MONTANA

H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO15

District 1 - Missoula

Project Manager: Benda, John Work Phone: 523-5858 Cell Phone: 396-4766 Email: jpenda@mt.gov Crew 1185
Contract No: 01418 SM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 35 Wrk Adjusted Time: 35| Award DT:| 04/10/2018| Final Accpt:|01/08/2019 Award Amt: 1,345,372.65 Cont Total: 1,432,372.65
CO Days: 0 Time Charged: 29| Work Beg:| 05/29/2018| Fnl Est Rls:| 04/16/2019 CO Amt: 87,000.00 Time Used: 82.86%
Project Id NH 5-1(71)13 TIED [y Lake Engineer Est $ EstC.E. $ 36,323.94

[ 8 McCLURE RD - N OF ARLEE SVALCTIEGITERAIN -/ N-5, N-185 Award Amt $ 454,049.20 C.E.Costs $ 51,601.56
Project No 9231071000 Lat/Long 470830/ 1140245 Tot CO Amt $ 19,140.00 Cntr Used % 104.52
[ 8 =0 [ [ EET T EI WAL TERS-NATHANIEL / 406 523-5833 =L = MG 12.7 / 18.5 Total Amt $ 473,189.20 C.E. Used % 142.06
[T @ A SEAL & COVER Begin / End 696+62.17 / 999+76.80 Cont Pymnts $ C.E. Cost % 10.43
Claim Status  L\eits
Project Id NH 5-1(73)10 N=0J County Missoula Engineer Est $ EstC.E. $ 35,670.60
[ A [ 8 WHISPERING PINES - MCCLURE RD System/Route LA\ Award Amt $ 445,882.50 C.E.Costs $ 28,202.61
Project No 9230073000 Lat/Long 470503 / 1140234 Tot CO Amt $ 18,270.00 Cntr Used % 107.54
[ 8 =0 (e [ EET T EI WAL TERS-NATHANIEL / 406 523-5833 Beg/End Term [EX¥bNd Total Amt $ 464,152.50 C.E. Used % 79.06
[T @ R OVERLAYS Begin / End 531+02.99 / 696+62.07 Cont Pymnts $ C.E. Cost % 5.65
Claim Status  L\eits
Project Id NH 5-1(75)6 TIED [ Missoula Engineer Est $ EstC.E. $ 19,023.63
[ S 8 EVARO - WHISPERING PINES System/Route LA\ Award Amt $ 237,795.40 C.E.Costs $ 23,064.15
Project No 9229075000 Lat/Long 470310/ 1140440 Tot CO Amt $ 45,240.00 Cntr Used % 94.62
LTI = o [ TR T S WAL TERS-NATHANIEL / 406 523-5833 Beg/End Term (¥R Total Amt $ 283,035.40 C.E. Used % 121.24
[T @ A SEAL & COVER Begin / End 360+89.24 / 531+02.99 Cont Pymnts $ C.E. Cost % 8.61
Claim Status  L\eits
Project Id NH 5-1(77)4 N=0J County Missoula Engineer Est $ EstC.E. $ 16,611.64
[ S EVARO HILL System/Route LWANES Award Amt $ 207,645.55 C.E. Costs $ 18,758.54
Project No 9228077000 Lat/Long 470121/ 1140643 Tot CO Amt $ 4,350.00 Cntr Used % 100.71
[ 8 =0 (e [ EET T E WAL TERS-NATHANIEL / 406 523-5833 Beg/End Term EXFEK] Total Amt $ 211,995.55 C.E. Used % 112.92
[T @ S A SEAL & COVER Begin / End 45+40.58 / 155+28.78 Cont Pymnts $ C.E. Cost % 8.79

Claim Status [yl
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MONTANA

H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula

Project Manager: Benda, John Work Phone: 523-5858 Cell Phone: 396-4766 Email: jpenda@mt.gov Crew 1185
Contract No: 01418 SM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 35 Wrk Adjusted Time: 35| Award DT:| 04/10/2018| Final Accpt:|01/08/2019 Award Amt: 1,345,372.65 Cont Total: 1,432,372.65
CO Days: 0 Time Charged: 29| Work Beg:| 05/29/2018| Fnl Est Rls:| 04/16/2019 CO Amt: 87,000.00 Time Used: 82.86%
Contract Totals for 01418 SM Engineer Est $ EstC.E. $ 107,629.81

Project Count: 4 Award Amt $ 1,345,372.65 C.E.Costs $ 121,626.86
Tot CO Amt $ 87,000.00 Cntr Used %

Total Amt $ 1,432,372.65 C.E. Used %

Cont Pymnts $ C.E. Cost %

Contract No: 01C16 SM Contractor Nm: AV CONSTRUCTION, INC.
Contr Time: 50 Wrk Adjusted Time: 50| Award DT:| 12/20/2016| Final Accpt: N/A Award Amt: 384,808.65 Cont Total: 383,873.65
CO Days: 0 Time Charged: 50| Work Beg: | 06/06/2017| Fnl Est Rls: N/A CO Amt: -935.00 Time Used: 100%
Project Id TA 31(44) County Mineral Engineer Est $ EstC.E. $ 57,721.30

G IS HWY 135 PATH - SAINT REGIS System/Route [JENEEei Award Amt $ 384,808.65 C.E.Costs $ 106,568.59
Project No 8686044000 Lat/Long 471807 / 1150538 Tot CO Amt $ -935.00 Cntr Used % 105.40
I 8 =0 [ [ EE L G N VOELLER-TERRY / 406 444-9457 Beg/End Term  [XeFiNg Total Amt $ 383,873.65 C.E. Used % 184.63

\")'[e]4 @0 [-E{ o @8 BIKE AND PEDESTRIAN Begin / End 100+00.00 / 235+88.92 Cont Pymnts $ C.E. Cost % 26.34
Claim Status  L\eits
Contract No: 03216 SM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 120 Wrk Adjusted Time: 173| Award DT:| 02/16/2016| Final Accpt:| 02/06/2019 Award Amt: 7,389,583.41 Cont Total: 7,791,976.11

CO Days: 53 Time Charged: 178| Work Beg:| 04/12/2016| Fnl Est Rls:|09/18/2019 CO Amt: 402,392.70 Time Used: 102.89%
Project Id HSIP-G 90-1(208)38 TIED [ Mineral Engineer Est $ EstC.E. $ 6,333.88
[ 8 5 0 8 SF 139-GRDRAIL E OF ST REGIS System/Route [IAESl) Award Amt $ 63,338.75 C.E. Costs $ 1,459.74
Project No 8630208000 Lat/Long 471425/ 1150304 Tot CO Amt $ (Bl - Cntr Used % 99.52
ST T = e[ G 288 PRIEBE-GABE / 406 444-9252 Beg/End Term [ELERFEERS Total Amt $ 63,488.75 C.E. Used % 23.05

) (] € [T 8 GUARDRAIL Begin / End 874+00.00 / 907+00.00 Cont Pymnts $ 63,183.89 C.E. Cost % 2.31
G ET RS EHTERE None
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date :

11/01/2019

District 1 - Missoula

Project Manager: Benda, John

Work Phone: 523-5858

Cell Phone: 396-4766

Montana Department of Transportation
AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Email: jpenda@mt.gov

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 1185

Contract No: 03216 SM Contractor Nm: RIVERSIDE CONTRACTING, INC.

Contr Time: 120 Wrk Adjusted Time: 173| Award DT:| 02/16/2016| Final Accpt:|02/06/2019 Award Amt: 7,389,583.41 Cont Total: 7,791,976.11
CO Days: 53 Time Charged: 178| Work Beg:| 04/12/2016| Fnl Est Rls:|09/18/2019 CO Amt: 402,392.70 Time Used: 102.89%
Project Id IM 90-1(197)23 N=0J County Mineral Engineer Est $ EstC.E. $ 732,624.47
I EE{G 8 DREXEL-E & W System/Route IRWAE:[] Award Amt $ 7,326,244.66 C.E.Costs $ 765,579.13
Project No 5832197000 Lat/Long 471919/ 1151452 Tot CO Amt $ 402,242.70 Cntr Used % 105.33
[T 8 =0 (e [ EET T ER NUNNALLEE-BENJAMIN / 406 523-5846 Beg/End Term PEEIFIAS) Total Amt $ 7,728,487.36 C.E. Used % 104.50
[T @ R OVERLAYS Begin / End 186+78.18 / 347+57.20 Cont Pymnts $ C.E. Cost % 9.40

Claim Status

None

Contract Totals for 03216 SM

Project Count: 2

Award Amt $
Tot CO Amt $
Total Amt $

Engineer Est $ 10,026,377.96

7,389,583.41
402,392.70
7,791,976.11

Gont Pymts § IICELREE

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

738,958.35
767,038.87

Contract No: 03917 SM Contractor Nm: SLETTEN CONSTRUCTION COMPANY

Contr Time: 250 Wrk Adjusted Time: 255| Award DT:| 11/07/2017| Final Accpt: N/A Award Amt: 5,305,777.55 Cont Total: 5,442,548.55
CO Days: 5 Time Charged: 269| Work Beg: | 03/26/2018| Fnl Est Rls: N/A CO Amt: 136,771.00 Time Used: 105.49%
Project Id NHPB 90-1(203)41 County Mineral Engineer Est $ EstC.E. $ 477,519.98
(G a7 41 1-90 BRIDGE DECKS MP 40-70, D1 System/Route IRWAE:[] Award Amt $ 5,305,777.55 C.E.Costs $ 586,347.04
Project No 8087203000 Lat/Long 470511/ 1144657 Tot CO Amt $ 136,771.00 Cntr Used % 110.14
[ 8 =0 [ [ EET T B HARDAN-CHRIS / 406 444-9221 Beg/End Term EXRUYNAR) Total Amt $ 5,442,548.55 C.E. Used % 122.79
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End 1020+84.60 / 716+00.00 Cont Pymnts $ C.E. Cost % 9.78

Claim Status

Contract No:

None

04917 SM Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.

Contr Time:

170 Wrk Adjusted Time: 220| Award DT:| 10/03/2017

Final Accpt:

N/A

Award Amt:

12,188,264.89

Cont Total:

14,059,981.86

CO Days:

50 Time Charged: 218| Work Beg: | 02/05/2018

Fnl Est Rls:

N/A

CO Amt:

1,871,716.97

Time Used:

99.09%
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 1 - Missoula

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 523-5858

Cell Phone: 396-4766

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 1185

Project Manager: Benda, John

Contract No: 04917

SM Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.

Email: jpenda@mt.gov

Contr Time: 170 Wrk Adjusted Time: 220| Award DT:| 10/03/2017| Final Accpt: N/A Award Amt: 12,188,264.89 Cont Total: 14,059,981.86
CO Days: 50 Time Charged: 218| Work Beg: | 02/05/2018| Fnl Est Rls: N/A CO Amt: 1,871,716.97 Time Used: 99.09%
Project Id STPS 574-1(2)0 County Missoula Engineer Est $ EstC.E. $ 975,061.19
[ EEC S HUSON - EAST System/Route EEEASEYL: Award Amt $ 12,188,264.88 C.E. Costs $ 2,024,095.52
Project No 6137002000 Lat/Long 470026 / 1141234 Tot CO Amt $ 1,871,716.98 Cntr Used % 103.09
[ 8 = (e [ EET (T E9 STACK-SHANE / 406 523-5830 Beg/End Term  [X¥RER0 Total Amt $ 14,059,981.86 C.E. Used % 207.59
\")[e] @ - 88 RECONSTRUCTION, GRADING Begin / End 9+19.64 / 588+00.00 Cont Pymnts $ C.E. Cost % 13.97
Claim Status  L\eits
Contract No: 05A18 CM Contractor Nm: INTERSTATE IMPROVEMENT, INC.
Contr Time: 180 Wrk Adjusted Time: 172| Award DT:| 11/27/2018| Final Accpt: N/A Award Amt: 8,580,893.37 Cont Total: 8,625,969.09
CO Days: -8 Time Charged: 143| Work Beg:| 04/08/2019| Fnl Est RlIs: N/A CO Amt: 45,075.72 Time Used: 83.14%
Project Id IM 90-1(224)35 County Mineral Engineer Est $ 0o 1,029,707.20
IS ST, REGIS - EAST System/Route [REEN) Award Amt $ 8,580,893.37 C.E. Costs $ 508,919.99
Project No 9250224000 Lat/Long 0/0 Tot CO Amt $ 45,075.72 e LA S ECT IV 91.12
ST = e[ G T S8 SQUIRES-BILL / 406 444-6228 Beg/End Term (KZX:FEXE Total Amt $ 8,625,969.09 C.E. Used % 49.42
4| oVERLAYS 1A = ] 10+00.00 / 437+87.80 Cont Pymnts $ C.E. Cost % 6.47
Claim Status L\l
Contract No: 15A16 SM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 35 Wrk Adjusted Time: 42| Award DT:| 11/09/2016| Final Accpt:| 12/17/2018 Award Amt: 1,333,222.22 Cont Total: 1,772,989.06
CO Days: 7 Time Charged: 32| Work Beg:| 04/24/2017| Fnl Est Rls:|04/12/2019 CO Amt: 439,766.84 Time Used: 76.19%
Project Id IM 90-1(222)44 County Mineral Engineer Est $ EstC.E. $ 159,986.67
I o 8 SUPERIOR-WEST System/Route IRWAE:[] Award Amt $ 1,333,222.22 C.E.Costs $ 164,711.50
Project No 8955222000 Lat/Long 471209 / 1145533 Tot CO Amt $ 439,766.84 Cntr Used % 100.97
[ 8 =0 (e [ EET G T E DOLD-JOSHUA / 406 444-6385 Beg/End Term EXRgEIN Total Amt $ 1,772,989.06 C.E. Used % 102.95
") [e]4 [ @ - o 8 MICROSURFACING Begin / End 1138+58.70 / 355+68.90 Cont Pymnts $ C.E. Cost % 9.20
Claim Status  L\eits
Contract No: JC614 SM Contractor Nm: POTEET CONSTRUCTION, INC.
Contr Time:| 10/01/2015 Cmplt Adjusted Time:| 12/06/2017| Award DT:| 07/22/2014| Final Accpt:|03/06/2019 Award Amt: 349,862.07 Cont Total: 1,379,468.17
CO Days: 797 Time Charged: 722| Work Beg: | 09/29/2014| Fnl Est Rls:|04/12/2019 CO Amt: 1,029,606.10 Time Used: 0%
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MONTANA

H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula

Project Manager: Benda, John Work Phone: 523-5858 Cell Phone: 396-4766 Email: jpenda@mt.gov Crew 1185
Contract No: JC614 SM Contractor Nm: POTEET CONSTRUCTION, INC.
Contr Time: | 10/01/2015 Cmplt Adjusted Time: | 12/06/2017| Award DT:| 07/22/2014| Final Accpt:|03/06/2019 Award Amt: 349,862.07 Cont Total: 1,379,468.17
CO Days: 797 Time Charged: 722| Work Beg: | 09/29/2014| Fnl Est Rls: | 04/12/2019 CO Amt: 1,029,606.10 Time Used: 0%
Project Id HSIP STWD(101) County DISTRICT WIDE, MISSOULA Engineer Est $ EstC.E. $ 27,988.97

[ LS SF 109-MISSOULA HORIZONTAL CURVE SIGNING SVACTIEGITERIN -/ MULTIPLE Award Amt $ 349,862.07 C.E.Costs $ 423,095.05
Project No 7493101000 Lat/Long 465302/ 1140119 Tot CO Amt $ 1,029,606.10 Cntr Used % 95.45
LTI = e[ G AT 288 PRIEBE-GABE / 406 444-9252 Beg/End Term i Total Amt $ 1,379,468.17 C.E. Used % 1,511.65

Work Descr  |ElleiNS] Begin / End / Cont Pymnts $ C.E. Cost % 32.13
Claim Status  L\eits
Contract No: JCA17 SM Contractor Nm: L & J CONSTRUCTION GROUP, LLC
Contr Time: 20 Wrk Adjusted Time: 103| Award DT:| 11/07/2017| Final Accpt: N/A Award Amt: 108,417.50 Cont Total: 547,890.32
CO Days: 83 Time Charged: 73| Work Beg:| 07/23/2018| Fnl Est Rls: N/A CO Amt: 439,472.82 Time Used: 70.87%
Project Id STPB STWD(529) County Missoula Engineer Est $ EstC.E. $ 21,683.50

a8 W S TIMBER PILING PRESERVATION - JOC SVACIIGEIERIN -/ N-93 Award Amt $ 108,417.50 C.E. Costs $ 122,957.73
Project No 9386529000 Lat/Long 465302 / 1140119 Tot CO Amt $ xclR:ypRyd - Cntr Used % 99.78

T =0 o T S HARDAN-CHRIS / 406 444-9221 Beg/End Term ([CXkNAN¢:] Total Amt $ 547,890.32 C.E. Used % 567.06
7045 | BRIDGE CONSTRUCTION, REHAB AND REMOVAL =Lt ib A=t | / Cont Pymnts $ C.E. Cost % 22.49
Claim Status L\l
Contract No: JCC16 SM Contractor Nm: L & J CONSTRUCTION GROUP, LLC
Contr Time: 100 Wrk Adjusted Time: 313| Award DT:| 12/20/2016| Final Accpt: N/A Award Amt: 1,377,777.10 Cont Total: 4,502,103.80

CO Days: 213 Time Charged: 310| Work Beg: | 04/04/2017| Fnl Est Rls: N/A CO Amt: 3,124,326.70 Time Used: 99.04%
Project Id STPB STWD(477) County Mineral Engineer Est $ EstC.E. $ 192,888.79
[ EE S BRIDGE DECK TREATMENTS - JOC System/Route IRWAE:[] Award Amt $ 1,377,777.10 C.E.Costs $ 433,921.95
Project No 9208477000 Lat/Long 471808 /1151132 Tot CO Amt $ 3,124,326.70 Cntr Used % 100.06
LTI = [ CET T S8 HARDAN-CHRIS / 406 444-9221 Beg/End Term Wi Total Amt $ 4,502,103.80 C.E. Used % 224.96
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End / Cont Pymnts $ C.E. Cost % 9.63
Claim Status  L\eits
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 1 - Missoula

Project Manager: Benda, John

Project Manager Totals for Benda, John
Contract Count: 10
Project Count: 14

H Contact Information

Montana Department of Transportation AASHTOWare Projoet

. . . Help Desk

AASHTOWare Project Construction & Materials Phone: 1-877-406-4338
Active Construction Contracts Report Report Name: AASHTOCONO15

Work Phone: 523-5858 Cell Phone: 396-4766 Email: jpenda@mt.gov Crew 1185
Engineer Est $ EstC.E. $ 3,789,145.76
Award Amt $ 38,363,979.40 C.E.Costs $ 5,259,283.10
Tot CO Amt $ 7,575,193.86 [ ed 1 UET-T U8
Total Amt $ 45,939,173.26 C.E. Used %

Cont Pymnts $ C.E. Cost %
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MONTANA

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Active Construction Contracts Report

Date: 11/01/2019

District 1 - Missoula

Project Manager: Fetters, Drew Work Phone: 751-2040

Email: nfetters@mt.gov

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 1290

Contract No: 01318 SM Contractor Nm: RIVERSIDE CONTRACTING, INC.

Contr Time: 30 Wrk Adjusted Time: 32| Award DT:| 04/10/2018| Final Accpt:|01/02/2019 Award Amt: 1,574,122.46 Cont Total: 1,615,621.86
CO Days: 2 Time Charged: 31| Work Beg: | 06/04/2018| Fnl Est Rls:|03/15/2019 CO Amt: 41,499.40 Time Used: 96.88%
Project Id STPP 6-1(158)52 County Sanders Engineer Est $ EstC.E. $ 64,918.13
(G 8 THOMPSON FALLS - EAST System/Route [ZENEE] Award Amt $ 540,984.40 C.E.Costs $ 53,175.89
Project No 9237158000 Lat/Long 473456 / 1152408 Tot CO Amt $ 12,439.60 Cntr Used % 98.04
[ 8 =0 (e [ EET G T E DOLD-JOSHUA / 406 444-6385 Beg/End Term [yEFELRS) Total Amt $ 553,424.00 C.E. Used % 81.91
") [e]4 [ @ - o 8 MICROSURFACING Begin / End 888+40.00 / 1124+98.60 Cont Pymnts $ C.E. Cost % 9.80

Claim Status  L\eits
Project Id STPP 6-1(162)46 County Sanders Engineer Est $ EstC.E. $ 123,976.57
[ S S THOMPSON FALLS - WEST System/Route [ZENEE] Award Amt $ 1,033,138.05 C.E.Costs $ 68,221.61
Project No 9236162000 Lat/Long 473719/ 1152408 Tot CO Amt $ 29,059.80 Cntr Used % 98.31
[ 8 =0 (e [ EET G T E DOLD-JOSHUA / 406 444-6385 Beg/End Term ElpakiW] Total Amt $ 1,062,197.85 C.E. Used % 55.03
431+87.00 / 643+76.00 Cont Pymnts $ C.E. Cost % 6.53

SEAL & COVER

None

Work Descr Begin / End
Claim Status
Contract Totals for 01318 SM

Project Count: 2

Award Amt $
Tot CO Amt $
Total Amt $

Contract No: 02518 SM Contractor Nm: NOBLE EXCAVATING, INC.

Engineer Est $ 1,455,693.12

1,574,122.45
41,499.40
1,615,621.85

Gont Pymts $ IMRETTIND

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %

C.E. Cost %

188,894.70
121,397.50

Contr Time: 270 Wrk Adjusted Time: 272| Award DT:| 05/22/2018| Final Accpt: N/A Award Amt: 10,294,375.43 Cont Total: 10,298,130.92
CO Days: 2 Time Charged: 205| Work Beg: | 07/20/2018| Fnl Est Rls: N/A CO Amt: 3,755.49 Time Used: 75.37%
Project Id NHIP 1-1(35)49 County Lincoln Engineer Est $ 0] 1,235,325.05
G S B SWAMP CREEK - EAST System/Route LEWANS Award Amt $ 10,294,375.44 C.E.Costs $ 1,130,890.51
Project No 1027035000 Lat/Long 480818 / 1152611 Tot CO Amt $ 3,755.49 Cntr Used % 70.82
[ 8 =0 (e [ EET LT EI STUDT-MARK / 406 444-9191 Beg/End Term E:EFEXR: Total Amt $ 10,298,130.93 C.E. Used % 91.55
69+00.00 / 153+50.00 Cont Pymnts $ C.E. Cost % 15.51

Work Descr

Claim Status

RECONSTRUCTION, GRADING

Begin / End

None
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MONTANA

Contact Information
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Active Construction Contracts Report Report Name: AASHTOCONO15

Date: 11/01/2019

District 1 - Missoula

Email: nfetters@mt.gov Crew 1290

Project Manager: Fetters, Drew Work Phone: 751-2040
Contract No: 03218 SM Contractor Nm: RIVERSIDE CONTRACTING, INC.

Contr Time: 25 Wrk Adjusted Time: 25| Award DT:| 02/20/2018| Final Accpt:| 04/30/2019 Award Amt: 856,618.92 Cont Total: 856,618.92
CO Days: 0 Time Charged: 11| Work Beg:| 06/22/2018| Fnl Est Rls:| 06/14/2019 CO Amt: 0.00 Time Used: 44%
Project Id NH 1-2(215)89 N=0J County Flathead Engineer Est $ EstC.E. $ 40,389.30
[ S S MARION - WEST System/Route |LDWAS Award Amt $ 504,866.22 C.E. Costs $ 22,357.67
Project No 9227215000 Lat/Long 480303 / 1144208 Tot CO Amt $ m Cntr Used % 93.42
[ 8 =0 [ [ EET T EI WAL TERS-NATHANIEL / 406 523-5833 Beg/End Term  [EXYNKW Total Amt $ 504,866.22 C.E. Used % 55.36
[T @ A SEAL & COVER Begin / End 200+35.00 / 207+20.00 Cont Pymnts $ C.E. Cost % 4.74
Claim Status  L\eits
Project Id NH 1-2(217)81 County Flathead Engineer Est $ EstC.E. $ 28,140.22
I EE 8 MCGREGOR LAKE System/Route |LDWAS Award Amt $ 351,752.70 C.E. Costs $ 20,929.95
Project No 9226217000 Lat/Long 480201 / 1145421 Tot CO Amt $ m Cntr Used % 94.75
[ 8 =0 (e [ EET T EI WAL TERS-NATHANIEL / 406 523-5833 Beg/End Term [LNAR:E: Total Amt $ 351,752.70 C.E. Used % 74.38
[T @ A SEAL & COVER Begin / End 932+19.29 / 200+35.00 Cont Pymnts $ C.E. Cost % 6.28

Claim Status [yl
Contract Totals for 03218 SM

Project Count: 2

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

Award Amt $ 856,618.92

Total Amt $ 856,618.92

Cont pymts s INEEETTD

68,529.52
43,287.62

Contract No: 03417 SM Contractor Nm: JAG GRADING & PAVING, LLC

Contr Time: 20 Wrk Adjusted Time: 20| Award DT:| 05/23/2017| Final Accpt:| 03/13/2018 Award Amt: 174,238.26 Cont Total: 167,584.64
CO Days: 0 Time Charged: 19| Work Beg:| 07/24/2017| Fnl Est Rls:| 08/22/2018 CO Amt: -6,653.62 Time Used: 95%
Project Id TA 27(46) County Lincoln Engineer Est $ EstC.E. $ 34,847.65
[ B BALSAM ST SIDEWALK-LIBBY SVA GG ER L/ L-27-796 Award Amt $ 174,238.25 C.E.Costs $ 43,060.22
Project No 8681046000 Lat/Long 482258 / 1153352 Tot CO Amt $ -6,653.62 Cntr Used % 99.35
[ 8 = (e [ EET (T S8 HOLIEN-DAVID / 406 444-6118 Beg/End Term |HOSEFN0 Total Amt $ 167,584.63 C.E. Used % 123.57
N [oT) [ T | SIDEWALK Begin / End / Cont Pymnts $ C.E. Cost % 25.86

None

Claim Status
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MONTANA

H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula

Project Manager: Fetters, Drew Work Phone: 751-2040 Email: nfetters@mt.gov Crew 1290
Contract No: 04419 CM Contractor Nm: NOBLE EXCAVATING, INC.
Contr Time: 25 Wrk Adjusted Time: 25| Award DT: | 05/07/2019| Final Accpt: N/A Award Amt: 694,105.91 Cont Total: 694,105.91

CO Days: 0 Time Charged: 43| Work Beg:
Project Id HSIP STWD(439) County Sanders
I [a Ao 8 SF 159 SANDERS LINCOLN SLP FLT

06/24/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 172%

Engineer Est $ EstC.E.$ 83,292.71

SV EUGECIHES P/ P-6, P-56 Award Amt $ 694,105.91 C.E. Costs $ 64,894.36

Project No 9131439000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 96.60
[ =0 [ [ EET G T E GERKEN-SCOTT / 406 444-5446 Beg/End Term Total Amt $ 694,105.91 C.E. Used % 77.91
Work Descr SLIDE OR SLOPE STABALIZATION Begin / End Cont Pymnts $ C.E. Cost % 9.68
Claim Status  L\eits
Contract No: 04618 SM Contractor Nm: L.H.C., INCORPORATED
Contr Time: 50 Wrk Adjusted Time: 57| Award DT:| 08/21/2018| Final Accpt: N/A Award Amt: 1,757,583.71 Cont Total: 1,858,716.75
CO Days: 7 Time Charged: 63| Work Beg:| 09/13/2018| Fnl Est Rls: N/A CO Amt: 101,133.04 Time Used: 110.53%
Project Id UPP 6799(45) County Flathead Engineer Est $ EstC.E. $ 210,910.05

o [a 8 5w 8 KALISPELL-URBAN (UPP) SVAGIIEINERI U/ U-6701, U-6714, U-67 Award Amt $ 1,757,583.71 C.E. Costs $ 276,048.25
Project No 9222045000 Lat/Long 481149/ 1141930 Tot CO Amt $ UREENZ] - Cntr Used % 90.09
LT = o [ T (e S WAL TERS-NATHANIEL / 406 523-5833 Beg/End Term [ Total Amt $ 1,858,716.75 C.E. Used % 130.88

[T @ 8 OVERLAYS Begin / End / Cont Pymnts $ C.E. Cost % 16.49
Claim Status L\l
Contract No: 09219 CM Contractor Nm: L.H.C., INCORPORATED
Contr Time: 30 Wrk Adjusted Time: 30| Award DT:| 03/05/2019| Final Accpt: N/A Award Amt: 1,752,606.03 Cont Total: 1,752,606.03
CO Days: 0 Time Charged: 47| Work Beg:| 08/09/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 156.67%
Project Id STPS 508-1(16)12 County Lincoln Engineer Est $ EstC.E. $ 210,312.72

[ S S MEADOW CREEK - SOUTH System/Route BYEEIV: Award Amt $ 1,752,606.03 C.E.Costs $ 118,882.68

Project No 9303016000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 85.21
[ 8 =0 (e [ EET T ER NUNNALLEE-BENJAMIN / 406 523-5846 Beg/End Term NPEIEER Total Amt $ 1,752,606.03 C.E. Used % 56.53

[T @ 8 OVERLAYS Begin / End 301+32.7 / 601+67.2 Cont Pymnts $ C.E. Cost % 7.96
Claim Status  L\eits
Contract No: DB617 SM Contractor Nm: GEOSTABILIZATION INTERNATIONAL, LLC - GRAND JUNCTION
Contr Time:| 10/06/2018 Cmplt Adjusted Time: | 10/30/2018 Award DT:| 06/22/2017| Final Accpt: N/A Award Amt: 4,951,775.00 Cont Total: 7,186,838.16
CO Days: 24 Time Charged: 220| Work Beg: | 08/15/2017| Fnl Est Rls: N/A CO Amt: 2,235,063.16 Time Used: 176.94%

Page 9 of 167



MONTANA

H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO15

District 1 - Missoula

Project Manager: Fetters, Drew Work Phone: 751-2040 Email: nfetters@mt.gov Crew 1290
Contract No: DB617 SM Contractor Nm: GEOSTABILIZATION INTERNATIONAL, LLC - GRAND JUNCTION
Contr Time: | 10/06/2018 Cmplt Adjusted Time:| 10/30/2018| Award DT:| 06/22/2017| Final Accpt: N/A Award Amt: 4,951,775.00 Cont Total: 7,186,838.16
CO Days: 24 Time Charged: 220| Work Beg: | 08/15/2017| Fnl Est Rls: N/A CO Amt: 2,235,063.16 Time Used: 176.94%
Project Id STPIP-NHIP-IMIP STWD(408) County Flathead Engineer Est $ EstC.E. $ 495,177.50

[ D1 - SLOPE STABILITY (PHASE 2) SVACIGECINES P/ N-1, P-6, P-19, 1-90 Award Amt $ 4,951,775.00 C.E.Costs $ 1,072,122.56
Project No 9075408000 Lat/Long 465302/ 1140119 Tot CO Amt $ 2,235,063.16 Cntr Used % 97.82
TR = o TR 288 BOUNDY-BRET / 406 444-6278 Beg/End Term i Total Amt $ 7,186,838.16 C.E. Used % 216.51
[T [ @@ SLIDE OR SLOPE STABALIZATION Begin / End / Cont Pymnts $ C.E. Cost % 15.25

Claim Status [e]sf=ly)

Project Manager Totals for Fetters, Drew Engineer Est $ EstC.E. $ 2,527,289.90
Contract Count: 8 Award Amt $ 22,055,425.71 C.E.Costs $ 2,870,583.70

Project Count: 10 Tot CO Amt $ 2,374,797 .47 Cntr Used %
Total Amt $ 24,430,223.18 C.E. Used %

Cont Pymnts $ C.E. Cost %
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MONTANA

Contact Information
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO15

District 1 - Missoula

Project Manager: Livingston, Jason Work Phone: 751-2064 Crew 1287

Email: jalivingston@mt.gov

Contract No: 01218 SM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 20 Wrk Adjusted Time: 20| Award DT:| 02/20/2018| Final Accpt:| 01/07/2019 Award Amt: 523,469.75 Cont Total: 558,094.55
CO Days: 0 Time Charged: 12| Work Beg:| 07/12/2018| Fnl Est Rls:| 02/01/2019 CO Amt: 34,624.80 Time Used: 60%
Project Id STPP 83-2(21)54 County Lake Engineer Est $ EstC.E. $ 41,877.58
a8 LION CREEK - NORTH System/Route ([ZEAE:X] Award Amt $ 523,469.75 C.E.Costs $ 39,525.91
Project No 9242021000 Lat/Long 4744121 1134911 Tot CO Amt $ 34,624.80 Cntr Used % 96.12
[ 8 =0 (e [ EET G T E DOLD-JOSHUA / 406 444-6385 Beg/End Term [SWagZX Total Amt $ 558,094.55 C.E. Used % 94.38
[T @ ST 8 CRACK SEAL Begin / End 682+82.00 / 1273+89.50 Cont Pymnts $ C.E. Cost % 7.37
Claim Status  L\eits
Contract No: 02417 SM Contractor Nm: SLETTEN CONSTRUCTION COMPANY
Contr Time: 250 Wrk Adjusted Time: 301| Award DT:| 04/25/2017| Final Accpt: N/A Award Amt: 12,733,429.10 Cont Total: 13,454,226.25
CO Days: 51 Time Charged: 282| Work Beg: | 06/19/2017| Fnl Est Rls: N/A CO Amt: 720,797.15 Time Used: 93.69%
Project Id NHPBIP-FLA 1-2(188)142 County Flathead Engineer Est $ EstC.E.$ 891,340.04
G 8 8 SOUTH FORK FLATHEAD - HUNGRY HORSE SVALGIIECIERE N/ N-1 Award Amt $ 12,733,429.10 C.E. Costs $ 1,427,370.18
Project No 8083188000 Lat/Long 482304 / 1140443 Tot CO Amt $ 720,797 .15 o] {1 U E1=T0 [ 97.52
T =0 o T S HARDAN-CHRIS / 406 444-9221 Lo S MIGT{ ] 141.5 / 142.8 Total Amt $ 13,454,226.25 C.E. Used % 160.14
[0 45 |BRIDGE CONSTRUCTION, REHAB AND REMOVAL  |l=L-te it A=als k| 7+20.0 / 70+46.50 Cont Pymnts $ C.E. Cost % 10.88
Claim Status L\l
Contract No: 02719 CM Contractor Nm: SAPPHIRE CONSTRUCTION SERVICES, LLC
Contr Time: 30 Wrk Adjusted Time: 30| Award DT:| 07/23/2019| Final Accpt: N/A Award Amt: 104,896.40 Cont Total: 104,896.40
CO Days: 0 Time Charged: 21| Work Beg:| 09/10/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 70%
Project Id TA 6799(50) County Flathead Engineer Est $ EstC.E. $ 13,636.53
[ S BIKE/PED PATH Il HWY 93 - KALISPELL System/Route L\FAES Award Amt $ 104,896.40 C.E.Costs $ 33,282.59
Project No 9451050000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 78.78
[ 8 = (e [ EET (T E8 HOLIEN-DAVID / 406 444-6118 =L S T 114.9 / 115.1 Total Amt $ 104,896.40 C.E. Used % 244.07
\")'[e]4 @[T @8 BIKE AND PEDESTRIAN Begin / End Cont Pymnts $ C.E. Cost % 40.27
Claim Status  L\eits
Contract No: 04219 CM Contractor Nm: L.H.C., INCORPORATED
Contr Time: 75 Wrk Adjusted Time: 75| Award DT:| 02/19/2019| Final Accpt: N/A Award Amt: 3,177,339.18 Cont Total: 3,219,974.68
CO Days: 0 Time Charged: 71| Work Beg:| 05/06/2019| Fnl Est Rls: N/A CO Amt: 42,635.50 Time Used: 94.67%
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MONTANA

Contact Information

Montana Department of Transportation AASHTOWare Projoet

. . . Help Desk

AASHTOW - 1-877-406-
DEPARTMENT OF TRANSPORTATION SHTOWare Project Construction & Materials Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO15

District 1 - Missoula

Project Manager: Livingston, Jason Work Phone: 751-2064 Email: jalivingston@mt.gov Crew 1287
Contract No: 04219 CM Contractor Nm: L.H.C., INCORPORATED
Contr Time: 75 Wrk Adjusted Time: 75| Award DT:| 02/19/2019| Final Accpt: N/A Award Amt: 3,177,339.18 Cont Total: 3,219,974.68
CO Days: 0 Time Charged: 71| Work Beg: | 05/06/2019( Fnl Est Rls: N/A CO Amt: 42,635.50 Time Used: 94.67%
Project Id NH 1-2(210)123 TIED [ Flathead Engineer Est $ EstC.E. $ 198,307.23

[P ES S US 2 - COTTONWOOD TO RESERVE System/Route L\FAS Award Amt $ 1,652,560.22 C.E.Costs $ 207,078.44
Project No 9032210000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 84.52
[T 8 =0 (e [ EET T ER NUNNALLEE-BENJAMIN / 406 523-5846 Beg/End Term KPERWAVLW Total Amt $ 1,652,560.22 C.E. Used % 104.42
[T @ R OVERLAYS Begin / End 16+90.50 / 129+90.25 Cont Pymnts $ C.E. Cost % 14.83
Claim Status  L\eits
Project Id NH 5-3(138)113 County Flathead Engineer Est $ EstC.E. $ 182,973.48
G [HAP L US 93 - IDAHO TO GRANDVIEW (KAL) System/Route L\FAES Award Amt $ 1,524,778.96 C.E.Costs $ 159,825.57
Project No 9031138000 Lat/Long 0/0 Tot CO Amt $ 42,635.50 Cntr Used % 83.72
[T 8 =0 (e [ EET T SR NUNNALLEE-BENJAMIN / 406 523-5846 =L e MG 112.5/ 114.9 Total Amt $ 1,567,414.46 C.E. Used % 87.35
[T @ R OVERLAYS Begin / End 7+15.00 / 106+00.00 Cont Pymnts $ C.E. Cost % 12.18

Claim Status [yl

Contract Totals for 04219 CM Engineer Est $ EstC.E. $ 381,280.71
Award Amt $ 3,177,339.18 C.E. Costs $ 366,904.01

Tot CO Amt $ 42,635.50 Cntr Used %
Total Amt $ 3,219,974.68 C.E. Used %

Cont Pymnts $ C.E. Cost %

Project Count: 2

Contract No: 06A17 SM Contractor Nm: L.H.C., INCORPORATED
Contr Time: 45 Wrk Adjusted Time: 49| Award DT:| 01/30/2018| Final Accpt: N/A Award Amt: 724,185.04 Cont Total: 735,185.04
CO Days: 4 Time Charged: 52| Work Beg: | 04/13/2018| Fnl Est Rls: N/A CO Amt: 11,000.00 Time Used: 106.12%
Project Id HSIP-G 52-2(51)50 County Flathead Engineer Est $ EstC.E. $ 86,902.20

[ SF 139 - HLN FLTS INTERSECTION System/Route |[ZENEE:Y] Award Amt $ 724,185.02 C.E.Costs $ 133,692.47
Project No 8546051000 Lat/Long 481326 /1141516 Tot CO Amt $ 11,000.00 Cntr Used % 94.72
[ A =0 [ [ EET G T E GERKEN-SCOTT / 406 444-5446 Beg/End Term [XOEINg Total Amt $ 735,185.02 C.E. Used % 153.84
\) [T @ ST A SIGNALS Begin / End 105+15.55 / 120+75.29 Cont Pymnts $ C.E. Cost % 19.20

Claim Status [yl
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MONTANA

H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO15

District 1 - Missoula

Project Manager: Livingston, Jason Work Phone: 751-2064 Email: jalivingston@mt.gov Crew 1287
Contract No: 07617 SM Contractor Nm: KNIFE RIVER CORPORATION - MSLA
Contr Time: 90 Wrk Adjusted Time: 90| Award DT:| 06/27/2017| Final Accpt:|01/14/2019 Award Amt: 3,189,189.00 Cont Total: 3,249,755.45
CO Days: 0 Time Charged: 93| Work Beg: | 08/14/2017| Fnl Est Rls:| 03/15/2019 CO Amt: 60,566.45 Time Used: 103.33%
Project Id NH 1-2(198)134 County Flathead Engineer Est $ EstC.E. $ 255,135.12

(G a8 COLUMBIA FALLS URBAN System/Route LEWANS Award Amt $ 3,189,188.99 C.E.Costs $ 387,322.59
Project No 8730198000 Lat/Long 482214/ 1141202 Tot CO Amt $ 60,566.45 Cntr Used % 101.63
LTI = e [ GV S8 SQUIRES-BILL / 406 444-6228 Beg/End Term KEZVINEI: Total Amt $ 3,249,755.44 C.E. Used % 151.81
[T @ R OVERLAYS Begin / End 248+95.89 / 414+55.00 Cont Pymnts $ C.E. Cost % 11.73

Claim Status  L\eits
Contract No: 07619 CM Contractor Nm: POTEET CONSTRUCTION, INC.
Contr Time: 70 Wrk Adjusted Time: 70| Award DT:| 06/25/2019| Final Accpt: N/A Award Amt: 299,177.40 Cont Total: 299,177.40
CO Days: 0 Time Charged: 48| Work Beg: | 08/19/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 68.57%
Project Id HSIP 32(107) TIED County Missoula Engineer Est $ EstC.E. $ 9,393.05

a8 L o 8 SF 169 MSLA CNTY SFTY IMPRV SVALG I ECINERE L / L-32-518, U-8131, L- Award Amt $ 67,093.20 C.E. Costs $ 13,658.33
S| 9418107000 Lat/Long 0/0 Tot co Amt $ [ IEEY cntrused % 82.69
LTI = e[ CETI AT S GERKEN-SCOTT / 406 444-5446 Beg/End Term Total Amt $ 67,093.20 C.E. Used % 145.41
Work Descr BI04 Begin / End Cont Pymnts $ C.E. Cost % 24.62
Claim Status L\l
Project Id HSIP 41(80) TIED [y Ravall Engineer Est $ EstC.E. $ 3,956.11
a8 L C B SF 169 RAVALLI CNTY SFTY SV CIERN S / S-473, L-41-110 Award Amt $ 28,257.90 C.E. Costs $ 8,216.13
Project No 9367080000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 88.06
T = e EETI AT S GERKEN-SCOTT / 406 444-5446 Beg/End Term Total Amt $ 28,257.90 C.E. Used % 207.68
[T S 8 SAFETY Begin / End Cont Pymnts $ C.E. Cost % 33.02
Claim Status L\l
Project Id HSIP STWD(535) TIED [y Mineral Engineer Est $ EstC.E. $ 5,527.31
G 8 8 SF 169 MINERAL CNTY SFTY IMPRV VAL I ERE null / 1-90, X-31070 Award Amt $ 39,480.80 C.E. Costs $ 3,686.78
05t | 9366535000 Lat/Long 0/0 Tot co Amt $ [ IREY cntrused % 37.39
TR = e[ CETI AT S GERKEN-SCOTT / 406 444-5446 Beg/End Term Total Amt $ 39,480.80 C.E. Used % 66.70
V) [T @ LT 8 SAFETY Begin / End Cont Pymnts $ C.E. Cost % 24.98
Claim Status L\l
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MONTANA

Contact Information
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Active Construction Contracts Report

Date : 11/01/2019 Report Name: AASHTOCONO015

District 1 - Missoula

Work Phone: 751-2064
CM Contractor Nm: POTEET CONSTRUCTION, INC.

Project Manager: Livingston, Jason Crew 1287

Contract No: 07619

Email: jalivingston@mt.gov

Contr Time: 70 Wrk Adjusted Time: 70| Award DT:| 06/25/2019| Final Accpt: N/A Award Amt: 299,177.40 Cont Total: 299,177.40
CO Days: 0 Time Charged: 48| Work Beg:| 08/19/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 68.57%
Project Id HSIP STWD(553) TIED [ Flathead Engineer Est $ EstC.E. $ 23,008.37
S [H A S M SF 169 FLATHEAD CNTY SFTY SV UGN L/ U-6728, L-15-922, L- Award Amt $ 164,345.50 C.E.Costs $ 27,904.11
Project No 9419553000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 72.26
[ =0 [ [ EET G T E GERKEN-SCOTT / 406 444-5446 Beg/End Term Total Amt $ 164,345.50 C.E. Used % 121.28
LTS T SAFETY Begin / End Cont Pymnts $ C.E. Cost % 23.50

Claim Status [yl

Contract Totals for 07619 CM

EstC.E. $ 41,884.84

Project Count: 4 Award Amt $ 299,177.40 C.E.Costs $ 53,465.35
Tot CO Amt $ m Cntr Used %
Total Amt $ 299,177.40 C.E. Used %

Gont Pymts § INENEAETZE)

C.E. Cost %

Contract No: 07719 CM Contractor Nm: SANDRY CONSTRUCTION COMPANY, INC.

Contr Time: 10 Wrk Adjusted Time: 10 Award DT:| 07/23/2019( Final Accpt: N/A Award Amt: 49,870.00 Cont Total: 69,770.00
CO Days: 0 Time Charged: 6| Work Beg:| 09/13/2019| Fnl Est Rls: N/A CO Amt: 19,900.00 Time Used: 60%
Project Id NH 1-2(224)138 County Flathead Engineer Est $ EstC.E. $ 4,987.00
[ 8 COLUMBIA FALLS - DETENTION POND System/Route L\FAS Award Amt $ 49,870.00 C.E.Costs $ 11,126.46
Project No 9535224000 Lat/Long 0/0 Tot CO Amt $ 19,900.00 Cntr Used % 86.22
LTI = o [ TR (T[S SCHENDEL-BEN / 406 444-6248 Beg/End Term Total Amt $ 69,770.00 C.E. Used % 223.11
LT o DRAINAGE Begin / End Cont Pymnts $ C.E. Cost % 18.50

Claim Status  L\eits

Contract No: 13418 SM Contractor Nm: L.H.C., INCORPORATED

Contr Time: 50 Wrk Adjusted Time: 50| Award DT:| 05/08/2018| Final Accpt:|04/30/2019 Award Amt: 2,800,669.81 Cont Total: 2,800,669.81
CO Days: 0 Time Charged: 48| Work Beg: | 05/29/2018| Fnl Est Rls:| 06/14/2019 CO Amt: 0.00 Time Used: 96%
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MONTANA

Montana Department of Transportation

AASHTOWare Proj nstruction & Material
DEPARTMENT OF TRANSPORTATION SHTOWare Project Construction & Materials

Date: 11/01/2019 Active Construction Contracts Report

District 1 - Missoula

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Project Manager: Livingston, Jason
Contract No: 13418

Work Phone: 751-2064 Email: jalivingston@mt.gov

SM Contractor Nm: L.H.C., INCORPORATED

Crew 1287

Contr Time: 50 Wrk Adjusted Time: 50| Award DT:| 05/08/2018| Final Accpt: | 04/30/2019 Award Amt: 2,800,669.81 Cont Total: 2,800,669.81
CO Days: 0 Time Charged: 48| Work Beg:| 05/29/2018| Fnl Est Rls:| 06/14/2019 CO Amt: 0.00 Time Used: 96%
Project Id STPP 52-2(57)40 County Flathead Engineer Est $ EstC.E. $ 280,066.98
(G| CRESTON - NORTH System/Route |[ZENEE:Y] Award Amt $ 2,800,669.80 C.E.Costs $ 179,897.72
Project No 9241057000 Lat/Long 481308 / 1141001 Tot CO Amt $ m Cntr Used % 95.16
[ 8 =0 (e [ EET G T E DOLD-JOSHUA / 406 444-6385 Beg/End Term E:REEIVK] Total Amt $ 2,800,669.80 C.E. Used % 64.23
[T @ R OVERLAYS Begin / End 375+00.00 / 789+05.39 Cont Pymnts $ C.E. Cost % 6.75

Claim Status [yl

Project Manager Totals for Livingston, Jason

Engineer Est $ 27,881,898.56

Award Amt $ 23,602,225.64
Tot CO Amt $ 889,523.90
Total Amt $ 24,491,749.54

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

Contract Count: 9

Project Count: 13

1,997,111.00
2,632,587.28

Page 15 of 167



MONTANA

Contact Information
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO15

District 1 - Missoula

Work Phone: 523-5877 Crew 1181

Project Manager: Maart, Billy Email: bmaart@mt.gov

Contract No: 01818 SM Contractor Nm: L & J CONSTRUCTION GROUP, LLC
Contr Time: 25 Wrk Adjusted Time: 46| Award DT:| 08/21/2018| Final Accpt: N/A Award Amt: 756,740.30 Cont Total: 1,012,668.77
CO Days: 21 Time Charged: 42| Work Beg:| 05/23/2019| Fnl Est Rls: N/A CO Amt: 255,928.47 Time Used: 91.3%
Project Id NHPB-HSIP 92-1(14)3 County Missoula Engineer Est $ EstC.E. $ 75,674.03
[ S SF 159 RESERVE ST BARRIER RAIL System/Route |IWA\Z:Y Award Amt $ 756,740.30 C.E.Costs $ 122,917.28
Project No 9130014000 Lat/Long 465248 / 1140213 Tot CO Amt $ 255,928.47 Cntr Used % 97.32
[ =0 [ [ EET G T E GERKEN-SCOTT / 406 444-5446 Beg/End Term PRFENK] Total Amt $ 1,012,668.77 C.E. Used % 162.43
[T € - 8 GUARDRAIL Begin / End 377+00.00 / 406+39.20 Cont Pymnts $ C.E. Cost % 12.47
Claim Status  L\eits
Contract No: 01A18 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 55 Wrk Adjusted Time: 55| Award DT:| 11/27/2018| Final Accpt: N/A Award Amt: 7,367,304.35 Cont Total: 7,660,726.65
CO Days: 0 Time Charged: 50| Work Beg:| 04/23/2019| Fnl Est Rls: N/A CO Amt: 293,422.30 Time Used: 90.91%
Project Id IM 90-2(147)94 County Missoula Engineer Est $ EstC.E. $ 736,730.44
a8 W S RESERVE ST INTCH-E & W System/Route [FAE[Y Award Amt $ 7,367,304.35 C.E. Costs $ 332,873.86
Project No 9184147000 Lat/Long 0/0 Tot CO Amt $ preex:vrl] - Cntr Used % 101.18
e 8 = G [T T o] 598 NUNNALLEE-BENJAMIN / 406 523-5846 Beg/End Term (EZXYRIN Total Amt $ 7,660,726.65 C.E. Used % 45.18
4| oVERLAYS 1 A= ] 1001+00.00 / 213+96.20 Cont Pymnts $ C.E. Cost % 4.29
Claim Status L\l
Contract No: 02716 SM Contractor Nm: KNIFE RIVER CORPORATION - MSLA
Contr Time: 65 Wrk Adjusted Time: 85| Award DT:| 07/26/2016| Final Accpt:|07/31/2018 Award Amt: 3,087,652.30 Cont Total: 3,287,182.30
CO Days: 20 Time Charged: 85| Work Beg: | 09/12/2016| Fnl Est Rls:|12/31/2018 CO Amt: 199,530.00 Time Used: 100%
Project Id NHFP-G 90-2(128)104 County Missoula Engineer Est $ EstC.E. $ 308,765.23
G TS MSLA-E & W - ORANGE ST INTCH System/Route (L\IAE[) Award Amt $ 3,087,652.30 C.E.Costs $ 400,800.94
Project No 4855128000 Lat/Long 465247 | 1153954 Tot CO Amt $ 199,530.00 Cntr Used % 100.99
LTI = e [ GV T S8 SQUIRES-BILL / 406 444-6228 Beg/End Term IZEFRIZXe) Total Amt $ 3,287,182.30 C.E. Used % 129.81
\')[e]4 [ € - 88 RECONSTRUCTION, GRADING Begin / End 500+00.00 / 602+37.72 Cont Pymnts $ C.E. Cost % 12.07
Claim Status  L\eits
Contract No: 03219 CM Contractor Nm: STILLWATER ELECTRIC, INC.
Contr Time: 15 Wrk Adjusted Time: 15| Award DT:| 02/19/2019| Final Accpt:| 09/10/2019 Award Amt: 107,421.25 Cont Total: 107,421.25
CO Days: 0 Time Charged: 15( Work Beg: | 04/17/2019| Fnl Est Rls:| 10/18/2019 CO Amt: 0.00 Time Used: 100%
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 1 - Missoula

Project Manager: Maart, Billy

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 523-5877

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 1181

Contract No: 03219

CM Contractor Nm: STILLWATER ELECTRIC, INC.

Email: bmaart@mt.gov

Contr Time: 15 Wrk Adjusted Time: 15| Award DT:| 02/19/2019| Final Accpt:| 09/10/2019 Award Amt: 107,421.25 Cont Total: 107,421.25
CO Days: 0 Time Charged: 15| Work Beg:| 04/17/2019| Fnl Est Rls:| 10/18/2019 CO Amt: 0.00 Time Used: 100%
Project Id NH 5-1(69)0 County Missoula Engineer Est $ EstC.E. $ 12,890.55
G A US 93 & CARTAGE ROAD (MSLA) System/Route L\FAES Award Amt $ 107,421.25 C.E.Costs $ 36,037.07
Project No 9033069000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 102.96
LTI = o[ CETI AT S8 GERKEN-SCOTT / 406 444-5446 Beg/End Term [UEFNK] Total Amt $ 107,421.25 C.E. Used % 279.56
LTS T SAFETY Begin / End Cont Pymnts $ C.E. Cost % 32.58
Claim Status  L\eits
Contract No: 03617 SM Contractor Nm: MISSOURI RIVER CONTRACTORS, LLC
Contr Time: 30 Wrk Adjusted Time: 39| Award DT:| 06/27/2017| Final Accpt:| 12/18/2018 Award Amt: 589,217.00 Cont Total: 601,217.00
CO Days: 9 Time Charged: 34| Work Beg:| 08/21/2017| Fnl Est Rls:|01/09/2019 CO Amt: 12,000.00 Time Used: 87.18%
Project Id HSIP 210-1(12)1 County Missoula Engineer Est $ EstC.E. $ 64,813.87
I E R LW 8 SF 129 - SAFETY IMPROVEMENTS E BONNER SVALGIIEINERY S/ U-8133 Award Amt $ 589,217.00 C.E. Costs $ 89,365.06
Project No 8062012000 Lat/Long 465047 / 1135042 Tot CO Amt $ (PAKe] = Cntr Used % 98.91
ST = e[ G T S8 SQUIRES-BILL / 406 444-6228 Beg/End Term PR Total Amt $ 601,217.00 C.E. Used % 137.88
Work Descr  [a=104 1A = B 50+50.00 / 131+50.00 Cont Pymnts $ C.E. Cost % 15.03
Claim Status L\l
Contract No: 03719 CM Contractor Nm: MONTANA LINES, INC. - GFLS
Contr Time: 30 Wrk Adjusted Time: 30| Award DT:| 07/23/2019| Final Accpt: N/A Award Amt: 154,546.20 Cont Total: 154,546.20
CO Days: 0 Time Charged: 7| Work Beg:| 09/17/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 23.33%
Project Id HSIP STWD(533) County Missoula Engineer Est $ EstC.E. $ 20,091.01
G SF 169 LOLO E MSLA SFTY IMPRV SV LI N / N-7, N-93, C008112 Award Amt $ 154,546.20 C.E.Costs $ 15,588.35
Project No 9373533000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 56.07
[ =0 [ [ EET L T E GERKEN-SCOTT / 406 444-5446 Beg/End Term Total Amt $ 154,546.20 C.E. Used % 77.59
LTS T SAFETY Begin / End Cont Pymnts $ C.E. Cost % 17.99
Claim Status  L\eits
Contract No: 04317 SM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 150 Wrk Adjusted Time: 172| Award DT:| 06/06/2017| Final Accpt:| 05/22/2019 Award Amt: 12,380,553.60 Cont Total: 12,746,815.28
CO Days: 22 Time Charged: 169| Work Beg:| 07/24/2017| Fnl Est Rls:|07/09/2019 CO Amt: 366,261.68 Time Used: 98.26%
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MONTANA

AASHTOWare Proj nstruction & M
DEPARTMENT OF TRANSPORTATION SHTOWare Project Construction & Ma

Active Construction Contracts Repo

Date: 11/01/2019

District 1 - Missoula

Project Manager: Maart, Billy Work Phone: 523-5877

Montana Department of Transportation

terials

rt

Email: bmaart@mt.gov

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 1181

Contract No: 04317 SM Contractor Nm: RIVERSIDE CONTRACTING, INC.

Contr Time: 150 Wrk Adjusted Time: 172| Award DT:| 06/06/2017| Final Accpt:|05/22/2019 Award Amt: 12,380,553.60 Cont Total: 12,746,815.28
CO Days: 22 Time Charged: 169 Work Beg:| 07/24/2017| Fnl Est Rls:|07/09/2019 CO Amt: 366,261.68 Time Used: 98.26%
Project Id IM-HSIP 90-2(124)84 N=0J County Missoula Engineer Est $ EstC.E. $ 857,233.00
[ S 8 FRENCHTOWN - E & W System/Route IRWAE:[] Award Amt $ 12,246,185.66 C.E.Costs $ 762,175.42
Project No 7522124000 Lat/Long 470107 / 1141405 Tot CO Amt $ 366,261.68 Cntr Used % 107.37
[T 8 =0 (e [ EET T ER NUNNALLEE-BENJAMIN / 406 523-5846 Beg/End Term [ZXAeZY: Total Amt $ 12,612,447.34 C.E. Used % 88.91
[T @ R OVERLAYS Begin / End 471+98.40 / 1004+00.00 Cont Pymnts $ C.E. Cost % 5.63

Claim Status  L\eits
Project Id STPS 263-1(31)11 N=0J County Missoula Engineer Est $ EstC.E. $ 9,405.76
I EE{ 8 FRENCHTOWN - SE System/Route [SIWESELK Award Amt $ 134,367.94 C.E.Costs $ 2,420.38
Project No 8962031000 Lat/Long 465953 / 1141231 Tot CO Amt $ m Cntr Used % 84.43
[ 8 =0 (e [ EET T EI WAL TERS-NATHANIEL / 406 523-5833 Beg/End Term NOEYRTX: Total Amt $ 134,367.94 C.E. Used % 25.73
Cont Pymnts $ C.E. Cost % 2.13

SEAL & COVER Begin / End /

Work Descr

Claim Status [yl
Contract Totals for 04317 SM

Project Count: 2

Award Amt $
Tot CO Amt $
Total Amt $

Contract No: 08218 SM Contractor Nm: KNIFE RIVER CORPORATION - MSLA

Engineer Est $ 13,071,548.75

12,380,553.60
366,261.68
12,746,815.28

Gont Pymts § INREETI

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %

C.E. Cost %

866,638.76
764,595.80

Contr Time: 154 Wrk Adjusted Time: 170| Award DT:| 03/06/2018| Final Accpt: N/A Award Amt: 10,077,026.75 Cont Total: 10,214,698.29
CO Days: 16 Time Charged: 169 Work Beg:| 04/17/2018| Fnl Est Rls: N/A CO Amt: 137,671.54 Time Used: 99.41%
Project Id NHFP-G 90-2(127)105 County Missoula Engineer Est $ Ao 1,209,243.21
[ S S MISSOULA-E&W - VAN BUREN ST INTCHG System/Route IRWAE:[] Award Amt $ 10,077,026.75 C.E.Costs $ 895,792.24
Project No 4855127000 Lat/Long 465213 / 1135852 Tot CO Amt $ 137,671.54 Cntr Used % 101.52
TN = T [ GV S8 SQUIRES-BILL / 406 444-6228 Beg/End Term YRl Total Amt $ 10,214,698.29 C.E. Used % 74.08
198+72.00 / 321+38.26 Cont Pymnts $ C.E. Cost % 8.64

Work Descr

Claim Status

RECONSTRUCTION, GRADING

Begin / End

None
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MONTANA

Contact Information
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO15

District 1 - Missoula

Work Phone: 523-5877 Crew 1181

Project Manager: Maart, Billy Email: bmaart@mt.gov

Contract No: 10319 CM Contractor Nm: L & J CONSTRUCTION GROUP, LLC
Contr Time: 40 Wrk Adjusted Time: 40| Award DT: | 04/09/2019| Final Accpt: N/A Award Amt: 526,829.60 Cont Total: 526,829.60
CO Days: 0 Time Charged: 36| Work Beg: | 07/08/2019( Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 90%
Project Id HSIP 90-2(143)109 County Missoula Engineer Est $ EstC.E. $ 52,682.96
(G o A SF 129-SKD TRTMT E MISSOULA System/Route IFAE:[Y Award Amt $ 526,829.60 C.E.Costs $ 32,825.76
Project No 8061143000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 176.15
[ 8 =0 [ [ EET LT B HARDAN-CHRIS / 406 444-9221 Beg/End Term Total Amt $ 526,829.60 C.E. Used % 62.31
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End Cont Pymnts $ C.E. Cost % 3.54
Claim Status  L\eits
Contract No: DBC17 SM Contractor Nm: KNIFE RIVER CORPORATION - MSLA
Contr Time:| 10/16/2018 Cmplt Adjusted Time: | 06/28/2019 Award DT:| 12/14/2017| Final Accpt: N/A Award Amt: 3,048,899.00 Cont Total: 3,820,405.50
CO Days: 255 Time Charged: 26| Work Beg: | 02/23/2018| Fnl Est Rls: N/A CO Amt: 771,506.50 Time Used: 4.8%
Project Id CMDO 8199(141) County Missoula Engineer Est $ EstC.E. $ 304,889.90
a8 o S MISSOULA ADA UPGRADES SVAGIEEINERI U/ N-7, N-107, U-8113, Award Amt $ 3,048,899.00 C.E. Costs $ 659,534.92
Project No 9213141000 Lat/Long 465302 / 1140119 Tot CO Amt $ 771,506.50 |5 o] o {1 EY=T6 [ 99.37
Project Engineer/Phone  hZYAU Beg/End Term [ Total Amt $ 3,820,405.50 C.E. Used % 216.32
\[eT4 [ o ) SIDEWALK Begin / End / Cont Pymnts $ C.E. Cost % 17.37
Claim Status L\l
Contract No: JC118 SM Contractor Nm: WATERSHED CONSULTING, LLC
Contr Time: | 04/06/2018 Cmplt Adjusted Time:| 04/06/2018| Award DT:| 02/20/2018| Final Accpt: N/A Award Amt: 36,316.10 Cont Total: 71,710.75
CO Days: 0 Time Charged: 0| Work Beg:| 03/19/2018| Fnl Est Rls: N/A CO Amt: 35,394.65 Time Used: 1740%
Project Id STPX STWD(578) County Missoula Engineer Est $ EstC.E. $ 3,631.61
[ S S MBTA JOC - MISSOULA DISTRICT System/Route [l Award Amt $ 36,316.10 C.E.Costs $ 17,317.51
Project No 9538578000 Lat/Long 465213 / 1135852 Tot CO Amt $ 35,394.65 Cntr Used % 83.40
Project Engineer/Phone QYL Beg/End Term Wi Total Amt $ 71,710.75 C.E. Used % 476.85
)L o MISCELLANEOUS Begin / End / Cont Pymnts $ C.E. Cost % 28.95
Claim Status  L\eits
Contract No: JC519 CM Contractor Nm: POTEET CONSTRUCTION, INC.
Contr Time: 60 Wrk Adjusted Time: 60| Award DT:| 06/25/2019| Final Accpt: N/A Award Amt: 270,220.20 Cont Total: 270,220.20
CO Days: 0 Time Charged: 28| Work Beg: | 08/14/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 46.67%
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MONTANA

H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO15

District 1 - Missoula

Project Manager: Maart, Billy Work Phone: 523-5877 Email: bmaart@mt.gov Crew 1181
Contract No: JC519 CM Contractor Nm: POTEET CONSTRUCTION, INC.
Contr Time: 60 Wrk Adjusted Time: 60| Award DT:| 06/25/2019| Final Accpt: N/A Award Amt: 270,220.20 Cont Total: 270,220.20
CO Days: 0 Time Charged: 28| Work Beg:| 08/14/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 46.67%
Project Id HSIP STWD(680) County Flathead Engineer Est $ EstC.E. $ 40,533.03

G S S HSIP PROGRAM JOC - MISSOULA SV U CITER |/ X-32200, P-83, N-24, Award Amt $ 270,220.20 C.E.Costs $ 40,166.99
Project No 9668680000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 69.84
[ =0 [ [ EET G T E GERKEN-SCOTT / 406 444-5446 =LTe ) S MG 110.5 /1 172.7 Total Amt $ 270,220.20 C.E. Used % 99.10
LTS T SAFETY Begin / End Cont Pymnts $ C.E. Cost % 21.28
Claim Status (N}

Project Manager Totals for Maart, Billy Engineer Est $ EstC.E. $ 3,696,584.60
Contract Count: 12 Award Amt $ 38,402,726.65 C.E.Costs $ 3,407,815.78

Project Count: 13 Tot CO Amt $ 2,071,715.14 Cntr Used %
Total Amt $ 40,474,441.79 C.E. Used %

Cont Pymnts $ C.E. Cost %
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 1 - Missoula

Project Manager: Paulsen, Ryan

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 751-2046

Cell Phone: 544-5802

Email: rpaulsen@mt.gov

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 1286

Contract No: 01718

SM Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.

Contr Time: 60 Wrk Adjusted Time: 60| Award DT:| 07/24/2018| Final Accpt: N/A Award Amt: 1,178,958.00 Cont Total: 1,198,630.00
CO Days: 0 Time Charged: 43| Work Beg:| 09/10/2018| Fnl Est Rls: N/A CO Amt: 19,672.00 Time Used: 71.67%
Project Id NHPB 38-1(14)1 County Flathead Engineer Est $ EstC.E. $ 141,474.96
[ S 3M SE WHITEFISH - BRIDGE DECK System/Route  [IWANEE] Award Amt $ 1,178,957.99 C.E.Costs $ 107,273.02
Project No 8088014000 Lat/Long 482214 /11141807 Tot CO Amt $ 19,672.00 Cntr Used % 98.95
[ 8 =0 [ [ EET LT B HARDAN-CHRIS / 406 444-9221 Beg/End Term JE:¥W{ Total Amt $ 1,198,629.99 C.E. Used % 75.82
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End 80+15.91/86+47.35 Cont Pymnts $ C.E. Cost % 9.04
Claim Status  L\eits
Contract No: 01918 SM Contractor Nm: L.H.C., INCORPORATED
Contr Time: 125 Wrk Adjusted Time: 125| Award DT:| 10/02/2018| Final Accpt: N/A Award Amt: 6,854,898.41 Cont Total: 6,820,481.41
CO Days: 0 Time Charged: 129| Work Beg:| 11/13/2018| Fnl Est RlIs: N/A CO Amt: -34,417.00 Time Used: 103.2%
Project Id STPIP 6-1(126)56 County Sanders Engineer Est $ EstC.E. $ 822,587.81
G 8 G S EAST OF THOMPSON RIVER - EAST System/Route WA Award Amt $ 6,854,898.41 C.E. Costs $ 762,977.79
Project No 4039126000 Lat/Long 473453 /1 1151304 Tot CO Amt $ Sz gl - Cntr Used % 90.71
ST = e[ G T S8 SQUIRES-BILL / 406 444-6228 Beg/End Term (EEANEEN! Total Amt $ 6,820,481.41 C.E. Used % 92.75
\")'[]4 €0 [ 88 RECONSTRUCTION, GRADING Begin / End 58+81.86 / 168+19.65 Cont Pymnts $ C.E. Cost % 12.33
Claim Status L\l
Contract No: 02219 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 55 Wrk Adjusted Time: 62| Award DT:| 03/05/2019| Final Accpt: N/A Award Amt: 1,618,942.90 Cont Total: 1,706,740.40
CO Days: 7 Time Charged: 26| Work Beg:| 05/31/2019| Fnl Est Rls: N/A CO Amt: 87,797.50 Time Used: 41.94%
Project Id STPP 6-1(154)109 N=0J County Sanders Engineer Est $ EstC.E. $ 44,971.03
[ 3 8 DIXON - RAVALLI System/Route |G Award Amt $ 449,710.30 C.E.Costs $ 39,205.23
Project No 9239154000 Lat/Long 0/0 Tot CO Amt $ 40,152.50 Cntr Used % 98.84
[ 8 =0 (e [ EET G T E DOLD-JOSHUA / 406 444-6385 Beg/End Term RICEFANA Total Amt $ 489,862.80 C.E. Used % 87.18
[T @ S A SEAL & COVER Begin / End 100+00.00 / 482+36.71 Cont Pymnts $ C.E. Cost % 8.10

None

Claim Status
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MONTANA

H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO15

District 1 - Missoula

Project Manager: Paulsen, Ryan Work Phone: 751-2046 Cell Phone: 544-5802 Email: rpaulsen@mt.gov Crew 1286
Contract No: 02219 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 55 Wrk Adjusted Time: 62| Award DT:| 03/05/2019| Final Accpt: N/A Award Amt: 1,618,942.90 Cont Total: 1,706,740.40

05/31/2019( Fnl Est Rls: N/A CO Amt: 87,797.50 Time Used: 41.94%
Project Id STPP 6-1(156)99 N=0J County Sanders Engineer Est $ EstC.E. $ 44,485.25
I EE 8 DIXON - WEST System/Route |G Award Amt $ 444,852 .45 C.E.Costs $ 18,249.31
Project No 9238156000 Lat/Long 0/0 Tot CO Amt $ 5,395.00 Cntr Used % 93.48
[ 8 =0 (e [ EET G T E DOLD-JOSHUA / 406 444-6385 Beg/End Term ELNGNIIE Total Amt $ 450,247.45 C.E. Used % 41.02
[T @ A SEAL & COVER Begin / End 0+00.00 / 516+48.75 Cont Pymnts $ C.E. Cost % 4.34
Claim Status  L\eits

Project Id STPS 382-1(19)6 N=0J County Sanders Engineer Est $ EstC.E. $ 26,405.03
[ S 8 PERMA CANYON - NORTH System/Route BYEEE Award Amt $ 264,050.30 C.E. Costs $ 18,946.83
Project No 9302019000 Lat/Long 0/0 Tot CO Amt $ 40,125.00 Cntr Used % 101.52
[ 8 =0 (e [ EET T EI WAL TERS-NATHANIEL / 406 523-5833 Beg/End Term [KFIIRS Total Amt $ 304,175.30 C.E. Used % 71.75
[T @ A SEAL & COVER Begin / End 325+58.2 / 569+58.00 Cont Pymnts $ C.E. Cost % 6.14

(o1 I ELITERS None
Engineer Est $ EstC.E.$ 46,032.99

Project Id STPP 6-1(160)15 TIED County Sanders

SIS C S NOXON - E & W System/Route [HAE] Award Amt $ 460,329.85 C.E. Costs $ 8,099.84
Project No 9235160000 Lat/Long 0/0 Tot CO Amt $ 2,125.00 Cntr Used % 26.31
[ 8 =0 [ [ EET G T E DOLD-JOSHUA / 406 444-6385 Beg/End Term ENGP7X) Total Amt $ 462,454.85 C.E. Used % 17.60

[T @ A SEAL & COVER Begin / End 12+03.41/ 420+97.11 Cont Pymnts $ C.E. Cost % 6.66

Claim Status [yl
Engineer Est $ EstC.E.$ 161,894.30
Award Amt $ 1,618,942.90 C.E.Costs $ 84,501.21

Tot CO Amt $ LIACIEN] Cntr Used % 78.25
Total Amt $ 1,706,740.40 C.E. Used % 52.20

Cont Pymnts $ C.E. Cost % 6.33

CO Days: 7 Time Charged: 26| Work Beg:

Contract Totals for 02219 CM
Project Count: 4

Contract No: 08619 CM Contractor Nm: KNIFE RIVER CORPORATION - MSLA
Contr Time: 45 Wrk Adjusted Time: 45| Award DT: | 06/25/2019| Final Accpt: N/A Award Amt: 3,149,149.00 Cont Total: 3,149,149.00
CO Days: 0 Time Charged: 38| Work Beg: | 08/12/2019( Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 84.44%
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MONTANA

H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO15

District 1 - Missoula

Project Manager: Paulsen, Ryan Work Phone: 751-2046 Cell Phone: 544-5802 Email: rpaulsen@mt.gov Crew 1286
Contract No: 08619 CM Contractor Nm: KNIFE RIVER CORPORATION - MSLA
Contr Time: 45 Wrk Adjusted Time: 45| Award DT: | 06/25/2019| Final Accpt: N/A Award Amt: 3,149,149.00 Cont Total: 3,149,149.00
CO Days: 0 Time Charged: 38| Work Beg:| 08/12/2019( Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 84.44%
Project Id NH 1-1(104)66 N=0J County Lincoln Engineer Est $ EstC.E. $ 132,150.48

[ LA ELK HILL System/Route LFAYEI Award Amt $ 1,321,504.81 C.E. Costs $ 75,921.40
Project No 9489104000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 88.26
[ 8 =0 (e [ EET G T E DOLD-JOSHUA / 406 444-6385 Beg/End Term  [SXFACEK0) Total Amt $ 1,321,504.81 C.E. Used % 57.45
[T @ R OVERLAYS Begin / End 41+45.30 / 222+88.00 Cont Pymnts $ C.E. Cost % 6.51
Claim Status  L\eits
Project Id NHIP 1-2(221)106 N=0J County Flathead Engineer Est $ EstC.E. $ 182,764.42
S [HIDES S KILA-E & W System/Route  L'WANR Award Amt $ 1,827,644.19 C.E.Costs $ 83,049.59
Project No 9490221000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 79.99
[ 8 =0 (e [ EET G T E DOLD-JOSHUA / 406 444-6385 Beg/End Term LEFRNEX Total Amt $ 1,827,644.19 C.E. Used % 45.44
[T @ R OVERLAYS Begin / End 0+00.00 / 379+41.53 Cont Pymnts $ C.E. Cost % 5.68

Claim Status [yl
Engineer Est $ Est C.E. $ 314,914.90
Award Amt $ 3,149,149.00 C.E.Costs $ 158,970.99

Totco Amt $ [ RN cntrused % 83.46

Total Amt $ 3,149,149.00 C.E. Used % 50.48
Cont Pymnts $ C.E. Cost % 6.05
Engineer Est $ EstC.E. $ 1,440,871.97

Contract Count: 4 Award Amt $ 12,801,948.30 C.E.Costs $ 1,113,723.01
Project Count: 8 Tot CO Amt $ 73,052.50 Cntr Used % 88.05
Total Amt $ 12,875,000.80 C.E. Used % 77.30

Cont Pymnts $ 11,336,761.37 C.E. Cost % 9.82

Contract Totals for 08619 CM

Project Count: 2

Project Manager Totals for Paulsen, Ryan
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MONTANA

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019 Active Construction Contracts Report

District 1 - Missoula

Cell Phone: 250-0607

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Email: johschmidt@mt.gov

Project Manager: Schmidt, John Work Phone: 523-5823
Contract No: 01A17 SM Contractor Nm: SLETTEN CONSTRUCTION COMPANY

Contr Time: 160 Wrk Adjusted Time: 163| Award DT:| 11/07/2017| Final Accpt: N/A Award Amt: 3,190,777.10 Cont Total: 3,202,151.10
CO Days: 3 Time Charged: 162 Work Beg:| 03/13/2018| Fnl Est Rls: N/A CO Amt: 11,374.00 Time Used: 99.39%
Project Id STPBIP 209-1(9)4 County Flathead Engineer Est $ EstC.E. $ 446,708.79
[ B SWAN RIVER - 5M E BIG FORK System/Route |[SEESEL) Award Amt $ 3,190,777.10 C.E.Costs $ 448,424 .46
Project No 6848009000 Lat/Long 480306 / 1135855 Tot CO Amt $ 11,374.00 Cntr Used % 97.24
[ 8 =0 [ [ EET LT B HARDAN-CHRIS / 406 444-9221 Beg/End Term EX¥EXS Total Amt $ 3,202,151.10 C.E. Used % 100.38
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End 268+92.00 / 282+32.00 Cont Pymnts $ C.E. Cost % 14.40
Claim Status  L\eits
Contract No: 02218 SM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 45 Wrk Adjusted Time: 45| Award DT:| 02/20/2018| Final Accpt:| 12/20/2018 Award Amt: 1,740,894.25 Cont Total: 1,740,894.25
CO Days: 0 Time Charged: 37| Work Beg:| 07/17/2018| Fnl Est Rls:| 02/15/2019 CO Amt: 0.00 Time Used: 82.22%
Project Id NH 5-2(176)67 County Lake Engineer Est $ EstC.E. $ 108,570.12
SIS S NORTH OF POLSON - NORTH System/Route |[EEANES Award Amt $ 1,206,334.70 C.E. Costs $ 87,379.05
S| 9232176000 Lat/Long 474802/ 1141704 Tot co Amt $ [ IEEY cntrused % 108.46
LT = o [ T (e S WAL TERS-NATHANIEL / 406 523-5833 Beg/End Term [IEZINER Total Amt $ 1,206,334.70 C.E. Used % 80.48
740+ | MICROSURFACING LA = ] 316+00.00 / 941+30.00 Cont Pymnts $ C.E. Cost % 6.68
Claim Status L\l
Project Id NH 5-2(178)85 County Lake Engineer Est $ EstC.E. $ 48,110.36
LA ROLLINS -N & S System/Route  LWANES Award Amt $ 534,559.55 C.E. Costs $ 24,475.53
S| 9233178000 Lat/Long 475440/ 1141124 Tot co Amt $ [ IREY cntrused % 91.85
ST = o [ T T S WAL TERS-NATHANIEL / 406 523-5833 Beg/End Term [EIFEE] Total Amt $ 534,559.55 C.E. Used % 50.87
4l | SEAL & COVER 1 A= ] 0+00.00 / 424+61.00 Cont Pymnts $ C.E. Cost % 4.98

Claim Status L\
Contract Totals for 02218 SM
Project Count: 2

Award Amt $

Total Amt $

Engineer Est $ 2,166,422.53

1,740,894.25

1,740,894.25

Cont Pymnts $ 1,799,381.27

EstC.E. $
C.E.Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

156,680.48
111,854.58
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date :

11/01/2019

District 1 - Missoula

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 523-5823

Cell Phone: 250-0607

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Project Manager: Schmidt, John

Email: johschmidt@mt.gov

Contract No: 03815 SM Contractor Nm: L.H.C., INCORPORATED

Contr Time: 220 Wrk Adjusted Time: 220| Award DT:| 09/08/2015| Final Accpt:|01/29/2018 Award Amt: 33,897,140.52 Cont Total: 35,150,460.43
CO Days: 0 Time Charged: 196 Work Beg:| 10/14/2015| Fnl Est Rls:| 10/03/2018 CO Amt: 1,253,319.91 Time Used: 89.09%
Project Id STPU 6735(6) N=0J County Flathead Engineer Est $ EstC.E. $ 32,712.77
[ 8 FOUR MILE DRIVE - EAST SECTION System/Route [SEWAVEY&L Award Amt $ 726,950.41 C.E.Costs $ 63,604.51
Project No 8166006000 Lat/Long 481333 /1142017 Tot CO Amt $ 11,146.85 Cntr Used % 101.62
LTI = o[ TR S8 BENTE-FREDRICK / 406 444-7634 Beg/End Term [E:FKE Total Amt $ 738,097.26 C.E. Used % 194.43
\")[e] @ - 88 RECONSTRUCTION, GRADING Begin / End 5+80.00/ 10+37.08 Cont Pymnts $ C.E. Cost % 8.48

Claim Status  L\eits
Project Id NH 15(108) N=0J County Flathead Engineer Est $ EstC.E. $ 654,928.60
[ S KBP - US 2 TO THREE MILE DRIVE System/Route LA\ Award Amt $ 14,553,968.99 C.E.Costs $ 1,521,040.91
Project No 2038108000 Lat/Long 481148 / 1142025 Tot CO Amt $ 749,900.60 Cntr Used % 98.97
[ 8 =0 (e [ EET T S8 BENTE-FREDRICK / 406 444-7634 Beg/End Term [EX¥EWi Total Amt $ 15,303,869.59 C.E. Used % 232.25
\")[e] @ - 88 RECONSTRUCTION, GRADING Begin / End 53+05.00 / 84+66.48 Cont Pymnts $ C.E. Cost % 10.04

Claim Status  L\eits
Project Id NH 15(109) N=0J County Flathead Engineer Est $ EstC.E. $ 740,747.68
G S KBP - THREE MILE TO RESERVE LOOP System/Route LA\ Award Amt $ 16,461,059.54 C.E.Costs $ 1,313,386.37
Project No 2038109000 Lat/Long 481333/ 1142151 Tot CO Amt $ 383,976.44 Cntr Used % 100.28
[ 8 =0 (e [ EET T S8 BENTE-FREDRICK / 406 444-7634 Beg/End Term EVIESA Total Amt $ 16,845,035.98 C.E. Used % 177.31
\')[e]4 [ €[ 88 RECONSTRUCTION, GRADING Begin / End 84+66.49 / 115+00.00 Cont Pymnts $ C.E. Cost % 7.77

Claim Status  L\eits
Project Id STPU 6735(5) N=0J County Flathead Engineer Est $ EstC.E. $ 96,982.27
[ 8 FOUR MILE DRIVE - WEST SECTION SVACTIECINER U/ U-6735 Award Amt $ 2,155,161.52 C.E.Costs $ 159,052.38
Project No 8166005000 Lat/Long 481332/ 1142056 Tot CO Amt $ 108,296.03 Cntr Used % 97.39
[ 8 =0 (e [ EET T S8 BENTE-FREDRICK / 406 444-7634 Beg/End Term KEKE:] Total Amt $ 2,263,457.55 C.E. Used % 164.00
\')[e]4 [ € - 88 RECONSTRUCTION, GRADING Begin / End 2+62.93 / 5+80.00 Cont Pymnts $ C.E. Cost % 7.22

Claim Status

None
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MONTANA

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Active Construction Contracts Report

Date: 11/01/2019

District 1 - Missoula

Work Phone: 523-5823 Cell Phone: 250-0607

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Project Manager: Schmidt, John

Contract No: 03815 SM Contractor Nm: L.H.C., INCORPORATED

Email: johschmidt@mt.gov

Award Amt $
Tot CO Amt $ 1,253,319.92
Total Amt $ 35,150,460.38

Gont Pymts § N

Project Count: 4 33,897,140.46

Contract No: 04318 SM Contractor Nm: RIVERSIDE CONTRACTING, INC.

Contr Time: 220 Wrk Adjusted Time: 220| Award DT:| 09/08/2015| Final Accpt:|01/29/2018 Award Amt: 33,897,140.52 Cont Total: 35,150,460.43
CO Days: 0 Time Charged: 196 Work Beg:| 10/14/2015| Fnl Est Rls:| 10/03/2018 CO Amt: 1,253,319.91 Time Used: 89.09%
Contract Totals for 03815 SM Engineer Est $ EstC.E. $ 1,525,371.32

C.E. Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

3,057,084.17

Contr Time: 10 Wrk Adjusted Time: 13| Award DT:| 03/27/2018| Final Accpt:| 01/02/2019 Award Amt: 382,931.46 Cont Total: 428,194.26
CO Days: 3 Time Charged: 4| Work Beg: | 07/17/2018( Fnl Est Rls:|01/18/2019 CO Amt: 45,262.80 Time Used: 30.77%
Project Id STPP 36-1(31)26 County Flathead Engineer Est $ EstC.E. $ 30,634.52
G dp o 8 L ONEPINE - NORTH System/Route (I3l Award Amt $ 382,931.46 C.E.Costs $ 19,756.26
Project No 9240031000 Lat/Long 474700/ 1143615 Tot CO Amt $ 45,262.80 Cntr Used % 96.56
[ 8 =0 (e [ EET G T E DOLD-JOSHUA / 406 444-6385 Beg/End Term PLERWKEH Total Amt $ 428,194.26 C.E. Used % 64.49
[T @ A SEAL & COVER Begin / End 31+40.95 / 557+49.04 Cont Pymnts $ C.E. Cost % 4.78

Claim Status  L\eits

Contract No: 05917 SM Contractor Nm: SANDRY CONSTRUCTION COMPANY, INC.

Contr Time: 40 Wrk Adjusted Time: 53| Award DT:| 10/03/2017| Final Accpt:| 12/13/2018 Award Amt: 1,273,064.80 Cont Total: 1,273,129.30
CO Days: 13 Time Charged: 52| Work Beg:| 04/11/2018| Fnl Est Rls:| 02/19/2019 CO Amt: 64.50 Time Used: 98.11%
Project Id HSIP 5-2(168)64 County Lake Engineer Est $ EstC.E. $ 152,767.78
a8 W 8 SF 139 -TURN LANES NW OF POLSON System/Route  LWANES Award Amt $ 1,273,064.80 C.E. Costs $ 177,322.83
Project No 8646168000 Lat/Long 474356 / 1141256 Tot CO Amt $ Z¥] - Cntr Used % 112.96
T = e EETI AT S GERKEN-SCOTT / 406 444-5446 Beg/End Term |([CZX¥EHY] Total Amt $ 1,273,129.30 C.E. Used % 116.07
e S SAFETY 1A =0 | 157+93.00 / 189+42.00 Cont Pymnts $ C.E. Cost % 12.33

Claim Status LIt

Contract No: 06818 SM Contractor Nm: POTEET CONSTRUCTION, INC.

Contr Time: 30 Wrk Adjusted Time: 30| Award DT:| 08/21/2018| Final Accpt:|01/30/2019 Award Amt: 207,789.10 Cont Total: 207,789.10
CO Days: 0 Time Charged: 18| Work Beg:| 10/12/2018| Fnl Est Rls:| 04/03/2019 CO Amt: 0.00 Time Used: 60%
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 1 - Missoula

Project Manager: Schmidt, John Work Phone: 523-5823

Cell Phone: 250-0607

Montana Department of Transportation
AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Email: johschmidt@mt.gov

Contract No: 06818 SM Contractor Nm: POTEET CONSTRUCTION, INC.

Contr Time: 30 Wrk Adjusted Time: 30| Award DT:| 08/21/2018| Final Accpt:|01/30/2019 Award Amt: 207,789.10 Cont Total: 207,789.10
CO Days: 0 Time Charged: 18| Work Beg:| 10/12/2018| Fnl Est Rls:| 04/03/2019 CO Amt: 0.00 Time Used: 60%
Project Id HSIP STWD(414) TIED [y Lake Engineer Est $ EstC.E. $ 12,447.08
[ S SF159 LAKE SANDERS SFTY IMPRV SVEEUGEINES P/ P-6, P-36, S-211, S- Award Amt $ 124,470.80 C.E.Costs $ 25,641.15
Project No 9129414000 Lat/Long 465302 / 1140119 Tot CO Amt $ m Cntr Used % 97.34
LTI = o[ CETI AT S8 GERKEN-SCOTT / 406 444-5446 Beg/End Term i Total Amt $ 124,470.80 C.E. Used % 206.00
)T D I SAFETY Begin / End / Cont Pymnts $ C.E. Cost % 21.16

Claim Status  L\eits
Project Id HSIP STWD(437) County Ravalli Engineer Est $ EstC.E. $ 8,331.83
G S SF 159 BITTERROOT SFTY IMPRV SVAL TGN ERIN -/ L-41-308, N-7, S-269 Award Amt $ 83,318.30 C.E.Costs $ 9,892.06
Project No 9126437000 Lat/Long 465302 / 1140119 Tot CO Amt $ m Cntr Used % 97.79
LTI = o[ CET AT S8 GERKEN-SCOTT / 406 444-5446 Beg/End Term Wi Total Amt $ 83,318.30 C.E. Used % 118.73
Cont Pymnts $ C.E. Cost % 12.14

SAFETY Begin / End /

Work Descr

Claim Status [yl
Contract Totals for 06818 SM

Project Count: 2

Contract No: 09218 SM Contractor Nm: MOUNTAIN WEST HOLDING COMPANY

Award Amt $ 207,789.10

Total Amt $ 207,789.10
Gont pymnts $ IV

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

20,778.91
35,533.21

Contr Time: 20 Wrk Adjusted Time: 24| Award DT:| 03/06/2018| Final Accpt:| 11/09/2018 Award Amt: 247,887.07 Cont Total: 247,887.07
CO Days: 4 Time Charged: 23| Work Beg:| 07/31/2018| Fnl Est Rls:|01/18/2019 CO Amt: 0.00 Time Used: 95.83%
Project Id HSIP-G STWD(412) N=0J County Flathead Engineer Est $ EstC.E. $ 16,884.95
[ S SF 159 - FLATHEAD SAFETY IMPROVEMENTS SVECHULGCIEN S /N-1, S-292, S-424, S Award Amt $ 84,424.77 C.E.Costs $ 27,550.58
Project No 9127412000 Lat/Long 482940 / 1135322 Tot CO Amt $ m Cntr Used % 97.88
LTI = o[ CETI AT S8 GERKEN-SCOTT / 406 444-5446 Beg/End Term i Total Amt $ 84,424.77 C.E. Used % 163.17
Cont Pymnts $ C.E. Cost % 33.34

SAFETY Begin / End /

Work Descr

None

Claim Status
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MONTANA

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Active Construction Contracts Report

Date: 11/01/2019

District 1 - Missoula

Cell Phone: 250-0607

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Email: johschmidt@mt.gov

Project Manager: Schmidt, John Work Phone: 523-5823
Contract No: 09218 SM Contractor Nm: MOUNTAIN WEST HOLDING COMPANY

Contr Time: 20 Wrk Adjusted Time: 24| Award DT:| 03/06/2018| Final Accpt:| 11/09/2018 Award Amt: 247,887.07 Cont Total: 247,887.07
CO Days: 4 Time Charged: 23| Work Beg:| 07/31/2018| Fnl Est Rls:|01/18/2019 CO Amt: 0.00 Time Used: 95.83%
Project Id HSIP-G 52-2(53)31 N=0J County Flathead Engineer Est $ EstC.E. $ 14,320.86
[ S SF 159 - BIGFORK SAFETY IMPROVEMENTS System/Route |[ZENEE:Y] Award Amt $ 71,604.30 C.E.Costs $ 22,486.66
Project No 9125053000 Lat/Long 480326 / 1140430 Tot CO Amt $ m Cntr Used % 105.31
[ =0 [ [ EET G T E GERKEN-SCOTT / 406 444-5446 Beg/End Term LRI Total Amt $ 71,604.30 C.E. Used % 157.02
)T D I SAFETY Begin / End / Cont Pymnts $ C.E. Cost % 29.82
Claim Status (N}
Project Id HSIP-G STWD(416) N=0J County Sanders Engineer Est $ EstC.E. $ 18,371.60
G [EHIP LSS SF 159 SANDERS CO SAFETY IMPROVEMENTS SVEEIGEINES P/ P-6, P-35, S-472, S- Award Amt $ 91,858.00 C.E.Costs $ 18,183.82
Project No 9133416000 Lat/Long 475517 / 1154121 Tot CO Amt $ m Cntr Used % 92.10
[ =0 [ [ EET G T E GERKEN-SCOTT / 406 444-5446 Beg/End Term PAKPER: Total Amt $ 91,858.00 C.E. Used % 98.98
)T D I SAFETY Begin / End / Cont Pymnts $ C.E. Cost % 21.49
Claim Status (N}
Contract Totals for 09218 SM Engineer Est $ EstC.E. $ 49,577.41
Project Count: 3 Award Amt $ 247,887.07 C.E.Costs $ 68,221.06
Totco Amt $ [ RN cntrused % o7.88
Total Amt $ 247,887.07 C.E. Used % 137.61
Cont Pymnts $ C.E. Cost % 28.12
Project Manager Totals for Schmidt, John Engineer Est $ EstC.E. $ 2,382,519.21
Contract Count: 7 40,940,484.24 C.E. Costs $ 3,918,196.57
Project Count: 14 1,310,021.22 Cntr Used % 99.89
Total Amt $ 42,250,505.46 C.E. Used % 164.46
Cont Pymnts $ C.E. Cost % 9.28
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MONTANA

Contact Information
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Active Construction Contracts Report Report Name: AASHTOCONO15

Date: 11/01/2019

District 1 - Missoula

Cell Phone: 544-5652 Email: mstraub@mt.gov Crew 1183

Project Manager: Straub, Matt Work Phone: 523-5856
Contract No: 01219 CM Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.

Contr Time: 70 Wrk Adjusted Time: 78| Award DT:| 02/19/2019| Final Accpt: N/A Award Amt: 5,031,437.35 Cont Total: 5,051,968.27
CO Days: 8 Time Charged: 84| Work Beg: | 04/30/2019| Fnl Est Rls: N/A CO Amt: 20,530.92 Time Used: 107.69%
Project Id NH 7-1(157)66 N=0J County Ravalli Engineer Est $ EstC.E. $ 124,768.47
IS S STEVENSVILLE WYE -N & S System/Route L\FA\4 Award Amt $ 1,247,684.69 C.E.Costs $ 86,638.75
Project No 9234157000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 70.04
[ 8 =0 [ [ EET T EI WAL TERS-NATHANIEL / 406 523-5833 Beg/End Term  [SRFAER Total Amt $ 1,247,684.69 C.E. Used % 69.44
[T @ R OVERLAYS Begin / End 395+99.74 / 529+92.13 Cont Pymnts $ C.E. Cost % 9.91
Claim Status  L\eits
Project Id NH 7-1(164)0 N=0J County Ravalli Engineer Est $ EstC.E. $ 284,109.92
IS S LOST TRAIL PASS - NORTH System/Route L\FA\4 Award Amt $ 2,841,099.19 C.E.Costs $ 205,865.04
Project No 9491164000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 96.17
LTI = o [ TR T S WAL TERS-NATHANIEL / 406 523-5833 Beg/End Term |[CXoFE:X:] Total Amt $ 2,841,099.19 C.E. Used % 72.46
[T @ R OVERLAYS Begin / End 3+74.50 / 473+71.30 Cont Pymnts $ C.E. Cost % 7.53
Claim Status  L\eits
Project Id STPS 269-1(53)18 N=0J County Ravalli Engineer Est $ EstC.E. $ 94,265.35
(G | STEVENSVILLE - SOUTH System/Route BYEFAL Award Amt $ 942,653.48 C.E.Costs $ 150,503.25
Project No 9301053000 Lat/Long 0/0 Tot CO Amt $ 20,530.92 Cntr Used % 74.78
[ 8 =0 [ [ EET G T E DOLD-JOSHUA / 406 444-6385 =1Te) e MIGT {8 18.0 / 21.1 Total Amt $ 963,184.40 C.E. Used % 159.66
[T @ OVERLAYS Begin / End 10+00.00 / 172+01.80 Cont Pymnts $ C.E. Cost % 20.90

Claim Status [yl

Engineer Est $ 5,704,866.87

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

503,143.74
443,007.04
85.64
88.05
10.24

Contract Totals for 01219 CM

Project Count: 3

Award Amt $
Tot CO Amt $ 20,530.92
Total Amt $ 5,051,968.28

Cont Pymts s INEEYORD

5,031,437.36

Contract No: 02418 SM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 60 Wrk Adjusted Time: 63| Award DT:| 04/10/2018| Final Accpt:| 02/05/2019 Award Amt: 2,574,076.31 Cont Total: 3,001,424 .47
CO Days: 3 Time Charged: 65| Work Beg:| 05/29/2018| Fnl Est Rls:| 05/02/2019 CO Amt: 427,348.16 Time Used: 103.17%
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MONTANA

Contact Information
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Active Construction Contracts Report Report Name: AASHTOCONO15

Date: 11/01/2019

District 1 - Missoula

Cell Phone: 544-5652 Email: mstraub@mt.gov Crew 1183

Project Manager: Straub, Matt Work Phone: 523-5856
Contract No: 02418 SM Contractor Nm: RIVERSIDE CONTRACTING, INC.

Contr Time: 60 Wrk Adjusted Time: 63| Award DT:| 04/10/2018| Final Accpt:| 02/05/2019 Award Amt: 2,574,076.31 Cont Total: 3,001,424 .47
CO Days: 3 Time Charged: 65| Work Beg:| 05/29/2018| Fnl Est Rls:| 05/02/2019 CO Amt: 427,348.16 Time Used: 103.17%
Project Id IM 90-3(128)135 N=0J County Granite Engineer Est $ EstC.E. $ 150,917.56
[ S 8 BEARMOUTH-EAST & WEST System/Route IRWAE:[] Award Amt $ 1,886,469.50 C.E.Costs $ 159,537.43
Project No 9225128000 Lat/Long 464219/ 1132225 Tot CO Amt $ 413,252.55 Cntr Used % 101.45
[ 8 =0 (e [ EET G T E DOLD-JOSHUA / 406 444-6385 =1Te )/ =0 (e TR 134.8 / 150.0 Total Amt $ 2,299,722.05 C.E. Used % 105.71
[T @ R OVERLAYS Begin / End 49+50.00 / 852+81.90 Cont Pymnts $ C.E. Cost % 6.84
Claim Status  L\eits
Project Id STPS 203-1(25)0 N=0J County Ravalli Engineer Est $ EstC.E. $ 37,158.14
[ M STEVENSVILLE - NORTH SUA T GITERY S -/ C000203 Award Amt $ 464,476.70 C.E.Costs $ 49,907.94
Project No 9299025000 Lat/Long 463100/ 1140359 Tot CO Amt $ 14,095.61 Cntr Used % 103.32
T = T T T S8 DOLD-JOSHUA / 406 444-6385 Beg/End Term [XoFieXe] Total Amt $ 478,572.31 C.E. Used % 134.31
[T @ R OVERLAYS Begin / End 152+04.90 / 359+02.50 Cont Pymnts $ C.E. Cost % 10.09
Claim Status  L\eits
Project Id STPS 210-1(16)4 N=0J County Missoula Engineer Est $ EstC.E. $ 17,850.41
(G IS CLINTON - NORTHWEST System/Route EEWESEAL) Award Amt $ 223,130.11 C.E.Costs $ 8,601.10
Project No 9300016000 Lat/Long 460000 / 1134610 Tot CO Amt $ m Cntr Used % 99.07
[ 8 =0 (e [ EET T E WAL TERS-NATHANIEL / 406 523-5833 Beg/End Term [EXFRIW Total Amt $ 223,130.11 C.E. Used % 48.18
[T @ A SEAL & COVER Begin / End 165+44.00 / 519+20.00 Cont Pymnts $ C.E. Cost % 3.89

Claim Status [yl

Engineer Est $ 2,620,996.35

Est C.E. $

205,926.11

Contract Totals for 02418 SM

Project Count: 3 Award Amt $ 2,574,076.31 C.E.Costs $ 218,046.47
Tot CO Amt $ 427,348.16 | od L UL U7 101.57
Total Amt $ 3,001,424.47 C.E. Used % 105.89

Gont Pymts § IEXTLND

C.E. Cost %

7.15

Contract No: 11518 SM Contractor Nm: HIGHWAY SPECIALTIES, INC.
Contr Time: 15 Wrk Adjusted Time: 15| Award DT:| 05/22/2018| Final Accpt:| 01/24/2019 Award Amt: 169,542.00 Cont Total: 169,542.00
CO Days: 0 Time Charged: 14| Work Beg:| 09/19/2018| Fnl Est Rls:| 03/25/2019 CO Amt: 0.00 Time Used: 93.33%
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MONTANA

Contact Information
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO15

District 1 - Missoula

Project Manager: Straub, Matt Work Phone: 523-5856 Cell Phone: 544-5652 Email: mstraub@mt.gov Crew 1183
Contract No: 11518 SM Contractor Nm: HIGHWAY SPECIALTIES, INC.
Contr Time: 15 Wrk Adjusted Time: 15| Award DT:| 05/22/2018| Final Accpt:| 01/24/2019 Award Amt: 169,542.00 Cont Total: 169,542.00
CO Days: 0 Time Charged: 14| Work Beg:| 09/19/2018| Fnl Est Rls:| 03/25/2019 CO Amt: 0.00 Time Used: 93.33%
Project Id HSIP-G 24-1(82)2 County Missoula Engineer Est $ EstC.E. $ 20,345.04
[ B SF-169 N24 CLRS SFTY IMPRV System/Route I3Wa\EZ Award Amt $ 169,542.00 C.E. Costs $ 16,460.90
Project No 9192082000 Lat/Long 465335/ 1133110 Tot CO Amt $ m Cntr Used % 82.37
[ =0 [ [ EET G T E GERKEN-SCOTT / 406 444-5446 Beg/End Term |NE:FE)R:] Total Amt $ 169,542.00 C.E. Used % 80.91
)T D I RUMBLE STRIPS Begin / End / Cont Pymnts $ C.E. Cost % 11.79
Claim Status  L\eits
Contract No: 12415 SM Contractor Nm: DICK ANDERSON CONSTRUCTION, INC. - GFLS
Contr Time: 425 Cal Adjusted Time: 690 Award DT:| 08/04/2015| Final Accpt:|03/21/2019 Award Amt: 13,262,433.44 Cont Total: 15,909,709.90
CO Days: 265 Time Charged: 707| Work Beg:| 10/08/2015| Fnl Est Rls:| 06/25/2019 CO Amt: 2,647,276.46 Time Used: 102.46%
Project Id STPB-BR 9045(38) County Sanders Engineer Est $ 0o 1,060,994.68
a8 e 8 CABINET GORGE - 1 MILE WEST HERON System/Route [NEEERFIE Award Amt $ 13,262,433.44 C.E. Costs $ 1,972,161.28
Project No 6286038000 Lat/Long 480407 / 1155844 Tot CO Amt $ 2,647,276.46 | 1 A U ETET (U8 101.63
ST = e TR S8 STUDT-MARK / 406 444-9191 Beg/End Term gRFAN{ Total Amt $ 15,909,709.90 C.E. Used % 185.88
75 45 |BRIDGE CONSTRUCTION, REHAB AND REMOVAL  |1=l-te [0 =1 | 100+51.21 / 119+13.81 Cont Pymnts $ C.E. Cost % 12.20
Claim Status L\l
Contract No: DB516 SM Contractor Nm: FRONTIER WEST, LLC
Contr Time:| 08/11/2017 Cmplt Adjusted Time: | 09/22/2017| Award DT:| 05/26/2016| Final Accpt:|06/14/2018 Award Amt: 7,077,000.00 Cont Total: 7,496,339.89
CO Days: 42 Time Charged: 223| Work Beg: | 07/25/2016( Fnl Est Rls:|01/18/2019 CO Amt: 419,339.89 Time Used: 0%
Project Id NHPB-FP 7-2(60)95 County Missoula Engineer Est $ EstC.E. $ 0.00
[ S 8 MADISON STREET BRIDGE REHAB-MISSOULA System/Route L\IwA\o4 Award Amt $ 7,077,000.00 C.E.Costs $ 750,904.05
Project No 8806060000 Lat/Long 465200/ 1135916 Tot CO Amt $ 419,339.89 Cntr Used % 97.21
[ 8 =0 [ [ EET T 8 HARDAN-CHRIS / 406 444-9221 Beg/End Term [ELERFELN Total Amt $ 7,496,339.89 C.E. Used % 0.00
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End / Cont Pymnts $ C.E. Cost % 10.30
Claim Status  L\eits
Contract No: DBB17 SM Contractor Nm: FRONTIER WEST, LLC
Contr Time:| 11/13/2020 Cmplt Adjusted Time: | 11/13/2020( Award DT:| 12/14/2017| Final Accpt: N/A Award Amt: 15,047,000.00 Cont Total: 15,669,426.76
CO Days: 0 Time Charged: 337| Work Beg: | 01/15/2018| Fnl Est Rls: N/A CO Amt: 622,426.76 Time Used: 32.19%
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MONTANA

H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula

Project Manager: Straub, Matt Work Phone: 523-5856 Cell Phone: 544-5652 Email: mstraub@mt.gov Crew 1183
Contract No: DBB17 SM Contractor Nm: FRONTIER WEST, LLC
Contr Time:| 11/13/2020 Cmplt Adjusted Time: | 11/13/2020( Award DT:| 12/14/2017| Final Accpt: N/A Award Amt: 15,047,000.00 Cont Total: 15,669,426.76

CO Days: 0 Time Charged: 337| Work Beg:| 01/15/2018( Fnl Est Rls: N/A CO Amt: 622,426.76 Time Used: 32.19%
Project Id IMIP 90-2(149)110 County Missoula i . EstC.E. $ 1,504,700.00
[ 8 1-90 BRIDGES - BONNER System/Route [IAEElY 15,047,000.00 C.E. Costs $ 1,419,641.60
Project No 8164149000 Lat/Long 465218 /1135312 Tot CO Amt $ 622,426.76 Cntr Used % 87.58
Project Engineer/Phone QYL Beg/End Term |RN[¥AkIeW: Total Amt $ 15,669,426.76 C.E. Used % 94.35

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End / Cont Pymnts $ C.E. Cost % 10.35
Claim Status  L\eits
Contract No: ER618 SM Contractor Nm: R AND S JOHNSON CONSTRUCTION COMPANY
Contr Time:| 10/12/2018 Cmplt Adjusted Time:| 10/12/2018| Award DT:| 07/13/2018| Final Accpt:|05/28/2019 Award Amt: 253,515.80 Cont Total: 253,515.80
CO Days: 0 Time Charged: 12| Work Beg:| 09/17/2018| Fnl Est Rls:|07/09/2019 CO Amt: 0.00 Time Used: 0%
Project Id IM 90-3(131)146 County Granite Engineer Est $ EstC.E.$ 25,351.58

01 1)1 1| 1-90 EROSION REPAIR - BEARMOUTH System/Route [IRARY Award Amt $ L CE/Costs's 40,567.11
05t | 9618131000 Lat/Long 464307 /1171736 Tot co Amt $ [ IEEY cntrused % 108.07
T = o T IR S8 SCHENDEL-BEN / 406 444-6248 =LTe) S MIGT{ ] 145.6 / 145.7 Total Amt $ 253,515.80 C.E. Used % 160.02
0 4o | MISCELLANEOUS 1A = ] 625+00.00 / 631+00.00 Cont Pymnts $ C.E. Cost % 14.81
Claim Status (D
Project Manager Totals for Straub, Matt Engineer Est $ EstC.E. $ 3,320,461.15
NI ed  43.415004.91 el e k] 4,860,788.45
4,136,922.19 Cntr Used %

47,551,927.10 [ o S Lo A

Cont Pymnts $ C.E. Cost %

Contract Count: 7
11

Project Count:
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/201

9

District 1 - Missoula

Work Phone: 642-9526

Montana Department of Transportation
AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Email: darwilliams@mt.gov

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 1184

Project Manager: Williams, Darrell
Contract No: 01917

SM Contractor Nm: DICK ANDERSON CONSTRUCTION, INC. - GFLS

Contr Time: 320 Wrk Adjusted Time: 320| Award DT:| 10/03/2017| Final Accpt: N/A Award Amt: 28,769,247.62 Cont Total: 29,441,303.94
CO Days: 0 Time Charged: 284| Work Beg: | 03/07/2018| Fnl Est Rls: N/A CO Amt: 672,056.32 Time Used: 88.75%
Project Id NHPBIP-STPUIP-MT 8105(16) N=0J County Missoula Engineer Est $ 0ol 1,196,452.60
[ S RUSSELL ST - BROADWAY TO IDAHO SVACTIEGINER U/ U-8105 Award Amt $ 19,940,876.73 C.E.Costs $ 1,988,481.86
Project No 4128016000 Lat/Long 465233 / 1140107 Tot CO Amt $ -11,730.21 Cntr Used % 79.03
LTI = e [ T S8 LLOYD-MIKI / 406 444-9200 Beg/End Term pAgEY] Total Amt $ 19,929,146.52 C.E. Used % 166.20
\")[e] @ - 88 RECONSTRUCTION, GRADING Begin / End 167+66.11/ 184+52.34 Cont Pymnts $ C.E. Cost % 12.63
Claim Status  L\eits
Project Id STPUIP 8105(20) County Missoula Engineer Est $ EstC.E. $ 529,702.25
[ EE S RUSSELL ST - IDAHO TO DAKOTA System/Route ([SEANR VL) Award Amt $ 8,828,370.90 C.E. Costs $ 1,029,396.65
Project No 4128020000 Lat/Long 465219 /1140106 Tot CO Amt $ 683,786.51 Cntr Used % 91.11
LTI = e [ T T S8 LLOYD-MIKI / 406 444-9200 Beg/End Term PpPEYFN{ Total Amt $ 9,512,157.41 C.E. Used % 194.33
Work Descr RECONSTRUCTION, GRADING 150+51.92 / 167+66.11 Cont Pymnts $ C.E. Cost % 11.88

Begin / End

Claim Status

None

Contract Totals for 01917 SM

Project Count: 2

Award Amt $
Tot CO Amt $
Total Amt $

Engineer Est $ 23,969,115.77

28,769,247.63
672,056.30
29,441,303.93

Gont Pymts $ INEATTAY

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %

C.E. Cost %

1,726,154.85
3,017,878.51

Contract No: 01B18 CM Contractor Nm: STILLWATER ELECTRIC, INC.

Contr Time: 20 Wrk Adjusted Time: 20| Award DT:| 11/27/2018| Final Accpt:| 09/09/2019 Award Amt: 135,756.40 Cont Total: 135,756.40
CO Days: 0 Time Charged: 17| Work Beg:| 06/20/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 85%
Project Id TA 41(75) County Ravalli Engineer Est $ EstC.E. $ 20,363.46
[ S 8 PEDESTRIAN CROSSINGS - CORVALLIS VAL ERN S / S-373, S-269 Award Amt $ 135,756.40 C.E.Costs $ 17,472.26
Project No 9151075000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 96.23
[ A =0 [ [ EET G T E GERKEN-SCOTT / 406 444-5446 Beg/End Term JROEKY Total Amt $ 135,756.40 C.E. Used % 85.80
Work Descr  E\Z=101 Cont Pymnts $ C.E. Cost % 13.38

Begin / End

Claim Status

None
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MONTANA

H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO15

District 1 - Missoula

Project Manager: Williams, Darrell Work Phone: 642-9526 Email: darwilliams@mt.gov Crew 1184
Contract No: 02818 SM Contractor Nm: STILLWATER ELECTRIC, INC.
Contr Time: 50 Wrk Adjusted Time: 50| Award DT:| 08/21/2018| Final Accpt: N/A Award Amt: 496,872.55 Cont Total: 496,872.55
CO Days: 0 Time Charged: 42| Work Beg:| 03/28/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 84%
Project Id TA 41(77) County Ravalli Engineer Est $ EstC.E. $ 69,562.16

SIS S FAIRGROUNDS ROAD PATH - HAMILTON SVAL GG ER L/ L-41-475 Award Amt $ 496,872.55 C.E.Costs $ 78,876.29
Project No 9149077000 Lat/Long 461518 / 1140853 Tot CO Amt $ m Cntr Used % 76.32
T = T [ T S8 VOELLER-TERRY / 406 444-9457 Beg/End Term i Total Amt $ 496,872.55 C.E. Used % 113.39
\")'[e]4 @ p -1 @8 BIKE AND PEDESTRIAN Begin / End 3+36.18 / 34+06.08 Cont Pymnts $ C.E. Cost % 20.80

Claim Status  L\eits
Contract No: 02819 CM Contractor Nm: KNIFE RIVER CORPORATION - MSLA
Contr Time: 60 Wrk Adjusted Time: 60| Award DT:| 08/27/2019| Final Accpt: N/A Award Amt: 3,665,734.85 Cont Total: 3,665,734.85
CO Days: 0 Time Charged: 0| Work Beg: N/A| Fnl Est RIs: N/A CO Amt: 0.00 Time Used: 0%
Project Id NH 93-1(19)0 County Missoula Engineer Est $ EstC.E.$ 224,597.80

G 8 LOLO PASS - EAST System/Route LWANEEE Award Amt $ 2,807,472.45 [N o3| SloTe 1 0 1,627.51
Project No 9493019000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 0.00
LT = o [ T (e S WAL TERS-NATHANIEL / 406 523-5833 Beg/End Term |[CRFE:X] Total Amt $ 2,807,472.45 C.E. Used % 0.72
4| oVERLAYS 1A = B 359+00.99 / 80+21.36 contPymnts $ [ R cE cost% 0.00
Claim Status L\l
Project Id NH 93-1(21)8 County Missoula Engineer Est $ EstC.E. $ 68,660.99
G A LOLO HOT SPRINGS - EAST System/Route LRANEEE Award Amt $ 858,262.40 I o3 S8 o1 5 27.15
S 9494021000 Lat/Long 0/0 Tot co Amt $ [ IREY cntrused % 0.00
ST = o [ T T S WAL TERS-NATHANIEL / 406 523-5833 Beg/End Term |ERYAIN Total Amt $ 858,262.40 C.E. Used % 0.04
04| oVERLAYS LA S I 80+21.36 / 498+31.27 contPymnts $ [ R cE cost% 0.00
Claim Status L\l
Contract Totals for 02819 CM Engineer Est $ EstC.E. $ 293,258.79
Award Amt $ 3,665,734.85 C.E. Costs $ 1,654.66

Tot CO Amt $ m Cntr Used %

Total Amt $ 3,665,734.85 C.E. Used %

Cont Pymnts $ m C.E. Cost %

Project Count: 2
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 1 - Missoula

Project Manager: Williams, Darrell Work Phone: 642-9526

Montana Department of Transportation
AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 1184

Contract No: 06718 SM Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.

Email: darwilliams@mt.gov

Contr Time: 40 Wrk Adjusted Time: 40| Award DT:| 07/24/2018| Final Accpt: N/A Award Amt: 1,912,903.19 Cont Total: 1,912,903.19
CO Days: 0 Time Charged: 40| Work Beg:| 06/18/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 100%
Project Id NH 7-1(158)23 County Ravalli Engineer Est $ EstC.E. $ 153,032.26
[ A 8 CONNER - NORTH System/Route L\EA\24 Award Amt $ 1,912,903.19 C.E.Costs $ 72,466.91
Project No 1281158000 Lat/Long 455719/ 1140741 Tot CO Amt $ m Cntr Used % 90.43
LTI = e [ GV S8 SQUIRES-BILL / 406 444-6228 Beg/End Term pPEpIpiR] Total Amt $ 1,912,903.19 C.E. Used % 47.35
[T @ R OVERLAYS Begin / End 10+00.00 / 145+68.20 Cont Pymnts $ C.E. Cost % 4.19
Claim Status  L\eits
Contract No: 08919 CM Contractor Nm: KNIFE RIVER CORPORATION - MOUNTAIN WEST
Contr Time: 65 Cmplt Adjusted Time: 65| Award DT:| 09/17/2019| Final Accpt: N/A Award Amt: 1,162,100.00 Cont Total: 1,162,100.00
CO Days: 0 Time Charged: 0| Work Beg:| 10/08/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 0%
Project Id STPS 473-1(11)12 County Ravalli Engineer Est $ EstC.E. $ 151,073.00
G 8 L S W FORK RD SLIDE REPAIR (S-473) SV EIERE S / S-473 Award Amt $ 1,162,100.00 C.E. Costs $ 15,475.36
Project No 9780011000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 11.72
ST = e[ G T S8 SQUIRES-BILL / 406 444-6228 Beg/End Term (RPARFEVAI Total Amt $ 1,162,100.00 C.E. Used % 10.24
74515 | SLIDE OR SLOPE STABALIZATION LA = ] 10+00.00 / 15+80.03 Cont Pymnts $ C.E. Cost % 11.36

Claim Status L\

Contract No: DB719 CM Contractor Nm: FIRSTMARK CONSTRUCTION, LLC

Contr Time: 837 Cmplt Adjusted Time: 837| Award DT:| 06/27/2019| Final Accpt: N/A Award Amt: 12,221,000.00 Cont Total: 12,221,000.00
CO Days: 0 Time Charged: 0| Work Beg:| 09/10/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 0%
Project Id HSIP 269-1(50)0 County Ravalli Engineer Est $ 0] 1,222,100.00
[ S SF 149 - SOUTH OF STEVENSVILLE SAFETY System/Route BYEFAL Award Amt $ 12,221,000.00 C.E.Costs $ 5,713.61
Project No 8914050000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 7.47
[ =0 [ [ EET L T E GERKEN-SCOTT / 406 444-5446 Beg/End Term NEXUAER Total Amt $ 12,221,000.00 C.E. Used % 0.47
LTS T SAFETY Begin / End Cont Pymnts $ C.E. Cost % 0.63

None

Claim Status

Page 35 of 167



MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 1 - Missoula
Project Manager: Williams, Darrell

Project Manager Totals for Williams, Darrell

Contract Count: 7

Project Count: 9

H Contact Information

Montana Department of Transportation AASHTOWare Projoet

. . . Help Desk

AASHTOWare Project Construction & Materials Phone: 1-877-406-4338
Active Construction Contracts Report Report Name: AASHTOCONO15

Work Phone: 642-9526 Email: darwilliams@mt.gov Crew 1184
Engineer Est $ EstC.E. $ 3,635,544.52
Award Amt $ 48,363,614.62 C.E. Costs $ 3,209,537.60
Tot CO Amt $ 672,056.30 [Fed ) [T UETET U/
Total Amt $ 49,035,670.92 C.E. Used %

Cont Pymnts $ C.E. Cost %
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MONTANA

Contact Information
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO15

District 2 - Butte

Project Manager: Berg, Gary Work Phone: 287-9150 Email: gberg@mt.gov Crew 2280
Contract No: 02619 CM Contractor Nm: JAG GRADING & PAVING, LLC
Contr Time: 40 Wrk Adjusted Time: 40| Award DT: | 06/25/2019| Final Accpt: N/A Award Amt: 309,071.50 Cont Total: 309,071.50
CO Days: 0 Time Charged: 30| Work Beg: | 08/16/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 75%
Project Id TA 7499(16) County Park Engineer Est $ EstC.E. $ 46,360.73
[P LSS O ST - BENNETT ST CONNECTOR - LIVINGSTON SV UL CITER L/ N-11, L-34-792 Award Amt $ 309,071.50 C.E.Costs $ 48,261.70
Project No 9459016000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 92.14
I 8 =0 [ [ EE L G N VOELLER-TERRY / 406 444-9457 Beg/End Term [P 4@R-LX:) Total Amt $ 309,071.50 C.E. Used % 104.10
\")'[e]4 @ p -1 @8 BIKE AND PEDESTRIAN Begin / End 7+07.06 / 26+56.96 Cont Pymnts $ C.E. Cost % 16.95
Claim Status  L\eits
Contract No: 02A15 SM Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.
Contr Time: 180 Wrk Adjusted Time: 185| Award DT:| 10/20/2015| Final Accpt:| 12/19/2018 Award Amt: 11,219,791.00 Cont Total: 11,623,938.52
CO Days: 5 Time Charged: 182| Work Beg:| 11/16/2015| Fnl Est Rls:| 05/09/2019 CO Amt: 404,147.52 Time Used: 98.38%
Project Id STPP-HSIP 69-1(24)32 County Jefferson Engineer Est $ EstC.E. $ 1,121,979.10
ST S8 BOULDER-SOUTH System/Route |[NEEGE] Award Amt $ 11,219,791.01 C.E. Costs $ 1,339,690.30
Project No 2019024000 Lat/Long 461147 / 1120506 Tot CO Amt $ 404,147.52 Cntr Used % 102.50
e 8 S T T e 8 SMITH-JACQUELYN / 406 444-7694 Beg/End Term (EYE:FEIAS Total Amt $ 11,623,938.53 C.E. Used % 119.40
\")'[]4 €0 [ 88 RECONSTRUCTION, GRADING Begin / End 510+10.00 / 819+34.59 Cont Pymnts $ C.E. Cost % 11.24
Claim Status L\l
Contract No: 03119 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 350 Wrk Adjusted Time: 350| Award DT: | 02/05/2019| Final Accpt: N/A Award Amt: 29,625,236.80 Cont Total: 29,710,146.80
CO Days: 0 Time Charged: 131 Work Beg:| 04/11/2019| Fnl Est Rls: N/A CO Amt: 84,910.00 Time Used: 37.43%
Project Id NHIP-NHPBIP 8-4(66)86 County Broadwater Engineer Est $ 0] 2962,523.68
[ EEH S TOSTON STRUCTURES (US-287) System/Route IJ¥A\E:] Award Amt $ 29,625,236.80 C.E.Costs $ 733,564.89
Project No 7668066000 Lat/Long 0/0 Tot CO Amt $ 84,910.00 Cntr Used % 20.99
[ 8 =0 (e [ EET T S8 BENTE-FREDRICK / 406 444-7634 Beg/End Term [iReFRR Total Amt $ 29,710,146.80 C.E. Used % 24.76
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End 200+00.00 / 385+14.97 Cont Pymnts $ C.E. Cost % 11.76
Claim Status  L\eits
Contract No: 04319 CM Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.
Contr Time: 20 Wrk Adjusted Time: 20| Award DT:| 03/26/2019| Final Accpt:|05/24/2019 Award Amt: 231,394.50 Cont Total: 231,394.50
CO Days: 0 Time Charged: 4| Work Beg: | 05/16/2019( Fnl Est Rls:|09/03/2019 CO Amt: 0.00 Time Used: 20%
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MONTANA

H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO15

District 2 - Butte

Project Manager: Berg, Gary Work Phone: 287-9150 Email: gberg@mt.gov Crew 2280
Contract No: 04319 CM Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.
Contr Time: 20 Wrk Adjusted Time: 20| Award DT:| 03/26/2019| Final Accpt:| 05/24/2019 Award Amt: 231,394.50 Cont Total: 231,394.50
CO Days: 0 Time Charged: 4| Work Beg: | 05/16/2019( Fnl Est Rls:|09/03/2019 CO Amt: 0.00 Time Used: 20%
Project Id HSIP-G 60-1(26)12 County Meagher Engineer Est $ EstC.E. $ 34,709.18

[ S SF 159 MEAGHER GUARDRAIL SAFETY System/Route LAY Award Amt $ 231,394.50 C.E.Costs $ 4,572.04

Project No 9103026000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 97.41
[ 8 =0 [ [ EE L T E8 GROVER-MICHAEL / 406 444-4188 Beg/End Term Total Amt $ 231,394.50 C.E. Used % 13.17
O 45 | GUARDRAIL Begin / End Cont Pymnts $ C.E. Cost % 2.03
Claim Status  L\eits
Contract No: 07318 SM Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.
Contr Time: 180 Wrk Adjusted Time: 185| Award DT:| 03/27/2018| Final Accpt: N/A Award Amt: 8,151,158.17 Cont Total: 8,733,478.94
CO Days: 5 Time Charged: 181| Work Beg:| 04/12/2018| Fnl Est RlIs: N/A CO Amt: 582,320.77 Time Used: 97.84%

Project Id IM 15-3(102)155 TIED County Jefferson Engineer Est $ EstC.E. $ 12,625.00
T S8 ROCK SLOPE - W OF BASIN System/Route [IWERE] Award Amt $ 126,250.00 C.E. Costs $ 8,591.38
Project No 8103102000 Lat/Long 461606 / 1121704 Tot CO Amt $ 94,050.00 5o {8 U ET=T0 [ 94.55
LTI = e[ CETI AT B MURFITT-TYREL / 406 444-6227 =1Te) = e MIGT {0 155.0 / 155.0 Total Amt $ 220,300.00 C.E. Used % 68.05
0 4o | MISCELLANEOUS 1A= | 1104+40.00 / 1109+00.00 Cont Pymnts $ C.E. Cost % 4.12
Claim Status L\l
Project Id IM 15-3(91)158 County Jefferson Engineer Est $ EstC.E.$ 802,490.82
I S8 BASIN - BOULDER System/Route IR Award Amt $ 8,024,908.17 C.E. Costs $ 635,299.16
Project No 8996091000 Lat/Long 461543 / 1121205 Tot CO Amt $ vyingd  Cntr Used % 97.81
T =0 [ CE T S8 WAL SH-JOE / 406 494-9622 Beg/End Term REIAARGEN Total Amt $ 8,513,178.94 C.E. Used % 79.17
04| oVERLAYS SR = | 1244+00.00 / 1528+34.90 Cont Pymnts $ C.E. Cost % 7.63
Claim Status [}l
Contract Totals for 07318 SM Engineer Est $ EstC.E. $ 815,115.82
Award Amt $ 8,151,158.17 (I o] oL o 15 ] 643,890.54
Tot CO Amt $ vacrihgd Cntr Used %

Total Amt $ 8,733,478.94 C.E. Used %

Cont Pymnts $ C.E. Cost %

Project Count: 2
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MONTANA

Contact Information
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Active Construction Contracts Report Report Name: AASHTOCONO15

Date: 11/01/2019

District 2 - Butte

Email: gberg@mt.gov Crew 2280

Project Manager: Berg, Gary Work Phone: 287-9150
Contract No: 08318 SM Contractor Nm: WHITE RESOURCES GROUP, INC.

Contr Time: 20 Wrk Adjusted Time: 25| Award DT:| 04/10/2018| Final Accpt:| 11/20/2018 Award Amt: 198,082.40 Cont Total: 211,082.40
CO Days: 5 Time Charged: 22| Work Beg:| 06/11/2018| Fnl Est Rls:| 03/14/2019 CO Amt: 13,000.00 Time Used: 88%
Project Id TA 1899(35) N=0J County Silver Bow Engineer Est $ EstC.E. $ 3,010.22
[ S S UPTOWN ADA RAMPS - BUTTE SVACTIGITER U/ U-1801, U-1804 Award Amt $ 30,102.20 C.E.Costs $ 7,707.96
Project No 8693035000 Lat/Long 460048 / 1123221 Tot CO Amt $ 13,000.00 Cntr Used % 99.89
[ 8 =0 (e [ EET LT E SMITH-JACQUELYN / 406 444-7694 Beg/End Term i Total Amt $ 43,102.20 C.E. Used % 256.06
o7y [ o | SIDEWALK Begin / End / Cont Pymnts $ C.E. Cost % 17.90
Claim Status  L\eits
Project Id TA 1899(38) N=0J County Silver Bow Engineer Est $ EstC.E. $ 41,995.05
[ S 8 SIDEWALKS CONNECTIONS - BUTTE SUACTIEGINER U/ L-47-1390 Award Amt $ 167,980.20 C.E.Costs $ 26,706.56
Project No 9157038000 Lat/Long 460003 / 1122953 Tot CO Amt $ m Cntr Used % 97.84
T = e [ G (o1 S8 WELBORN-CHAD / 406 994-1843 Beg/End Term Wi Total Amt $ 167,980.20 C.E. Used % 63.59
o7y [ o | SIDEWALK Begin / End / Cont Pymnts $ C.E. Cost % 16.25

Claim Status [yl
Contract Totals for 08318 SM

Project Count: 2

Award Amt $ 198,082.40
Tot CO Amt $ 13,000.00
Total Amt $ 211,082.40

cont pymts s INEERZOES

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %

C.E. Cost %

45,005.27
34,414.52

Contract No: 08717 SM Contractor Nm: NELCON, INC.

Contr Time: 45 Wrk Adjusted Time: 51| Award DT:| 07/25/2017| Final Accpt:|12/17/2018 Award Amt: 1,597,261.00 Cont Total: 1,715,664.00
CO Days: 6 Time Charged: 40| Work Beg:| 09/20/2017| Fnl Est Rls:| 04/04/2019 CO Amt: 118,403.00 Time Used: 78.43%
Project Id STPS 288-1(9)6 County Gallatin Engineer Est $ EstC.E. $ 159,726.10
IS S JCT MT 84 TO JCT S-347 (S-288) System/Route [SIWESEEL Award Amt $ 1,597,261.00 C.E.Costs $ 214,099.48
Project No 9195009000 Lat/Long 454216/ 111832 Tot CO Amt $ 118,403.00 Cntr Used % 93.97
[ 8 =0 (e [ EET L T E WAL SH-JOE / 406 494-9622 Beg/End Term [RFKIW Total Amt $ 1,715,664.00 C.E. Used % 134.04
[T @ R OVERLAYS Begin / End 331+73.00 / 862+94.00 Cont Pymnts $ C.E. Cost % 13.28

Claim Status

None
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MONTANA

Contact Information
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO15

District 2 - Butte

Work Phone: 287-9150 Crew 2280

Project Manager: Berg, Gary Email: gberg@mt.gov

Contract No: 10416 SM Contractor Nm: KNIFE RIVER CORPORATION - YELLOWSTONE
Contr Time: 150 Cal Adjusted Time: 159 Award DT:| 04/19/2016| Final Accpt:| 10/17/2017 Award Amt: 2,417,890.05 Cont Total: 2,417,890.05
CO Days: 9 Time Charged: 165 Work Beg:| 05/18/2016| Fnl Est Rls:| 11/03/2017 CO Amt: 0.00 Time Used: 103.77%
Project Id STPB 249-1(8)7 County Madison Engineer Est $ EstC.E. $ 290,146.81
[ 8 BLAINE SPRING CR - 8 M S ENNIS SUACTIGGITERY S -/ C000249 Award Amt $ 2,417,890.05 C.E.Costs $ 275,620.33
Project No 8075008000 Lat/Long 451357 / 1114534 Tot CO Amt $ m Cntr Used % 97.34
[ 8 =0 (e [ EET LT E SMITH-JACQUELYN / 406 444-7694 Beg/End Term [Z¥i#d Total Amt $ 2,417,890.05 C.E. Used % 94.99
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End 10+95.00 / 27+23.43 Cont Pymnts $ C.E. Cost % 11.71
Claim Status  L\eits
Contract No: 11319 CM Contractor Nm: HARDRIVES CONSTRUCTION, INC.
Contr Time: 20 Wrk Adjusted Time: 20| Award DT:| 04/09/2019| Final Accpt:|08/21/2019 Award Amt: 37,073.83 Cont Total: 45,026.68
CO Days: 0 Time Charged: 12| Work Beg: | 05/31/2019( Fnl Est Rls: N/A CO Amt: 7,952.85 Time Used: 60%
Project Id TA 1299(51) County Gallatin Engineer Est $ EstC.E. $ 4,448.86
a8 o 8 PATH PAVEMENT PRESERVATION - BOZEMAN SVALG I ERE U / U-1210, U-1201, U-12 Award Amt $ 37,073.83 C.E. Costs $ 7,025.23
Project No 9452051000 Lat/Long 0/0 Tot CO Amt $ Rl Cntr Used % 93.09
T = e[ G T S8 WELBORN-CHAD / 406 994-1843 Beg/End Term Total Amt $ 45,026.68 C.E. Used % 157.91
1[4 | BIKE AND PEDESTRIAN Begin / End Cont Pymnts $ C.E. Cost % 16.76
Claim Status L\l
Contract No: 11916 SM Contractor Nm: JIM GILMAN EXCAVATING, INC.
Contr Time: 100 Wrk Adjusted Time: 130 Award DT:| 09/20/2016| Final Accpt:| 12/17/2018 Award Amt: 5,269,810.29 Cont Total: 5,362,233.03
CO Days: 30 Time Charged: 130 Work Beg:| 04/17/2017| Fnl Est Rls:| 04/04/2019 CO Amt: 92,422.74 Time Used: 100%
Project Id IM 15-3(87)150 County Jefferson Engineer Est $ EstC.E. $ 421,584.82
G 8 BERNICE - BASIN System/Route [INANE] Award Amt $ 5,269,810.28 C.E.Costs $ 571,246.59
Project No 8103087000 Lat/Long 0/0 Tot CO Amt $ 92,422.74 Cntr Used % 97.91
[ 8 =0 (e [ EET T E WAL SH-JOE / 406 494-9622 Beg/End Term NEAFEEYA Total Amt $ 5,362,233.02 C.E. Used % 135.50
[T @ 8 OVERLAYS Begin / End 882+00.00 / 1248+96.50 Cont Pymnts $ C.E. Cost % 10.88
Claim Status  L\eits
Contract No: DB717 SM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time:| 11/09/2017 Cmplt Adjusted Time: | 07/23/2018 Award DT:| 06/22/2017| Final Accpt: N/A Award Amt: 4,309,408.00 Cont Total: 4,697,920.32
CO Days: 256 Time Charged: 173| Work Beg:| 08/25/2017| Fnl Est Rls: N/A CO Amt: 388,512.32 Time Used: 225.61%
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MONTANA

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Active Construction Contracts Report

Date: 11/01/2019

District 2 - Butte

Email: gberg@mt.gov

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 2280

Project Manager: Berg, Gary Work Phone: 287-9150
Contract No: DB717 SM Contractor Nm: RIVERSIDE CONTRACTING, INC.

Contr Time: | 11/09/2017 Cmpilt Adjusted Time:| 07/23/2018| Award DT:| 06/22/2017| Final Accpt: N/A Award Amt: 4,309,408.00 Cont Total: 4,697,920.32
CO Days: 256 Time Charged: 173| Work Beg:| 08/25/2017| Fnl Est Rls: N/A CO Amt: 388,512.32 Time Used: 225.61%
Project Id CMDO STWD(479) County Gallatin Engineer Est $ EstC.E. $ 430,940.80
[ S S BOZEMAN-LIVINGSTON ADA UPGRADE SVEEHUGCINES U/ P-118, N-11, N-50, N Award Amt $ 4,309,408.00 C.E.Costs $ 424,565.46
Project No 9214479000 Lat/Long 455812 / 1123054 Tot CO Amt $ 388,512.32 Cntr Used % 99.25
Project Engineer/Phone QYL Beg/End Term i Total Amt $ 4,697,920.32 C.E. Used % 98.52
o7y [ o | SIDEWALK Begin / End / Cont Pymnts $ C.E. Cost % 9.11
Claim Status  L\eits
Contract No: ER718 SM Contractor Nm: BULLOCK CONTRACTING, LLC
Contr Time: | 08/31/2018 Cmpilt Adjusted Time:| 09/14/2018| Award DT:| 07/13/2018| Final Accpt:| 10/29/2018 Award Amt: 1,000,638.92 Cont Total: 1,034,957.72
CO Days: 14 Time Charged: 46| Work Beg: | 08/06/2018| Fnl Est Rls:|03/14/2019 CO Amt: 34,318.80 Time Used: 0%
Project Id IM 15-3(106)175 County Jefferson Engineer Est $ EstC.E. $ 100,063.89
a8 @ 8 115 CULVERT-JEFFERSON CITY PH2 System/Route [IWANE Award Amt $ 1,000,638.92 C.E. Costs $ 93,624.91
Project No 9622106000 Lat/Long 462238 /1120149 Tot CO Amt $ KZAERD] - CntrUsed % 98.96
Project Engineer/Phone  hZYAU =LTe) = e MG 175.0 / 175.5 Total Amt $ 1,034,957.72 C.E. Used % 93.57
\'[14 € T 8 DRAINAGE Begin / End 650+99 / 681+69 Cont Pymnts $ C.E. Cost % 9.14

Claim Status L\l

Project Manager Totals for Berg, Gary Engineer Est $
Award Amt $ 64,366,816.46

1,725,988.00

66,092,804.46

Cont Pymnts $ 42,349,530.69

Contract Count: 12
14

Project Count:

EstC.E. $
C.E.Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

6,432,605.06
4,390,575.99

Page 41 of 167



MONTANA

H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte

Project Manager: Clary, Dan Work Phone: 494-9626 Email: dclary@mt.gov Crew 2179
Contract No: 01B16 SM Contractor Nm: JAG GRADING & PAVING, LLC
Contr Time: 40 Wrk Adjusted Time: 40| Award DT:| 11/22/2016| Final Accpt:| 08/21/2017 Award Amt: 322,000.00 Cont Total: 315,000.00
CO Days: 0 Time Charged: 40| Work Beg:| 04/18/2017| Fnl Est Rls:| 11/29/2017 CO Amt: -7,000.00 Time Used: 100%
Project Id TA 29(54) County Madison Engineer Est $ EstC.E. $ 38,640.00

G IS HWY 287 SIDEWALKS - ENNIS System/Route / P-13, P-29 Award Amt $ 322,000.00 C.E.Costs $ 94,100.97
Project No 8690054000 Lat/Long 452057 / 1114357 Tot CO Amt $ -7,000.00 Cntr Used % 104.50
T = T [ T S8 VOELLER-TERRY / 406 444-9457 Beg/End Term i Total Amt $ 315,000.00 C.E. Used % 243.53

o7y [ o | SIDEWALK Begin / End / Cont Pymnts $ C.E. Cost % 28.59
Claim Status  L\eits
Contract No: 03717 SM Contractor Nm: HIGHLAND CONSTRUCTION SERVICES, LLC
Contr Time: 20 Wrk Adjusted Time: 20| Award DT:| 07/11/2017| Final Accpt:| 08/28/2017 Award Amt: 73,750.00 Cont Total: 73,750.00
CO Days: 0 Time Charged: 9| Work Beg:| 08/08/2017| Fnl Est Rls:| 11/08/2017 CO Amt: 0.00 Time Used: 45%
Project Id IM 15-3(99)158 County Jefferson Engineer Est $ EstC.E.$ 11,062.50
G 8 W S RETAINING WALL - EAST OF BASIN System/Route [IWANE Award Amt $ 73,750.00 C.E. Costs $ 14,449.87

05t 9340099000 Lat/Long 461609 / 1121306 Tot co Amt $ [ IEEY cntrused % 90.30

LTI = e[ CETI AT B MURFITT-TYREL / 406 444-6227 LT S MIGT(G | 157.75 / 157.85 Total Amt $ 73,750.00 C.E. Used % 130.62

74515 | SLIDE OR SLOPE STABALIZATION ST | 1275475/ 1278+75 Cont Pymnts $ C.E. Cost % 21.70

Claim Status L\l
Contract No: PO916 SM Contractor Nm: JIM GILMAN EXCAVATING, INC.

Contr Time: | 10/18/2016 Cmpilt Adjusted Time:| 10/18/2016| Award DT:| 09/23/2016| Final Accpt: N/A Award Amt: 685,049.10 Cont Total: 685,049.10
CO Days: 0 Time Charged: 21| Work Beg:| 09/28/2016| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 5645%
Project Id NHPB 90-4(79)227 County Silver Bow i EstC.E. $ 0.00
[ 1-90 MP 227 Bridge Upgrade (Detour) System/Route |\ 685,049.10 C.E.Costs $ 277,809.67
Project No 9282079000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 100.00
T = o TR S8 HADDICK-NATHAN / 406 444-9400 Beg/End Term / Total Amt $ 685,049.10 C.E. Used % 0.00
\')[e]4 [ € - 88 RECONSTRUCTION, GRADING Begin / End / Cont Pymnts $ C.E. Cost % 40.55
Claim Status  L\eits
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H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO15

District 2 - Butte
Project Manager: Clary, Dan Work Phone: 494-9626 Email: dclary@mt.gov Crew 2179
Project Manager Totals for Clary, Dan Engineer Est $ EstC.E. $ 49,702.50

Contract Count: 3 Award Amt $ 1,080,799.10 C.E.Costs $ 386,360.51
Project Count: 3 Tot CO Amt $ -7,000.00 Cntr Used %
Total Amt $ 1,073,799.10 C.E. Used %

Cont Pymnts $ C.E. Cost %
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 2 - Butte

Project Manager: Cogley, Paul

Work Phone: 556-4720

Montana Department of Transportation
AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Email: pcogley@mt.gov

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 2284

Contract No: 01518 SM Contractor Nm: NELCON, INC.

Contr Time: 70 Wrk Adjusted Time: 67| Award DT:| 05/22/2018| Final Accpt: N/A Award Amt: 3,286,002.00 Cont Total: 3,320,060.90
CO Days: -3 Time Charged: 59| Work Beg: | 07/09/2018( Fnl Est Rls: N/A CO Amt: 34,058.90 Time Used: 88.06%
Project Id STPP 86-1(55)10 County Gallatin Engineer Est $ EstC.E. $ 262,880.16
I S8 BRIDGER CANYON System/Route |ZEWEE: Award Amt $ 3,286,002.00 C.E.Costs $ 196,673.80
Project No 8112055000 Lat/Long 454610/ 1104715 Tot CO Amt $ 34,058.90 Cntr Used % 96.68
[ =0 (e [ EET L T E MURFITT-TYREL / 406 444-6227 Beg/End Term [EXFRIR Total Amt $ 3,320,060.90 C.E. Used % 74.82
Work Descr REHAB (MINOR GRADE & OVERLAY) Begin / End 453+00.00 / 808+00.00 Cont Pymnts $ C.E. Cost % 6.13
Claim Status  L\eits
Contract No: 01618 SM Contractor Nm: MOUNTAIN WEST HOLDING COMPANY
Contr Time: 30 Wrk Adjusted Time: 30| Award DT:| 06/26/2018| Final Accpt:| 11/26/2018 Award Amt: 126,039.10 Cont Total: 126,039.10
CO Days: 0 Time Charged: 29| Work Beg: | 08/29/2018| Fnl Est Rls:|02/14/2019 CO Amt: 0.00 Time Used: 96.67%
Project Id HSIP-G STWD(427) County Gallatin Engineer Est $ EstC.E. $ 18,905.87
a8 e 8 SF 159 GALLATIN SFTY IMPRV SVALGICINERE N/ N-50, S-411, S-287, Award Amt $ 126,039.10 C.E. Costs $ 21,443.24
S| 9104427000 Lat/Long 450531/ 1111245 Tot co Amt $ [ IEEY cntrused % 75.37
T =0 L T T S8 GROVER-MICHAEL / 406 444-4188 Beg/End Term (EFMIN(E: Total Amt $ 126,039.10 C.E. Used % 113.42
V)[4 €T ) SIGNS Begin / End / Cont Pymnts $ C.E. Cost % 22.57
Claim Status L\l
Contract No: 01816 SM Contractor Nm: HOLLOW CONTRACTING, INC.
Contr Time: 75 Wrk Adjusted Time: 114| Award DT:| 08/23/2016| Final Accpt:| 10/02/2018 Award Amt: 1,636,393.31 Cont Total: 1,933,200.23
CO Days: 39 Time Charged: 106 Work Beg:| 03/21/2017| Fnl Est Rls:|02/19/2019 CO Amt: 296,806.92 Time Used: 92.98%
Project Id HSIP 11-1(75)24 TIED [y Park Engineer Est $ EstC.E. $ 64,260.64
IS SF 129 - LFT TURN LN EMIGRANT RA System/Route WA\ Award Amt $ 535,505.30 C.E.Costs $ 80,802.14
Project No 8024075000 Lat/Long 451801/ 1104947 Tot CO Amt $ 40,241.79 Cntr Used % 91.23
[ =0 [ [ EE L T ER COMBS-JAMES / 406 444-6244 Beg/End Term PEIIPZN Total Amt $ 575,747.09 C.E. Used % 125.74
\')[e]4 [ € - 88 RECONSTRUCTION, GRADING Begin / End 1201+00.00 / 1223+56.30 Cont Pymnts $ C.E. Cost % 15.38

None

Claim Status
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 2 - Butte

Project Manager: Cogley, Paul

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 556-4720

Email: pcogley@mt.gov

Contact Information

AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 2284

Contract No: 01816

SM Contractor Nm: HOLLOW CONTRACTING, INC.

Contr Time: 75 Wrk Adjusted Time: 114 Award DT:| 08/23/2016| Final Accpt:| 10/02/2018 Award Amt: 1,636,393.31 Cont Total: 1,933,200.23
CO Days: 39 Time Charged: 106 Work Beg:| 03/21/2017| Fnl Est Rls:|02/19/2019 CO Amt: 296,806.92 Time Used: 92.98%
Project Id NH 11-1(79)13 TED [y Park Engineer Est $ EstC.E. $ 132,106.56
[ S YANKEE JIM CANYON - NORTH System/Route LWANNK| Award Amt $ 1,100,888.02 C.E. Costs $ 138,177.31
Project No 8108079000 Lat/Long 451343 /1 1105237 Tot CO Amt $ 256,565.12 Cntr Used % 92.67
[ =0 [ [ EE L T ER COMBS-JAMES / 406 444-6244 Beg/End Term EFMIPZN Total Amt $ 1,357,453.14 C.E. Used % 104.60
[T @ R OVERLAYS Begin / End 652+50.23 / 1224+46.3 Cont Pymnts $ C.E. Cost % 10.98

Claim Status [yl
Contract Totals for 01816 SM

Project Count: 2

Award Amt $
Tot CO Amt $
Total Amt $

Contract No: 02119

CM Contractor Nm: PRINCE, INC.

Engineer Est $ 1,633,642.70

1,636,393.32
296,806.91
1,933,200.23

Gont Pymts $ IMRACAETY

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

196,367.20
218,979.45

Contr Time: 40 Wrk Adjusted Time: 40| Award DT:| 02/05/2019| Final Accpt: N/A Award Amt: 1,981,732.41 Cont Total: 1,981,732.41
CO Days: 0 Time Charged: 31| Work Beg: | 05/07/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 77.5%
Project Id STPP 14-2(39)43 County Meagher Engineer Est $ EstC.E. $ 158,538.59
[ S 8 WHITE SULPHUR SPRINGS - EAST System/Route RS Award Amt $ 1,981,732.41 C.E. Costs $ 106,426.48
Project No 8116039000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 105.44
[ =0 [ [ EE L T E MURFITT-TYREL / 406 444-6227 Beg/End Term EragE: K] Total Amt $ 1,981,732.41 C.E. Used % 67.13
[T @ OVERLAYS Begin / End 51+27.10 / 360+49.2 Cont Pymnts $ C.E. Cost % 5.09

Claim Status  L\eits

Contract No: 02319 CM Contractor Nm: STILLWATER ELECTRIC, INC.

Contr Time: 20 Wrk Adjusted Time: 20| Award DT:| 03/26/2019| Final Accpt: N/A Award Amt: 153,220.30 Cont Total: 161,053.30
CO Days: 0 Time Charged: 18 Work Beg: | 05/24/2019( Fnl Est Rls: N/A CO Amt: 7,833.00 Time Used: 90%
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 2 - Butte

Project Manager: Cogley, Paul

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 556-4720

Email: pcogley@mt.gov

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 2284

Contract No: 02319

CM Contractor Nm: STILLWATER ELECTRIC, INC.

Contr Time: 20 Wrk Adjusted Time: 20| Award DT:| 03/26/2019| Final Accpt: N/A Award Amt: 153,220.30 Cont Total: 161,053.30
CO Days: 0 Time Charged: 18| Work Beg:| 05/24/2019| Fnl Est Rls: N/A CO Amt: 7,833.00 Time Used: 90%
Project Id HSIP-G 11-1(92)31 County Park Engineer Est $ EstC.E. $ 30,644.06
IS S SF 169 N11 MURPHY INTX System/Route L:A\EN| Award Amt $ 153,220.30 C.E.Costs $ 26,049.37
Project No 9382092000 Lat/Long 0/0 Tot CO Amt $ [:E2N0] | Cntr Used % 96.86
[ 8 =0 [ [ EE L T E8 GROVER-MICHAEL / 406 444-4188 Beg/End Term  [ElEFREN0S Total Amt $ 161,053.30 C.E. Used % 85.01
LTS T SAFETY Begin / End Cont Pymnts $ C.E. Cost % 16.70
Claim Status  L\eits
Contract No: 02519 CM Contractor Nm: KNIFE RIVER CORPORATION - BELG
Contr Time: 60 Wrk Adjusted Time: 60| Award DT:| 05/21/2019| Final Accpt: N/A Award Amt: 1,693,502.30 Cont Total: 1,470,166.50
CO Days: 0 Time Charged: 52| Work Beg:| 07/08/2019| Fnl Est Rls: N/A CO Amt: -223,335.80 Time Used: 86.67%
Project Id HSIP 1299(43) County Gallatin Engineer Est $ EstC.E.$ 203,220.28
a8 W 8 SF- 169 VALLEY SPUR INTX IMPRV SVELE I EIERE P/ P-205, U-1211 Award Amt $ 1,693,502.30 C.E. Costs $ 125,722.98
Project No 9190043000 Lat/Long 0/0 Tot CO Amt $ -223,335.80 | edy [ LT [V 82.15
ST =0 T [ VT S8 LLOYD-MIKI / 406 444-9200 Beg/End Term Total Amt $ 1,470,166.50 C.E. Used % 61.87
Work Descr  [a=104 1 A= B 10+10.15 / 16+54.00 Cont Pymnts $ C.E. Cost % 10.41
Claim Status L\l
Contract No: 03816 SM Contractor Nm: WICKENS CONSTRUCTION, INC.
Contr Time: 160 Wrk Adjusted Time: 177| Award DT:| 10/04/2016| Final Accpt:| 12/17/2018 Award Amt: 6,670,582.65 Cont Total: 6,881,099.01
CO Days: 17 Time Charged: 167 Work Beg:| 03/06/2017| Fnl Est Rls:|02/06/2019 CO Amt: 210,516.36 Time Used: 94.35%
Project Id STPIP 59-1(21)1 County Park Engineer Est $ EstC.E. $ 667,058.27
(G S MISSION INTERCHANGE - NORTH System/Route ([T Award Amt $ 6,670,582.65 C.E.Costs $ 934,546.02
Project No 1298021000 Lat/Long 454457 [ 1102931 Tot CO Amt $ 210,516.36 Cntr Used % 103.10
[ =0 [ [ EE L T ER COMBS-JAMES / 406 444-6244 Beg/End Term [‘RNE&Y Total Amt $ 6,881,099.01 C.E. Used % 140.10
\')[e]4 [ € - 88 RECONSTRUCTION, GRADING Begin / End 0+60/10 / 337+58.14 Cont Pymnts $ C.E. Cost % 13.17
Claim Status  L\eits
Contract No: 04417 SM Contractor Nm: HL CONSTRUCTION, INC.
Contr Time: 20 Wrk Adjusted Time: 20| Award DT:| 04/25/2017| Final Accpt:| 10/01/2018 Award Amt: 126,688.36 Cont Total: 133,823.86
CO Days: 0 Time Charged: 18 Work Beg: | 06/20/2017| Fnl Est Rls:| 11/16/2018 CO Amt: 7,135.50 Time Used: 90%
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MONTANA

Contact Information
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO15

District 2 - Butte

Project Manager: Cogley, Paul Work Phone: 556-4720 Email: pcogley@mt.gov Crew 2284

Contract No: 04417 SM  Contractor Nm: HL CONSTRUCTION, INC.
Contr Time: 20 Wrk Adjusted Time: 20| Award DT:| 04/25/2017| Final Accpt:| 10/01/2018 Award Amt: 126,688.36 Cont Total: 133,823.86
CO Days: 0 Time Charged: 18| Work Beg:| 06/20/2017| Fnl Est Rls:| 11/16/2018 CO Amt: 7,135.50 Time Used: 90%
Project Id HSIP-G 86-1(53)4 County Gallatin Engineer Est $ EstC.E. $ 31,672.09
S [EHIP S SF 129 - SFTY IMPRV BRDGR CANYON System/Route |ZEWEE: Award Amt $ 126,688.36 C.E.Costs $ 27,113.76
Project No 8028053000 Lat/Long 454217 /1110002 Tot CO Amt $ 7,135.50 Cntr Used % 98.73
[ 8 =0 (e [ EET L T ER WOSOBA-LEROY / 406 444-1280 Beg/End Term EX¥EX: Total Amt $ 133,823.86 C.E. Used % 85.61
[T @ R SAFETY Begin / End 15+15.00 / 43+50.00 Cont Pymnts $ C.E. Cost % 20.52
Claim Status  L\eits
Contract No: 04518 SM Contractor Nm: HARDRIVES CONSTRUCTION, INC.
Contr Time: 40 Wrk Adjusted Time: 40| Award DT:| 05/22/2018| Final Accpt:| 12/17/2018 Award Amt: 214,269.58 Cont Total: 214,269.58
CO Days: 0 Time Charged: 39| Work Beg:| 07/30/2018| Fnl Est Rls:| 05/13/2019 CO Amt: 0.00 Time Used: 97.5%
Project Id UPP 7410(4) County Park Engineer Est $ EstC.E. $ 21,426.96
(a8 e S GEYSER STREET - LIVINGSTON SVALGIEEIERR U/ U-7410 Award Amt $ 214,269.58 C.E. Costs $ 27,716.21
S| 9218004000 Lat/Long 453928 / 1103328 Tot co Amt $ [ IEEY cntrused % 81.12
LTI = e[ CETI AT B MURFITT-TYREL / 406 444-6227 Beg/End Term ([N Total Amt $ 214,269.58 C.E. Used % 129.35
4 | SEAL & COVER 1A= | 0+00.00 / 74+97.60 Cont Pymnts $ C.E. Cost % 15.95
Claim Status L\l
Contract No: 04614 SM Contractor Nm: KNIFE RIVER CORPORATION - BELG
Contr Time: 130 Wrk Adjusted Time: 185 Award DT:| 06/24/2014| Final Accpt:| 10/19/2016 Award Amt: 5,780,777.25 Cont Total: 6,752,976.84
CO Days: 55 Time Charged: 186 Work Beg:| 10/27/2014| Fnl Est Rls:| 11/09/2016 CO Amt: 972,199.59 Time Used: 100.54%
Project Id STPU 1210(3) County Gallatin Engineer Est $ EstC.E. $ 693,693.27
I EE 8 COLLEGE-MAIN TO S 19TH-BOZEMAN SVACTIEGIERI U/ U-1210 Award Amt $ 5,780,777.25 C.E.Costs $ 627,442.49
Project No 7426003000 Lat/Long 454016 / 1110409 Tot CO Amt $ 972,199.59 Cntr Used % 96.60
[ 8 =0 [ [ EET LT S8 DALSOGLIO-MICHAEL / 406 444-6250 Beg/End Term |[CXFNXS] Total Amt $ 6,752,976.84 C.E. Used % 90.45
\')[e]4 [ € - 88 RECONSTRUCTION, GRADING Begin / End 10+22.85/41+11.00 Cont Pymnts $ C.E. Cost % 9.62
Claim Status  L\eits
Contract No: 04615 SM Contractor Nm: MOUNTAIN WEST HOLDING COMPANY
Contr Time: 20 Wrk Adjusted Time: 20| Award DT:| 06/23/2015| Final Accpt:| 10/26/2015 Award Amt: 42,173.80 Cont Total: 42,173.80
CO Days: 0 Time Charged: 8| Work Beg:| 09/14/2015| Fnl Est Rls:| 12/18/2015 CO Amt: 0.00 Time Used: 40%
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 2 - Butte

Montana Department of Transportatio

AASHTOWare Project Construction & Mat

n

erials

Active Construction Contracts Report

Work Phone: 556-4720

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 2284

Project Manager: Cogley, Paul

Contract No: 04615

SM Contractor Nm: MOUNTAIN WEST HOLDING COMPANY

Email: pcogley@mt.gov

Contr Time: 20 Wrk Adjusted Time: 20| Award DT:| 06/23/2015| Final Accpt:| 10/26/2015 Award Amt: 42,173.80 Cont Total: 42,173.80
CO Days: 0 Time Charged: 8| Work Beg:| 09/14/2015| Fnl Est Rls:| 12/18/2015 CO Amt: 0.00 Time Used: 40%
Project Id HSIP STWD(281) County Park Engineer Est $ EstC.E. $ 4,217.38
[ S SF139 - SAFETY IMPROVEMENT ELECTRICAL SVACTIEGITERN S -/ S-540, L-16-700 Award Amt $ 42,173.80 C.E.Costs $ 8,277.48
Project No 8615281000 Lat/Long 453423 / 1103401 Tot CO Amt $ m Cntr Used % 96.44
[ 8 =0 [ [ EE L T ER BURKE-PATRICIA / 406 444-9420 Beg/End Term PEXrEX) Total Amt $ 42,173.80 C.E. Used % 196.27
)T D I SAFETY Begin / End / Cont Pymnts $ C.E. Cost % 20.35
Claim Status  L\eits
Contract No: 05519 CM Contractor Nm: FIRSTMARK CONSTRUCTION, LLC
Contr Time: 10 Wrk Adjusted Time: 10| Award DT:| 05/21/2019| Final Accpt: N/A Award Amt: 1,543,245.50 Cont Total: 1,543,245.50
CO Days: 0 Time Charged: 7| Work Beg:| 08/26/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 70%
Project Id NHPB 11-1(83)0 County Park Engineer Est $ EstC.E. $ 231,486.83
| [a 8 0 8 BR PRES YELLOWSTONE GARDINER System/Route AN Award Amt $ 1,543,245.50 C.E. Costs $ 113,088.72
05t | 8803083000 Lat/Long 0/0 Tot co Amt $ [ IEEY cntrused % 33.32
T = e [ CET AT S8 STEFFAN-TYLER / 406 444-7800 Beg/End Term HuFK¥ Total Amt $ 1,543,245.50 C.E. Used % 48.85
700415 |BRIDGE CONSTRUCTION, REHAB AND REMOVAL  JI=1-0e 10 A =0L: [ | 12+42.25 / 17+00.00 Cont Pymnts $ C.E. Cost % 21.99
Claim Status L\l
Contract No: 06915 SM  Contractor Nm: AV CONSTRUCTION, INC.
Contr Time: 45 Wrk Adjusted Time: 45| Award DT:| 09/22/2015| Final Accpt:| 01/10/2017 Award Amt: 160,510.80 Cont Total: 160,510.80
CO Days: 0 Time Charged: 43| Work Beg:| 06/21/2016| Fnl Est Rls:| 03/22/2017 CO Amt: 0.00 Time Used: 95.56%
Project Id TA 7499(13) County Park Engineer Est $ EstC.E. $ 40,127.70
G TS 5TH & E STREET WALKS-LIVINGSTON System/Route VA Award Amt $ 160,510.80 C.E.Costs $ 62,119.70
Project No 8691013000 Lat/Long 453921 /1103340 Tot CO Amt $ m Cntr Used % 103.74
TN = o[ TR S8 HOLIEN-DAVID / 406 444-6118 Beg/End Term Wi Total Amt $ 160,510.80 C.E. Used % 154.81
N [oT) [ o | SIDEWALK Begin / End / Cont Pymnts $ C.E. Cost % 37.31
Claim Status  L\eits
Contract No: 07219 SM Contractor Nm: CMG AC, LLC DBA CMG CONSTRUCTION, LLC& FIRSTMARK CONST., LLC
Contr Time:| 04/26/2019 Cmplt Adjusted Time:| 04/26/2019| Award DT:| 02/19/2019| Final Accpt:|07/19/2019 Award Amt: 429,174.00 Cont Total: 429,174.00
CO Days: 0 Time Charged: 28| Work Beg: | 03/15/2019| Fnl Est Rls:|09/10/2019 CO Amt: 0.00 Time Used: 0%
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MONTANA

Contact Information
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO15

District 2 - Butte

Project Manager: Cogley, Paul Work Phone: 556-4720 Email: pcogley@mt.gov Crew 2284
Contract No: 07219 SM Contractor Nm: CMG AC, LLC DBA CMG CONSTRUCTION, LLC& FIRSTMARK CONST., LLC
Contr Time:| 04/26/2019 Cmplt Adjusted Time: | 04/26/2019 Award DT:| 02/19/2019| Final Accpt:|07/19/2019 Award Amt: 429,174.00 Cont Total: 429,174.00
CO Days: 0 Time Charged: 28| Work Beg:| 03/15/2019| Fnl Est Rls:|09/10/2019 CO Amt: 0.00 Time Used: 0%
Project Id NH 11-1(96)32 County Park Engineer Est $ EstC.E. $ 51,500.88
[ LS US-89 EROSION REPAIR - EMIGRANT System/Route LWANNK| Award Amt $ 429,174.00 C.E.Costs $ 48,950.03
Project No 9673096000 Lat/Long 453722/ 1102301 Tot CO Amt $ m Cntr Used % 98.94
[ =0 (e [ EET L T E MURFITT-TYREL / 406 444-6227 Beg/End Term [rXKyE Total Amt $ 429,174.00 C.E. Used % 95.05
Work Descr SLIDE OR SLOPE STABALIZATION Begin / End 670+38 / 686+22 Cont Pymnts $ C.E. Cost % 11.53
Claim Status  L\eits
Contract No: 07316 SM Contractor Nm: A. M. WELLES, INC.
Contr Time: 20 Wrk Adjusted Time: 20| Award DT:| 03/22/2016| Final Accpt:|07/25/2017 Award Amt: 115,991.62 Cont Total: 114,335.05
CO Days: 0 Time Charged: 20| Work Beg: | 08/22/2016| Fnl Est Rls:| 10/03/2017 CO Amt: -1,656.57 Time Used: 100%
Project Id HSIP 345-1(8)7 County Gallatin Engineer Est $ EstC.E. $ 13,918.99
G 8 L 8 SF-119-SAFETY IMP S OF BOZEMAN System/Route  SEESIRZH Award Amt $ 115,991.62 C.E. Costs $ 33,193.13
Project No 7856008000 Lat/Long 453529 /1110348 Tot CO Amt $ -1,656.57 Cntr Used % 92.14
T =0 L T T S8 GROVER-MICHAEL / 406 444-4188 Beg/End Term [#¥Ni4 Total Amt $ 114,335.05 C.E. Used % 238.47
T S S SAFETY LA = ] 87+00.00 / 115+00.00 Cont Pymnts $ C.E. Cost % 31.51
Claim Status L\l
Contract No: 07418 SM Contractor Nm: KNIFE RIVER CORPORATION - BELG
Contr Time: 60 Wrk Adjusted Time: 61| Award DT:| 05/08/2018| Final Accpt: N/A Award Amt: 3,425,435.10 Cont Total: 3,411,683.93
CO Days: 1 Time Charged: 67| Work Beg: | 06/18/2018( Fnl Est Rls: N/A CO Amt: -13,751.17 Time Used: 109.84%
Project Id HSIP-G 345-1(14)1 County Gallatin Engineer Est $ EstC.E. $ 411,052.21
[ S SF 139 - COTTONWOOD & STUCKY System/Route [SIESECZE Award Amt $ 3,425,435.10 C.E. Costs $ 320,195.96
Project No 8190014000 Lat/Long 453923 /1110615 Tot CO Amt $ -13,751.17 Cntr Used % 87.96
[T 8 =0 (e [ EET T E WILLIAMS-KELLY / 406 444-7964 Beg/End Term KWFKE:] Total Amt $ 3,411,683.93 C.E. Used % 77.90
\')[e]4 [ € - 88 RECONSTRUCTION, GRADING Begin / End 102+44.40 / 119+50.56 Cont Pymnts $ C.E. Cost % 10.67
Claim Status  L\eits
Contract No: 07616 SM Contractor Nm: JAG GRADING & PAVING, LLC
Contr Time: 65 Wrk Adjusted Time: 65| Award DT:| 06/28/2016| Final Accpt:|01/04/2017 Award Amt: 285,620.30 Cont Total: 272,545.00
CO Days: 0 Time Charged: 52| Work Beg:| 08/25/2016| Fnl Est Rls:| 03/03/2017 CO Amt: -13,075.30 Time Used: 80%
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MONTANA

H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte

Project Manager: Cogley, Paul Work Phone: 556-4720 Email: pcogley@mt.gov Crew 2284
Contract No: 07616 SM Contractor Nm: JAG GRADING & PAVING, LLC
Contr Time: 65 Wrk Adjusted Time: 65| Award DT:| 06/28/2016| Final Accpt:|01/04/2017 Award Amt: 285,620.30 Cont Total: 272,545.00

CO Days: 0 Time Charged: 52| Work Beg:
Project Id TA 1299(39) County Gallatin
SIS S ELEM SCHOOL BIKE PED - BOZEMAN System/Route / Award Amt $ 285,620.30 C.E.Costs $ 60,252.70
Project No 8688039000 Lat/Long 454107 / 1110311 Tot CO Amt $ -13,075.30 Cntr Used % 101.92
TN = o[ TR S8 HOLIEN-DAVID / 406 444-6118 Beg/End Term i Total Amt $ 272,545.00 C.E. Used % 175.79

08/25/2016( Fnl Est Rls:| 03/03/2017 CO Amt: -13,075.30 Time Used: 80%

Engineer Est $ EstC.E.$ 34,274.44

\")'[e]4 @ p -1 @8 BIKE AND PEDESTRIAN Begin / End / Cont Pymnts $ C.E. Cost % 21.69
Claim Status  L\eits
Contract No: 07718 SM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 90 Wrk Adjusted Time: 85| Award DT:| 07/24/2018| Final Accpt: N/A Award Amt: 5,280,206.25 Cont Total: 4,725,971.89
CO Days: -5 Time Charged: 93| Work Beg:| 10/11/2018| Fnl Est Rls: N/A CO Amt: -554,234.36 Time Used: 109.41%
Project Id HSIP-STPP 205-1(46)23 County Gallatin Engineer Est $ EstC.E.$ 422,416.50

a8 e B SF 129-SLOPE FLATTENING BELGRADE System/Route RN Award Amt $ 5,280,206.25 C.E. Costs $ 374,284.95
Project No 8031046000 Lat/Long 454437 1 1110654 Tot CO Amt $ -554,234.36 [ ed) [{ A D LT [V 106.59
LTI = e[ CETI AT S GERKEN-SCOTT / 406 444-5446 Beg/End Term (PEXFPZX] Total Amt $ 4,725,971.89 C.E. Used % 88.61

\")'[]4 €0 [ 88 RECONSTRUCTION, GRADING Begin / End 30+00.00 / 130+40.00 Cont Pymnts $ C.E. Cost % 7.43
Claim Status  (\Iits
Contract No: 07A18 CM Contractor Nm: SLETTEN CONSTRUCTION COMPANY
Contr Time: 90 Wrk Adjusted Time: 90| Award DT:| 11/05/2018| Final Accpt: N/A Award Amt: 1,677,439.00 Cont Total: 1,677,439.00

CO Days: 0 Time Charged: 91| Work Beg: | 06/10/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 101.11%
Project Id STPB 59-1(28)25 County Park Engineer Est $ EstC.E. $ 234,841.46
[ S 8 BRIDGE PRES FLATHEAD CREEK-N WILSALL System/Route [T Award Amt $ 1,677,439.00 C.E.Costs $ 158,954.39
Project No 8804028000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 57.92
[ 8 =0 [ [ EET L T E HADDICK-NATHAN / 406 444-9400 Beg/End Term PLEYPZE Total Amt $ 1,677,439.00 C.E. Used % 67.69

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End 208+11.00 / 217+67.40 Cont Pymnts $ C.E. Cost % 16.36
Claim Status  L\eits
Contract No: 10916 SM Contractor Nm: A. M. WELLES, INC.
Contr Time: 50 Wrk Adjusted Time: 50| Award DT:| 09/20/2016| Final Accpt:|01/02/2018 Award Amt: 1,326,465.73 Cont Total: 1,326,465.73
CO Days: 0 Time Charged: 49| Work Beg: | 10/17/2016| Fnl Est Rls:|04/20/2018 CO Amt: 0.00 Time Used: 98%
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 2 - Butte

Work Phone: 556-4720

Montana Department of Transportation
AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 2284

Project Manager: Cogley, Paul
Contract No: 10916 SM Contractor Nm: A. M. WELLES, INC.

Email: pcogley@mt.gov

Contr Time: 50 Wrk Adjusted Time: 50| Award DT:| 09/20/2016| Final Accpt:|01/02/2018 Award Amt: 1,326,465.73 Cont Total: 1,326,465.73
CO Days: 0 Time Charged: 49| Work Beg:| 10/17/2016| Fnl Est Rls:| 04/20/2018 CO Amt: 0.00 Time Used: 98%
Project Id NH-TA 34(38) County Park Engineer Est $ EstC.E. $ 172,440.54
[ S S HIGHWAY 89 PATH - S OF LIVINGSTON System/Route / N-11 Award Amt $ 1,326,465.73 C.E. Costs $ 156,592.95
Project No 8692038000 Lat/Long 453533 /1103416 Tot CO Amt $ m Cntr Used % 96.37
[ 8 =0 (e [ EET G T E SALYARDS-WADE / 406 444-0451 Beg/End Term EX:EERAR: Total Amt $ 1,326,465.73 C.E. Used % 90.81
Work Descr SLIDE OR SLOPE STABALIZATION Begin / End 1+08.87 / 46+39.01 Cont Pymnts $ C.E. Cost % 12.25
Claim Status  L\eits
Contract No: 10917 SM  Contractor Nm: BULLOCK CONSTRUCTION SERVICES, INC
Contr Time: 60 Wrk Adjusted Time: 60| Award DT:| 10/03/2017| Final Accpt:| 12/17/2018 Award Amt: 603,199.43 Cont Total: 607,250.43
CO Days: 0 Time Charged: 55| Work Beg:| 04/11/2018| Fnl Est Rls:| 04/10/2019 CO Amt: 4,051.00 Time Used: 91.67%
Project Id HSIP 86-1(46)7 County Gallatin Engineer Est $ EstC.E. $ 72,383.93
G 8 L B SF109 - GR NE OF BOZEMAN SVACIGCIER P/ P-86 Award Amt $ 603,199.43 C.E. Costs $ 160,106.36
Project No 7520046000 Lat/Long 454247 1 1105443 Tot CO Amt $ LAYl - Cntr Used % 89.82
T =0 e[ VT S WOSOBA-LEROY / 406 444-1280 Beg/End Term ([X¥EKY Total Amt $ 607,250.43 C.E. Used % 221.19
7 S GUARDRAIL S = ] 101+31.27 / 407+70.68 Cont Pymnts $ C.E. Cost % 29.35
Claim Status L\l
Contract No: 17512 SM Contractor Nm: T & T CONTRACTING, INC.
Contr Time: 115 Cal Adjusted Time: 115 Award DT:| 07/03/2012| Final Accpt:|03/27/2015 Award Amt: 244,713.20 Cont Total: 244,713.20
CO Days: 0 Time Charged: 73| Work Beg: | 07/30/2012| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 63.48%
Project Id STPX 0002(749) County Meagher Engineer Est $ EstC.E. $ 24,471.32
[ [ 8 ROSTAD RANCH WETLAND System/Route [3SEeldd Award Amt $ 244,713.20 C.E.Costs $ 35,822.21
Project No 5565749000 Lat/Long 462750 /1101735 Tot CO Amt $ m Cntr Used % 111.01
LTI = T [ GV 28 NORDHAGEN-BLAIR / 406 444-9128 Beg/End Term Wi Total Amt $ 244,713.20 C.E. Used % 146.38
[T @ S ENVIRONMENTAL AND WETLAND Begin / End / Cont Pymnts $ C.E. Cost % 13.19

None

Claim Status
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MONTANA

H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO15

District 2 - Butte
Project Manager: Cogley, Paul Work Phone: 556-4720 Email: pcogley@mt.gov Crew 2284
Project Manager Totals for Cogley, Paul Engineer Est $ EstC.E. $ 3,997,538.93

Contract Count: 22 Award Amt $ 36,803,382.00 C.E.Costs $ 3,843,952.38
Project Count: 23 Tot CO Amt $ 726,548.06 Cntr Used %
Total Amt $ 37,529,930.06 C.E. Used %

Cont Pymnts $ C.E. Cost %
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MONTANA

Contact Information
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO15

District 2 - Butte

Project Manager: Cunningham, Dave Work Phone: 494-9625 Email: dcunningham@mt.gov Crew 2181
Contract No: 05618 SM Contractor Nm: MISSOURI RIVER CONTRACTORS, LLC
Contr Time: 185 Wrk Adjusted Time: 165| Award DT:| 06/26/2018| Final Accpt: N/A Award Amt: 6,038,180.00 Cont Total: 6,403,180.00
CO Days: -20 Time Charged: 131 Work Beg:| 04/16/2019| Fnl Est RlIs: N/A CO Amt: 365,000.00 Time Used: 79.39%
Project Id NHFP 15-2(103)122 County Silver Bow Engineer Est $ EstC.E. $ 724,581.60
SIS S8 ROCKER INTERCH IMPROVEMENTS System/Route [INANE] Award Amt $ 6,038,180.00 C.E.Costs $ 489,709.79
Project No 7290103000 Lat/Long 460024 / 1123639 Tot CO Amt $ 365,000.00 Cntr Used % 84.08
[ 8 =0 (e [ T T S SENN-JASON / 406 444-9128 Beg/End Term  KPr¥IRVrX: Total Amt $ 6,403,180.00 C.E. Used % 67.59
\")[e] @ - 88 RECONSTRUCTION, GRADING Begin / End 207+19.34 / 230+84.53 Cont Pymnts $ C.E. Cost % 9.10
Claim Status  L\eits
Contract No: 06714 SM Contractor Nm: NELCON, INC.
Contr Time: 120 Wrk Adjusted Time: 127| Award DT:| 09/02/2014| Final Accpt:| 11/08/2017 Award Amt: 5,916,976.00 Cont Total: 6,146,591.95
CO Days: 7 Time Charged: 143| Work Beg:| 07/27/2015| Fnl Est Rls:| 04/30/2018 CO Amt: 229,615.95 Time Used: 112.6%
Project Id STPS-FLA 569-1(5)14 County Deer Lodge Engineer Est $ EstC.E. $ 591,697.60
a8 - SIMOOSE CREEK ROAD -N & S System/Route  SEESEI] Award Amt $ 5,916,976.00 C.E. Costs $ 805,814.24
Project No 4909005000 Lat/Long 455655 / 1130256 Tot CO Amt $ prelaRe] - Cntr Used % 99.64
ST = e G T S8 DALSOGLIO-MICHAEL / 406 444-6250 Beg/End Term REX-ZYREXI Total Amt $ 6,146,591.95 C.E. Used % 136.19
\")'[]4 €0 [ 88 RECONSTRUCTION, GRADING Begin / End 100+00.00 / 315+50.00 Cont Pymnts $ C.E. Cost % 13.16
Claim Status L\l
Contract No: 07A16 SM Contractor Nm: SLETTEN CONSTRUCTION COMPANY
Contr Time: 140 Cal Adjusted Time: 285| Award DT:| 11/09/2016| Final Accpt: N/A Award Amt: 2,839,447.15 Cont Total: 3,618,922.22
CO Days: 145 Time Charged: 280| Work Beg: | 03/29/2017| Fnl Est Rls: N/A CO Amt: 779,475.07 Time Used: 98.25%
Project Id NHPB 90-7(112)334 County Park Engineer Est $ EstC.E. $ 397,522.60
[ 8 1-90 YELLOWSTONE R LIVINGSTON System/Route IRWAE:[] Award Amt $ 2,839,447.15 C.E.Costs $ 635,316.97
Project No 8805112000 Lat/Long 453839 /1103339 Tot CO Amt $ 779,475.07 Cntr Used % 100.46
[ 8 =0 [ [ EET L T E HADDICK-NATHAN / 406 444-9400 Beg/End Term  [EEEEYEKIA) Total Amt $ 3,618,922.22 C.E. Used % 159.82
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End 182+79.46 / 370+63.55 Cont Pymnts $ C.E. Cost % 17.47
Claim Status  L\eits
Contract No: 08417 SM Contractor Nm: SOUTH HILLS ELECTRIC, INC.
Contr Time: 35 Wrk Adjusted Time: 35| Award DT:| 07/11/2017| Final Accpt:|03/05/2019 Award Amt: 411,902.64 Cont Total: 446,072.16
CO Days: 0 Time Charged: 34| Work Beg:| 09/05/2017| Fnl Est Rls:| 09/03/2019 CO Amt: 34,169.52 Time Used: 97.14%
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date :

11/01/2019

District 2 - Butte

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 494-9625

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 2181

Project Manager: Cunningham, Dave

Email: dcunningham@mt.gov

Contract No: 08417 SM Contractor Nm: SOUTH HILLS ELECTRIC, INC.
Contr Time: 35 Wrk Adjusted Time: 35| Award DT:| 07/11/2017| Final Accpt:| 03/05/2019 Award Amt: 411,902.64 Cont Total: 446,072.16
CO Days: 0 Time Charged: 34| Work Beg: | 09/05/2017| Fnl Est Rls:|09/03/2019 CO Amt: 34,169.52 Time Used: 97.14%
Project Id STPU-G 1820(3) County Silver Bow Engineer Est $ EstC.E. $ 49,428.32
[ EE S HOLMES & HILL/WARREN AVE-BUTTE SVACTIECIER U/ U-1820 Award Amt $ 411,902.63 C.E.Costs $ 72,174.82
Project No 7970003000 Lat/Long 455829 /1123107 Tot CO Amt $ 34,169.52 Cntr Used % 102.00
[ 8 =0 (e [ EET L T ER WOSOBA-LEROY / 406 444-1280 Beg/End Term [N PRIt Total Amt $ 446,072.15 C.E. Used % 146.02
\) [T @ S A SIGNALS Begin / End 103+34.26 / 105+13.95 Cont Pymnts $ C.E. Cost % 15.86
Claim Status  L\eits
Contract No: 12218 SM Contractor Nm: JORDAN CONTRACTING, INC.
Contr Time:| 12/07/2018 Cmplt Adjusted Time: | 12/13/2019 Award DT:| 02/20/2018| Final Accpt: N/A Award Amt: 1,590,143.37 Cont Total: 1,887,764.92
CO Days: 371 Time Charged: 266| Work Beg: | 09/11/2018| Fnl Est Rls: N/A CO Amt: 297,621.55 Time Used: 90.85%
Project Id IM 15-2(107)93 County Silver Bow Engineer Est $ EstC.E.$ 286,225.81
a8 5@ 8 MELROSE - DIVERSION STRUCTURE System/Route [IWANE Award Amt $ 1,590,143.37 C.E. Costs $ 281,102.15
Project No 7332107000 Lat/Long 453919 / 1124029 Tot CO Amt $ PEIGYARY] - Cntr Used % 67.94
TR =0T [ TR S8 COMBS-JAMES / 406 444-6244 Beg/End Term (EEFARLXS Total Amt $ 1,887,764.92 C.E. Used % 98.21
\'[14 € T 8 DRAINAGE Begin / End 10+80.00 / 85+20.00 Cont Pymnts $ C.E. Cost % 21.92
Claim Status L\l
Contract No: 15218 SM Contractor Nm: SLETTEN CONSTRUCTION COMPANY
Contr Time: | 08/28/2020 Cmplt Adjusted Time: | 08/28/2020( Award DT:| 03/06/2018| Final Accpt: N/A Award Amt: 24,286,177.61 Cont Total: 24,713,655.23
CO Days: 0 Time Charged: 493| Work Beg:| 03/22/2018| Fnl Est Rls: N/A CO Amt: 427,477.62 Time Used: 66.41%
Project Id IMIP-NHPBIP 15-2(113)124 County Silver Bow Engineer Est $ Ao 1,942,804.21
[ 8 RARUS/SILVER BOW CR STRUCTURES System/Route [INANE] Award Amt $ 24,286,177.61 C.E.Costs $ 1,957,665.85
Project No 7659113000 Lat/Long 455944 ] 1123344 Tot CO Amt $ 427,477.62 Cntr Used % 82.68
[ 8 =0 [ [ EET L T E HADDICK-NATHAN / 406 444-9400 =L S e M 124.1 / 125.3 Total Amt $ 24,713,655.23 C.E. Used % 100.76
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End 403+50.00 / 406+82.39 Cont Pymnts $ C.E. Cost % 9.58
Claim Status  L\eits
Contract No: DB115 SM Contractor Nm: CDM CONSTRUCTORS, INC.
Contr Time: 246 Cal Adjusted Time: 283| Award DT:| 01/29/2015| Final Accpt:| 11/26/2018 Award Amt: 5,190,000.00 Cont Total: 5,229,807.00
CO Days: 37 Time Charged: 279| Work Beg: | 03/02/2015| Fnl Est Rls:| 10/21/2019 CO Amt: 39,807.00 Time Used: 98.59%
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MONTANA

Contact Information
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Active Construction Contracts Report Report Name: AASHTOCONO15

Date: 11/01/2019

District 2 - Butte

Email: dcunningham@mt.gov Crew 2181

Project Manager: Cunningham, Dave Work Phone: 494-9625
Contract No: DB115 SM Contractor Nm: CDM CONSTRUCTORS, INC.

Contr Time: 246 Cal Adjusted Time: 283| Award DT:| 01/29/2015| Final Accpt:|11/26/2018 Award Amt: 5,190,000.00 Cont Total: 5,229,807.00
CO Days: 37 Time Charged: 279| Work Beg: | 03/02/2015( Fnl Est Rls:|10/21/2019 CO Amt: 39,807.00 Time Used: 98.59%
Project Id IM 15-2(95)109 County Silver Bow Engineer Est $ EstC.E. $ 0.00
[ EE S DIVIDE REST AREA System/Route [EASE Award Amt $ 5,190,000.00 C.E. Costs $ 271,349.52
Project No 6876095000 Lat/Long 455007 / 1124105 Tot CO Amt $ 39,807.00 Cntr Used % 101.03
o[ 8 =0 (e [ T LT S8 MALONE-KEVIN / 406 444-9369 Beg/End Term RILEFAI:XS Total Amt $ 5,229,807.00 C.E. Used % 0.00
)Y@ o 8 BUILDINGS (SCALES, REST AREAS) Begin / End / Cont Pymnts $ C.E. Cost % 5.14
Claim Status  L\eits
Contract No: JC415 SM Contractor Nm: MOUNTAIN WEST HOLDING COMPANY
Contr Time: 60 Wrk Adjusted Time: 195| Award DT:| 05/12/2015| Final Accpt: N/A Award Amt: 330,363.07 Cont Total: 888,125.54
CO Days: 135 Time Charged: 193| Work Beg:| 06/16/2015| Fnl Est Rls: N/A CO Amt: 557,762.47 Time Used: 98.97%
Project Id HSIP STWD(178) County DISTRICT WIDE, BUTTE Engineer Est $ EstC.E. $ 26,429.05
a8 LW 8 SF 129 - BUTTE HRZNTAL CRV SIGNG SVALGIIEEINERE |/ DIST WIDE Award Amt $ 330,363.07 C.E. Costs $ 177,556.49
Project No 7988178000 Lat/Long 455812 / 1123054 Tot CO Amt $ 557,762.47 | o {0 =16 [ 92.53
T =0 e[ VT S WOSOBA-LEROY / 406 444-1280 Beg/End Term [ Total Amt $ 888,125.54 C.E. Used % 671.82
Work Descr Begin / End / Cont Pymnts $ C.E. Cost % 21.61

Claim Status L\

EstC.E. $
C.E.Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

4,018,779.19
4,690,689.83

Project Manager Totals for Cunningham, Dave Engineer Est $ 47,862,525.27
Award Amt $ 46,603,189.83
Tot CO Amt $ 2,730,929.18

Total Amt $ 49,334,119.01

Cont Pymnts $ 43,420,877.91

Contract Count: 8

Project Count: 8
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H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte

Project Manager: Cunningham, Scott Work Phone: 533-3668 Cell Phone: 490-0825 Email: sccunningham@mt.gov  Crew 2185
Contract No: 02718 SM Contractor Nm: MOUNTAIN WEST HOLDING COMPANY
Contr Time: 20 Wrk Adjusted Time: 20| Award DT:| 07/24/2018| Final Accpt:| 01/07/2019 Award Amt: 108,356.14 Cont Total: 108,356.14
CO Days: 0 Time Charged: 15| Work Beg:| 09/20/2018| Fnl Est Rls:| 05/14/2019 CO Amt: 0.00 Time Used: 75%
Project Id HSIP STWD(429) County Beaverhead Engineer Est $ EstC.E. $ 16,253.42

[ B SF 159 SW MONT SFTY IMPRV SVEEGEINEIR -/ P-46, S-278 Award Amt $ 108,356.14 C.E.Costs $ 32,163.39
Project No 9102429000 Lat/Long 453452 /1121819 Tot CO Amt $ m Cntr Used % 98.59
T = [ T T 28 GROVER-MICHAEL / 406 444-4188 Beg/End Term i Total Amt $ 108,356.14 C.E. Used % 197.89

)T D I SAFETY Begin / End / Cont Pymnts $ C.E. Cost % 30.11
Claim Status  L\eits
Contract No: 03518 SM Contractor Nm: HARDRIVES CONSTRUCTION, INC.
Contr Time: 30 Wrk Adjusted Time: 30| Award DT:| 05/22/2018| Final Accpt:| 12/17/2018 Award Amt: 144,674.81 Cont Total: 144,674.81
CO Days: 0 Time Charged: 21| Work Beg: | 07/24/2018| Fnl Est Rls:|07/22/2019 CO Amt: 0.00 Time Used: 70%
Project Id UPP 0299(22) County Deer Lodge Engineer Est $ EstC.E. $ 17,360.98

7)o 4s)- 1 4| ANACONDA - URBAN (UPP) S G U /U-209, U-202, U-201 Award Amt $ TRl CECostss 33,148.97
S 9215022000 Lat/Long 460801 / 1125732 Tot co Amt $ [ IEEY cntrused % 82.03

T =0 T [ T S8 WAL SH-JOE / 406 494-9622 Beg/End Term [SReoFRNK] Total Amt $ 144,674.81 C.E. Used % 190.94
[T @ A SEAL & COVER Begin / End / Cont Pymnts $ C.E. Cost % 27.93
Claim Status L\l
Contract No: 04418 SM Contractor Nm: SLETTEN CONSTRUCTION COMPANY
Contr Time: 20 Wrk Adjusted Time: 22| Award DT: | 04/24/2018| Final Accpt: N/A Award Amt: 1,357,777.05 Cont Total: 1,357,777.05

CO Days: 2 Time Charged: 20| Work Beg:| 07/13/2018| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 90.91%
Project Id NHPB 88-1(5)1 County Powell Engineer Est $ EstC.E. $ 203,666.56
[ 8 ] 8 P-88 BRIDGES - GARRISON System/Route IHEWANE:: Award Amt $ 1,357,777.05 C.E.Costs $ 207,402.94
Project No 8094005000 Lat/Long 463124 / 1124838 Tot CO Amt $ m Cntr Used % 100.09
[ 8 =0 [ [ EET L T E HADDICK-NATHAN / 406 444-9400 Beg/End Term [X:¥iiN¢ Total Amt $ 1,357,777.05 C.E. Used % 101.83

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End 28+15.79/ 40+47.03 Cont Pymnts $ C.E. Cost % 15.26
Claim Status  L\eits
Contract No: 04519 CM Contractor Nm: JIM GILMAN EXCAVATING, INC.
Contr Time: 180 Wrk Adjusted Time: 180| Award DT:| 05/21/2019| Final Accpt: N/A Award Amt: 6,622,768.38 Cont Total: 6,624,497.18
CO Days: 0 Time Charged: 67| Work Beg:| 07/18/2019| Fnl Est Rls: N/A CO Amt: 1,728.80 Time Used: 37.22%
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H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte

Project Manager: Cunningham, Scott Work Phone: 533-3668 Cell Phone: 490-0825 Email: sccunningham@mt.gov  Crew 2185
Contract No: 04519 CM Contractor Nm: JIM GILMAN EXCAVATING, INC.
Contr Time: 180 Wrk Adjusted Time: 180| Award DT:| 05/21/2019| Final Accpt: N/A Award Amt: 6,622,768.38 Cont Total: 6,624,497.18
CO Days: 0 Time Charged: 67| Work Beg:| 07/18/2019( Fnl Est Rls: N/A CO Amt: 1,728.80 Time Used: 37.22%
Project Id IM 15-1(122)46 County Beaverhead Engineer Est $ EstC.E. $ 794,732.21

[ 8 CLARK CANYON RES - BARRETTS System/Route [FARIS Award Amt $ 6,622,768.38 C.E. Costs $ 126,106.89
Project No 8753122000 Lat/Long 0/0 Tot CO Amt $ 1,728.80 Cntr Used % 18.91
[T 8 =0 (e [ EET L T E WAL SH-JOE / 406 494-9622 Beg/End Term EIEREZES Total Amt $ 6,624,497.18 C.E. Used % 15.87
Work Descr REHAB (MINOR GRADE & OVERLAY) Begin / End 423+72.80/1012+96.70 Cont Pymnts $ C.E. Cost % 10.06

Claim Status  L\eits
Contract No: 04918 CM Contractor Nm: L.H.C., INCORPORATED
Contr Time: 130 Wrk Adjusted Time: 138| Award DT:| 11/05/2018| Final Accpt: N/A Award Amt: 5,125,409.22 Cont Total: 5,298,353.25
CO Days: 8 Time Charged: 135| Work Beg:| 04/08/2019| Fnl Est RlIs: N/A CO Amt: 172,944.03 Time Used: 97.83%
Project Id HSIP-IM 90-4(72)211 County Deer Lodge Engineer Est $ EstC.E. $ 512,540.92

a8 W 8 SF 139-GREGSON BRDG REMOVAL System/Route [REEN) Award Amt $ 5,125,409.22 C.E. Costs $ 432,981.86
Project No 8614072000 Lat/Long 0/0 Tot CO Amt $ (EZALYNK] - Cntr Used % 91.72

T =0 T [ T S8 WAL SH-JOE / 406 494-9622 Beg/End Term Total Amt $ 5,298,353.25 C.E. Used % 84.48
70 415 |BRIDGE CONSTRUCTION, REHAB AND REMOVAL  ||=L-te[[i0 A =al: Cont Pymnts $ C.E. Cost % 8.91
Claim Status L\l
Contract No: 05417 SM Contractor Nm: JIM GILMAN EXCAVATING, INC.
Contr Time: 100 Wrk Adjusted Time: 110 Award DT:| 04/25/2017| Final Accpt:|01/07/2019 Award Amt: 4,439,113.51 Cont Total: 4,924,586.18
CO Days: 10 Time Charged: 110 Work Beg:| 08/10/2017| Fnl Est Rls: N/A CO Amt: 485,472.67 Time Used: 100%
Project Id HSIP-G 15-1(115)44 N=0J County Beaverhead Engineer Est $ EstC.E. $ 9,661.67

SIS SF 129-GUARDRAIL JCT 324 System/Route [INANE] Award Amt $ 138,023.83 C.E.Costs $ 6,771.91
Project No 8025115000 Lat/Long 445956 / 1125113 Tot CO Amt $ 14,355.00 Cntr Used % 103.61
[ 8 =0 (e [ EET L T ER WOSOBA-LEROY / 406 444-1280 Beg/End Term EZREEZRe) Total Amt $ 152,378.83 C.E. Used % 70.09
)T I SAFETY Begin / End / Cont Pymnts $ C.E. Cost % 4.29
(O LTSI ELTER None
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/201

9

District 2 - Butte

Project Manager: Cunningham, Scott

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 533-3668

Cell Phone: 490-0825

Email: sccunningham@mt.gov

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 2185

Contract No: 05417 SM Contractor Nm: JIM GILMAN EXCAVATING, INC.

Contr Time: 100 Wrk Adjusted Time: 110 Award DT:| 04/25/2017| Final Accpt:|01/07/2019 Award Amt: 4,439,113.51 Cont Total: 4,924,586.18
CO Days: 10 Time Charged: 110 Work Beg:| 08/10/2017| Fnl Est Rls: N/A CO Amt: 485,472.67 Time Used: 100%
Project Id IM 15-1(120)38 N=0J County Beaverhead Engineer Est $ EstC.E. $ 301,076.28
[ S8 RED ROCK-CLARK CANYON RES System/Route [EASE Award Amt $ 4,301,089.69 C.E. Costs $ 595,748.38
Project No 8754120000 Lat/Long 445735/ 1125030 Tot CO Amt $ 471,117.67 Cntr Used % 97.20
[T 8 =0 (e [ EET L T E WAL SH-JOE / 406 494-9622 Beg/End Term [IfeNEIRe Total Amt $ 4,772,207.36 C.E. Used % 197.87
[T @ R OVERLAYS Begin / End 0+00.00/ 423+72.8 Cont Pymnts $ C.E. Cost % 12.84

Claim Status

None

Contract Totals for 05417 SM

Project Count: 2

Award Amt $
Tot CO Amt $
Total Amt $

Engineer Est $ 5,503,923.90

4,439,113.52
485,472.67
4,924,586.19

Cont pymts s INEREYERE

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

310,737.95
602,520.29

Contract No: 05717 SM Contractor Nm: JIM GILMAN EXCAVATING, INC.
Contr Time: 40 Wrk Adjusted Time: 40| Award DT:| 07/25/2017| Final Accpt:| 01/07/2019 Award Amt: 1,896,777.25 Cont Total: 1,898,449.25
CO Days: 0 Time Charged: 28| Work Beg:| 04/09/2018| Fnl Est Rls:| 05/30/2019 CO Amt: 1,672.00 Time Used: 70%
Project Id STPS 278-1(35)20 County Beaverhead Engineer Est $ EstC.E. $ 189,677.73
SIS 19 M WEST OF JCT I-15 (S-278) SUACETIGITERY S -/ C000278 Award Amt $ 1,896,777.25 C.E.Costs $ 131,893.63
Project No 9194035000 Lat/Long 451659/ 1130730 Tot CO Amt $ 1,672.00 Cntr Used % 96.90
[ 8 =0 (e [ EET L T E WAL SH-JOE / 406 494-9622 Beg/End Term ENZEX) Total Amt $ 1,898,449.25 C.E. Used % 69.54
T I SEAL & COVER Begin / End / Cont Pymnts $ C.E. Cost % 7.17
Claim Status  L\eits
Contract No: 07319 CM Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.
Contr Time: 45 Wrk Adjusted Time: 45| Award DT:| 03/26/2019| Final Accpt: N/A Award Amt: 184,764.00 Cont Total: 195,684.96
CO Days: 0 Time Charged: 37| Work Beg:| 05/13/2019| Fnl Est Rls: N/A CO Amt: 10,920.96 Time Used: 82.22%

Page 58 of 167



MONTANA

H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO15

District 2 - Butte

Project Manager: Cunningham, Scott Work Phone: 533-3668 Cell Phone: 490-0825 Email: sccunningham@mt.gov  Crew 2185
Contract No: 07319 CM Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.
Contr Time: 45 Wrk Adjusted Time: 45| Award DT: | 03/26/2019| Final Accpt: N/A Award Amt: 184,764.00 Cont Total: 195,684.96

CO Days: 0 Time Charged: 37| Work Beg: | 05/13/2019( Fnl Est Rls: N/A CO Amt: 10,920.96 Time Used: 82.22%
Project Id HSIP 16(122) TIED [ Gallatin Engineer Est $ EstC.E. $ 19,805.83
G SF 169 BOZEMAN SAFETY IMPROVEMENTS SV UL EIT ] P/ P-86, L-16-3, L-16-2 Award Amt $ 110,032.40 C.E.Costs $ 31,656.48
Project No 9428122000 Lat/Long 0/0 Tot CO Amt $ 9,720.00 Cntr Used % 83.02
[ 8 =0 [ [ EE L T E8 GROVER-MICHAEL / 406 444-4188 Beg/End Term PRFEE] Total Amt $ 119,752.40 C.E. Used % 159.83
LTS T SAFETY Begin / End Cont Pymnts $ C.E. Cost % 31.84
Claim Status (N}
Project Id HSIP STWD(537) TIED [ Madison Engineer Est $ EstC.E. $ 1,517.76
[ LS SF 169 TWIN BRIDGES SAFETY SVAL TG ER P/ P-29, N-49 Award Amt $ 8,432.00 C.E.Costs $ 4,836.42
Project No 9381537000 Lat/Long 0/0 Tot CO Amt $ 1,200.96 Cntr Used % 151.42
[ 8 =0 [ [ EE L T E8 GROVER-MICHAEL / 406 444-4188 Beg/End Term NNEAER Total Amt $ 9,632.96 C.E. Used % 318.66
LTS T SAFETY Begin / End Cont Pymnts $ C.E. Cost % 33.16
Claim Status (N}
Project Id HSIP STWD(555) TIED [ Silver Bow Engineer Est $ EstC.E. $ 5,280.05
[ S SF 169 BUTTE DISTRICT SAFETY SV I P/ 1-15, 1-90, L-47-200 Award Amt $ 29,333.60 C.E.Costs $ 11,978.19
Project No 9427555000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 87.18
[ 8 =0 [ [ EE L T E8 GROVER-MICHAEL / 406 444-4188 =1Te) e MIGTd ] 118.2 / 118.8 Total Amt $ 29,333.60 C.E. Used % 226.86
LT T SAFETY Begin / End Cont Pymnts $ C.E. Cost % 46.84
Claim Status (N}

Project Id HSIP STWD(557) TIED [ Jefferson Engineer Est $ EstC.E. $ 6,653.88
SIS S SF 169 BUTTE DISTRICT DELINEATION SV UL EITER P/ 1-90, S-282 Award Amt $ 36,966.00 C.E.Costs $ 7,501.81
Project No 9429557000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 87.88
[ 8 =0 [ [ EE L T E8 GROVER-MICHAEL / 406 444-4188 Beg/End Term  PEZRWPRIRS Total Amt $ 36,966.00 C.E. Used % 112.74
LTS T SAFETY Begin / End Cont Pymnts $ C.E. Cost % 23.09
(O LTSI ELTER None
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MONTANA

Contact Information
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO15

District 2 - Butte

Work Phone: 533-3668 Cell Phone: 490-0825 Crew 2185

Project Manager: Cunningham, Scott

Email: sccunningham@mt.gov

Contract No: 07319 CM Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.
Contr Time: 45 Wrk Adjusted Time: 45| Award DT: | 03/26/2019| Final Accpt: N/A Award Amt: 184,764.00 Cont Total: 195,684.96
CO Days: 0 Time Charged: 37| Work Beg: | 05/13/2019( Fnl Est Rls: N/A CO Amt: 10,920.96 Time Used: 82.22%
Contract Totals for 07319 CM Engineer Est $ EstC.E. $ 33,257.52
Project Count: 4 Award Amt $ 184,764.00 C.E.Costs $ 55,972.90
Tot CO Amt $ (ORZR] [ Cntr Used %
Total Amt $ 195,684.96 C.E. Used %
Cont Pymnts $ C.E. Cost %
Contract No: 07419 CM Contractor Nm: L & J CONSTRUCTION GROUP, LLC
Contr Time: 110 Wrk Adjusted Time: 110| Award DT:| 05/07/2019| Final Accpt: N/A Award Amt: 1,594,014.18 Cont Total: 1,594,014.18
CO Days: 0 Time Charged: 24| Work Beg:| 08/19/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 21.82%
Project Id STPB STWD(325) County Deer Lodge Engineer Est $ EstC.E. $ 239,102.13
[ S 8 MT-43 BRIDGE DECKS SV CIIL I N P / P-46 Award Amt $ 1,594,014.18 C.E. Costs $ 15,468.39
Project No 8802325000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 5.65
[ 8 =0 (e [ EET T E8 STEFFAN-TYLER / 406 444-7800 Beg/End Term EXEFNER Total Amt $ 1,594,014.18 C.E. Used % 6.47
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End Cont Pymnts $ C.E. Cost % 17.18
Claim Status  L\eits
Contract No: 08A17 SM Contractor Nm: JIM GILMAN EXCAVATING, INC.
Contr Time: 45 Wrk Adjusted Time: 48| Award DT:| 10/25/2017| Final Accpt:| 12/17/2018 Award Amt: 414,709.76 Cont Total: 463,946.56
CO Days: 3 Time Charged: 48| Work Beg: | 04/17/2018| Fnl Est Rls: N/A CO Amt: 49,236.80 Time Used: 100%
Project Id STPU 0209(8) County Deer Lodge Engineer Est $ EstC.E. $ 62,206.46
) [a 8 e 8 CEDAR STREET-ANACONDA SVALGICIERR U/ U-209 Award Amt $ 414,709.76 C.E. Costs $ 232,225.78
Project No 9006008000 Lat/Long 460739 / 1125654 Tot CO Amt $ 49,236.80 Cntr Used % 102.42
T = T [ T S8 WAL SH-JOE / 406 494-9622 Beg/End Term ([SXeFERS Total Amt $ 463,946.56 C.E. Used % 373.31
04| oVERLAYS S A= | 0+57.00 / 27+17.50 Cont Pymnts $ C.E. Cost % 48.87
Claim Status LIt
Contract No: 12219 CM Contractor Nm: JIM GILMAN EXCAVATING, INC.
Contr Time: 25 Wrk Adjusted Time: 25| Award DT: | 03/05/2019| Final Accpt: N/A Award Amt: 386,573.76 Cont Total: 386,573.76
CO Days: 0 Time Charged: 5| Work Beg:| 07/11/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 20%

Page 60 of 167



MONTANA

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019 Active Construction Contracts Report

District 2 - Butte

Cell Phone: 490-0825

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 2185

Project Manager: Cunningham, Scott Work Phone: 533-3668
Contract No: 12219 CM Contractor Nm: JIM GILMAN EXCAVATING, INC.

Email: sccunningham@mt.gov

Contr Time: 25 Wrk Adjusted Time: 25| Award DT: | 03/05/2019| Final Accpt: N/A Award Amt: 386,573.76 Cont Total: 386,573.76
CO Days: 0 Time Charged: 5| Work Beg:| 07/11/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 20%
Project Id STPS 324-1(9)0 County Beaverhead Engineer Est $ EstC.E. $ 30,925.90
(G a ] S-324 - CLARK CANYON TO GRANT System/Route (SEEEREA Award Amt $ 386,573.76 C.E. Costs $ 19,256.49
Project No 9305009000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 93.46
[T 8 =0 (e [ EET L T E WAL SH-JOE / 406 494-9622 Beg/End Term [REYRKFA) Total Amt $ 386,573.76 C.E. Used % 62.27
{45 | SEAL & COVER Begin / End Cont Pymnts $ C.E. Cost % 5.33
Claim Status  L\eits
Contract No: 16613 SM Contractor Nm: JIM GILMAN EXCAVATING, INC.
Contr Time: 120 Wrk Adjusted Time: 130| Award DT:| 07/09/2013| Final Accpt:| 12/11/2015 Award Amt: 5,114,160.41 Cont Total: 5,623,199.74
CO Days: 10 Time Charged: 130| Work Beg:| 09/16/2013| Fnl Est Rls:| 03/09/2016 CO Amt: 509,039.33 Time Used: 100%
Project Id NHPB-IM 90-3(114)173 TIED [ Powell Engineer Est $ EstC.E.$ 321,631.38
[ 80 e 8l GARRISON - BECK HILL System/Route [IAES) Award Amt $ 3,216,313.80 C.E. Costs $ 259,464.97
Project No 7603114000 Lat/Long 463101/ 1124751 Tot CO Amt $ 396,140.83 | o] {0 E1=T6 [ 100.64
T =0 T [ T S8 WAL SH-JOE / 406 494-9622 =1Te) = MIGT{ 8 172.6 / 180.4 Total Amt $ 3,612,454.63 C.E. Used % 80.67
\')'[]4 €[ 88 BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End 0+00.00 / 372+47.97 Cont Pymnts $ C.E. Cost % 7.14
Claim Status L\l
Project Id IM 90-3(116)180 TIED [y Powell Engineer Est $ EstC.E. $ 189,784.66
e a8 BECK HILL - DEER LODGE System/Route [IAESl) Award Amt $ 1,897,846.61 C.E. Costs $ 147,635.57
Project No 7604116000 Lat/Long 462653 / 1124321 Tot CO Amt $ 112,898.50 | e o1 (A O LT [V 105.40
T =0 [ CE T S8 WAL SH-JOE / 406 494-9622 =1Te)/ = (e TR 180.4 / 188.6 Total Amt $ 2,010,745.11 C.E. Used % 77.79
04| oVERLAYS S A S I 372+47.97 1 825+09.91 Cont Pymnts $ C.E. Cost % 6.97

Claim Status L\
Contract Totals for 16613 SM
Project Count: 2

EstC.E. $
C.E.Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

Engineer Est $ 6,020,391.44

Award Amt $ 5,114,160.41
Tot CO Amt $ 509,039.33
Total Amt $ 5,623,199.74

Cont Pymnts $ 5,754,807.25

511,416.04
407,100.54

Page 61 of 167



MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 2 - Butte

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 533-3668

Cell Phone: 490-0825

Email: sccunningham@mt.gov

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 2185

Project Manager: Cunningham, Scott

Contract No: 16A16

SM Contractor Nm: HOLLOW CONTRACTING, INC.

Contr Time: 75 Wrk Adjusted Time: 84| Award DT:| 11/09/2016| Final Accpt:|12/18/2018 Award Amt: 2,382,406.86 Cont Total: 2,563,082.69
CO Days: 9 Time Charged: 86| Work Beg: | 05/15/2017| Fnl Est Rls: N/A CO Amt: 180,675.83 Time Used: 102.38%
Project Id STPP 19-1(54)14 County Deer Lodge Engineer Est $ EstC.E. $ 285,888.82
[ S WEST VALLEY - GEORGETOWN System/Route [ZENEEE] Award Amt $ 2,382,406.86 C.E. Costs $ 476,718.29
Project No 8111054000 Lat/Long 461015/1131035 Tot CO Amt $ 180,675.83 Cntr Used % 99.19
[T 8 =0 (e [ EET L T E WAL SH-JOE / 406 494-9622 Beg/End Term KERWPLRS) Total Amt $ 2,563,082.69 C.E. Used % 166.75
") [e]4 [ @ - o 8 MICROSURFACING Begin / End 267+45.6 / 943+29.6 Cont Pymnts $ C.E. Cost % 18.75

Claim Status [yl

Project Manager Totals for Cunningham, Scott

Contract Count: 13
Project Count: 18

Award Amt $
Tot CO Amt $
Total Amt $

Engineer Est $ 33,102,662.92

29,771,505.34
1,411,690.42
31,183,195.76

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

3,207,766.64
2,772,960.36
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MONTANA

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Active Construction Contracts Report

Date: 11/01/2019

District 2 - Butte

Email: dliebel@mt.gov

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Project Manager: Liebel, Duane Work Phone: 494-9636
Contract No: 02615 SM Contractor Nm: MOUNTAIN WEST HOLDING COMPANY

Contr Time: 15 Wrk Adjusted Time: 15| Award DT:| 06/23/2015| Final Accpt:| 12/16/2015 Award Amt: 40,797.42 Cont Total: 40,797.42
CO Days: 0 Time Charged: 12| Work Beg:| 09/28/2015| Fnl Est Rls:| 02/23/2016 CO Amt: 0.00 Time Used: 80%
Project Id HSIP STWD(286) County Beaverhead Engineer Est $ EstC.E. $ 4,079.74
[ S SF 139 -DILLON SAFETY IMPROVEMENTS SVECT G ERN S/ 8-278, L-1-227 Award Amt $ 40,797.42 C.E.Costs $ 9,672.58
Project No 8616286000 Lat/Long 451400/ 1125500 Tot CO Amt $ m Cntr Used % 100.65
[ 8 =0 [ [ EE L T ER BURKE-PATRICIA / 406 444-9420 Beg/End Term PIAWFCN Total Amt $ 40,797.42 C.E. Used % 237.09
)T D I SAFETY Begin / End / Cont Pymnts $ C.E. Cost % 23.56
Claim Status  L\eits
Contract No: 09115 SM Contractor Nm: FRONTIER WEST, LLC
Contr Time: 340 Cal Adjusted Time: 344| Award DT:| 02/24/2015| Final Accpt:| 12/11/2017 Award Amt: 10,649,906.33 Cont Total: 10,738,534.09
CO Days: 4 Time Charged: 340| Work Beg: | 04/28/2015| Fnl Est Rls:|02/23/2018 CO Amt: 88,627.76 Time Used: 98.84%
Project Id IM 0002(756) TIED [ Beaverhead Engineer Est $ EstC.E.$ 525,454.76
G 8 W S MONIDA - LIMA SEISMIC RETROFIT System/Route [IWANE Award Amt $ 5,838,386.20 C.E. Costs $ 476,056.05
Project No 4392756000 Lat/Long 443702 /1123310 Tot CO Amt $ 65,316.96 Cntr Used % 100.72
LT = T [ CETII T S8 BRANDENBERGER-STEPHANIE / 406 444-  Pef-e =i e BT 8 12.7 / 12.9 Total Amt $ 5,903,703.16 C.E. Used % 90.60
/54515 |BRIDGE CONSTRUCTION, REHAB AND REMOVAL  |1=1-1e [4bA =1L | 10+00.00 / 20+90.51 Cont Pymnts $ C.E. Cost % 8.01
Claim Status L\l
Project Id NHPB 15-1(105)2 TIED County Beaverhead Engineer Est $ EstC.E. $ 433,036.81
a8 W S SEP UPRR -1 M N MONIDA System/Route [IWANE Award Amt $ 4,811,520.13 C.E. Costs $ 334,585.32
Project No 6854105000 Lat/Long 443357 1 1122017 Tot CO Amt $ PERILR] - Cntr Used % 100.49
LT = o[ G T S8 BRANDENBERGER-STEPHANIE / 406 444 [=fle//=li e NI I 1.4 / 1.7 Total Amt $ 4,834,830.93 C.E. Used % 77.26
700415 |BRIDGE CONSTRUCTION, REHAB AND REMOVAL  |1=1-1e [sh A =1l: L | 8+50.00 / 22+00.00 Cont Pymnts $ C.E. Cost % 6.89

Claim Status L\
Contract Totals for 09115 SM
Project Count: 2

Engineer Est $ 12,559,721.80

Award Amt $ 10,649,906.33
Tot CO Amt $ 88,627.76
Total Amt $ 10,738,534.09

Cont Pymnts $ 10,804,997.58

EstC.E. $
C.E.Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

958,491.57
810,641.37
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MONTANA

H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte

Project Manager: Liebel, Duane Work Phone: 494-9636 Email: dliebel@mt.gov
Contract No: 10A16 SM Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.
Contr Time: 70 Wrk Adjusted Time: 74| Award DT:| 10/26/2016| Final Accpt:|11/16/2017 Award Amt: 1,316,434.68 Cont Total: 1,336,723.93

CO Days: 4 Time Charged: 70| Work Beg: | 04/10/2017| Fnl Est Rls:|03/07/2018 CO Amt: 20,289.25 Time Used: 94.59%
Project Id IM-G 90-4(75)230 County Jefferson Engineer Est $ EstC.E. $ 157,972.16
[ S HOMESTAKE EROSION REPAIR System/Route IRWAE:[] Award Amt $ 1,316,434.68 C.E.Costs $ 94,707.99
Project No 8764075000 Lat/Long 455425/ 1121933 Tot CO Amt $ 20,289.25 Cntr Used % 96.34

[T 8 =0 (e [ EET L T E WAL SH-JOE / 406 494-9622 Beg/End Term |pEPZYES Total Amt $ 1,336,723.93 C.E. Used % 59.95

[T € - 8 GUARDRAIL Begin / End 176+69.49 / 776+34.00 Cont Pymnts $ C.E. Cost % 7.35
Claim Status  L\eits
Contract No: 17216 SM Contractor Nm: JIM GILMAN EXCAVATING, INC.
Contr Time: 30 Wrk Adjusted Time: 30| Award DT:| 03/01/2016| Final Accpt:|01/05/2017 Award Amt: 299,732.62 Cont Total: 299,732.62
CO Days: 0 Time Charged: 30| Work Beg:| 05/19/2016| Fnl Est Rls:|01/24/2017 CO Amt: 0.00 Time Used: 100%
Project Id NH 89-1(14)2 County Beaverhead Engineer Est $ EstC.E. $ 35,967.91

2[00 4 1-15 BUSINESS RTE - DILLON System/Route NS Award Amt $ ey CElCostss 33,674.63
S 8791014000 Lat/Long 451334 / 1123809 Tot co Amt $ [ IEEY cntrused % 87.56
T =0 T [ T S8 WAL SH-JOE / 406 494-9622 Beg/End Term [pEFFA] Total Amt $ 299,732.62 C.E. Used % 93.62

4 | SEAL & COVER 1A= I 13+83.89 / 23+80.00 Cont Pymnts $ C.E. Cost % 12.83
Claim Status L\l
Contract No: 18216 SM Contractor Nm: JIM GILMAN EXCAVATING, INC.
Contr Time: 25 Wrk Adjusted Time: 25| Award DT:| 03/01/2016| Final Accpt:| 12/27/2016 Award Amt: 170,282.00 Cont Total: 170,282.00
CO Days: 0 Time Charged: 25| Work Beg:| 07/05/2016| Fnl Est Rls:| 02/02/2017 CO Amt: 0.00 Time Used: 100%
Project Id STPP 29-1(62)42 County Madison Engineer Est $ EstC.E. $ 17,028.20

[ S S TWIN BRIDGES - URBAN System/Route |[ZENEE/] Award Amt $ 170,282.00 C.E.Costs $ 26,802.79
Project No 8760062000 Lat/Long 453238 /1121957 Tot CO Amt $ m Cntr Used % 87.61
o[ 8 =0 (e [ EET G T E NELSON-JENNIFER M / 406 444-6097 Beg/End Term EYVIRxRs Total Amt $ 170,282.00 C.E. Used % 157.40
[T @ S A SEAL & COVER Begin / End 10+00.00 / 522+60.00 Cont Pymnts $ C.E. Cost % 17.97
Claim Status  L\eits
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MONTANA

H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO15

District 2 - Butte

Project Manager: Liebel, Duane Work Phone: 494-9636 Email: dliebel@mt.gov

Project Manager Totals for Liebel, Duane Engineer Est $ EstC.E. $ 1,173,539.58
Contract Count: 5 Award Amt $ 12,477,153.05 C.E. Costs $ 975,499.36
Project Count: 6 Tot CO Amt $ 108,917.01 Cntr Used %

Total Amt $ 12,586,070.06 C.E. Used %

Cont Pymnts $ C.E. Cost %

Work Phone: 494-9626 Email: gliva@mt.gov Crew 2179

Contract No: 11316 SM Contractor Nm: JIM GILMAN EXCAVATING, INC.

Contr Time: 85 Wrk Adjusted Time: 139| Award DT:| 05/24/2016| Final Accpt:|04/26/2018 Award Amt: 4,324,322.29 Cont Total: 4,513,800.44
CO Days: 54 Time Charged: 138| Work Beg:| 08/08/2016| Fnl Est Rls:|05/30/2019 CO Amt: 189,478.15 Time Used: 99.28%
Project Id NHIP 29-4(33)83 County Silver Bow Engineer Est $ EstC.E. $ 518,918.67
e a W S HARRISON AVENUE SOUTH System/Route |[\EAvA?] Award Amt $ 4,324,322.29 C.E. Costs $ 645,399.46
Project No 7669033000 Lat/Long 455736 / 1123028 Tot CO Amt $ 189,478.15 Cntr Used % 100.67
e 8 S G [T AU (o] 598 WALSH-JOE / 406 494-9622 Beg/End Term (EEEIECE Total Amt $ 4,513,800.44 C.E. Used % 124.37
4| oVERLAYS LA s ] 14+01.15 / 184+00.00 Cont Pymnts $ C.E. Cost % 14.20
Claim Status [\
Project Manager Totals for Liva, Geno Engineer Est $ EstC.E. $ 518,918.67
Contract Count: 1 Award Amt $ 4,324,322.29 C.E. Costs $ 645,399.46
Project Count: 1 Tot CO Amt $ 189,478.15 | o i al O T 8
Total Amt $ 4,513,800.44 C.E. Used %

Cont Pymnts $ C.E. Cost %

Project Manager: Liva, Geno
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 2 - Butte

Project Manager: Walker, Craig

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 556-4724

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 2271

Contract No: 01119

CM Contractor Nm: MOUNTAIN WEST HOLDING COMPANY

Email: cwalker@mt.gov

Contr Time: 60 Wrk Adjusted Time: 60| Award DT:| 02/05/2019| Final Accpt: N/A Award Amt: 1,699,695.60 Cont Total: 1,699,695.60
CO Days: 0 Time Charged: 50| Work Beg: | 08/12/2019( Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 83.33%
Project Id NH-G 50-2(83)56 County Gallatin Engineer Est $ EstC.E. $ 203,963.47
G GUARDRAIL UPGRADE-GALLATIN System/Route |LNFANE Award Amt $ 1,699,695.60 C.E.Costs $ 135,098.59
Project No 8766083000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 87.58
[T 8 =0 (e [ EET G T ER WELBORN-CHAD / 406 994-1843 Beg/End Term [SSRFETAS Total Amt $ 1,699,695.60 C.E. Used % 66.24
[T € - 8 GUARDRAIL Begin / End 297+51.37 / 895+73.34 Cont Pymnts $ C.E. Cost % 9.08
Claim Status  L\eits
Contract No: 02217 SM Contractor Nm: SOUTH HILLS ELECTRIC, INC.
Contr Time: 20 Wrk Adjusted Time: 20| Award DT:| 02/23/2017| Final Accpt:|06/16/2017 Award Amt: 21,110.00 Cont Total: 21,110.00
CO Days: 0 Time Charged: 14 Work Beg: | 05/05/2017| Fnl Est Rls:|08/02/2017 CO Amt: 0.00 Time Used: 70%
Project Id HSIP-G 16(99) County Gallatin Engineer Est $ EstC.E. $ 6,333.00
e i W 8 SF 139 - BUTTE ADV SGNL FLSHR SVALGIEEINERE P/ U-602, 1-90, S-205, Award Amt $ 21,110.00 C.E. Costs $ 13,665.79
S 8120099000 Lat/Long 454450 / 1110724 Tot co Amt $ [ IEEY cntrused % 92.66
T =0 e[ VT S WOSOBA-LEROY / 406 444-1280 Beg/End Term [ Total Amt $ 21,110.00 C.E. Used % 215.79
[T S 8 SAFETY Begin / End / Cont Pymnts $ C.E. Cost % 69.87
Claim Status L\l
Contract No: 02317 SM Contractor Nm: STILLWATER ELECTRIC, INC.
Contr Time: 80 Wrk Adjusted Time: 80| Award DT:| 04/25/2017| Final Accpt:|02/21/2018 Award Amt: 287,136.75 Cont Total: 297,628.75
CO Days: 0 Time Charged: 30| Work Beg: | 06/12/2017| Fnl Est Rls: | 04/26/2018 CO Amt: 10,492.00 Time Used: 37.5%
Project Id HSIP-G STWD(294) County Gallatin Engineer Est $ EstC.E. $ 43,070.51
G LS SF 139 - BOZEMAN SIGNAL SAFETY SUALCTIEGITERAIN -/ N-50, N-85 Award Amt $ 287,136.75 C.E.Costs $ 99,748.17
Project No 8642294000 Lat/Long 454119/1110153 Tot CO Amt $ 10,492.00 Cntr Used % 93.53
T L = o [ T T S8 WOSOBA-LEROY / 406 444-1280 Beg/End Term Wi Total Amt $ 297,628.75 C.E. Used % 231.59
) o1 [ S  SIGNALS Begin / End / Cont Pymnts $ C.E. Cost % 35.83
Claim Status  L\eits
Contract No: 02A18 SM Contractor Nm: MONTANA LINES, INC. - GFLS
Contr Time: 50 Wrk Adjusted Time: 50| Award DT:| 11/27/2018| Final Accpt: N/A Award Amt: 219,209.80 Cont Total: 219,209.80
CO Days: 0 Time Charged: 30| Work Beg:| 05/08/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 60%
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 2 - Butte

Project Manager: Walker, Craig

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 556-4724

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 2271

Contract No: 02A18

SM Contractor Nm: MONTANA LINES, INC. - GFLS

Email: cwalker@mt.gov

Contr Time: 50 Wrk Adjusted Time: 50| Award DT:| 11/27/2018| Final Accpt: N/A Award Amt: 219,209.80 Cont Total: 219,209.80
CO Days: 0 Time Charged: 30| Work Beg:| 05/08/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 60%
Project Id IM 90-6(147)305 County Gallatin Engineer Est $ EstC.E. $ 26,305.18
G EEE M 19TH STREET INTCH SIGNAL - BOZEMAN System/Route IRWAE:[] Award Amt $ 219,209.80 C.E.Costs $ 83,704.17
Project No 8999147000 Lat/Long 464247 / 1110353 Tot CO Amt $ m Cntr Used % 91.58
[ 8 =0 [ [ EE L T E8 GROVER-MICHAEL / 406 444-4188 Beg/End Term [ElHorRIN| Total Amt $ 219,209.80 C.E. Used % 318.20
o1 [ S SIGNALS Begin / End / Cont Pymnts $ C.E. Cost % 41.70
Claim Status  L\eits
Contract No: 03B18 CM Contractor Nm: A. M. WELLES, INC.
Contr Time: 70 Wrk Adjusted Time: 70| Award DT:| 12/21/2018| Final Accpt: N/A Award Amt: 2,367,492.14 Cont Total: 2,367,492.14
CO Days: 0 Time Charged: 55| Work Beg:| 07/15/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 78.57%
Project Id HSIP-G 16(111) County Gallatin Engineer Est $ EstC.E. $ 284,099.06
G 8 L 8 SF 149 - BAXTER/LOVE SFTY IMPRV SV ERE P/ L-16-701 Award Amt $ 2,367,492.14 C.E. Costs $ 165,058.71
00t 8829111000 Lat/Long 0/0 Tot co Amt $ [ IEEY cntrused % 91.32
T = e [ G T 8 WILLIAMS-KELLY / 406 444-7964 Beg/End Term Total Amt $ 2,367,492.14 C.E. Used % 58.10
\")'[]4 €0 [ 88 RECONSTRUCTION, GRADING Begin / End 6+50.00 / 28+16.00 Cont Pymnts $ C.E. Cost % 7.63
Claim Status L\l
Contract No: 04116 SM Contractor Nm: JIM GILMAN EXCAVATING, INC.
Contr Time: 90 Wrk Adjusted Time: 98| Award DT:| 03/22/2016| Final Accpt:|12/12/2017 Award Amt: 4,376,956.46 Cont Total: 4,622,183.16
CO Days: 8 Time Charged: 94| Work Beg: | 07/12/2016| Fnl Est Rls:|01/12/2018 CO Amt: 245,226.70 Time Used: 95.92%
Project Id NH 12-1(20)0 N=0J County Gallatin Engineer Est $ EstC.E. $ 29,671.63
[ S 8 TARGHEE PASS-WEST YELLOWSTONE System/Route WAV Award Amt $ 370,895.32 C.E.Costs $ 26,397.71
Project No 8762020000 Lat/Long 444041 /1111123 Tot CO Amt $ m Cntr Used % 97.93
[ =0 [ [ EE L T ER COMBS-JAMES / 406 444-6244 Beg/End Term  [XoFA°E: Total Amt $ 370,895.32 C.E. Used % 88.97
[T @ S A SEAL & COVER Begin / End 0+00.00 / 494+35.00 Cont Pymnts $ C.E. Cost % 7.27

None

Claim Status
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/201

9

District 2 - Butte

Project Manager: Walker, Craig

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 556-4724

Email: cwalker@mt.gov

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 2271

Contract No: 04116

SM Contractor Nm: JIM GILMAN EXCAVATING, INC.

Contr Time: 90 Wrk Adjusted Time: 98| Award DT:| 03/22/2016| Final Accpt:|12/12/2017 Award Amt: 4,376,956.46 Cont Total: 4,622,183.16
CO Days: 8 Time Charged: 94| Work Beg: | 07/12/2016| Fnl Est Rls:|01/12/2018 CO Amt: 245,226.70 Time Used: 95.92%
Project Id STPP 87-1(11)0 N=0J County Gallatin Engineer Est $ EstC.E. $ 174,946.90
SIS S JCT RAYNOLDS PASS-QUAKE LAKE System/Route |[ZENEZE:T4 Award Amt $ 2,186,836.20 C.E.Costs $ 251,599.04
Project No 8761011000 Lat/Long 445003 / 1112524 Tot CO Amt $ 40,766.31 Cntr Used % 104.36
[ =0 [ [ EE L T ER COMBS-JAMES / 406 444-6244 Beg/End Term [XFR&¢ Total Amt $ 2,227,602.51 C.E. Used % 143.81
[T @ R OVERLAYS Begin / End 468+78.00 / 390+83.0 Cont Pymnts $ C.E. Cost % 10.82

Claim Status  L\eits
Project Id STPP 13-1(55)0 County Madison Engineer Est $ EstC.E. $ 145,538.00
[ B RAYNOLDS PASS - NORTH System/Route |[ZENEK] Award Amt $ 1,819,224.95 C.E.Costs $ 164,274.22
Project No 8758055000 Lat/Long 444604 / 1112805 Tot CO Amt $ 204,460.39 Cntr Used % 105.86
[ =0 [ [ EE LT ER COMBS-JAMES / 406 444-6244 Beg/End Term |[CXoFE:XS] Total Amt $ 2,023,685.34 C.E. Used % 112.87
OVERLAYS 8+56.67 / 460+20.00 Cont Pymnts $ C.E. Cost % 7.67

Work Descr

Begin / End

Claim Status

None

Contract Totals for 04116 SM

Project Count: 3

Award Amt $
Tot CO Amt $
Total Amt $

Engineer Est $ 5,405,621.26

4,376,956.47
245,226.70
4,622,183.17

Cont pymts s IETDERTD

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %

C.E. Cost %

350,156.53
442,270.97

Contract No: 05516 SM Contractor Nm: KNIFE RIVER CORPORATION - BELG
Contr Time: 120 Wrk Adjusted Time: 167 Award DT:| 08/23/2016| Final Accpt:|01/02/2019 Award Amt: 4,913,627.10 Cont Total: 5,087,410.25
CO Days: 47 Time Charged: 167 Work Beg:| 11/17/2016| Fnl Est Rls:| 05/30/2019 CO Amt: 173,783.15 Time Used: 100%
Project Id STPIP 86-1(41)1 County Gallatin Engineer Est $ EstC.E. $ 589,635.25
[ 8| ROUSE-OAK/ISTORY MILL-BOZEMAN System/Route |3EWEE: Award Amt $ 4,913,627.10 C.E.Costs $ 1,064,231.94
Project No 4805041000 Lat/Long 45420/ 1110150 Tot CO Amt $ 173,783.15 Cntr Used % 100.38
[ 8 =0 (e [ EET T S SENN-JASON / 406 444-9128 Beg/End Term [EFFN Total Amt $ 5,087,410.25 C.E. Used % 180.49
55+35.35/119+92.00 Cont Pymnts $ C.E. Cost % 20.84

Work Descr

RECONSTRUCTION, GRADING

Begin / End

Claim Status

None
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 2 - Butte

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 556-4724

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 2271

Project Manager: Walker, Craig

Contract No: 06518

SM Contractor Nm: HARDRIVES CONSTRUCTION, INC.

Email: cwalker@mt.gov

Contr Time: 40 Wrk Adjusted Time: 40| Award DT:| 05/22/2018| Final Accpt:| 01/02/2019 Award Amt: 372,996.18 Cont Total: 378,625.95
CO Days: 0 Time Charged: 40| Work Beg:| 07/25/2018| Fnl Est Rls:| 03/13/2019 CO Amt: 5,629.77 Time Used: 100%
Project Id UPP 0699(6) County Gallatin Engineer Est $ EstC.E. $ 37,299.62
[ 8 BELGRADE - URBAN (UPP) SUACTIGITER U/ U-606, U-608, U-607, Award Amt $ 372,996.18 C.E. Costs $ 40,667.08
Project No 9216006000 Lat/Long 454713 /1111048 Tot CO Amt $ 5,629.77 Cntr Used % 86.80
[T 8 =0 (e [ EET L T E WAL SH-JOE / 406 494-9622 Beg/End Term [XUARE Total Amt $ 378,625.95 C.E. Used % 109.03
T SEAL & COVER Begin / End / Cont Pymnts $ C.E. Cost % 12.37
Claim Status  L\eits
Contract No: 06617 SM Contractor Nm: NELCON, INC.
Contr Time: 160 Wrk Adjusted Time: 202| Award DT:| 07/25/2017| Final Accpt: N/A Award Amt: 9,324,142.00 Cont Total: 9,564,037.43
CO Days: 42 Time Charged: 203| Work Beg: | 09/25/2017| Fnl Est Rls: N/A CO Amt: 239,895.43 Time Used: 100.5%
Project Id NHIP-HSIP 85-1(16)3 County Gallatin Engineer Est $ EstC.E. $ 559,448.52
I {8 BELGRADE - SOUTH System/Route  LWANE:H) Award Amt $ 9,324,142.00 C.E. Costs $ 1,079,170.59
Project No 4306016000 Lat/Long 454410/ 1111106 Tot CO Amt $ pRERELRR] - Cntr Used % 101.87
LT = e [ G AT 288 SENN-JASON / 406 444-9128 Beg/End Term (KX Total Amt $ 9,564,037.43 C.E. Used % 192.90
74 | RECONSTRUCTION, GRADING S = ] 277+80.00 / 417+47.38 Cont Pymnts $ C.E. Cost % 11.08
Claim Status L\l
Contract No: 06619 CM Contractor Nm: MISSOURI RIVER CONTRACTORS, LLC
Contr Time: 160 Wrk Adjusted Time: 160| Award DT:| 08/27/2019| Final Accpt: N/A Award Amt: 8,179,179.00 Cont Total: 8,187,179.00
CO Days: 0 Time Charged: 14| Work Beg:| 09/25/2019| Fnl Est Rls: N/A CO Amt: 8,000.00 Time Used: 8.75%
Project Id STPIP 86-1(30)0 County Gallatin Engineer Est $ 0ol ]  1,145,085.06
(G 8| ROUSE AVE - BOZEMAN System/Route A= Award Amt $ 8,179,179.00 C.E.Costs $ 53,386.44
Project No 4805030000 Lat/Long 0/0 Tot CO Amt $ 8,000.00 Cntr Used % 3.43
[ 8 =0 (e [ EET T E SENN-JASON / 406 444-9128 Beg/End Term [CXeFEiEe] Total Amt $ 8,187,179.00 C.E. Used % 4.66
\')[e]4 [ € - 88 RECONSTRUCTION, GRADING Begin / End 10+46.80 / 55+35.35 Cont Pymnts $ C.E. Cost % 18.99
Claim Status  L\eits
Contract No: 06816 SM Contractor Nm: MOUNTAIN WEST HOLDING COMPANY
Contr Time: 20 Wrk Adjusted Time: 20| Award DT:| 08/23/2016| Final Accpt:|01/26/2017 Award Amt: 87,258.85 Cont Total: 95,447.35
CO Days: 0 Time Charged: 15( Work Beg: | 10/03/2016( Fnl Est Rls:|03/17/2017 CO Amt: 8,188.50 Time Used: 75%
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 2 - Butte

Work Phone: 556-4724

Montana Department of Transportation
AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Email: cwalker@mt.gov

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 2271

Project Manager: Walker, Craig
Contract No: 06816

SM Contractor Nm: MOUNTAIN WEST HOLDING COMPANY

Contr Time: 20 Wrk Adjusted Time: 20| Award DT:| 08/23/2016| Final Accpt:| 01/26/2017 Award Amt: 87,258.85 Cont Total: 95,447.35
CO Days: 0 Time Charged: 15| Work Beg:| 10/03/2016| Fnl Est Rls:| 03/17/2017 CO Amt: 8,188.50 Time Used: 75%
Project Id HSIP-G 288-1(7)1 TIED [ Gallatin Engineer Est $ EstC.E. $ 2,220.06
[ LS SF 149-MANHATTAN SFTY IMPRV System/Route | |REWESTVEH] Award Amt $ 7,400.20 C.E.Costs $ 1,454.54
Project No 8945007000 Lat/Long 455025/ 1111935 Tot CO Amt $ m Cntr Used % 96.51
[ 8 =0 [ [ EE L T E8 GROVER-MICHAEL / 406 444-4188 Beg/End Term KEKXS] Total Amt $ 7,400.20 C.E. Used % 65.52
)T D I SAFETY Begin / End / Cont Pymnts $ C.E. Cost % 20.37
Claim Status (N}
Project Id HSIP-G STWD(279) N=0J County Gallatin Engineer Est $ EstC.E. $ 14,861.18
G S M SF 139-BOZEMAN SAFETY IMPROVEMENT VA UGN L/ L-16-150, L-16-725, Award Amt $ 49,537.25 C.E.Costs $ 26,225.67
Project No 8643279000 Lat/Long 454036/ 1110154 Tot CO Amt $ 6,727.50 Cntr Used % 99.25
T = [ T T 28 GROVER-MICHAEL / 406 444-4188 Beg/End Term Wi Total Amt $ 56,264.75 C.E. Used % 176.47
)T D I SAFETY Begin / End / Cont Pymnts $ C.E. Cost % 46.97
Claim Status (N}
Project Id HSIP-G STWD(351) TIED [ Madison Engineer Est $ EstC.E. $ 9,096.42
G B SF 149 - BOZEMAN SAFETY IMPROV SVEEULGEITES P/ P-84, S-345, U-1216 Award Amt $ 30,321.40 C.E.Costs $ 5,767.39
Project No 8917351000 Lat/Long 453531 /1113424 Tot CO Amt $ 1,461.00 Cntr Used % 97.24
[ 8 =0 [ [ EE L T E8 GROVER-MICHAEL / 406 444-4188 Beg/End Term [E¥E&Y Total Amt $ 31,782.40 C.E. Used % 63.40
)T I SAFETY Begin / End / Cont Pymnts $ C.E. Cost % 18.66

Claim Status [yl

Contract Totals for 06816 SM

Project Count: 3

Award Amt $
Tot CO Amt $
Total Amt $

87,258.85
8,188.50
95,447.35

Cont pymts s INEECTTEY

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

26,177.66
33,447.60
98.37
127.77
35.63

Contract No: 10518 SM Contractor Nm: KNIFE RIVER CORPORATION - BELG
Contr Time: 40 Wrk Adjusted Time: 40| Award DT: | 07/24/2018| Final Accpt: N/A Award Amt: 1,083,573.85 Cont Total: 1,077,843.85
CO Days: 0 Time Charged: 41| Work Beg:| 04/17/2019| Fnl Est Rls: N/A CO Amt: -5,730.00 Time Used: 102.5%
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 2 - Butte

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 556-4724

Email: cwalker@mt.gov

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 2271

Project Manager: Walker, Craig

Contract No: 10518

SM Contractor Nm: KNIFE RIVER CORPORATION - BELG

Contr Time: 40 Wrk Adjusted Time: 40| Award DT:| 07/24/2018| Final Accpt: N/A Award Amt: 1,083,573.85 Cont Total: 1,077,843.85
CO Days: 0 Time Charged: 41| Work Beg:| 04/17/2019| Fnl Est Rls: N/A CO Amt: -5,730.00 Time Used: 102.5%
Project Id TA 1299(45) N=0J County Gallatin Engineer Est $ EstC.E. $ 14,449.31
SIS S W SIDE TRAIL XINGS - BOZEMAN SVEEUGCINES L/ L-16-4090, L-16-718, Award Amt $ 144,493.10 C.E.Costs $ 15,273.38
Project No 9155045000 Lat/Long 454119/1110154 Tot CO Amt $ -5,730.00 Cntr Used % 99.64
T = T [ T S8 VOELLER-TERRY / 406 444-9457 Beg/End Term i Total Amt $ 138,763.10 C.E. Used % 105.70
\")'[e]4 @ p -1 @8 BIKE AND PEDESTRIAN Begin / End / Cont Pymnts $ C.E. Cost % 11.05

Claim Status  L\eits
Project Id UPP 1299(47) County Gallatin Engineer Est $ EstC.E. $ 93,908.08
[ 8 BOZEMAN - URBAN (UPP) SV CTIGEGINER U/ U-1212, U-1215, U-12 Award Amt $ 939,080.75 C.E.Costs $ 74,757.63
Project No 9217047000 Lat/Long 454119/ 1110154 Tot CO Amt $ m Cntr Used % 84.79
T = e [ G (o1 S8 WELBORN-CHAD / 406 994-1843 Beg/End Term Wi Total Amt $ 939,080.75 C.E. Used % 79.61
/ Cont Pymnts $ C.E. Cost % 9.39

\)'[o] S e 8 OVERLAY'S Begin / End

Claim Status [yl

Contract Totals for 10518 SM

Project Count: 2

Award Amt $ 1,083,573.85
Tot CO Amt $ -5,730.00
Total Amt $ 1,077,843.85

Cont pymts s IR

Contract No: 11219

CM Contractor Nm: KNIFE RIVER CORPORATION - BELG

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

108,357.39
90,031.01

Contr Time: 50 Wrk Adjusted Time: 50| Award DT:| 03/05/2019| Final Accpt: N/A Award Amt: 1,025,092.65 Cont Total: 1,025,092.65
CO Days: 0 Time Charged: 44| Work Beg:| 04/22/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 88%
Project Id NH 50-2(81)84 County Gallatin Engineer Est $ EstC.E. $ 123,011.12
[ S S HUFFINE LANE/LOVE LANE - W BOZEMAN System/Route  LWANE) Award Amt $ 1,025,092.65 C.E.Costs $ 120,062.40
Project No 8545081000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 102.56
[ 8 =0 (e [ EET L T E WAL SH-JOE / 406 494-9622 Beg/End Term [ERRgEZXV Total Amt $ 1,025,092.65 C.E. Used % 97.60
95+73.00 / 111+44.00 Cont Pymnts $ C.E. Cost % 11.42

\')[e]4 €[ 88 RECONSTRUCTION, GRADING Begin / End

Claim Status [yl
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MONTANA

H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte

Project Manager: Walker, Craig Work Phone: 556-4724 Email: cwalker@mt.gov Crew 2271
Contract No: DB914 SM Contractor Nm: DIAMOND CONSTRUCTION, INC.
Contr Time: 160 Cal Adjusted Time: 160 Award DT:| 09/25/2014| Final Accpt:| 10/13/2016 Award Amt: 2,440,000.00 Cont Total: 2,540,752.01
CO Days: 0 Time Charged: 152 Work Beg:| 12/29/2014| Fnl Est Rls:| 02/08/2017 CO Amt: 100,752.01 Time Used: 95%
Project Id STPP 13-1(46)16 County Madison Engineer Est $ EstC.E. $ 0.00

SIS B RAYNOLDS PASS REST AREA System/Route |[ZENEK] Award Amt $ 2,440,000.00 C.E.Costs $ 394,093.54
Project No 6873046000 Lat/Long 445213 /1113346 Tot CO Amt $ 100,752.01 Cntr Used % 98.55
o[ 8 =0 (e [ T LT S8 MALONE-KEVIN / 406 444-9369 Beg/End Term RXFAIX) Total Amt $ 2,540,752.01 C.E. Used % 0.00

)Y@ o 8 BUILDINGS (SCALES, REST AREAS) Begin / End / Cont Pymnts $ C.E. Cost % 15.74
Claim Status  L\eits
Contract No: JC218 SM Contractor Nm: JAG GRADING & PAVING, LLC
Contr Time:| 04/06/2018 Cmplt Adjusted Time: | 04/06/2018 Award DT:| 02/20/2018| Final Accpt: N/A Award Amt: 33,970.00 Cont Total: 96,281.58
CO Days: 0 Time Charged: 8| Work Beg:| 03/12/2018| Fnl Est Rls: N/A CO Amt: 62,311.58 Time Used: 1694.44%

Project Id STPX STWD(580) County Gallatin Engineer Est $ EstC.E. $ 3,397.00
I S @ MBTA JOC - BUTTE DISTRICT System/Route Kl Award Amt $ 33,970.00 C.E. Costs $ 14,978.48
Project No 9538580000 Lat/Long 453923 /1110615 Tot CO Amt $ PRIERX] - CntrUsed % 30.67
Project Engineer/Phone YL Beg/End Term M Total Amt $ 96,281.58 C.E. Used % 440.93
0 4o | MISCELLANEOUS Begin/End |} Cont Pymnts $ C.E. Cost % 50.72
Claim Status L\l
Project Manager Totals for Walker, Craig Engineer Est $ EstC.E. $ 3,506,339.37
Contract Count: 15 Award Amt $ 36,431,440.39 C.E. Costs $ 3,829,615.48
Project Count: 20 Tot CO Amt $ 848,549.14 Cntr Used %

Total Amt $ 37,279,989.53 C.E. Used %

Cont Pymnts $ C.E. Cost %
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 2 - Butte

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 494-9643

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 2184

Project Manager: Watson, Shane

Contract No: 03319

CM Contractor Nm: WHITE RESOURCES GROUP, INC.

Email: swatson@mt.gov

Contr Time: 120 Wrk Adjusted Time: 120| Award DT:| 04/09/2019| Final Accpt: N/A Award Amt: 3,514,154.05 Cont Total: 3,822,404.05
CO Days: 0 Time Charged: 81| Work Beg: | 05/28/2019( Fnl Est Rls: N/A CO Amt: 308,250.00 Time Used: 67.5%
Project Id STPU-TA 1899(31) County Silver Bow Engineer Est $ EstC.E. $ 527,123.11
[ B EXCELSIOR AVE/PARK ST-BUTTE SVALCE G ERY U / U-1801, U-1804 Award Amt $ 3,514,154.05 C.E.Costs $ 306,747.16
Project No 8678031000 Lat/Long 0/0 Tot CO Amt $ 308,250.00 Cntr Used % 71.63
[ 8 =0 (e [ EET LT E SMITH-JACQUELYN / 406 444-7694 Beg/End Term [EZ:¥RNN Total Amt $ 3,822,404.05 C.E. Used % 58.19
Work Descr REHAB (MINOR GRADE & OVERLAY) Begin / End 60+70.00 / 93+60.99 Cont Pymnts $ C.E. Cost % 11.20
Claim Status  L\eits
Contract No: 03616 SM Contractor Nm: MOUNTAIN WEST HOLDING COMPANY
Contr Time: 15 Wrk Adjusted Time: 15| Award DT:| 06/28/2016| Final Accpt:| 10/10/2016 Award Amt: 35,523.75 Cont Total: 35,523.75
CO Days: 0 Time Charged: 7| Work Beg:| 08/16/2016| Fnl Est Rls:| 12/12/2016 CO Amt: 0.00 Time Used: 46.67%
Project Id HSIP-G 90-3(123)174 County Deer Lodge Engineer Est $ EstC.E. $ 10,657.13
a8 W 8 SF 129 - SFTY IMPRV DEER LODGE System/Route [IAES) Award Amt $ 35,523.75 C.E. Costs $ 40,571.39
05t 8029123000 Lat/Long 462257 / 1124152 Tot co Amt $ [ IEEY cntrused % 89.97
T =0 e[ VT S WOSOBA-LEROY / 406 444-1280 =1Te) = MIGT{ 8 173.5 / 196.5 Total Amt $ 35,523.75 C.E. Used % 380.70
Work Descr BI04 Begin / End / Cont Pymnts $ C.E. Cost % 126.94
Claim Status L\l
Contract No: 05117 SM Contractor Nm: HELENA SAND & GRAVEL, INC.
Contr Time: 105 Wrk Adjusted Time: 131| Award DT:| 01/31/2017| Final Accpt:| 12/12/2018 Award Amt: 4,269,021.33 Cont Total: 4,900,064.11
CO Days: 26 Time Charged: 131| Work Beg:| 03/27/2017| Fnl Est Rls:| 05/14/2019 CO Amt: 631,042.78 Time Used: 100%
Project Id IMIP-MT 90-5(77)240 County Jefferson Engineer Est $ EstC.E. $ 426,902.13
[ S PIPESTONE - WHITEHALL System/Route IRWAE:[] Award Amt $ 4,269,021.33 C.E.Costs $ 666,270.59
Project No 8101077000 Lat/Long 455340/ 1121104 Tot CO Amt $ 631,042.78 Cntr Used % 103.53
[ 8 =0 (e [ EET T E WAL SH-JOE / 406 494-9622 Beg/End Term PZOURWPZIW Total Amt $ 4,900,064.11 C.E. Used % 156.07
[T @ S A SEAL & COVER Begin / End 706+00.00 / 182+53.10 Cont Pymnts $ C.E. Cost % 13.13
Claim Status  L\eits
Contract No: 05219 CM Contractor Nm: BATTLE RIDGE BUILDERS, LLC
Contr Time: 264 Cmplt Adjusted Time: 264| Award DT:| 02/19/2019| Final Accpt: N/A Award Amt: 4,265,379.20 Cont Total: 4,265,379.20
CO Days: 0 Time Charged: 0| Work Beg:| 03/25/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 0%
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MONTANA

Contact Information
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO15

District 2 - Butte

Project Manager: Watson, Shane Work Phone: 494-9643 Email: swatson@mt.gov Crew 2184
Contract No: 05219 CM Contractor Nm: BATTLE RIDGE BUILDERS, LLC
Contr Time: 264 Cmplt Adjusted Time: 264| Award DT:| 02/19/2019| Final Accpt: N/A Award Amt: 4,265,379.20 Cont Total: 4,265,379.20
CO Days: 0 Time Charged: 0| Work Beg:| 03/25/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 0%
Project Id STPBIP 249-1(11)8 County Madison Engineer Est $ EstC.E. $ 511,845.50
[ S S VARNEY BRIDGE - 8 M S ENNIS System/Route BYESFZE Award Amt $ 4,265,379.20 C.E.Costs $ 440,401.09
Project No 9038011000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 65.02
[T 8 =0 (e [ EET T E WILLIAMS-KELLY / 406 444-7964 Beg/End Term |(FAgK:XY Total Amt $ 4,265,379.20 C.E. Used % 86.04
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End 27+00.00 / 44+61.57 Cont Pymnts $ C.E. Cost % 15.88
Claim Status  L\eits
Contract No: 06219 SM Contractor Nm: GLACIER EXCAVATING, INC.
Contr Time:| 04/26/2019 Cmplt Adjusted Time: | 04/26/2019 Award DT:| 02/19/2019| Final Accpt: N/A Award Amt: 422,814.00 Cont Total: 422,814.00
CO Days: 0 Time Charged: 21| Work Beg: | 04/12/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 456.6%
Project Id NH 8-1(39)22 County Powell Engineer Est $ EstC.E. $ 50,737.68
a8 LW S US-12 EROSION REPAIR - ELLISTON SVALGIICINERE N/ N-8 Award Amt $ 422,814.00 C.E. Costs $ 59,148.07
05t 9643039000 Lat/Long 463324 / 1122430 Tot co Amt $ [ IEEY cntrused % 46.37
TR = L EETI T S TAYLOR-JEREMY / 406 444-7636 Beg/End Term (PX¥RWrXE) Total Amt $ 422,814.00 C.E. Used % 116.58
74515 | SLIDE OR SLOPE STABALIZATION S 1178+72.10 / 1188+16.30 Cont Pymnts $ C.E. Cost % 30.17
Claim Status L\l
Contract No: 07717 SM Contractor Nm: L.H.C., INCORPORATED
Contr Time: 150 Wrk Adjusted Time: 155| Award DT:| 07/25/2017| Final Accpt: N/A Award Amt: 7,422,619.60 Cont Total: 7,586,826.65
CO Days: 5 Time Charged: 154 Work Beg:| 02/26/2018| Fnl Est RlIs: N/A CO Amt: 164,207.05 Time Used: 99.35%
Project Id NHIP 55-3(17)7 County Jefferson Engineer Est $ EstC.E. $ 593,809.57
[ S S WHITEHALL - SOUTH System/Route [WANE) Award Amt $ 7,422,619.59 C.E.Costs $ 1,120,148.58
Project No 5801017000 Lat/Long 454958 / 1120839 Tot CO Amt $ 164,207.05 Cntr Used % 99.03
[ 8 =0 (e [ EET T E WAL SH-JOE / 406 494-9622 Beg/End Term EAYAVAl Total Amt $ 7,586,826.64 C.E. Used % 188.64
\')[e]4 [ € - 88 RECONSTRUCTION, GRADING Begin / End 00+00.00 / 259+66.00 Cont Pymnts $ C.E. Cost % 14.91
Claim Status  L\eits
Contract No: 08517 SM Contractor Nm: WUTKE LLC DBA MILD FENCE, GREAT FALLS FENCE, BRIDGER FENCE
Contr Time: 120 Wrk Adjusted Time: 120| Award DT:| 06/06/2017| Final Accpt:| 12/04/2017 Award Amt: 582,803.79 Cont Total: 614,903.79
CO Days: 0 Time Charged: 71| Work Beg:| 07/25/2017| Fnl Est Rls:| 03/07/2018 CO Amt: 32,100.00 Time Used: 59.17%
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 2 - Butte

Project Manager: Watson, Shane

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 494-9643

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 2184

Contract No: 08517

SM Contractor Nm: WUTKE LLC DBA MILD FENCE, GREAT FALLS FENCE, BRIDGER FENCE

Email: swatson@mt.gov

Contr Time: 120 Wrk Adjusted Time: 120 Award DT:| 06/06/2017| Final Accpt:| 12/04/2017 Award Amt: 582,803.79 Cont Total: 614,903.79
CO Days: 0 Time Charged: 71| Work Beg: | 07/25/2017| Fnl Est Rls:| 03/07/2018 CO Amt: 32,100.00 Time Used: 59.17%
Project Id IM 15-3(92)160 County Jefferson Engineer Est $ EstC.E. $ 58,280.38
G a 0 1-15 INTERSTATE FENCING (D2) System/Route [INANE] Award Amt $ 582,803.79 C.E.Costs $ 95,384.52
Project No 8520092000 Lat/Long 462134 /1115709 Tot CO Amt $ 32,100.00 Cntr Used % 98.04
[T 8 =0 (e [ EET L T E WAL SH-JOE / 406 494-9622 Beg/End Term NEEFALE: Total Amt $ 614,903.79 C.E. Used % 163.66
)T D G FENCING Begin / End / Cont Pymnts $ C.E. Cost % 15.82
Claim Status  L\eits
Contract No: 11318 SM Contractor Nm: MOUNTAIN WEST HOLDING COMPANY
Contr Time: 15 Wrk Adjusted Time: 15| Award DT:| 04/10/2018| Final Accpt:| 08/14/2018 Award Amt: 61,537.80 Cont Total: 61,537.80
CO Days: 0 Time Charged: 6| Work Beg:| 05/29/2018| Fnl Est Rls:| 12/19/2018 CO Amt: 0.00 Time Used: 40%
Project Id HSIP-G STWD(425) County Beaverhead Engineer Est $ EstC.E. $ 6,153.78
a8 W 8 SF 159-BUTTE DISTRICT DELINEATION SVEGIICINERE S/ P-84, S-540, S-222, Award Amt $ 61,537.80 C.E. Costs $ 12,889.58
S| 9109425000 Lat/Long 455812 / 1123054 Tot co Amt $ [ IEEY cntrused % 101.17
T =0 L T T S8 GROVER-MICHAEL / 406 444-4188 Beg/End Term [ Total Amt $ 61,537.80 C.E. Used % 209.46
Work Descr BI04 Begin / End / Cont Pymnts $ C.E. Cost % 20.70
Claim Status L\l
Contract No: 12518 SM Contractor Nm: L.H.C., INCORPORATED
Contr Time: 50 Wrk Adjusted Time: 50| Award DT:| 05/22/2018| Final Accpt: N/A Award Amt: 1,919,104.91 Cont Total: 1,919,104.91
CO Days: 0 Time Charged: 58| Work Beg: | 07/10/2018| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 116%
Project Id STPS 359-1(9)0 County Jefferson Engineer Est $ EstC.E. $ 191,910.49
G S-359 - JCT MT 69 TO HARRISON System/Route [REESECEE] Award Amt $ 1,919,104.91 C.E.Costs $ 158,372.12
Project No 9304009000 Lat/Long 454628 / 1115422 Tot CO Amt $ m Cntr Used % 96.01
[ 8 =0 (e [ EET T E WAL SH-JOE / 406 494-9622 Beg/End Term  [XoFEReZ! Total Amt $ 1,919,104.91 C.E. Used % 82.52
o7 D T OVERLAYS Begin / End / Cont Pymnts $ C.E. Cost % 8.60

None

Claim Status
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 2 - Butte
Project Manager: Watson, Shane

Project Manager Totals for Watson, Shane
Contract Count: 9

Project Count: 9

H Contact Information

Montana Department of Transportation AASHTOWare Projoet

. . . Help Desk

AASHTOWare Project Construction & Materials Phone: 1-877-406-4338
Active Construction Contracts Report Report Name: AASHTOCONO15

Work Phone: 494-9643 Email: swatson@mt.gov Crew 2184
Engineer Est $ EstC.E. $ 2,377,419.77
Award Amt $ 22,492,958.42 C.E. Costs $ 2,899,933.10
Tot CO Amt $ 1,135,599.83 I e { U [1-Te [R5
Total Amt $ 23,628,558.25 C.E. Used %

Cont Pymnts $ C.E. Cost %
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 3 - Great Falls

Cell Phone: 431-0074

Montana Department of Transportation
AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 3187

Project Manager: Carlson, Jack Work Phone: 444-9320
Contract No: 01A15 SM Contractor Nm: SLETTEN CONSTRUCTION COMPANY

Email: jcarlson@mt.gov

Contr Time: 20 Wrk Adjusted Time: 22| Award DT:| 10/20/2015| Final Accpt:

N/A

Award Amt:

25,068,542.09

Cont Total:

25,581,698.51

CO Days: 2 Time Charged: 22| Work Beg:| 03/01/2016| Fnl Est Rls:

N/A

CO Amt:

513,156.42

Time Used:

100%

Project Id IM-NHPB 15-4(128)192 County Lewis and Clark Engineer Est $ Ao 1,504,112.52
[ S 8 CAPITOL INTCH/CEDAR INTCH - HELENA System/Route [INANE] Award Amt $ 25,068,542.08 C.E.Costs $ 2,405,497.21
Project No 6047128000 Lat/Long 463556 / 1120012 Tot CO Amt $ 513,156.42 Cntr Used % 103.59
G A =0 [ [ EE LT LLOYD-MIKI / 406 444-9200 =L S e MG 8 192.2 / 193.2 Total Amt $ 25,581,698.50 C.E. Used % 159.93
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End 141+14.81/ 189+37.89 Cont Pymnts $ C.E. Cost % 9.08
Claim Status  L\eits
Contract No: 02C18 CM Contractor Nm: BULLOCK CONTRACTING, LLC
Contr Time: 70 Wrk Adjusted Time: 73| Award DT:| 02/19/2019| Final Accpt: N/A Award Amt: 2,066,580.10 Cont Total: 2,270,687.60
CO Days: 3 Time Charged: 72| Work Beg:| 05/09/2019| Fnl Est Rls: N/A CO Amt: 204,107.50 Time Used: 98.63%
Project Id HSIP-G 280-1(29)5 County Lewis and Clark Engineer Est $ EstC.E.$ 206,658.01
G 8 L C 8 SF 149 - YORK ROAD ROUNDABOUT SVALGIN G ERE S / S-280 Award Amt $ 2,066,580.10 C.E. Costs $ 374,867.89
Project No 8935029000 Lat/Long 0/0 Tot CO Amt $ pAZrg] - Cntr Used % 94.01
T =0 L T T S8 GROVER-MICHAEL / 406 444-4188 Beg/End Term (EX¥E¥4 Total Amt $ 2,270,687.60 C.E. Used % 181.40
\")'[]4 €0 [ 88 RECONSTRUCTION, GRADING Begin / End 354+40.00 / 374+38.76 Cont Pymnts $ C.E. Cost % 17.56
Claim Status L\l
Contract No: 03618 SM Contractor Nm: HELENA SAND & GRAVEL, INC.
Contr Time: 85 Wrk Adjusted Time: 126| Award DT:| 06/26/2018| Final Accpt: N/A Award Amt: 2,847,960.00 Cont Total: 2,874,528.25
CO Days: 41 Time Charged: 112 Work Beg:| 07/09/2018| Fnl Est Rls: N/A CO Amt: 26,568.25 Time Used: 88.89%
Project Id HSIP-NHPB-NH 8-2(112)46 County Lewis and Clark Engineer Est $ EstC.E. $ 284,796.00
SIS S SF 169 E HELENA BARRIER SKID System/Route L\EWA\E:] Award Amt $ 2,847,960.00 C.E.Costs $ 350,679.46
Project No 9368112000 Lat/Long 463524 /1115703 Tot CO Amt $ 26,568.25 Cntr Used % 111.84
Project Engineer/Phone QYL Beg/End Term LRI N Total Amt $ 2,874,528.25 C.E. Used % 123.13
[T @ A SAFETY Begin / End 61+55.08 / 183+08.64 Cont Pymnts $ C.E. Cost % 10.91
Claim Status  L\eits
Contract No: 03817 SM  Contractor Nm: HELENA SAND & GRAVEL, INC.
Contr Time: 30 Wrk Adjusted Time: 39| Award DT:| 08/22/2017| Final Accpt: N/A Award Amt: 1,163,691.50 Cont Total: 1,241,558.40
CO Days: 9 Time Charged: 31| Work Beg:| 06/04/2018| Fnl Est Rls: N/A CO Amt: 77,866.90 Time Used: 79.49%
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 3 - Great Falls

Cell Phone: 431-0074

Montana Department of Transportation
AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Email: jcarlson@mt.gov

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 3187

Project Manager: Carlson, Jack Work Phone: 444-9320
Contract No: 03817 SM Contractor Nm: HELENA SAND & GRAVEL, INC.

Contr Time: 30 Wrk Adjusted Time: 39| Award DT:| 08/22/2017| Final Accpt: N/A Award Amt: 1,163,691.50 Cont Total: 1,241,558.40
CO Days: 9 Time Charged: 31| Work Beg: | 06/04/2018| Fnl Est Rls: N/A CO Amt: 77,866.90 Time Used: 79.49%
Project Id STPIP 284-2(20)13 County Lewis and Clark Engineer Est $ EstC.E. $ 93,095.32
[ S S CANYON FERRY DAM - SE System/Route [ZEESII:Z! Award Amt $ 1,163,691.50 C.E. Costs $ 120,760.24
Project No 9173020000 Lat/Long 463855/ 1114035 Tot CO Amt $ 77,866.90 Cntr Used % 96.94
[ 8 =0 (e [ EET L T E8 SNYDER-ROBERT / 406 444-6229 Beg/End Term PEYAIX Total Amt $ 1,241,558.40 C.E. Used % 129.72
T SEAL & COVER Begin / End / Cont Pymnts $ C.E. Cost % 10.03
Claim Status  L\eits
Contract No: 04816 SM Contractor Nm: HELENA SAND & GRAVEL, INC.
Contr Time: 80 Wrk Adjusted Time: 115| Award DT:| 08/23/2016| Final Accpt:|07/09/2019 Award Amt: 2,157,409.72 Cont Total: 2,266,826.57
CO Days: 35 Time Charged: 105| Work Beg:| 04/03/2017| Fnl Est Rls:|08/21/2019 CO Amt: 109,416.85 Time Used: 91.3%
Project Id HSIP-G 25(86) TIED County Lewis and Clark Engineer Est $ EstC.E. $ 2,182.38
a8 W 8 SF 149 HELENA SAFETY IMPROVEMENTS SVALGIIGCINERN S/ U-5820, S-284, S-453 Award Amt $ 21,823.80 C.E. Costs $ 4,746.72
Project No 8925086000 Lat/Long 463905 / 1114005 Tot CO Amt $ -5,501.40 [ od 1 (U ET=Te [ 89.28
T =0 L T T S8 GROVER-MICHAEL / 406 444-4188 Beg/End Term (ENgEXel Total Amt $ 16,322.40 C.E. Used % 217.50
Work Descr BI04 Begin / End / Cont Pymnts $ C.E. Cost % 32.57
Claim Status L\l
Project Id HSIP-G 279-1(17)2 County Lewis and Clark Engineer Est $ EstC.E. $ 213,558.59
G 8 LW 8 SF 119 - JCT S-279/S-231 System/Route ERNERAL] Award Amt $ 2,135,585.92 C.E. Costs $ 284,354.70
Project No 7784017000 Lat/Long 464215 /1120349 Tot CO Amt $ 114,918.25 Cntr Used % 100.54
T =0 [ CTI e S8 SNYDER-ROBERT / 406 444-6229 Beg/End Term (NE:¥P¥: Total Amt $ 2,250,504.17 C.E. Used % 133.15
\")'[]4 €0 [ 88 RECONSTRUCTION, GRADING Begin / End 651+93.60 / 680+00.00 Cont Pymnts $ C.E. Cost % 12.57

Claim Status L\
Contract Totals for 04816 SM
Project Count: 2

Engineer Est $ 2,715,841.90

Award Amt $ 2,157,409.72
Tot CO Amt $ 109,416.85
Total Amt $ 2,266,826.57

Cont Pymnts $

EstC.E. $
C.E.Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

215,740.97
289,101.42
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MONTANA

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019 Active Construction Contracts Report

District 3 - Great Falls

Project Manager: Carlson, Jack Work Phone: 444-9320 Cell Phone: 431-0074

Email: jcarlson@mt.gov

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 3187

Contract No: 05419 CM Contractor Nm: POTEET CONSTRUCTION, INC.

Contr Time: 30 Wrk Adjusted Time: 30| Award DT:| 05/07/2019| Final Accpt: N/A Award Amt: 140,908.80 Cont Total: 140,908.80
CO Days: 0 Time Charged: 12| Work Beg:| 07/17/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 40%
Project Id HSIP 25(89) TIED [ Lewis and Clark Engineer Est $ EstC.E. $ 11,071.39
A S B SF 169 HELENA SAFETY IMPROVEMENTS SV UGS L/ 1-15, L-25-900, U-58 Award Amt $ 92,261.60 C.E.Costs $ 5,418.73
Project No 9424089000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 93.43
[ 8 =0 [ [ EE L T E8 GROVER-MICHAEL / 406 444-4188 Beg/End Term [XEX Total Amt $ 92,261.60 C.E. Used % 48.94
LTS T SAFETY Begin / End Cont Pymnts $ C.E. Cost % 6.29

Claim Status (N}
Project Id HSIP 280-1(25)12 County Lewis and Clark Engineer Est $ EstC.E. $ 5,837.66
G A SF 099 W OF YORK DELINEATION System/Route BYEFA Award Amt $ 48,647.20 C.E.Costs $ 23,856.16
Project No 7276025000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 93.17
[ 8 =0 (e [ EET T E8 ULBERG-IVAN / 406 444-6217 Beg/End Term Total Amt $ 48,647.20 C.E. Used % 408.66
12.078 / 14.852 Cont Pymnts $ C.E. Cost % 52.63

SAFETY Begin / End

Work Descr

Claim Status [yl
Contract Totals for 05419 CM

Project Count: 2

Award Amt $ 140,908.80

Total Amt $ 140,908.80

Gont Pymts § INEREIESTY

Contract No: 06917 SM Contractor Nm: L & J CONSTRUCTION GROUP, LLC

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

16,909.05
29,274.89

Contr Time: 65 Wrk Adjusted Time: 71| Award DT:| 11/07/2017| Final Accpt:|03/14/2019 Award Amt: 529,263.95 Cont Total: 674,179.65
CO Days: 6 Time Charged: 61| Work Beg:| 04/11/2018| Fnl Est Rls:| 06/25/2019 CO Amt: 144,915.70 Time Used: 85.92%
Project Id NHPB 24-2(26)50 County Powell Engineer Est $ EstC.E. $ 52,926.40
[ 8 4M SE OVANDO-BR DECK System/Route |IWA\ZZ) Award Amt $ 529,263.95 C.E.Costs $ 126,971.81
Project No 8089026000 Lat/Long 470010/ 1130219 Tot CO Amt $ 144,915.70 Cntr Used % 105.89
[ 8 =0 [ [ EET T B HARDAN-CHRIS / 406 444-9221 Beg/End Term EEREINg Total Amt $ 674,179.65 C.E. Used % 239.90
324+85.85 / 330+76.85 Cont Pymnts $ C.E. Cost % 17.79

\')'[e]4 €0 [-5e 3 BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End

Claim Status [yl
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MONTANA

H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls

Project Manager: Carlson, Jack Work Phone: 444-9320 Cell Phone: 431-0074 Email: jearlson@mt.gov Crew 3187
Contract No: 06A18 SM Contractor Nm: HELENA SAND & GRAVEL, INC.
Contr Time: 45 Wrk Adjusted Time: 50| Award DT:| 11/05/2018| Final Accpt: N/A Award Amt: 3,089,007.80 Cont Total: 3,621,567.80
CO Days: 5 Time Charged: 49| Work Beg:| 12/18/2018| Fnl Est Rls: N/A CO Amt: 532,560.00 Time Used: 98%
Project Id NH 8-2(108)34 County Lewis and Clark Engineer Est $ EstC.E. $ 463,351.17

IS S HELENA - WEST System/Route |LWANE: Award Amt $ 3,089,007.80 C.E. Costs $ 196,573.06
Project No 9397108000 Lat/Long 463439 / 1120905 Tot CO Amt $ 532,560.00 Cntr Used % 104.01
[ 8 =0 (e [ EET L T E8 SNYDER-ROBERT / 406 444-6229 Beg/End Term [EZPEEEES Total Amt $ 3,621,567.80 C.E. Used % 42.42
[T @ R OVERLAYS Begin / End 602+60.73 / 1061+42.12 Cont Pymnts $ C.E. Cost % 5.22

Claim Status  L\eits
Contract No: 07518 SM Contractor Nm: MOUNTAIN WEST HOLDING COMPANY
Contr Time: 30 Wrk Adjusted Time: 30| Award DT:| 05/22/2018| Final Accpt:|07/30/2019 Award Amt: 1,928,323.50 Cont Total: 1,928,323.50
CO Days: 0 Time Charged: 29| Work Beg: | 05/13/2019| Fnl Est Rls:| 10/09/2019 CO Amt: 0.00 Time Used: 96.67%
Project Id IM-G 15-4(160)205 County Lewis and Clark Engineer Est $ EstC.E. $ 192,832.35

7144 511 4| NORTH HILL CONC BARRIER - HELENA System/Route [N Award Amt $ [REE Y C.E.Costs$ 95,815.27
S 9196160000 Lat/Long 464755/ 1120104 Tot co Amt $ [ IEEY cntrused % 107.40

T =0 [ T S8 SNYDER-ROBERT / 406 444-6229 =1Te )/ =01 MIGT(0 1 1 204.6 / 209.1 Total Amt $ 1,928,323.50 C.E. Used % 49.69
) (] € [T 88 GUARDRAIL Begin / End / Cont Pymnts $ C.E. Cost % 4.63
Claim Status L\l
Contract No: 09318 SM Contractor Nm: SOUTH HILLS ELECTRIC, INC.
Contr Time: 15 Wrk Adjusted Time: 15| Award DT:| 04/10/2018| Final Accpt:| 08/15/2018 Award Amt: 28,495.00 Cont Total: 28,495.00

CO Days: 0 Time Charged: 11| Work Beg:| 06/10/2018| Fnl Est Rls:|01/15/2019 CO Amt: 0.00 Time Used: 73.33%
Project Id HSIP-G STWD(445) County Lewis and Clark Engineer Est $ EstC.E. $ 7,123.75
SIS SF 159 HELENA REFLECTIVE BACKPLATE SVEEEEIE U/ U-5802, N-127, U-580 Award Amt $ 28,495.00 C.E.Costs $ 8,356.04
Project No 9095445000 Lat/Long 463700 / 1120055 Tot CO Amt $ m Cntr Used % 97.39
[ 8 =0 [ [ EE L T E8 GROVER-MICHAEL / 406 444-4188 Beg/End Term KEXIFPEY) Total Amt $ 28,495.00 C.E. Used % 117.30

)T I SAFETY Begin / End / Cont Pymnts $ C.E. Cost % 30.11
Claim Status  L\eits
Contract No: 09719 CM Contractor Nm: HELENA SAND & GRAVEL, INC.
Contr Time: 5 Wrk Adjusted Time: 5| Award DT:| 07/23/2019| Final Accpt: N/A Award Amt: 160,669.00 Cont Total: 160,669.00
CO Days: 0 Time Charged: 5| Work Beg:| 08/06/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 100%
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MONTANA

Contact Information
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO15

District 3 - Great Falls

Work Phone: 444-9320 Cell Phone: 431-0074 Crew 3187

Project Manager: Carlson, Jack Email: jearlson@mt.gov

Contract No: 09719 CM Contractor Nm: HELENA SAND & GRAVEL, INC.
Contr Time: 5 Wrk Adjusted Time: 5| Award DT:| 07/23/2019| Final Accpt: N/A Award Amt: 160,669.00 Cont Total: 160,669.00
CO Days: 0 Time Charged: 5| Work Beg:| 08/06/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 100%
Project Id STPX STWD(702) County Lewis and Clark Engineer Est $ EstC.E. $ 16,066.90
[ S S PYVMS VEHICLE CERT SITE - HELENA System/Route RLEAT Award Amt $ 160,669.00 C.E.Costs $ 10,711.20
Project No 9688702000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 102.92
[ 8 =0 [ [ R T E8 DAVIES-JIM / 406 444-3424 Beg/End Term Total Amt $ 160,669.00 C.E. Used % 66.67
)L o B MISCELLANEOUS Begin / End Cont Pymnts $ C.E. Cost % 6.48
Claim Status  L\eits
Contract No: 10218 SM Contractor Nm: HIGHMARK TRAFFIC SERVICES, INC.
Contr Time: 20 Wrk Adjusted Time: 20| Award DT:| 03/06/2018| Final Accpt: N/A Award Amt: 241,706.00 Cont Total: 265,042.20
CO Days: 0 Time Charged: 13| Work Beg: | 06/19/2018( Fnl Est Rls: N/A CO Amt: 23,336.20 Time Used: 65%
Project Id HSIP-G STWD(449) County Jefferson Engineer Est $ EstC.E. $ 48,341.20
a8 W 8 SF 159 HELENA SAFETY IMPROVEMENTS SVALGIECINEREN - / S-282, N-8 Award Amt $ 241,706.00 C.E. Costs $ 31,200.91
Project No 9134449000 Lat/Long 463339 / 1122547 Tot CO Amt $ PRRRwA] - Cntr Used % 95.92
T =0 L T T S8 GROVER-MICHAEL / 406 444-4188 Beg/End Term ([SXeFAicKeZ) Total Amt $ 265,042.20 C.E. Used % 64.54
Work Descr BI04 Begin / End / Cont Pymnts $ C.E. Cost % 12.27
Claim Status L\l
Contract No: 11216 SM Contractor Nm: SOUTH HILLS ELECTRIC, INC.
Contr Time: 20 Wrk Adjusted Time: 30| Award DT:| 02/16/2016| Final Accpt:| 08/07/2018 Award Amt: 91,785.00 Cont Total: 107,102.51
CO Days: 10 Time Charged: 14| Work Beg:| 07/14/2016| Fnl Est Rls:|02/01/2019 CO Amt: 15,317.51 Time Used: 46.67%
Project Id HSIP-G 8-2(91)28 County Lewis and Clark Engineer Est $ EstC.E. $ 22,946.25
[ SF 139 - MACDONALD PASS SFTY IMPRV System/Route L\EWA\E:] Award Amt $ 91,785.00 C.E.Costs $ 23,273.75
Project No 8617091000 Lat/Long 463338 /1121840 Tot CO Amt $ 15,317.51 Cntr Used % 108.90
[ 8 =0 [ [ EE L T E8 GROVER-MICHAEL / 406 444-4188 Beg/End Term PAEIEYPLEWAL Total Amt $ 107,102.51 C.E. Used % 101.43
)T I SAFETY Begin / End / Cont Pymnts $ C.E. Cost % 19.95
Claim Status  L\eits
Contract No: 11517 SM Contractor Nm: HELENA SAND & GRAVEL, INC.
Contr Time: 30 Wrk Adjusted Time: 34| Award DT:| 06/06/2017| Final Accpt:|01/17/2019 Award Amt: 1,596,832.60 Cont Total: 1,575,610.38
CO Days: 4 Time Charged: 34| Work Beg:| 07/19/2017| Fnl Est Rls: | 04/29/2019 CO Amt: -21,222.22 Time Used: 100%
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 3 - Great Falls

Project Manager: Carlson, Jack

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 444-932

0

Cell Phone: 431-0074

Email: jcarlson@mt.gov

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 3187

Contract No: 11517

SM Contractor Nm: HELENA SAND & GRAVEL, INC.

Contr Time: 30 Wrk Adjusted Time: 34| Award DT:| 06/06/2017 | Final Accpt:|01/17/2019 Award Amt: 1,596,832.60 Cont Total: 1,575,610.38
CO Days: 4 Time Charged: 34| Work Beg: | 07/19/2017| Fnl Est Rls:| 04/29/2019 CO Amt: -21,222.22 Time Used: 100%
Project Id IMIP 15-3(95)190 County Lewis and Clark Engineer Est $ EstC.E. $ 159,683.26
IS HELENA - N & S System/Route [INANE] Award Amt $ 1,596,832.60 C.E.Costs $ 91,332.19
Project No 9166095000 Lat/Long 463624 / 1120028 Tot CO Amt $ -21,222.22 Cntr Used % 100.74
[ 8 =0 (e [ EET L T E8 SNYDER-ROBERT / 406 444-6229 Beg/End Term NEERFAIERS) Total Amt $ 1,575,610.38 C.E. Used % 57.20
[T @ R OVERLAYS Begin / End 21+73.00/ 397+70.00 Cont Pymnts $ C.E. Cost % 5.75
Claim Status  L\eits
Contract No: 12418 SM Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.
Contr Time: 10 Wrk Adjusted Time: 10| Award DT:| 04/24/2018| Final Accpt:| 03/14/2019 Award Amt: 24,116.00 Cont Total: 24,116.00
CO Days: 0 Time Charged: 8| Work Beg:| 07/13/2018| Fnl Est Rls:| 06/14/2019 CO Amt: 0.00 Time Used: 80%
Project Id HSIP STWD(443) County Glacier Engineer Est $ EstC.E. $ 4,823.20
a8 5 e 8 SF 159 GREAT FALLS DIST SIGN SVAGIIEGINERE S/ S-330, S-280, N-1, S Award Amt $ 24,116.00 C.E. Costs $ 8,828.36
05t 9099443000 Lat/Long 4731281111827 Tot co Amt $ [ IEEY cntrused % 92.84
T =0 L T T S8 GROVER-MICHAEL / 406 444-4188 Beg/End Term [ Total Amt $ 24,116.00 C.E. Used % 183.04
Work Descr  BllelS] Begin / End / Cont Pymnts $ C.E. Cost % 39.43
Claim Status L\l
Contract No: 17218 SM Contractor Nm: MOUNTAIN WEST HOLDING COMPANY
Contr Time: 20 Wrk Adjusted Time: 20| Award DT:| 03/06/2018| Final Accpt:| 12/11/2018 Award Amt: 324,620.00 Cont Total: 324,620.00
CO Days: 0 Time Charged: 12| Work Beg:| 05/02/2018| Fnl Est Rls:|02/13/2019 CO Amt: 0.00 Time Used: 60%
Project Id HSIP-G 8-2(114)48 County Lewis and Clark Engineer Est $ EstC.E. $ 32,462.00
[ S S E HELENA BARRIER SKID CONCRETE System/Route L\EWA\E:] Award Amt $ 324,620.00 C.E.Costs $ 190,484.89
Project No 9368114000 Lat/Long 463528 / 1115650 Tot CO Amt $ m Cntr Used % 104.07
Project Engineer/Phone QYL Beg/End Term EYRFEIH Total Amt $ 324,620.00 C.E. Used % 586.79
[T @ A SAFETY Begin / End 122+78.66 / 152+78.66 Cont Pymnts $ C.E. Cost % 56.38

None

Claim Status
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 3 - Great Falls

Project Manager: Carlson, Jack

Project Manager Totals for Carlson, Jack
Contract Count: 16

Project Count: 18

H Contact Information
Montana Department of Transportation SHTOWare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials

Phone: 1-877-406-4338

Active Construction Contracts Report Report Name: AASHTOCONO15

Work Phone: 444-9320 Cell Phone: 431-0074 Email: jcarlson@mt.gov Crew 3187

Engineer Est $ 51,377,025.55 EstC.E. $ 3,321,868.35

Award Amt $ 41,459,911.05 C.E.Costs $ 4,353,728.59
Tot CO Amt $ 1,626,023.11 Cntr Used %
Total Amt $ 43,085,934.16 C.E. Used %

Cont Pymnts $ C.E. Cost %
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MONTANA

Contact Information
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO15

District 3 - Great Falls

Work Phone: 873-8624 Cell Phone: 788-1362 Crew 3286

Project Manager: Grosswiler, Joe Email: jgrosswiler@mt.gov

Contract No: 02516 SM Contractor Nm: NELCON, INC.
Contr Time: 145 Wrk Adjusted Time: 173| Award DT:| 05/24/2016| Final Accpt:|03/14/2019 Award Amt: 7,431,298.00 Cont Total: 7,950,666.00
CO Days: 28 Time Charged: 157 Work Beg:| 09/23/2016| Fnl Est Rls:| 06/25/2019 CO Amt: 519,368.00 Time Used: 90.75%
Project Id STPP-FLA 58-1(32)6 County Glacier Engineer Est $ EstC.E. $ 594,503.84
IS S EAST OF KIOWA - EAST System/Route |ZEWEET] Award Amt $ 7,431,298.00 C.E.Costs $ 756,486.16
Project No 4045032000 Lat/Long 483243 /1131058 Tot CO Amt $ 519,368.00 Cntr Used % 101.59
LTI = o [ T T S SNYDER-ROBERT / 406 444-6229 Beg/End Term [EXFEE] Total Amt $ 7,950,666.00 C.E. Used % 127.25
\")[e] @ - 88 RECONSTRUCTION, GRADING Begin / End 315+32.83 / 544+58.99 Cont Pymnts $ C.E. Cost % 9.37
Claim Status  L\eits
Contract No: 02917 SM Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.
Contr Time: 135 Wrk Adjusted Time: 196| Award DT:| 09/19/2017| Final Accpt: N/A Award Amt: 9,992,804.54 Cont Total: 11,323,799.82
CO Days: 61 Time Charged: 182| Work Beg:| 11/16/2017| Fnl Est Rls: N/A CO Amt: 1,330,995.28 Time Used: 92.86%
Project Id FLA-STPP-MT 58-1(40)10 County Glacier Engineer Est $ EstC.E. $ 999,280.45
I EC{ S KIOWA JCT-N & S System/Route |EERZE: Award Amt $ 9,992,804.54 C.E. Costs $ 1,252,717.92
Project No 7636040000 Lat/Long 483319/1131610 Tot CO Amt $ 1,330,995.28 Cntr Used % 101.77
ST = e TR S8 STUDT-MARK / 406 444-9191 Beg/End Term (EEIREX: Total Amt $ 11,323,799.82 C.E. Used % 125.36
\")'[]4 €0 [ 88 RECONSTRUCTION, GRADING Begin / End 544+58.99 / 778+60.00 Cont Pymnts $ C.E. Cost % 10.87
Claim Status L\l
Contract No: 02B18 SM Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.
Contr Time: 160 Wrk Adjusted Time: 160| Award DT:| 11/27/2018| Final Accpt: N/A Award Amt: 12,471,646.24 Cont Total: 12,542,540.44
CO Days: 0 Time Charged: 92| Work Beg:| 12/17/2018| Fnl Est Rls: N/A CO Amt: 70,894.20 Time Used: 57.5%
Project Id STPP-FLA 58-1(38)14 County Glacier Engineer Est $ 0] 1,122,448.16
I EES AN OF KIOWA - N System/Route |ZEWEE:T] Award Amt $ 12,471,646.24 C.E.Costs $ 670,655.67
Project No 7449038000 Lat/Long 483645/ 1131728 Tot CO Amt $ 70,894.20 Cntr Used % 54.60
[ 8 =0 (e [ EE LT EI STUDT-MARK / 406 444-9191 Beg/End Term XWX Total Amt $ 12,542,540.44 C.E. Used % 59.75
\')[e]4 [ € - 88 RECONSTRUCTION, GRADING Begin / End 766+09.03 / 1103+65.37 Cont Pymnts $ C.E. Cost % 9.79
Claim Status  L\eits
Contract No: 06319 CM Contractor Nm: REEVERTS FENCING, LLC
Contr Time: 60 Wrk Adjusted Time: 60| Award DT:| 03/26/2019| Final Accpt:|09/03/2019 Award Amt: 342,296.49 Cont Total: 342,296.49
CO Days: 0 Time Charged: 32| Work Beg:| 05/13/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 53.33%
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date :

11/01/2019

District 3 - Great Falls

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 873-8624

Cell Phone: 788-1362

Email: jgrosswiler@mt.gov

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 3286

Project Manager: Grosswiler, Joe

Contract No: 06319 CM Contractor Nm: REEVERTS FENCING, LLC

Contr Time: 60 Wrk Adjusted Time: 60| Award DT:| 03/26/2019| Final Accpt:| 09/03/2019 Award Amt: 342,296.49 Cont Total: 342,296.49
CO Days: 0 Time Charged: 32| Work Beg: | 05/13/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 53.33%
Project Id HSIP 3-4(41)93 County Glacier Engineer Est $ EstC.E. $ 34,229.65
[ S SF 159 BADGER CREEK SOUTH FENCING System/Route |a¥RE] Award Amt $ 342,296.49 C.E.Costs $ 58,774.97
Project No 9090041000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 99.91
S =0 [ [ EE T E8 MCOMBER-CHRISTIE / 406 454-5900 Beg/End Term  EEXNW Total Amt $ 342,296.49 C.E. Used % 171.71
[T @ R SAFETY Begin / End 491+20.00 / 868+00.00 Cont Pymnts $ C.E. Cost % 17.19

Claim Status  L\eits

Contract No: 09718 SM Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.

Contr Time: 20 Wrk Adjusted Time: 20| Award DT:| 07/24/2018| Final Accpt:|03/04/2019 Award Amt: 199,151.00 Cont Total: 199,151.00
CO Days: 0 Time Charged: 10( Work Beg: | 09/20/2018| Fnl Est Rls:|05/17/2019 CO Amt: 0.00 Time Used: 50%
Project Id HSIP 358-2(4)23 County Glacier Engineer Est $ EstC.E. $ 20,838.75
a8 L 8 SF 159 SO CUT BANK SFTY IMPRV System/Route  SRESIREE] Award Amt $ 138,925.00 C.E. Costs $ 17,200.73
05t | 9097004000 Lat/Long 483454/ 1122144 Tot co Amt $ [ IEEY cntrused % 84.60
T =0 L T T S8 GROVER-MICHAEL / 406 444-4188 Beg/End Term PEREPIR: Total Amt $ 138,925.00 C.E. Used % 82.54
) (] € [T 88 GUARDRAIL Begin / End / Cont Pymnts $ C.E. Cost % 14.64

Claim Status L\l
Project Id HSIP 58-1(50)38 County Glacier Engineer Est $ EstC.E. $ 9,033.90
a8 W 8 SF 159 DUCK LAKE INTX SFTY IMP SVAGIIGCIER P/ P-58 Award Amt $ 60,226.00 C.E. Costs $ 14,061.91
05t | 9091050000 Lat/Long 485036 / 1132501 Tot co Amt $ [ IREY cntrused % 90.40
T =0 G VT S8 GROVER-MICHAEL / 406 444-4188 Beg/End Term [ Total Amt $ 60,226.00 C.E. Used % 155.66
Work Descr BI04 Begin / End 38.1/39.6 Cont Pymnts $ C.E. Cost % 25.83

Claim Status L\
Contract Totals for 09718 SM
Project Count: 2

EstC.E. $
C.E.Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

Engineer Est $ 163,891.90

Award Amt $ 199,151.00

Total Amt $ 199,151.00

Cont Pymnts $ 171,967.00

29,872.65
31,262.64
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Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019 Active Construction Contracts Report

District 3 - Great Falls

Project Manager: Grosswiler, Joe Work Phone: 873-8624 Cell Phone: 788-1362

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 3286

Email: jgrosswiler@mt.gov

Contract No: 09A17 SM Contractor Nm: WUTKE LLC DBA MILD FENCE, GREAT FALLS FENCE, BRIDGER FENCE

Contr Time: 55 Wrk Adjusted Time: 55| Award DT:| 10/25/2017| Final Accpt:|10/11/2018 Award Amt: 512,142.64 Cont Total: 512,142.64
CO Days: 0 Time Charged: 44| Work Beg:| 12/19/2017| Fnl Est Rls:| 01/08/2019 CO Amt: 0.00 Time Used: 80%
Project Id HSIP 464-1(16)26 County Glacier Engineer Est $ EstC.E. $ 30,728.56
(G SF 149 DUCK LAKE FENCING System/Route (SEESEL! Award Amt $ 512,142.64 C.E. Costs $ 92,091.55
Project No 8926016000 Lat/Long 455108 / 1132007 Tot CO Amt $ m Cntr Used % 97.48
S =0 [ [ EE T E8 MCOMBER-CHRISTIE / 406 454-5900 Beg/End Term PLRUKRNS Total Amt $ 512,142.64 C.E. Used % 299.69
[T @ A FENCING Begin / End 1420+33.78 / 1823+23.01 Cont Pymnts $ C.E. Cost % 18.45
Claim Status  L\eits
Contract No: 14218 SM Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.
Contr Time: 30 Wrk Adjusted Time: 30| Award DT:| 04/10/2018| Final Accpt:|01/04/2019 Award Amt: 1,318,084.38 Cont Total: 1,318,084.38
CO Days: 0 Time Charged: 30| Work Beg:| 07/09/2018| Fnl Est Rls: | 04/16/2019 CO Amt: 0.00 Time Used: 100%
Project Id MT 18(41) County Glacier Engineer Est $ EstC.E. $ 131,808.44
G 8 L 8 ST MARY'S RD - SPIDER LAKE RD SVAGIGEIERN R/ L-18-224 Award Amt $ 1,318,084.38 C.E. Costs $ 91,853.92
S| 6454041000 Lat/Long 483639 / 1132244 Tot co Amt $ [ IEEY cntrused % 91.69
T =0 [ T S8 SNYDER-ROBERT / 406 444-6229 Beg/End Term ([CXoFEN4 Total Amt $ 1,318,084.38 C.E. Used % 69.69
0 4o | MISCELLANEOUS LA = ] 500+14.00 / 166+35.00 Cont Pymnts $ C.E. Cost % 7.60

Claim Status (D

EstC.E. $
C.E.Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

Project Manager Totals for Grosswiler, Joe Engineer Est $ 33,901,965.46
Award Amt $ 32,267,423.29
1,921,257.48

34,188,680.77

Cont Pymnts $ 28,671,268.92

Contract Count: 7

Project Count: 8

2,942,871.75
2,953,842.83
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MONTANA

H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls

Project Manager: Lay, William Work Phone: 455-8323 Cell Phone: 788-8754 Email: wlay@mt.gov Crew 3182
Contract No: 05418 SM Contractor Nm: MONTANA LINES, INC. - GFLS
Contr Time: 30 Wrk Adjusted Time: 30| Award DT:| 04/24/2018| Final Accpt:|03/26/2019 Award Amt: 98,166.00 Cont Total: 98,166.00

CO Days: 0 Time Charged: 6| Work Beg:| 07/25/2018| Fnl Est Rls:| 07/09/2019 CO Amt: 0.00 Time Used: 20%
Project Id HSIP STWD(441) County Chouteau Engineer Est $ EstC.E. $ 14,724.90
G B SF 159 GREAT FALLS DISTRICT ELECTRICAL ST GINERY S/ P-3, N-10 Award Amt $ 98,166.00 C.E.Costs $ 20,563.61
Project No 9093441000 Lat/Long 475237 / 1103601 Tot CO Amt $ m Cntr Used % 99.33
[ 8 =0 [ [ EE L T E8 GROVER-MICHAEL / 406 444-4188 Beg/End Term EIXFEIH] Total Amt $ 98,166.00 C.E. Used % 139.65

)T D I SAFETY Begin / End / Cont Pymnts $ C.E. Cost % 21.09
Claim Status  L\eits
Contract No: 07119 SM Contractor Nm: BATTLE RIDGE BUILDERS, LLC
Contr Time: 5 Wrk Adjusted Time: 5| Award DT:| 02/05/2019| Final Accpt:|04/24/2019 Award Amt: 150,000.00 Cont Total: 150,000.00
CO Days: 0 Time Charged: 5| Work Beg:| 02/27/2019| Fnl Est Rls:| 07/09/2019 CO Amt: 0.00 Time Used: 100%
Project Id STPB 67-1(10)0 County Toole Engineer Est $ EstC.E. $ 18,000.00

0o 1)1 4| SHELBY VIADUCT - BRIDGE REPAIR System/Route [RALY Award Amt $ 150,000.00 [ oh ey 21,500.44
05t 9664010000 Lat/Long 483025 /1115133 Tot co Amt $ [ IEEY cntrused % 93.00

T =0 o T S HARDAN-CHRIS / 406 444-9221 Beg/End Term ([SXeFEeK Total Amt $ 150,000.00 C.E. Used % 119.95
7045 | BRIDGE CONSTRUCTION, REHAB AND REMOVAL =Lt ib A=t | / Cont Pymnts $ C.E. Cost % 15.48
Claim Status L\l
Contract No: 09319 CM Contractor Nm: DICK ANDERSON CONSTRUCTION, INC. - GFLS
Contr Time: 50 Cal Adjusted Time: 50| Award DT:| 04/09/2019| Final Accpt: N/A Award Amt: 367,578.20 Cont Total: 367,578.20

CO Days: 0 Time Charged: 45| Work Beg:| 05/28/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 90%
Project Id AR 11969 County Teton Engineer Est $ EstC.E. $ 36,757.82
[ a8 COLLINS RD INTCH - BRIDGE REPAIR SV UGN |/ L-50-88 Award Amt $ 367,578.20 C.E.Costs $ 0.00
05t | 9663036000 Lat/Long 0/0 Tot co Amt $ [ IEYY cntrused % 93.70
Project Engineer/Phone QYL Beg/End Term [ANEN Total Amt $ 367,578.20 C.E. Used % 0.00
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End Cont Pymnts $ C.E. Cost % 0.00
(O LTSI ELTER None
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 3 - Great Falls
Project Manager: Lay, William

Project Manager Totals for Lay, William
Contract Count: 3

Project Count: 3

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 455-8323

Cell Phone: 788-8754 Email: wlay@mt.gov

Engineer Est $ 444,848.80

Award Amt $ 615,744.20

Total Amt $ 615,744.20

Cont Pymnts $ 581,424.80

Contact Information
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 3182
EstC.E. $ 69,482.72
C.E. Costs $ 42,154.05
Cntr Used %
C.E. Used %
C.E. Cost %
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Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019 Active Construction Contracts Report

District 3 - Great Falls

Email: kmanderle@mt.gov

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 3181

Project Manager: Manderle, Kasidy Work Phone: 454-5921
Contract No: 02B17 SM Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.

Contr Time: 85 Wrk Adjusted Time: 87| Award DT:| 11/28/2017| Final Accpt: N/A Award Amt: 2,854,212.40 Cont Total: 2,854,212.40
CO Days: 2 Time Charged: 87| Work Beg: | 06/04/2018| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 100%
Project Id STPUIP 5220(5) County Cascade Engineer Est $ EstC.E. $ 285,421.24
[ S 8 FOX FARM ROAD - GREAT FALLS SVACTIECINER U/ U-5220 Award Amt $ 2,854,212.40 C.E.Costs $ 443,590.70
Project No 8193005000 Lat/Long 472729 /1112017 Tot CO Amt $ m Cntr Used % 88.27
S =0 [ [ EE T E8 MCOMBER-CHRISTIE / 406 454-5900 Beg/End Term KIFEXY Total Amt $ 2,854,212.40 C.E. Used % 155.42
\")[e] @ - 88 RECONSTRUCTION, GRADING Begin / End 11+00.00 / 106+35.00 Cont Pymnts $ C.E. Cost % 17.61
Claim Status  L\eits
Contract No: 03517 SM Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.
Contr Time: 70 Wrk Adjusted Time: 70| Award DT:| 05/23/2017| Final Accpt:| 12/21/2018 Award Amt: 3,498,677.78 Cont Total: 3,488,731.42
CO Days: 0 Time Charged: 70| Work Beg:| 08/22/2017| Fnl Est Rls:| 03/28/2019 CO Amt: -9,946.36 Time Used: 100%
Project Id NH 57-2(36)11 TIED County Judith Basin Engineer Est $ EstC.E. $ 246,485.82
J a8 e S RAYNESFORD TO GEYSER SVALGIICIERI N/ N-57 Award Amt $ 2,464,858.15 C.E. Costs $ 185,295.07
Project No 9018036000 Lat/Long 471524 /1 1103642 Tot CO Amt $ -16,389.40 | o [ U ET=Te [ 88.61
T = [ CETI T S8 MCOMBER-CHRISTIE / 406 454-5900 Beg/End Term (RLEFPAR! Total Amt $ 2,448,468.75 C.E. Used % 75.17
[T @ 8 OVERLAYS Begin / End 585+50.0 / 1139+47.76 Cont Pymnts $ C.E. Cost % 8.54
Claim Status L\l
Project Id NH 57-2(38)7 County Judith Basin Engineer Est $ EstC.E. $ 103,381.96
T {8 RAYNESFORD - WEST System/Route LAY Award Amt $ 1,033,819.63 C.E. Costs $ 111,125.76
Project No 9019038000 Lat/Long 471644 /1104518 Tot CO Amt $ RNz - Cntr Used % 97.07
T = [ CET T S8 MCOMBER-CHRISTIE / 406 454-5900 Beg/End Term (YAFNIKS Total Amt $ 1,040,262.67 C.E. Used % 107.49
04| oVERLAYS LA = ] 399+49.50 / 585+50.00 Cont Pymnts $ C.E. Cost % 11.00

Claim Status L\
Contract Totals for 03517 SM
Project Count: 2

EstC.E. $
C.E.Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

Engineer Est $ 3,872,193.95

Award Amt $ 3,498,677.78
Tot CO Amt $ -9,946.36
Total Amt $ 3,488,731.42

Cont Pymnts $ 3,179,488.45

349,867.78
296,420.83
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Contact Information
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO15

District 3 - Great Falls

Work Phone: 454-5921 Crew 3181

Project Manager: Manderle, Kasidy Email: kmanderle@mt.gov

Contract No: 03919 CM Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.
Contr Time: 45 Wrk Adjusted Time: 45| Award DT:| 10/01/2019| Final Accpt: N/A Award Amt: 2,130,522.73 Cont Total: 2,130,522.73
CO Days: 0 Time Charged: 0| Work Beg: N/A| Fnl Est RIs: N/A CO Amt: 0.00 Time Used: 0%
Project Id UPP 5299(132) County Cascade Engineer Est $ EstC.E. $ 213,052.27
[ EE 8 GREAT FALLS SOUTH - URBAN SVAL G ERY U / U-5207, U-5215 Award Amt $ 2,130,522.73 C.E.Costs $ 1,314.91
Project No 9511132000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 0.00
S =0 [ [ EE T E8 MCOMBER-CHRISTIE / 406 454-5900 Beg/End Term EXFKN Total Amt $ 2,130,522.73 C.E. Used % 0.62
[T @ R OVERLAYS Begin / End 78+85.66 / 331+75.54 Cont Pymnts $ m C.E. Cost % 0.00
Claim Status  L\eits
Contract No: 04719 CM Contractor Nm: SHUMAKER TRUCKING & EXCAVATING CONTRACTORS, INC.
Contr Time: 18 Wrk Adjusted Time: 18| Award DT:| 07/23/2019| Final Accpt: N/A Award Amt: 339,256.59 Cont Total: 339,256.59
CO Days: 0 Time Charged: 17| Work Beg: | 09/25/2019( Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 94.44%
Project Id ER 225-4(2)53 County Toole Engineer Est $ EstC.E. $ 33,925.66
a8 W S BOOTLEGGER TRAIL REPAIR SVALCEIICITERN S / S-225 Award Amt $ 339,256.59 C.E. Costs $ 48,285.57
Project No 9623002000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 89.61
T =0 [ T S8 SNYDER-ROBERT / 406 444-6229 Beg/End Term [2AFErA: Total Amt $ 339,256.59 C.E. Used % 142.33
4o | DRAINAGE I A= I 12+425.00 / 22+25.00 Cont Pymnts $ C.E. Cost % 15.88
Claim Status L\l
Contract No: 05218 SM Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.
Contr Time: 20 Wrk Adjusted Time: 25| Award DT:| 02/20/2018| Final Accpt:| 12/21/2018 Award Amt: 998,179.05 Cont Total: 1,176,932.79
CO Days: 5 Time Charged: 26| Work Beg:| 06/04/2018| Fnl Est Rls:| 04/04/2019 CO Amt: 178,753.74 Time Used: 104%
Project Id STPS 227-1(24)9 County Cascade Engineer Est $ EstC.E. $ 99,817.91
(G T | STOCKETT - SOUTH System/Route RN Award Amt $ 998,179.05 C.E. Costs $ 78,544.08
Project No 9308024000 Lat/Long 472024 /1111035 Tot CO Amt $ 178,753.74 Cntr Used % 83.33
SIS0 [ [ EET T E8 MCOMBER-CHRISTIE / 406 454-5900 Beg/End Term EXFRKE: Total Amt $ 1,176,932.79 C.E. Used % 78.69
[T @ 8 OVERLAYS Begin / End 450+50.00 / 709+74.80 Cont Pymnts $ C.E. Cost % 8.01
Claim Status  L\eits
Contract No: 05619 CM Contractor Nm: BISHOP, INC.
Contr Time: 45 Wrk Adjusted Time: 45| Award DT:| 06/25/2019| Final Accpt: N/A Award Amt: 396,399.52 Cont Total: 396,399.52
CO Days: 0 Time Charged: 39| Work Beg:| 08/22/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 86.67%
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MONTANA

Contact Information
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO15

District 3 - Great Falls

Work Phone: 454-5921 Crew 3181

Project Manager: Manderle, Kasidy Email: kmanderle@mt.gov

Contract No: 05619 CM Contractor Nm: BISHOP, INC.
Contr Time: 45 Wrk Adjusted Time: 45| Award DT: | 06/25/2019| Final Accpt: N/A Award Amt: 396,399.52 Cont Total: 396,399.52
CO Days: 0 Time Charged: 39| Work Beg: | 08/22/2019( Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 86.67%
Project Id STPB 9050(25) County Teton Engineer Est $ EstC.E. $ 47,567.94
G 8 BIG COULEE - 5M SW FAIRFIELD SV LI L/ L-50-412 Award Amt $ 396,399.52 C.E.Costs $ 91,621.78
Project No 8853025000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 79.06
S =0 [ [ EE T E8 MCOMBER-CHRISTIE / 406 454-5900 Beg/End Term [Uk¥iWi Total Amt $ 396,399.52 C.E. Used % 192.61
\")[e] @ - 88 RECONSTRUCTION, GRADING Begin / End 8+00.00 / 13+50.00 Cont Pymnts $ C.E. Cost % 29.23
Claim Status  L\eits
Contract No: 05A17 SM Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.
Contr Time: 40 Wrk Adjusted Time: 40| Award DT:| 10/25/2017| Final Accpt:|02/19/2019 Award Amt: 492,427.00 Cont Total: 494,632.00
CO Days: 0 Time Charged: 37| Work Beg:| 04/24/2018| Fnl Est Rls: | 04/29/2019 CO Amt: 2,205.00 Time Used: 92.5%
Project Id TA 5299(124) County Cascade Engineer Est $ EstC.E. $ 73,864.05
e [a 80 e 3 OVERLOOK DRIVE PATH - GTF System/Route [V Award Amt $ 492,427.00 C.E. Costs $ 88,903.52
Project No 8694124000 Lat/Long 472931/1111822 Tot CO Amt $ PR - Cntr Used % 91.80
ST = e[ G AT S HOLIEN-DAVID / 406 444-6118 Beg/End Term ([CXoREoke Total Amt $ 494,632.00 C.E. Used % 120.36
e o | SIDEWALK SIS0 b 18+81.00 / 33+41.28 Cont Pymnts $ C.E. Cost % 19.58
Claim Status L\l
Contract No: 08217 SM Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.
Contr Time: 60 Wrk Adjusted Time: 60| Award DT:| 03/07/2017| Final Accpt:| 06/24/2019 Award Amt: 1,021,111.66 Cont Total: 1,021,111.66
CO Days: 0 Time Charged: 60| Work Beg: | 05/16/2017| Fnl Est Rls:|09/13/2019 CO Amt: 0.00 Time Used: 100%
Project Id UPP 5201(25) County Cascade Engineer Est $ EstC.E. $ 29,504.01
SIS C S SMELTER - 1ST TO 5TH NW (GTF) SVACTIEGITER U/ U-5201 Award Amt $ 295,040.11 C.E.Costs $ 34,154.09
Project No 8978025000 Lat/Long 473128 /1111901 Tot CO Amt $ m Cntr Used % 102.23
SIS0 [ [ EET T E8 MCOMBER-CHRISTIE / 406 454-5900 Beg/End Term pX¥EY Total Amt $ 295,040.11 C.E. Used % 115.76
[T @ 8 OVERLAYS Begin / End 100+45.00 / 123+37.15 Cont Pymnts $ C.E. Cost % 11.32
Claim Status  L\eits
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Contact Information
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Active Construction Contracts Report

Date : 11/01/2019 Report Name: AASHTOCONO015

District 3 - Great Falls

Work Phone: 454-5921
SM Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.

Project Manager: Manderle, Kasidy
Contract No: 08217

Email: kmanderle@mt.gov Crew 3181

Contr Time: 60 Wrk Adjusted Time: 60| Award DT:| 03/07/2017| Final Accpt:| 06/24/2019 Award Amt: 1,021,111.66 Cont Total: 1,021,111.66
CO Days: 0 Time Charged: 60| Work Beg: | 05/16/2017| Fnl Est Rls:|09/13/2019 CO Amt: 0.00 Time Used: 100%
Project Id UPP 5216(4) N=0J County Cascade Engineer Est $ EstC.E. $ 72,607.16
(IS 8TH AVE N - 15TH TO 26TH (GTF) SVACTIGECINERI U/ U-5216 Award Amt $ 726,071.55 C.E.Costs $ 107,371.28
Project No 8979004000 Lat/Long 473050/ 1111619 Tot CO Amt $ m Cntr Used % 92.55
[ 8 =0 (e [ EET L T E8 SNYDER-ROBERT / 406 444-6229 Beg/End Term [‘NgKKd Total Amt $ 726,071.55 C.E. Used % 147.88
[T @ R OVERLAYS Begin / End 48+97.50 / 95+45.41 Cont Pymnts $ C.E. Cost % 15.98

Claim Status

None

Contract Totals for 08217 SM

Project Count: 2 Award Amt $ 1,021,111.66 C.E.Costs $ 141,525.37
Tot CO Amt $ m Cntr Used %
Total Amt $ 1,021,111.66 C.E. Used %

Engineer Est $ 1,052,285.00

EstC.E. $ 102,111.17

Gont pymts s INEERTLS

C.E. Cost %

Contract No: 09919 CM Contractor Nm: BATTLE RIDGE BUILDERS, LLC
Contr Time: 25 Wrk Adjusted Time: 25| Award DT: | 09/20/2019| Final Accpt: N/A Award Amt: 338,750.00 Cont Total: 338,750.00
CO Days: 0 Time Charged: 9| Work Beg:| 10/07/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 36%
Project Id NHPB 3-1(50)0 County Cascade Engineer Est $ EstC.E. $ 50,812.50
SIS 1-15 BRIDGE REPAIR - VAUGHN INTERCHANGE System/Route L\FANEe! Award Amt $ 338,750.00 C.E.Costs $ 13,308.37
Project No 9794050000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 66.17
A =0 [ [ EE L T EI STONER-JERE / 406 444-7675 Beg/End Term  [XpXK Vi Total Amt $ 338,750.00 C.E. Used % 26.19
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End Cont Pymnts $ C.E. Cost % 5.94
Claim Status  L\eits
Contract No: 13319 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 10 Wrk Adjusted Time: 10| Award DT:| 04/09/2019| Final Accpt: N/A Award Amt: 225,167.15 Cont Total: 225,167.15
CO Days: 0 Time Charged: 5| Work Beg:| 07/22/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 50%
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 3 - Great Falls

Project Manager: Manderle, Kasidy Work Phone: 454-5921

Montana Department of Transportation
AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 3181

Contract No: 13319 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.

Email: kmanderle@mt.gov

Contr Time: 10 Wrk Adjusted Time: 10{ Award DT:| 04/09/2019( Final Accpt: N/A Award Amt: 225,167.15 Cont Total: 225,167.15
CO Days: 0 Time Charged: 5| Work Beg:| 07/22/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 50%
Project Id STPP 80-1(31)24 County Chouteau Engineer Est $ EstC.E. $ 22,516.72
[ 8 5 8| GERALDINE - NORTH System/Route IJ¥AZ:Y Award Amt $ 225,167.15 C.E.Costs $ 26,351.58
Project No 9593031000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 95.96
S =0 [ [ EE T E8 MCOMBER-CHRISTIE / 406 454-5900 Beg/End Term PZEIPIX Total Amt $ 225,167.15 C.E. Used % 117.03
[T @ ST 8 SCRUB SEAL Begin / End 1142+67.30 / 1340+19.78 Cont Pymnts $ C.E. Cost % 12.20
Claim Status  L\eits
Contract No: 19216 SM Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.
Contr Time: 140 Wrk Adjusted Time: 145| Award DT:| 03/01/2016| Final Accpt:| 12/17/2018 Award Amt: 4,121,459.83 Cont Total: 4,121,459.83
CO Days: 5 Time Charged: 146| Work Beg:| 04/18/2016| Fnl Est Rls:|04/30/2019 CO Amt: 0.00 Time Used: 100.69%
Project Id MT-CMGF 5299(97) County Cascade Engineer Est $ EstC.E.$ 412,145.98
a8 W 81 SO CENTRAL ARTERIALS-GTF SVAGIGEINERR U/ U-5215, U-5226, L-7- Award Amt $ 4,121,459.83 C.E. Costs $ 523,273.54
05t 4566097000 Lat/Long 472847 /1111624 Tot co Amt $ [ IEEY cntrused % 88.95
LT = e[ G T S8 BENTE-FREDRICK / 406 444-7634 Beg/End Term [EIETANNE] Total Amt $ 4,121,459.83 C.E. Used % 126.96
\")'[]4 €0 [ 88 RECONSTRUCTION, GRADING Begin / End 201+25.50 / 251+83.16 Cont Pymnts $ C.E. Cost % 14.27
Claim Status L\l
Contract No: DB318 SM Contractor Nm: TALCOTT CONSTRUCTION, INC.
Contr Time: | 11/15/2018 Cmpilt Adjusted Time:| 04/22/2019| Award DT:| 04/19/2018| Final Accpt: N/A Award Amt: 1,263,800.00 Cont Total: 1,322,148.00
CO Days: 158 Time Charged: 65| Work Beg: | 09/25/2018( Fnl Est Rls: N/A CO Amt 58,348.00 Time Used: 18.9%
Project Id CMDO 5299(129) County Cascade EstC.E. $ 126,380.00
[ B GREAT FALLS ADA UPGRADES SVACIEGINER U/ N-103, N-122 1,263,800.00 C.E. Costs $ 204,522.39
Project No 9205129000 Lat/Long 473006 / 1111920 Tot CO Amt $ 58,348.00 Cntr Used % 99.51
Project Engineer/Phone QYL Beg/End Term Wi Total Amt $ 1,322,148.00 C.E. Used % 161.83
N [oT) [ o | SIDEWALK Begin / End / Cont Pymnts $ C.E. Cost % 15.54

None

Claim Status
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 3 - Great Falls
Project Manager: Manderle, Kasidy

Project Manager Totals for Manderle, Kasidy
Contract Count: 12
Project Count: 14

H Contact Information

Montana Department of Transportation AASHTOWare Projoet

. . . Help Desk

AASHTOWare Project Construction & Materials Phone: 1-877-406-4338

Active Construction Contracts Report Report Name: AASHTOCONO15

Work Phone: 454-5921 Email: kmanderle@mt.gov Crew 3181
Engineer Est $ EstC.E. $ 1,817,483.22
Award Amt $ 17,679,963.71 C.E. Costs $ 1,957,662.64
Tot CO Amt $ 229,360.38 |5 04 | [ B L1 U7
Total Amt $ 17,909,324.09 C.E. Used %

Cont Pymnts $ C.E. Cost %

Page 94 of 167



MONTANA

Contact Information
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO15

District 3 - Great Falls

Project Manager: Moore, Michael Work Phone: 262-5521 Cell Phone: 390-2500 Crew 3284

Email: micmoore@mt.gov

Contract No: 01919 CM Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.
Contr Time: 250 Wrk Adjusted Time: 250| Award DT:| 09/17/2019| Final Accpt: N/A Award Amt: 28,897,658.91 Cont Total: 28,897,658.91
CO Days: 0 Time Charged: 0| Work Beg: N/A| Fnl Est RIs: N/A CO Amt: 0.00 Time Used: 0%
Project Id NHIP 1-7(44)393 County Blaine Engineer Est $ 0] 2,889,765.89
G IS L OHMAN -E & W System/Route LFAYEI Award Amt $ 28,897,658.91 C.E. Costs $ 33,691.25
Project No 6281044000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 0.00
S =0 [ [ EE T E8 MCOMBER-CHRISTIE / 406 454-5900 Beg/End Term  EEERWEIKES Total Amt $ 28,897,658.91 C.E. Used % 1.17
\")[e] @ - 88 RECONSTRUCTION, GRADING Begin / End 109+10.89 / 657+57.00 Cont Pymnts $ m C.E. Cost % 0.00
Claim Status  L\eits
Contract No: 02C16 SM Contractor Nm: L.H.C., INCORPORATED
Contr Time: 80 Wrk Adjusted Time: 80| Award DT:| 12/20/2016| Final Accpt:| 12/10/2018 Award Amt: 3,605,447.98 Cont Total: 3,605,447.98
CO Days: 0 Time Charged: 89| Work Beg:| 06/23/2017| Fnl Est Rls:| 12/14/2018 CO Amt: 0.00 Time Used: 111.25%
Project Id STPS 409-1(8)0 County Liberty Engineer Est $ EstC.E.$ 288,435.84
G a WS JCT US 2 - NORTH OF CHESTER System/Route  SEESIIE] Award Amt $ 3,605,447.98 C.E. Costs $ 309,732.29
S| 6164008000 Lat/Long 483323 /1110055 Tot co Amt $ [ IEEY cntrused % 100.47
ST =0 o[ VT S8 PRINZING-STEPHEN / 406 454-5899 Beg/End Term |[CX¥E-X0] Total Amt $ 3,605,447.98 C.E. Used % 107.38
74 | RECONSTRUCTION, GRADING 1A = ] 10+26.47 1 329+00.70 Cont Pymnts $ C.E. Cost % 8.55
Claim Status L\l
Contract No: 03818 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 15 Wrk Adjusted Time: 17| Award DT:| 09/18/2018( Final Accpt: N/A Award Amt: 546,917.20 Cont Total: 596,784.28
CO Days: 2 Time Charged: 5| Work Beg:| 06/19/2019| Fnl Est Rls: N/A CO Amt: 49,867.08 Time Used: 29.41%
Project Id STPS 236-2(6)62 County Chouteau Engineer Est $ EstC.E. $ 54,691.72
(G a8 SOUTH OF BIG SANDY-SOUTH System/Route (SFEIES Award Amt $ 546,917.20 C.E. Costs $ 46,606.20
Project No 9307006000 Lat/Long 0/0 Tot CO Amt $ 49,867.08 Cntr Used % 83.82
SIS0 [ [ EET T E8 MCOMBER-CHRISTIE / 406 454-5900 Beg/End Term [ZAQNZY] Total Amt $ 596,784.28 C.E. Used % 85.22
[T @ S A SEAL & COVER Begin / End 311+00.00 / 952+56.26 Cont Pymnts $ C.E. Cost % 9.32
Claim Status  L\eits
Contract No: 05119 CM Contractor Nm: PRINCE, INC.
Contr Time: 50 Wrk Adjusted Time: 50| Award DT:| 02/05/2019| Final Accpt: N/A Award Amt: 4,674,616.52 Cont Total: 4,674,616.52
CO Days: 0 Time Charged: 57| Work Beg:| 06/25/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 114%

Page 95 of 167



MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 3 - Great Falls

Project Manager: Moore, Michael

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 262-5521

Cell Phone: 390-2500

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 3284

Contract No: 05119

CM Contractor Nm: PRINCE, INC.

Email: micmoore@mt.gov

Contr Time: 50 Wrk Adjusted Time: 50| Award DT:| 02/05/2019| Final Accpt: N/A Award Amt: 4,674,616.52 Cont Total: 4,674,616.52
CO Days: 0 Time Charged: 57| Work Beg: | 06/25/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 114%
Project Id NH 1-6(124)355 County Hill Engineer Est $ EstC.E. $ 467,461.65
[ EE 8 GILDFORD - EAST System/Route L\FAS Award Amt $ 4,674,616.52 C.E.Costs $ 134,963.78
Project No 9393124000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 76.30
S =0 [ [ EE T E8 MCOMBER-CHRISTIE / 406 454-5900 Beg/End Term  ELZXFKTVN Total Amt $ 4,674,616.52 C.E. Used % 28.87
[T @ R OVERLAYS Begin / End 1467+07.2 / 2959+33.6 Cont Pymnts $ C.E. Cost % 3.78
Claim Status  L\eits
Contract No: 05719 CM Contractor Nm: WICKENS CONSTRUCTION, INC.
Contr Time: 25 Wrk Adjusted Time: 25| Award DT:| 07/23/2019| Final Accpt: N/A Award Amt: 323,710.64 Cont Total: 323,710.64
CO Days: 0 Time Charged: 19 Work Beg: | 09/09/2019( Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 76%
Project Id ER 1-6(129)376 County Hil Engineer Est $ EstC.E. $ 32,371.06
T {8 US-2 REPAIR - W OF HAVRE System/Route  L'WANA Award Amt $ 323,710.64 C.E. Costs $ 34,533.54
Project No 9625129000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 95.25
ST =0 o[ VT S8 PRINZING-STEPHEN / 406 454-5899 Beg/End Term Total Amt $ 323,710.64 C.E. Used % 106.68
)[4 90 @8 SLIDE OR SLOPE STABALIZATION Begin / End Cont Pymnts $ C.E. Cost % 11.20
Claim Status L\l
Contract No: 06118 SM Contractor Nm: NELCON, INC.
Contr Time: 160 Wrk Adjusted Time: 171| Award DT:| 01/30/2018| Final Accpt: N/A Award Amt: 12,694,455.00 Cont Total: 12,788,055.00
CO Days: 11 Time Charged: 214| Work Beg: | 04/11/2018| Fnl Est Rls: N/A CO Amt: 93,600.00 Time Used: 125.15%
Project Id NHIP 1-4(29)300 County Liberty Engineer Est $ 0ol 1,142,500.95
G [HI LSS GALATA -E & W System/Route LEWANS Award Amt $ 12,694,455.00 C.E.Costs $ 1,013,589.51
Project No 5135029000 Lat/Long 482757 /1 1112043 Tot CO Amt $ 93,600.00 Cntr Used % 99.17
[ 8 =0 [ [ EET L T ER SNYDER-ROBERT / 406 444-6229 Beg/End Term |PEER:FRI Total Amt $ 12,788,055.00 C.E. Used % 88.72
\')[e]4 [ € - 88 RECONSTRUCTION, GRADING Begin / End 103+16 / 534+50 Cont Pymnts $ C.E. Cost % 7.99
Claim Status  L\eits
Contract No: 07917 SM Contractor Nm: COP CONSTRUCTION, LLC
Contr Time: 100 Wrk Adjusted Time: 103| Award DT:| 11/07/2017| Final Accpt:| 12/07/2018 Award Amt: 2,811,194.00 Cont Total: 2,817,140.00
CO Days: 3 Time Charged: 104| Work Beg:| 03/26/2018| Fnl Est Rls:|02/25/2019 CO Amt: 5,946.00 Time Used: 100.97%
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MONTANA

H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls

Project Manager: Moore, Michael Work Phone: 262-5521 Cell Phone: 390-2500 Email: micmoore@mt.gov Crew 3284
Contract No: 07917 SM  Contractor Nm: COP CONSTRUCTION, LLC
Contr Time: 100 Wrk Adjusted Time: 103| Award DT:| 11/07/2017| Final Accpt:| 12/07/2018 Award Amt: 2,811,194.00 Cont Total: 2,817,140.00
CO Days: 3 Time Charged: 104 Work Beg:| 03/26/2018| Fnl Est Rls:|02/25/2019 CO Amt: 5,946.00 Time Used: 100.97%
Project Id STPB 9003(50) County Blaine Engineer Est $ EstC.E. $ 253,007.46

G IS MILK RIVER - 4 MW OF ZURICH SVA TG ER L/ L-3-308 Award Amt $ 2,811,194.00 C.E.Costs $ 281,379.45
Project No 6290050000 Lat/Long 483441/ 1090635 Tot CO Amt $ 5,946.00 Cntr Used % 98.58
[T 8 =0 (e [ EET G LT S8 BRANDENBERGER-STEPHANIE / 406 444-  [=1=671=0 (s NI {1388 0.4 / 0.7 Total Amt $ 2,817,140.00 C.E. Used % 111.21

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End 15+00.00 / 33+00.00 Cont Pymnts $ C.E. Cost % 10.13
Claim Status  L\eits
Contract No: ER818 SM Contractor Nm: WICKENS CONSTRUCTION, INC.
Contr Time: 20 Wrk Adjusted Time: 20| Award DT:| 09/07/2018| Final Accpt:| 11/29/2018 Award Amt: 793,899.15 Cont Total: 859,343.29
CO Days: 0 Time Charged: 21| Work Beg: | 09/25/2018| Fnl Est Rls:|02/19/2019 CO Amt: 65,444.14 Time Used: 105%

Project Id STPS 448-1(4)28 County Hill Engineer Est $ EstC.E. $ 95,267.90
e[ 80 -1 ) S-448 CULVERT - S OF GILDFORD SVALGOICINER S/ S-448 Award Amt $ 793,899.15 C.E. Costs $ 50,972.83
Project No 9626004000 Lat/Long 483142 /1101808 Tot CO Amt $ Lxrr Ry CntrUsed % 99.41
ST =0 o[ VT S8 PRINZING-STEPHEN / 406 454-5899 Beg/End Term PIgypixy Total Amt $ 859,343.29 C.E. Used % 53.50
\")'[]4 €0 [ 88 RECONSTRUCTION, GRADING Begin / End 767+00.00 / 771+50.00 Cont Pymnts $ C.E. Cost % 5.97
Claim Status L\l
Project Manager Totals for Moore, Michael Engineer Est $ EstC.E. $ 5,223,502.47
Contract Count: 8 Award Amt $ 54,347,899.40 C.E. Costs $ 1,905,468.85
Project Count: 8 Tot CO Amt $ 214,857.22 Cntr Used %

Total Amt $ 54,562,756.62 C.E. Used %

Cont Pymnts $ C.E. Cost %
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MONTANA

H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls

Project Manager: Sullivan, James Work Phone: 454-5920 Email: jsullivan@mt.gov Crew 3188
Contract No: 01619 CM Contractor Nm: MISSOURI RIVER TRUCKING & EXCAVATING, INC. DBA MRTE, INC.
Contr Time: 35 Wrk Adjusted Time: 35| Award DT:| 06/25/2019| Final Accpt: N/A Award Amt: 278,817.02 Cont Total: 278,817.02

CO Days: 0 Time Charged: 35| Work Beg:
Project Id TA7(73) County Cascade
[ A 8 SIDEWALKS PHASE Il - CASCADE SV UGN L / L-7-3136, L-7-3137, Award Amt $ 278,817.02 C.E.Costs $ 84,197.50
Project No 9439073000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 96.02
TN = o[ TR S8 HOLIEN-DAVID / 406 444-6118 Beg/End Term Total Amt $ 278,817.02 C.E. Used % 251.65
[T @ ST @ SIDEWALK Begin / End 30+15.02 / 49+02.34 Cont Pymnts $ C.E. Cost % 31.45

08/12/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 100%

Engineer Est $ EstC.E.$ 33,458.04

Claim Status  L\eits
Contract No: 03619 CM Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.
Contr Time: 30 Wrk Adjusted Time: 30| Award DT:| 06/25/2019| Final Accpt: N/A Award Amt: 359,607.55 Cont Total: 359,607.55
CO Days: 0 Time Charged: 29| Work Beg: | 08/19/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 96.67%
Project Id TA 5208(4) County Cascade Engineer Est $ EstC.E. $ 28,768.60
e [a 8 5w 8 PARK DR/4TH AVE N PED XING - GTF SVALCIIECITER U / U-5208 Award Amt $ 359,607.55 C.E. Costs $ 59,194.89

Project No 9148004000

Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 97.86

T =0 [ CET T S VOELLER-TERRY / 406 444-9457 Beg/End Term Total Amt $ 359,607.55 C.E. Used % 205.76
1[4 | BIKE AND PEDESTRIAN ST b 102+52.12 / 104+78.21 Cont Pymnts $ C.E. Cost % 16.82
Claim Status L\l
Contract No: 08319 CM Contractor Nm: MONTANA LINES, INC. - GFLS
Contr Time: 30 Wrk Adjusted Time: 30| Award DT:| 03/26/2019| Final Accpt: N/A Award Amt: 244,931.68 Cont Total: 244,931.68

CO Days: 0 Time Charged: 24| Work Beg:| 05/16/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 80%
Project Id HSIP 24-4(23)132 N=0J County Cascade Engineer Est $ EstC.E. $ 1,411.65
SIS SF 159 FORT SHAW SFTY IMPRV System/Route I3¥A\FZ: Award Amt $ 14,116.48 C.E.Costs $ 2,019.99
Project No 9098023000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 65.38
[ 8 =0 [ [ EE L T E8 GROVER-MICHAEL / 406 444-4188 Beg/End Term [NEFARKX] Total Amt $ 14,116.48 C.E. Used % 143.09
LTS T SAFETY Begin / End Cont Pymnts $ C.E. Cost % 21.89

Claim Status [yl
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MONTANA

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Active Construction Contracts Report

Date: 11/01/2019

District 3 - Great Falls

Email: jsullivan@mt.gov

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 3188

Project Manager: Sullivan, James Work Phone: 454-5920
Contract No: 08319 CM Contractor Nm: MONTANA LINES, INC. - GFLS

Contr Time: 30 Wrk Adjusted Time: 30| Award DT:| 03/26/2019| Final Accpt: N/A Award Amt: 244,931.68 Cont Total: 244,931.68
CO Days: 0 Time Charged: 24| Work Beg:| 05/16/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 80%
Project Id HSIP 7(71) N=0J County Cascade Engineer Est $ EstC.E. $ 2,923.54
[ S SF 169 CASCADE CNTY SFTY IMPRV SV EITER U / 1-15, U-5207, U-5215 Award Amt $ 29,235.40 C.E.Costs $ 551.44
Project No 9426071000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 59.88
[ 8 =0 [ [ EE L T E8 GROVER-MICHAEL / 406 444-4188 Beg/End Term Total Amt $ 29,235.40 C.E. Used % 18.86
LTS T SAFETY Begin / End Cont Pymnts $ C.E. Cost % 3.15
Claim Status (N}
Project Id HSIP STWD(559) County Pondera Engineer Est $ EstC.E. $ 20,157.98
IS S SF 169 GT FALLS SFTY IMPRV SV UGN |/ 1-15, L-21-627 Award Amt $ 201,579.80 C.E.Costs $ 42,239.34
Project No 9425559000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 53.33
[ 8 =0 [ [ EE L T E8 GROVER-MICHAEL / 406 444-4188 Beg/End Term Total Amt $ 201,579.80 C.E. Used % 209.54
[T @ o B SAFETY Cont Pymnts $ C.E. Cost % 39.29

Begin / End

Claim Status [yl
Contract Totals for 08319 CM
Project Count: 3

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %

C.E. Cost %

Award Amt $ 244,931.68

Total Amt $ 244,931.68

Gont Pymts § INEREEO0D

Contract No: 15319 CM Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.

24,493.17
44,810.77

Contr Time: 25 Wrk Adjusted Time: 25| Award DT: | 04/09/2019| Final Accpt: N/A Award Amt: 203,598.50 Cont Total: 203,274.50
CO Days: 0 Time Charged: 17| Work Beg:| 06/03/2019| Fnl Est Rls: N/A CO Amt: -324.00 Time Used: 68%
Project Id TA 50(29) County Teton Engineer Est $ EstC.E. $ 20,359.85
SIS 7TH AVE NW SIDEWALKS - CHOTEAU VAT CITER U / L-50-637 Award Amt $ 203,598.50 C.E.Costs $ 60,182.98
Project No 9438029000 Lat/Long 0/0 Tot CO Amt $ -324.00 Cntr Used % 105.50
T = [ T S VOELLER-TERRY / 406 444-9457 Beg/End Term Total Amt $ 203,274.50 C.E. Used % 295.60
) [eT4 @ S @ SIDEWALK Begin / End 10+14.39/ 29+97.74 Cont Pymnts $ C.E. Cost % 28.06

Claim Status [yl
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MONTANA

H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338

Date: 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO015

District 3 - Great Falls

Project Manager: Sullivan, James Work Phone: 454-5920 Email: jsullivan@mt.gov Crew 3188
Project Manager Totals for Sullivan, James Engineer Est $ EstC.E. $ 107,079.66

Contract Count: 4

Award Amt $ 1,086,954.75 C.E. Costs $ 248,386.14
Tot CO Amt $ -324.00 Cntr Used %
Total Amt $ 1,086,630.75 C.E. Used %

Cont Pymnts $ C.E. Cost %

Project Count: 6
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MONTANA

Contact Information
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO15

District 3 - Great Falls

Work Phone: 454-5920 Crew 3188

Project Manager: Sullivan, Jim Email: jsullivan@mt.gov

Contract No: 03C16 SM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 120 Wrk Adjusted Time: 154 Award DT:| 12/20/2016| Final Accpt:|01/02/2019 Award Amt: 8,748,541.48 Cont Total: 8,842,559.36
CO Days: 34 Time Charged: 154 Work Beg:| 04/25/2017| Fnl Est Rls:|05/17/2019 CO Amt: 94,017.88 Time Used: 100%
Project Id IM 15-5(124)282 County Cascade Engineer Est $ EstC.E. $ 699,883.32
G S EMERSON JCT - MANCHESTER System/Route [INANE] Award Amt $ 8,748,541.48 C.E.Costs $ 801,781.13
Project No 7621124000 Lat/Long 473207 / 1112447 Tot CO Amt $ 94,017.88 Cntr Used % 99.50
S =0 [ [ EE T E8 MCOMBER-CHRISTIE / 406 454-5900 Beg/End Term prvyapiixe) Total Amt $ 8,842,559.36 C.E. Used % 114.56
\")[e] @ - 88 RECONSTRUCTION, GRADING Begin / End 776+00.00 / 964+00.00 Cont Pymnts $ C.E. Cost % 9.1
Claim Status  L\eits
Contract No: 04218 SM  Contractor Nm: HI-TECH ROCKFALL CONSTRUCTION, INC.
Contr Time: 140 Wrk Adjusted Time: 140| Award DT:| 02/20/2018| Final Accpt:|07/09/2019 Award Amt: 3,882,056.00 Cont Total: 3,825,457.04
CO Days: 0 Time Charged: 140| Work Beg:| 04/09/2018| Fnl Est Rls:|09/13/2019 CO Amt: -56,598.96 Time Used: 100%
Project Id IM 15-4(156)223 County Cascade Engineer Est $ EstC.E. $ 388,205.60
(a8 {0 8 D3 ROCKFALL MITIGATION (PH 3) System/Route [IWANE Award Amt $ 3,882,056.00 C.E. Costs $ 537,357.39
Project No 7619156000 Lat/Long 470441 /1115752 Tot CO Amt $ -56,598.96 Cntr Used % 91.92
LTI = e[ G T S8 NORDHAGEN-BLAIR / 406 444-9128 Beg/End Term prrANPZLX Total Amt $ 3,825,457.04 C.E. Used % 138.42
74515 | SLIDE OR SLOPE STABALIZATION Begin/End |} Cont Pymnts $ C.E. Cost % 15.28
Claim Status L\l
Contract No: 07A17 SM Contractor Nm: MISSOURI RIVER CONTRACTORS, LLC
Contr Time: 35 Wrk Adjusted Time: 37| Award DT:| 10/25/2017| Final Accpt:|01/16/2019 Award Amt: 480,480.00 Cont Total: 470,328.75
CO Days: 2 Time Charged: 37| Work Beg: | 05/31/2018| Fnl Est Rls:| 04/04/2019 CO Amt: -10,151.25 Time Used: 100%
Project Id HSIP 227-1(22)2 County Cascade Engineer Est $ EstC.E. $ 57,657.60
[ S SF 149 STOCKETT SAFETY IMPROVEMENTS System/Route SEESTYY4 Award Amt $ 480,480.00 C.E.Costs $ 74,873.53
Project No 8923022000 Lat/Long 472643 /1110844 Tot CO Amt $ -10,151.25 Cntr Used % 90.04
SIS0 [ [ EET T E8 MCOMBER-CHRISTIE / 406 454-5900 Beg/End Term PpX¥FN{ Total Amt $ 470,328.75 C.E. Used % 129.86
[T @ A SAFETY Begin / End 46+82.67 / 68+42.99 Cont Pymnts $ C.E. Cost % 17.68
Claim Status  L\eits
Contract No: 09517 SM Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.
Contr Time: 40 Wrk Adjusted Time: 40| Award DT:| 06/06/2017| Final Accpt:| 12/17/2018 Award Amt: 3,498,677.78 Cont Total: 3,489,697.70
CO Days: 0 Time Charged: 43| Work Beg: | 09/06/2017| Fnl Est Rls:|04/12/2019 CO Amt: -8,980.08 Time Used: 107.5%
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MONTANA

Contact Information
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO15

District 3 - Great Falls

Work Phone: 454-5920 Crew 3188

Project Manager: Sullivan, Jim Email: jsullivan@mt.gov

Contract No: 09517 SM Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.
Contr Time: 40 Wrk Adjusted Time: 40| Award DT:| 06/06/2017| Final Accpt:| 12/17/2018 Award Amt: 3,498,677.78 Cont Total: 3,489,697.70
CO Days: 0 Time Charged: 43| Work Beg:| 09/06/2017| Fnl Est Rls:|04/12/2019 CO Amt: -8,980.08 Time Used: 107.5%
Project Id STPP 60-2(118)38 County Cascade Engineer Est $ EstC.E. $ 349,867.78
[ S 8 NEIHART-MONARCH HILL System/Route \EWA:Y Award Amt $ 3,498,677.77 C.E.Costs $ 218,121.17
Project No 9171118000 Lat/Long 470124 /1 1104627 Tot CO Amt $ -8,980.08 Cntr Used % 94.49
[ 8 =0 [ [ EE L T E PRINZING-STEPHEN / 406 454-5899 Beg/End Term [LEFERE: Total Amt $ 3,489,697.69 C.E. Used % 62.34
[T @ R OVERLAYS Begin / End 594+93.00 / 1406+96.84 Cont Pymnts $ C.E. Cost % 6.62
Claim Status  L\eits
Contract No: 10217 SM Contractor Nm: ASPHALT SURFACE TECHNOLOGIES CORPORATION DBA ASTECH CORP.
Contr Time: 25 Wrk Adjusted Time: 25| Award DT:| 03/07/2017| Final Accpt:|09/25/2018 Award Amt: 1,046,111.29 Cont Total: 1,046,111.29
CO Days: 0 Time Charged: 40| Work Beg: | 08/21/2017| Fnl Est Rls:| 10/12/2018 CO Amt: 0.00 Time Used: 160%
Project Id STPP 80-1(29)4 County Chouteau Engineer Est $ EstC.E.$ 104,611.13
a8 W 8 FORT BENTON - SOUTHEAST SVALGIGCIER P/ P-80 Award Amt $ 1,046,111.29 C.E. Costs $ 43,717.90
05t 8975029000 Lat/Long 474706 /1103223 Tot co Amt $ [ IEEY cntrused % 105.95
a8 S G -8 SNYDER-ROBERT / 406 444-6229 Beg/End Term EXFAEN{ Total Amt $ 1,046,111.29 C.E. Used % 41.79
740+ | MICROSURFACING SIS B 77+42.49 1 635+21.5 Cont Pymnts $ C.E. Cost % 3.94
Claim Status L\l
Contract No: 13116 SM Contractor Nm: OFTEDAL CONSTRUCTION, INC.
Contr Time: 140 Wrk Adjusted Time: 193| Award DT:| 03/01/2016| Final Accpt:|01/08/2019 Award Amt: 4,262,522.65 Cont Total: 4,724,563.11
CO Days: 53 Time Charged: 187 Work Beg:| 04/05/2016| Fnl Est Rls:|02/13/2019 CO Amt: 462,040.46 Time Used: 96.89%
Project Id IM-G 15-4(155)225 County Cascade Engineer Est $ EstC.E. $ 426,252.26
G D3 ROCK FALL MITIGATION (PH 2) System/Route [INANE] Award Amt $ 4,262,522.64 C.E.Costs $ 661,551.83
Project No 7619155000 Lat/Long 470527 / 1115734 Tot CO Amt $ 462,040.46 Cntr Used % 99.70
LTI = T [ GV 28 NORDHAGEN-BLAIR / 406 444-9128 Beg/End Term Wi Total Amt $ 4,724,563.10 C.E. Used % 155.20
[T [ @@ SLIDE OR SLOPE STABALIZATION Begin / End / Cont Pymnts $ C.E. Cost % 14.04
Claim Status  L\eits
Contract No: ER918 SM Contractor Nm: BULLOCK CONTRACTING, LLC
Contr Time: 30 Wrk Adjusted Time: 32| Award DT:| 09/21/2018| Final Accpt: N/A Award Amt: 485,451.00 Cont Total: 490,978.00
CO Days: 2 Time Charged: 31| Work Beg:| 10/04/2018| Fnl Est Rls: N/A CO Amt: 5,527.00 Time Used: 96.88%

Page 102 of 167



MONTANA

DEPARTMENT OF TRANSPORTATION

Date :

11/01/2019

District 3 - Great Falls

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 454-5920

Email: jsullivan@mt.gov

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 3188

Project Manager: Sullivan, Jim

Contract No: ER918 SM Contractor Nm: BULLOCK CONTRACTING, LLC
Contr Time: 30 Wrk Adjusted Time: 32| Award DT:| 09/21/2018| Final Accpt: N/A Award Amt: 485,451.00 Cont Total: 490,978.00
CO Days: 2 Time Charged: 31| Work Beg: | 10/04/2018| Fnl Est Rls: N/A CO Amt: 5,527.00 Time Used: 96.88%
Project Id SFCX-FY(18) County Cascade Engineer Est $ EstC.E. $ 97,090.20
[ M SLIDE REPAIR CASCADE System/Route LI Award Amt $ 485,451.00 C.E. Costs $ 11,476.25
Project No 9620018000 Lat/Long 471313 /1114621 Tot CO Amt $ 5,527.00 Cntr Used % 90.46
Project Engineer/Phone QYL Beg/End Term [ZEFKZXS Total Amt $ 490,978.00 C.E. Used % 11.82
Work Descr SLIDE OR SLOPE STABALIZATION Begin / End 6+48.58 / 18+05.58 Cont Pymnts $ C.E. Cost % 2.58
Claim Status  L\eits
Contract No: JC917 SM Contractor Nm: POTEET CONSTRUCTION, INC.
Contr Time: 70 Wrk Adjusted Time: 299| Award DT:| 09/19/2017| Final Accpt: N/A Award Amt: 271,138.30 Cont Total: 951,472.80
CO Days: 229 Time Charged: 274| Work Beg: | 04/25/2018| Fnl Est Rls: N/A CO Amt: 680,334.50 Time Used: 91.64%
Project Id HSIP-G STWD(176) County Blaine Engineer Est $ EstC.E. $ 54,227.66
G 8 LW 8 SF 129-GTFLS HRZNTAL CRV SIGNG System/Route [ Award Amt $ 271,138.30 C.E. Costs $ 157,465.83
Project No 7980176000 Lat/Long 473128 /1111827 Tot CO Amt $ 680,334.50 | o] {1 U E1=T6 [ 67.24
LTI = e[ CETI AT S GERKEN-SCOTT / 406 444-5446 Beg/End Term M Total Amt $ 951,472.80 C.E. Used % 290.38
Work Descr Begin / End / Cont Pymnts $ C.E. Cost % 24.61
Claim Status L\l

Project Manager Totals for Sullivan, Jim Engineer Est $ EstC.E. $ 2,177,795.55
Contract Count: 8 Award Amt $ 22,674,978.48 C.E. Costs $ 2,506,345.03

Project Count: 8 1,166,189.55 Cntr Used %

23,841,168.03 C.E. Used %

Cont Pymnts $ C.E. Cost %
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 3 - Great Falls

Project Manager: Thielmann, Kevin Work Phone: 278-7078

Montana Department of Transportation
AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 3283

Contract No: 01C17 SM Contractor Nm: SK CONSTRUCTION, INC.

Email: kthielmann@mt.gov

Contr Time: 120 Wrk Adjusted Time: 120| Award DT:| 12/19/2017| Final Accpt: N/A Award Amt: 5,727,846.45 Cont Total: 5,727,846.45
CO Days: 0 Time Charged: 137| Work Beg:| 04/18/2018| Fnl Est RlIs: N/A CO Amt: 0.00 Time Used: 114.17%
Project Id STPP 3-2(78)50 County Teton Engineer Est $ EstC.E. $ 458,227.72
G IS BYNUM - SOUTH System/Route |EEZES] Award Amt $ 5,727,846.45 C.E. Costs $ 536,795.31
Project No 7637078000 Lat/Long 475635/ 1121714 Tot CO Amt $ m Cntr Used % 97.69
[ 8 =0 [ [ EE L T E PRINZING-STEPHEN / 406 454-5899 Beg/End Term EERFEHR: Total Amt $ 5,727,846.45 C.E. Used % 117.15
[T @ R OVERLAYS Begin / End 416+38.60 / 404+22.40 Cont Pymnts $ C.E. Cost % 9.59
Claim Status  L\eits
Contract No: 02C17 SM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 20 Wrk Adjusted Time: 20| Award DT:| 12/19/2017| Final Accpt:| 12/17/2018 Award Amt: 449,285.75 Cont Total: 449,285.75
CO Days: 0 Time Charged: 9| Work Beg:| 06/21/2018| Fnl Est Rls:| 03/26/2019 CO Amt: 0.00 Time Used: 45%
Project Id NH 1-4(45)280 County Toole Engineer Est $ EstC.E.$ 44,928.58
G S SHELBY - EAST System/Route  LANS( Award Amt $ Vit wey  C.E. Costs $ 17,455.78
S 9168045000 Lat/Long 482838 / 1114303 Tot co Amt $ [ IEEY cntrused % 87.42
ST =0 o[ VT S8 PRINZING-STEPHEN / 406 454-5899 Beg/End Term PR iR Total Amt $ 449,285.75 C.E. Used % 38.85
[T @ A SEAL & COVER Begin / End 0+00.00 / 620+00.00 Cont Pymnts $ C.E. Cost % 4.44
Claim Status L\l
Contract No: 03A17 SM Contractor Nm: SLETTEN CONSTRUCTION COMPANY
Contr Time: 100 Wrk Adjusted Time: 100| Award DT:| 11/07/2017| Final Accpt: N/A Award Amt: 2,908,777.69 Cont Total: 2,908,777.69
CO Days: 0 Time Charged: 101| Work Beg:| 04/23/2018| Fnl Est RlIs: N/A CO Amt: 0.00 Time Used: 101%
Project Id NHPB 15-8(66)362 County Pondera Engineer Est $ EstC.E. $ 261,789.99
[ 8 BRIDGE PRESERVATION - SHELBY System/Route LA Award Amt $ 2,908,777.69 C.E.Costs $ 216,949.06
Project No 8084066000 Lat/Long 483055 / 1115236 Tot CO Amt $ m Cntr Used % 96.10
[T 8 =0 (e [ RN T S8 BRANDENBERGER-STEPHANIE / 406 444 [[=1=171 =0 [ M= {1114 363.4 / 363.6 Total Amt $ 2,908,777.69 C.E. Used % 82.87
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End 399+70.00 / 408+59.52 Cont Pymnts $ C.E. Cost % 7.76
Claim Status  L\eits
Contract No: 05919 CM Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.
Contr Time: 60 Wrk Adjusted Time: 60| Award DT:| 10/01/2019| Final Accpt: N/A Award Amt: 1,361,815.98 Cont Total: 1,361,815.98
CO Days: 0 Time Charged: 0| Work Beg: N/A| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 0%
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MONTANA

Contact Information
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Active Construction Contracts Report Report Name: AASHTOCONO15

Date: 11/01/2019

District 3 - Great Falls

Work Phone: 278-7078 Email: kthielmann@mt.gov Crew 3283

Project Manager: Thielmann, Kevin

Contract No: 05919 CM Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.

Contr Time: 60 Wrk Adjusted Time: 60| Award DT:| 10/01/2019| Final Accpt: N/A Award Amt: 1,361,815.98 Cont Total: 1,361,815.98
CO Days: 0 Time Charged: 0| Work Beg: N/A| Fnl Est RIs: N/A CO Amt: 0.00 Time Used: 0%
Project Id NH 1-4(49)278 TIED [y Toole Engineer Est $ EstC.E. $ 76,951.57
[ A 8 MAIN STREET-SHELBY System/Route LFAYEI Award Amt $ 769,515.65 C.E. Costs $ 888.51
Project No 9394049000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 0.00
[ 8 =0 (e [ EET L T E8 SNYDER-ROBERT / 406 444-6229 Beg/End Term PXCREPAIK) Total Amt $ 769,515.65 C.E. Used % 1.15
[T @ R OVERLAYS Begin / End 1182+78.0 / 1284+86.2 Cont Pymnts $ m C.E. Cost % 0.00

Claim Status  L\eits
Project Id STPP 67-1(8)0 County Toole Engineer Est $ EstC.E. $ 59,230.03
G 8 SHELBY - NORTH System/Route ¥4 Award Amt $ 592,300.33 C.E.Costs $ 1,500.00
Project No 9396008000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 0.00
LTI = o [ T T S SNYDER-ROBERT / 406 444-6229 Beg/End Term [XFK: Total Amt $ 592,300.33 C.E. Used % 2.53
\)'[o] S e 8 OVERLAY'S Begin / End 1+78.90 / 92+13.90 Cont Pymnts $ m C.E. Cost % 0.00

Claim Status [yl
Contract Totals for 05919 CM

Project Count: 2

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %

C.E. Cost %

Engineer Est $ 1,092,054.70

Award Amt $ 1,361,815.98

Total Amt $ 1,361,815.98

cont Pymnts § [NEYT)

136,181.60
2,388.51

Contract No: 06418 SM Contractor Nm: POTEET CONSTRUCTION, INC.

Contr Time: 30 Wrk Adjusted Time: 30| Award DT:| 04/24/2018| Final Accpt:|03/11/2019 Award Amt: 215,757.00 Cont Total: 215,757.00
CO Days: 0 Time Charged: 33| Work Beg: | 06/16/2018| Fnl Est Rls:|05/17/2019 CO Amt: 0.00 Time Used: 110%
Project Id TA 37(39) County Pondera Engineer Est $ EstC.E. $ 38,836.26
[ S B SAFE SIDEWALKS - CONRAD System/Route / P-21 Award Amt $ 215,757.00 C.E.Costs $ 32,443.45
Project No 9146039000 Lat/Long 481012/ 1115646 Tot CO Amt $ m Cntr Used % 97.27
TN = o[ TR S HOLIEN-DAVID / 406 444-6118 Beg/End Term i Total Amt $ 215,757.00 C.E. Used % 83.54
\")'[e]4 @[T @8 BIKE AND PEDESTRIAN Begin / End 9+97.27 [ 24+98.37 Cont Pymnts $ C.E. Cost % 15.46

None

Claim Status
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MONTANA

Contact Information
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO15

District 3 - Great Falls

Project Manager: Thielmann, Kevin Work Phone: 278-7078 Crew 3283

Email: kthielmann@mt.gov

Contract No: 07115 SM Contractor Nm: M.A. DEATLEY CONSTRUCTION, INC.
Contr Time: 120 Wrk Adjusted Time: 126 Award DT:| 02/03/2015| Final Accpt:|03/19/2019 Award Amt: 6,902,357.75 Cont Total: 7,178,267.76
CO Days: 6 Time Charged: 136 Work Beg:| 03/25/2015| Fnl Est Rls:|07/09/2019 CO Amt: 275,910.01 Time Used: 107.94%
Project Id STPP-HSIP 3-2(65)60 County Teton Engineer Est $ EstC.E. $ 552,188.62
(IS S S PENDROY -N & S System/Route [ZEEE Award Amt $ 6,902,357.75 C.E. Costs $ 952,559.56
Project No 4051065000 Lat/Long 480348 / 1122027 Tot CO Amt $ 275,910.01 Cntr Used % 100.76
S =0 [ [ EE T E8 MCOMBER-CHRISTIE / 406 454-5900 Beg/End Term SR FAZN Total Amt $ 7,178,267.76 C.E. Used % 172.51
\")[e] @ - 88 RECONSTRUCTION, GRADING Begin / End 495+69.12 / 751+56.00 Cont Pymnts $ C.E. Cost % 13.17
Claim Status  L\eits
Contract No: 12812 SM Contractor Nm: SCARSELLA BROTHERS, INC.
Contr Time: 150 Wrk Adjusted Time: 162| Award DT:| 10/02/2012| Final Accpt:|07/16/2019 Award Amt: 6,771,275.65 Cont Total: 7,041,176.90
CO Days: 12 Time Charged: 238| Work Beg:| 12/10/2012| Fnl Est Rls:| 07/26/2019 CO Amt: 269,901.25 Time Used: 146.91%
Project Id STPP-NHTSA 3-3(23)65 County Pondera Engineer Est $ EstC.E.$ 677,127.56
I S8 SE OF DUPUYER - SE System/Route |ZENEZX] Award Amt $ 6,771,275.64 C.E. Costs $ 1,324,345.11
Project No 4051023000 Lat/Long 480740 / 1122226 Tot CO Amt $ LR d] - Cntr Used % 95.31
T = [ CETI T S8 MCOMBER-CHRISTIE / 406 454-5900 Beg/End Term ([ZXFN(K Total Amt $ 7,041,176.89 C.E. Used % 195.58
\")'[]4 €0 [ 88 RECONSTRUCTION, GRADING Begin / End 72+50.00 / 362+50.00 Cont Pymnts $ C.E. Cost % 19.74
Claim Status L\l
Contract No: 14319 CM Contractor Nm: L.H.C., INCORPORATED
Contr Time: 100 Wrk Adjusted Time: 100| Award DT:| 04/09/2019| Final Accpt: N/A Award Amt: 7,552,996.58 Cont Total: 7,552,996.58
CO Days: 0 Time Charged: 94| Work Beg: | 06/03/2019( Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 94%
Project Id STPS 343-1(8)22 County Toole Engineer Est $ EstC.E. $ 755,299.66
I EEE S JCT MT 217 - SOUTH System/Route BYERZE Award Amt $ 7,552,996.58 C.E.Costs $ 454,565.11
Project No 6165008000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 33.87
[ 8 =0 [ [ EE L T N PRINZING-STEPHEN / 406 454-5899 Beg/End Term [rX:Fyr¥] Total Amt $ 7,552,996.58 C.E. Used % 60.18
\')[e]4 [ € - 88 RECONSTRUCTION, GRADING Begin / End 14+00 / 572+21 Cont Pymnts $ C.E. Cost % 17.77
Claim Status  L\eits
Contract No: DB619 CM Contractor Nm: CENTURY COMPANIES, INC.
Contr Time: 473 Cmplt Adjusted Time: 473| Award DT:| 06/27/2019| Final Accpt: N/A Award Amt: 3,467,021.78 Cont Total: 3,467,021.78
CO Days: 0 Time Charged: 0| Work Beg:| 10/25/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 0%
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MONTANA

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Active Construction Contracts Report

Date: 11/01/2019

District 3 - Great Falls

Project Manager: Thielmann, Kevin Work Phone: 278-7078

Email: kthielmann@mt.gov

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 3283

Contract No: DB619 CM Contractor Nm: CENTURY COMPANIES, INC.
Contr Time: 473 Cmplt Adjusted Time: 473| Award DT:| 06/27/2019| Final Accpt: N/A Award Amt: 3,467,021.78 Cont Total: 3,467,021.78
CO Days: 0 Time Charged: 0| Work Beg:| 10/25/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 0%
Project Id CMDP STWD(676) County Pondera Engineer Est $ EstC.E. $ 346,702.18
[ 8 CONRAD - SHELBY ADA UPGRADES SV UL EITE L/ N-1, P-67, P-21, S-5 Award Amt $ 3,467,021.78 C.E.Costs $ 1,714.76
Project No 9650676000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 3.19
Project Engineer/Phone QYL Beg/End Term Total Amt $ 3,467,021.78 C.E. Used % 0.49
Cont Pymnts $ C.E. Cost % 1.55

SIDEWALK

Claim Status [yl

Work Descr Begin / End

Project Manager Totals for Thielmann, Kevin
Award Amt $
Tot CO Amt $

Total Amt $

Contract Count: 9

Project Count: 10

Engineer Est $ 36,653,456.21

35,357,134.62
545,811.26
35,902,945.88

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

3,271,282.17
3,539,216.65
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 3 - Great Falls

Work Phone: 264-5262

Cell Phone: 788-8765

Montana Department of Transportation
AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Email: hwoodhouse@mt.gov

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 3185

Project Manager: Woodhouse, Harold
Contract No: 01817 SM Contractor Nm: NELCON, INC.

Contr Time: 55 Wrk Adjusted Time: 55| Award DT:| 08/22/2017| Final Accpt:|09/03/2019 Award Amt: 2,238,549.00 Cont Total: 2,238,549.00
CO Days: 0 Time Charged: 52| Work Beg: | 04/17/2018| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 94.55%
Project Id IM 15-6(42)309 County Teton Engineer Est $ EstC.E. $ 111,927.45
SIS S DUTTON - N & S (NB) System/Route [EASE Award Amt $ 2,238,549.00 C.E. Costs $ 200,035.45
Project No 9167042000 Lat/Long 475312 /1114242 Tot CO Amt $ m Cntr Used % 106.70
[ 8 =0 [ [ EE L T E PRINZING-STEPHEN / 406 454-5899 Beg/End Term  [Elhykvrig Total Amt $ 2,238,549.00 C.E. Used % 178.72
[T @ R OVERLAYS Begin / End 409+50.30 / 1074+70.93 Cont Pymnts $ C.E. Cost % 8.38
Claim Status  L\eits
Contract No: 03318 SM Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.
Contr Time: 50 Wrk Adjusted Time: 50| Award DT:| 03/27/2018| Final Accpt:|03/01/2019 Award Amt: 685,289.10 Cont Total: 685,289.10
CO Days: 0 Time Charged: 55| Work Beg:| 06/05/2018| Fnl Est Rls:| 05/17/2019 CO Amt: 0.00 Time Used: 110%
Project Id STPS-TA 330-1(24)37 County Cascade Engineer Est $ EstC.E.$ 63,766.81
T {8 CASCADE - EAST System/Route  SRESIRK) Award Amt $ 531,390.10 C.E. Costs $ 136,747.50
05t 9040024000 Lat/Long 471613/ 1114155 Tot co Amt $ [ IEEY cntrused % 93.57
T = [ CETI T S8 MCOMBER-CHRISTIE / 406 454-5900 Beg/End Term [EleEREE[R: Total Amt $ 531,390.10 C.E. Used % 214.45
4| oVERLAYS S A= | 11+04.5 / 19+55.96 Cont Pymnts $ C.E. Cost % 27.50
Claim Status L\l
Project Id TA 7(69) County Cascade Engineer Est $ EstC.E. $ 18,467.88
(a8 e B SIDEWALKS - CASCADE SVALGIEEINERN L/ L-7-3137, L-7-2749 Award Amt $ 153,899.00 C.E. Costs $ 19,090.35
05t | 9156069000 Lat/Long 471637 / 1114201 Tot co Amt $ [ IREY cntrused % 85.66
ST = e[ TR S HOLIEN-DAVID / 406 444-6118 Beg/End Term [ Total Amt $ 153,899.00 C.E. Used % 103.37
\[eT4 [ o ) SIDEWALK Begin / End / Cont Pymnts $ C.E. Cost % 14.48

Claim Status L\
Contract Totals for 03318 SM
Project Count: 2

Award Amt $

Total Amt $

Engineer Est $ 736,357.35

685,289.10

685,289.10

Cont Pymnts $ 629,039.63

EstC.E. $
C.E.Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

82,234.69
155,837.85
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MONTANA

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Active Construction Contracts Report

Date: 11/01/2019

District 3 - Great Falls

Cell Phone: 788-8765

Email: hwoodhouse@mt.gov

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 3185

Project Manager: Woodhouse, Harold Work Phone: 264-5262
Contract No: 05318 SM Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.

Contr Time: 15 Wrk Adjusted Time: 15| Award DT:| 03/27/2018| Final Accpt:| 04/22/2019 Award Amt: 56,455.00 Cont Total: 70,368.00
CO Days: 0 Time Charged: 10| Work Beg:| 05/23/2018| Fnl Est Rls:| 06/25/2019 CO Amt: 13,913.00 Time Used: 66.67%
Project Id HSIP-G 24-3(60)83 County Lewis and Clark Engineer Est $ EstC.E. $ 14,113.75
(a8 SF 159 S OF ROGERS PASS SAFETY System/Route |IxEA\2) Award Amt $ 56,455.00 C.E.Costs $ 13,447.46
Project No 9096060000 Lat/Long 470238 / 1122602 Tot CO Amt $ 13,913.00 Cntr Used % 93.66
Project Engineer/Phone QYL Beg/End Term [:ZEFR:IW] Total Amt $ 70,368.00 C.E. Used % 95.28
)T D I SAFETY Begin / End / Cont Pymnts $ C.E. Cost % 20.40
Claim Status  L\eits
Contract No: 08418 SM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 40 Wrk Adjusted Time: 40| Award DT:| 05/08/2018| Final Accpt:|01/08/2019 Award Amt: 1,412,735.61 Cont Total: 1,459,620.87
CO Days: 0 Time Charged: 40| Work Beg: | 06/25/2018| Fnl Est Rls:|04/12/2019 CO Amt: 46,885.26 Time Used: 100%
Project Id IM 15-5(145)248 TIED [ Cascade Engineer Est $ EstC.E.$ 59,056.14
(G| CASCADE - SOUTH (SB) System/Route [EWARIE Award Amt $ 492,134.48 C.E.Costs $ 48,638.46
Project No 9390145000 Lat/Long 471436 / 1114325 Tot CO Amt $ EIREYN(] CntrUsed % 100.03
T = [ CETI T S8 MCOMBER-CHRISTIE / 406 454-5900 Beg/End Term PZYRFPALIRS Total Amt $ 523,282.18 C.E. Used % 82.36
4 | SEAL & COVER S = ] 1659+00.00 / 2095+77.75 Cont Pymnts $ C.E. Cost % 9.29
Claim Status L\l
Project Id IM 15-7(45)334 County Pondera Engineer Est $ EstC.E. $ 110,472.14
I LA CONRAD -N & S System/Route IR Award Amt $ 920,601.13 C.E. Costs $ 81,387.75
Project No 9392045000 Lat/Long 481050 / 1115608 Tot CO Amt $ (ENEIES - Cntr Used % 96.91
T = [ CET T S8 MCOMBER-CHRISTIE / 406 454-5900 Beg/End Term [EEZRERZEK] Total Amt $ 936,338.69 C.E. Used % 73.67
4l | SEAL & COVER 1 A= ] 0+00.00 / 474+77.00 Cont Pymnts $ C.E. Cost % 8.97

Claim Status L\
Contract Totals for 08418 SM
Project Count: 2

Engineer Est $ 1,507,272.45

Award Amt $ 1,412,735.61
Tot CO Amt $ 46,885.26
Total Amt $ 1,459,620.87

Cont Pymnts $ 1,430,901.38

EstC.E. $
C.E.Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

169,528.28
130,026.21
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MONTANA

Contact Information
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Active Construction Contracts Report Report Name: AASHTOCONO15

Date: 11/01/2019

District 3 - Great Falls

Work Phone: 264-5262 Cell Phone: 788-8765 Email: hwoodhouse@mt.gov Crew 3185

Project Manager: Woodhouse, Harold

Contract No: 09418 SM Contractor Nm: SHUMAKER TRUCKING & EXCAVATING CONTRACTORS, INC.
Contr Time: 20 Wrk Adjusted Time: 20| Award DT: | 05/08/2018| Final Accpt: N/A Award Amt: 582,113.18 Cont Total: 582,113.18
CO Days: 0 Time Charged: 20| Work Beg:| 07/23/2018| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 100%
Project Id HSIP 07611(7) County Cascade Engineer Est $ EstC.E. $ 69,853.58
SIS S SF 139-SUN PRAIRIE TURN LANE SUAL TG ER X/ X-07611 Award Amt $ 582,113.18 C.E.Costs $ 70,691.81
Project No 8624007000 Lat/Long 473306 / 1113020 Tot CO Amt $ m Cntr Used % 96.74
S =0 [ [ EE T E8 MCOMBER-CHRISTIE / 406 454-5900 Beg/End Term RE¥FX Total Amt $ 582,113.18 C.E. Used % 101.20
[T @ R OVERLAYS Begin / End 14+20.57 / 14+16.00 Cont Pymnts $ C.E. Cost % 12.55
Claim Status  L\eits
Contract No: 11A18 SM Contractor Nm: L & J CONSTRUCTION GROUP, LLC
Contr Time: 130 Wrk Adjusted Time: 133| Award DT:| 11/05/2018| Final Accpt: N/A Award Amt: 4,940,185.03 Cont Total: 5,033,557.13
CO Days: 3 Time Charged: 139| Work Beg:| 04/01/2019| Fnl Est RlIs: N/A CO Amt: 93,372.10 Time Used: 104.51%
Project Id NHPB 15-4(163)209 TIED [y Lewis and Clark Engineer Est $ EstC.E. $ 88,228.91
e [a i W 8 1-15 BRIDGES (RP 209-217) System/Route [IWANE Award Amt $ 588,192.75 C.E. Costs $ 145,115.47
Project No 8085163000 Lat/Long 465201/ 1120246 Tot CO Amt $ (XAl & Cntr Used % 64.36
TR = e EETI T S8 STONER-TRACY / 406 444-7610 Beg/End Term PLEKEPALX Total Amt $ 702,886.85 C.E. Used % 164.48
7045 | BRIDGE CONSTRUCTION, REHAB AND REMOVAL =Lt ib A=t | / Cont Pymnts $ C.E. Cost % 32.08
Claim Status L\l
Project Id NHPB 315-5(15)1 TIED County Cascade Engineer Est $ EstC.E. $ 56,877.60
T 1-315 BRIDGES (RP 1.0) SVALGIICINER |/ 1-315 Award Amt $ 379,184.00 C.E.Costs $ 103,408.60
05t 8085015000 Lat/Long 472918 /111200 Tot co Amt $ [ IREY cntrused % 112.26
T = e T S STONER-TRACY / 406 444-7610 Beg/End Term REFAN Total Amt $ 379,184.00 C.E. Used % 181.81
70045 |BRIDGE CONSTRUCTION, REHAB AND REMOVAL |zl ib A= | / Cont Pymnts $ C.E. Cost % 24.29
Claim Status L\l
Project Id NHPB-HSIP 15-4(164)218 TIED [y Lewis and Clark Engineer Est $ EstC.E. $ 595,921.24
e [a iV 8 1-15 BRIDGES (RP 218-221) System/Route [IWANE Award Amt $ 3,972,808.28 C.E. Costs $ 537,784.48
Project No 8085164000 Lat/Long 465515/ 1120719 Tot CO Amt $ arvyXl - Cntr Used % 76.89
T = L T S STONER-TRACY / 406 444-7610 Beg/End Term PACK-YP7IKS Total Amt $ 3,951,486.28 C.E. Used % 90.24
75415 | BRIDGE CONSTRUCTION, REHAB AND REMOVAL =Lt b A= | / Cont Pymnts $ C.E. Cost % 17.70
Claim Status L\l
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MONTANA

H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls

Project Manager: Woodhouse, Harold Work Phone: 264-5262 Cell Phone: 788-8765 Email: hwoodhouse@mt.gov Crew 3185
Contract No: 11A18 SM Contractor Nm: L & J CONSTRUCTION GROUP, LLC
Contr Time: 130 Wrk Adjusted Time: 133| Award DT:| 11/05/2018| Final Accpt: N/A Award Amt: 4,940,185.03 Cont Total: 5,033,557.13
CO Days: 3 Time Charged: 139 Work Beg:| 04/01/2019| Fnl Est Rls: N/A CO Amt: 93,372.10 Time Used: 104.51%
Contract Totals for 11A18 SM Engineer Est $ EstC.E. $ 741,027.75

Project Count: 3 Award Amt $ 4,940,185.03 C.E.Costs $ 786,308.55
Tot CO Amt $ 93,372.10 Cntr Used %

Total Amt $ 5,033,557.13 C.E. Used %

Cont Pymnts $ C.E. Cost %

Contract No: 12316 SM Contractor Nm: SHUMAKER TRUCKING & EXCAVATING CONTRACTORS, INC.
Contr Time: 90 Wrk Adjusted Time: 120| Award DT:| 05/03/2016| Final Accpt: N/A Award Amt: 6,245,378.17 Cont Total: 6,561,290.26
CO Days: 30 Time Charged: 127 Work Beg:| 08/12/2016| Fnl Est Rls: N/A CO Amt: 315,912.09 Time Used: 105.83%
Project Id STPS 379-1(2)0 County Teton Engineer Est $ EstC.E. $ 624,537.82

[ S DUTTON-EAST System/Route [SINESEIL] Award Amt $ 6,245,378.17 C.E. Costs $ 1,146,149.41
Project No 5791002000 Lat/Long 475033 /1113330 Tot CO Amt $ 315,912.09 Cntr Used % 96.75
[ 8 =0 [ [ EET L T ER SNYDER-ROBERT / 406 444-6229 Beg/End Term  [X¥REX0 Total Amt $ 6,561,290.26 C.E. Used % 183.52

\')[e]4 €[ 88 RECONSTRUCTION, GRADING Begin / End 10+00.00 / 763+07.63 Cont Pymnts $ C.E. Cost % 18.05
Claim Status  L\eits
Contract No: ER118 SM Contractor Nm: HELENA SAND & GRAVEL, INC.
Contr Time: 15 Wrk Adjusted Time: 15| Award DT:| 07/20/2018| Final Accpt:|03/22/2019 Award Amt: 427,368.00 Cont Total: 427,368.00

CO Days: 0 Time Charged: 17| Work Beg: | 07/30/2018| Fnl Est Rls:| 06/14/2019 CO Amt: 0.00 Time Used: 113.33%
Project Id STPB 81022(5) County Lewis and Clark Engineer Est $ EstC.E. $ 51,284.16
75 e 4] 5| MT-21 ELK CREEK OVERFLOW REPAIRS System/Route  LONE SN Award Amt $ )] C.E Costs$ 65,759.44
05t | 7938005000 Lat/Long 473008 / 1122201 Tot co Amt $ [ IREY cntrused % 90.18
Project Engineer/Phone I\ZYL Beg/End Term [AlFAN{] Total Amt $ 427,368.00 C.E. Used % 128.23

\")'[]4 [ €0 [ 88 RECONSTRUCTION, GRADING Begin / End 109+00.00 / 222+29.00 Cont Pymnts $ C.E. Cost % 17.06
Claim Status LIt
Contract No: ER318 SM Contractor Nm: HELENA SAND & GRAVEL, INC.
Contr Time: 21 Wrk Adjusted Time: 21| Award DT:| 09/07/2018| Final Accpt:| 06/12/2019 Award Amt: 349,344.40 Cont Total: 349,344.40
CO Days: 0 Time Charged: 9| Work Beg:| 09/18/2018| Fnl Est Rls:| 08/16/2019 CO Amt: 0.00 Time Used: 42.86%
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date :

11/01/2019

District 3 - Great Falls

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Project Manager: Woodhouse, Harold Work Phone: 264-5262 Cell Phone: 788-8765 Email: hwoodhouse@mt.gov Crew 3185
Contract No: ER318 SM Contractor Nm: HELENA SAND & GRAVEL, INC.
Contr Time: 21 Wrk Adjusted Time: 21| Award DT:| 09/07/2018| Final Accpt:| 06/12/2019 Award Amt: 349,344.40 Cont Total: 349,344.40
CO Days: 0 Time Charged: 9| Work Beg:| 09/18/2018| Fnl Est Rls:| 08/16/2019 CO Amt: 0.00 Time Used: 42.86%
Project Id NH 24-3(62)95 County Lewis and Clark Engineer Est $ EstC.E. $ 41,921.33
G IS MT - 200 CULVERT - ROGERS PASS System/Route (LN Award Amt $ 349,344.40 C.E.Costs $ 54,136.13
Project No 9631062000 Lat/Long 470825/ 1121947 Tot CO Amt $ m Cntr Used % 94.97
[ 8 =0 (e [ EET L T E8 SNYDER-ROBERT / 406 444-6229 Beg/End Term [elRFRSLRS Total Amt $ 349,344.40 C.E. Used % 129.14
[T € S @ DRAINAGE Begin / End 729+00.00 / 729+60.00 Cont Pymnts $ C.E. Cost % 16.32
Claim Status (N}

Project Manager Totals for Woodhouse, Harold Engineer Est $ EstC.E. $ 1,906,428.81
Contract Count: 9 Award Amt $ 16,937,417.49 C.E.Costs $ 2,622,392.31
Project Count: 13 Tot CO Amt $ 470,082.45 Cntr Used % 92.25

Project Manager: Woodhouse, Harold G

Work Phone: 264-5262

Cell Phone: 788-8765

Total Amt $

Email: hwoodhouse@mt.gov

17,407,499.94

C.E. Used %
C.E. Cost %

Crew 3185

137.56
16.33

Contract No: 04919 CM Contractor Nm: L & J CONSTRUCTION GROUP, LLC

Contr Time: 140 Wrk Adjusted Time: 140| Award DT:| 10/01/2019| Final Accpt: N/A Award Amt: 5,765,238.14 Cont Total: 5,765,238.14
CO Days: 0 Time Charged: 0| Work Beg: N/A| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 0%
Project Id NHPB 15-4(166)234 County Lewis and Clark Engineer Est $ EstC.E. $ 576,523.81
L= 1-15 BRIDGES (RP 234-248) System/Route [TIRE Award Amt $ 5,765,238.14 |1 03 S ele 1 L) 2,482.67
05t 8085166000 Lat/Long 0/0 Tot co Amt $ [ IREY cntrused % 0.00
T = e I S STONER-TRACY / 406 444-7610 Beg/End Term |pEZVANPZYL) Total Amt $ 5,765,238.14 C.E. Used % 0.43
7012 = | BRIDGE CONSTRUCTION, REHAB AND REMOVAL ~ |I=1te[[10 A= als contPymnts $ [ R cE cost% 0.00

Claim Status

None

Project Manager Totals for Woodhouse, Harold G

Project Count:

Contract Count: 1
1

Award Amt $

Total Amt $

Engineer Est $ 5,924,308.69

5,765,238.14

5,765,238.14

EstC.E. $
C.E.Costs $
Cntr Used %
C.E. Used %

C.E. Cost %

576,523.81
2,482.67

0.43
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H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive

Project Manager: Baisch, Kevin C Work Phone: 345-8240 Cell Phone: 939-2130 Email: kbaisch@mt.gov Crew 4181
Contract No: 01717 SM Contractor Nm: J & S CONSTRUCTION, INC.
Contr Time: 45 Wrk Adjusted Time: 45| Award DT:| 09/05/2017| Final Accpt:| 08/08/2019 Award Amt: 723,435.32 Cont Total: 720,403.31
CO Days: 0 Time Charged: 38| Work Beg: | 08/22/2018| Fnl Est Rls: N/A CO Amt: -3,032.01 Time Used: 84.44%
Project Id NH 57-7(23)323 County Dawson Engineer Est $ EstC.E. $ 86,812.24

GG A MT 2008 - GLENDIVE System/Route (LEE\E-Y4 Award Amt $ 723,435.32 C.E. Costs $ 87,960.20
Project No 8825023000 Lat/Long 470632 / 1044632 Tot CO Amt $ -3,032.01 Cntr Used % 104.12
[ 8 =0 [ [ EET G T EI HEIDNER-STEVEN / 406 345-8247 Beg/End Term  [ZERFEYERe Total Amt $ 720,403.31 C.E. Used % 101.32
[T € - 8 GUARDRAIL Begin / End 2315+00.00 / 2455+91.90 Cont Pymnts $ C.E. Cost % 11.73

Claim Status  L\eits
Contract No: 01719 CM Contractor Nm: WICKENS CONSTRUCTION, INC.
Contr Time: 210 Wrk Adjusted Time: 210| Award DT:| 07/23/2019| Final Accpt: N/A Award Amt: 18,739,400.97 Cont Total: 18,739,400.97
CO Days: 0 Time Charged: 14| Work Beg: | 09/25/2019( Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 6.67%
Project Id IM 94-6(60)193 County Dawson Engineer Est $ 2] 1,873,940.10

) [a 8 5o 8 BAD ROUTE INTERCHANGE - NE System/Route [FARZL Award Amt $ 18,739,400.97 C.E. Costs $ 30,036.51
Project No 8150060000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 2.96
ST =0 L CEI e S8 HEIDNER-STEVEN / 406 345-8247 Beg/End Term KEZAYAEW) Total Amt $ 18,739,400.97 C.E. Used % 1.60

\")'[]4 €0 [ 88 RECONSTRUCTION, GRADING Begin / End 2367+00.00 / 2713+70.28 Cont Pymnts $ C.E. Cost % 5.42
Claim Status L\l
Contract No: 04818 SM Contractor Nm: FRANZ CONSTRUCTION, INC.
Contr Time: 60 Wrk Adjusted Time: 60| Award DT:| 08/21/2018| Final Accpt: N/A Award Amt: 912,062.95 Cont Total: 912,062.95
CO Days: 0 Time Charged: 60| Work Beg:| 10/19/2018| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 100%
Project Id TA 10499(5) County Richland Engineer Est $ EstC.E. $ 109,447 55

G S 14TH ST SE/9TH AVE SE PATH-SID SVACTIEGIER U/ U-10402, U-10407 Award Amt $ 912,062.94 C.E.Costs $ 132,220.40
Project No 9150005000 Lat/Long 474212 /1040911 Tot CO Amt $ m Cntr Used % 95.94
T = [ T S8 VOELLER-TERRY / 406 444-9457 Beg/End Term Wi Total Amt $ 912,062.94 C.E. Used % 120.81

\")'[e]4 @[T @8 BIKE AND PEDESTRIAN Begin / End 1+00.00 / 202+83.31 Cont Pymnts $ C.E. Cost % 15.11
Claim Status  L\eits
Contract No: 05918 CM Contractor Nm: KNIFE RIVER CORPORATION - ND
Contr Time: 396 Cmplt Adjusted Time: 396| Award DT:| 09/18/2018| Final Accpt: N/A Award Amt: 6,174,944.15 Cont Total: 6,174,944.15
CO Days: 0 Time Charged: 0| Work Beg:| 03/27/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 0%
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 4 - Glendive

Project Manager: Baisch, Kevin C

Work Phone: 345-8240

Cell Phone: 939-2130

Montana Department of Transportation
AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Email: kbaisch@mt.gov

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 4181

Contract No: 05918 CM Contractor Nm: KNIFE RIVER CORPORATION - ND

Contr Time: 396 Cmplt Adjusted Time: 396| Award DT:| 09/18/2018| Final Accpt: N/A Award Amt: 6,174,944.15 Cont Total: 6,174,944.15
CO Days: 0 Time Charged: 0| Work Beg:| 03/27/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 0%
Project Id STPX-STPU 10408(2) N=0J County Richland Engineer Est $ EstC.E. $ 693,112.17
G EES M EAST HOLLY STREET - SIDNEY SVAL TG ER U / U-10408 Award Amt $ 5,775,934.75 C.E.Costs $ 432,460.59
Project No 9041002000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 97.55
[ 8 =0 [ [ EET G T EI HEIDNER-STEVEN / 406 345-8247 Beg/End Term  [SX¢FAVR:N) Total Amt $ 5,775,934.75 C.E. Used % 62.39
Work Descr REHAB (MINOR GRADE & OVERLAY) Begin / End 92+51.10/ 123+72.33 Cont Pymnts $ C.E. Cost % 7.68

Claim Status  L\eits
Project Id UPP 10499(7) County Richland Engineer Est $ EstC.E. $ 47,881.13
[ S SIDNEY - URBAN (UPP) SV CINER U / U-10403, U-10405, U- Award Amt $ 399,009.40 C.E.Costs $ 28,104.62
Project No 9244007000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 81.34
LTI = e [ T T S8 CAIL-MEGAN / 406 444-6230 Beg/End Term Total Amt $ 399,009.40 C.E. Used % 58.70
Cont Pymnts $ C.E. Cost % 8.66

OVERLAYS Begin / End

Work Descr

Claim Status [yl
Contract Totals for 05918 CM

Project Count: 2

Award Amt $

Total Amt $

Contract No: 06419 CM Contractor Nm: J & S CONSTRUCTION, INC.

Engineer Est $ 11,641,056.20

6,174,944.15

6,174,944.15

Cont pymts s INEETETRS

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %

C.E. Cost %

740,993.30
460,565.21

Contr Time: 60 Wrk Adjusted Time: 60| Award DT:| 05/07/2019| Final Accpt: N/A Award Amt: 644,876.12 Cont Total: 644,876.12
CO Days: 0 Time Charged: 13| Work Beg:| 07/19/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 21.67%
Project Id STPB 9011(101) County Dawson Engineer Est $ EstC.E. $ 64,487.61
[ A S 8 DRAINAGE - 6 M E GLENDIVE SUAL GG ER X/ X-11315 Award Amt $ 644,876.12 C.E.Costs $ 32,707.49
Project No 8800101000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 93.38
[ 8 =0 (e [ EET G T EI HEIDNER-STEVEN / 406 345-8247 Beg/End Term EP¥ER Total Amt $ 644,876.12 C.E. Used % 50.72
[T € S 8 DRAINAGE Begin / End 22+40.24 / 25+30.00 Cont Pymnts $ C.E. Cost % 5.43
Claim Status  L\eits
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 4 - Glendive

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 345-8240

Cell Phone: 939-2130

Email: kbaisch@mt.gov

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 4181

Project Manager: Baisch, Kevin C
Contract No: 06719

CM Contractor Nm: IOWA TRENCHLESS, LLC

Contr Time: 75 Wrk Adjusted Time: 75| Award DT:| 07/23/2019| Final Accpt: N/A Award Amt: 4,599,500.00 Cont Total: 4,311,869.01
CO Days: 0 Time Charged: 31| Work Beg: | 09/23/2019( Fnl Est Rls: N/A CO Amt: -287,630.99 Time Used: 41.33%
Project Id IM 94-5(44)184 County Prairie Engineer Est $ EstC.E. $ 551,940.00
[ S FALLON AREA CULVERTS System/Route IFAEZ Award Amt $ 4,599,500.00 C.E.Costs $ 39,883.60
Project No 9029044000 Lat/Long 0/0 Tot CO Amt $ -287,630.99 Cntr Used % 66.09
[ 8 =0 (e [ EET L T E ZEIGLER-LIZA / 406 444-6905 Beg/End Term  REZRWAEGR Total Amt $ 4,311,869.01 C.E. Used % 7.23
\")[e] @ - 88 RECONSTRUCTION, GRADING Begin / End 1917+10/ 2022+28 Cont Pymnts $ C.E. Cost % 1.40
Claim Status  L\eits
Contract No: 10517 SM Contractor Nm: KNIFE RIVER CORPORATION - YELLOWSTONE
Contr Time: 150 Wrk Adjusted Time: 187| Award DT:| 05/23/2017| Final Accpt: N/A Award Amt: 4,443,799.80 Cont Total: 4,783,817.95
CO Days: 37 Time Charged: 185| Work Beg:| 08/09/2017| Fnl Est RlIs: N/A CO Amt: 340,018.15 Time Used: 98.93%
Project Id HSIP-G 20-2(38)50 TIED [ Richland Engineer Est $ EstC.E.$ 323,043.27
a8 LW 8 SF 139 - ROUNDABOUT S OF SIDNEY SVALGICINERE N/ N-20 Award Amt $ 4,038,040.90 C.E. Costs $ 696,669.79
Project No 8566038000 Lat/Long 474104 / 1041044 Tot CO Amt $ KZUNOERE] - Cntr Used % 97.16
ST =0 L CEI e S8 HEIDNER-STEVEN / 406 345-8247 Beg/End Term EEEFEIOW] Total Amt $ 4,378,059.05 C.E. Used % 215.66
T S S SAFETY 1A = I 441+00.00 / 463+60.00 Cont Pymnts $ C.E. Cost % 16.38
Claim Status L\l
Project Id NH 20-2(36)42 County Richland Engineer Est $ EstC.E. $ 32,460.71
e i EE S TURN LANE-MT 16-CRANE SVALGIICIERE N/ N-20 Award Amt $ 405,758.90 C.E. Costs $ 39,471.39
05t 8560036000 Lat/Long 473405 / 1041635 Tot co Amt $ [ IREY cntrused % 97.57
T =0 T CY e S HEIDNER-STEVEN / 406 345-8247 Beg/End Term (EXERRXK] Total Amt $ 405,758.90 C.E. Used % 121.60
[ 41| REHAB (MINOR GRADE & OVERLAY) 1A =0 | 678+50.00 / 694+76.00 Cont Pymnts $ C.E. Cost % 9.97

Claim Status L\
Contract Totals for 10517 SM
Project Count: 2

Award Amt $
Tot CO Amt $
Total Amt $

Engineer Est $ 4,751,029.65

4,443,799.80
340,018.15
4,783,817.95

Cont Pymnts $ 4,649,413.61

EstC.E. $
C.E.Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

355,503.98
736,141.18
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MONTANA

H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO15

District 4 - Glendive

Project Manager: Baisch, Kevin C Work Phone: 345-8240 Cell Phone: 939-2130 Email: kbaisch@mt.gov Crew 4181
Contract No: 18915 SM Contractor Nm: MK WEEDEN CONSTRUCTION, INC.
Contr Time: 200 Wrk Adjusted Time: 226| Award DT:| 10/06/2015| Final Accpt:|07/23/2018 Award Amt: 7,430,869.11 Cont Total: 7,869,292.13
CO Days: 26 Time Charged: 205| Work Beg: | 03/24/2016( Fnl Est Rls:| 02/06/2019 CO Amt: 438,423.02 Time Used: 90.71%
Project Id STPS 336-1(3)0 County Fallon Engineer Est $ EstC.E. $ 743,086.91

I EESE JCT MT 7 - EAST System/Route [SIESECK]S Award Amt $ 7,430,869.10 C.E. Costs $ 1,026,563.75
Project No 4881003000 Lat/Long 463409 / 1040840 Tot CO Amt $ 438,423.02 Cntr Used % 100.26
[ 8 =0 [ [ EE L T E FRANK-JAMES / 406 345-8214 Beg/End Term [XoFirge] Total Amt $ 7,869,292.12 C.E. Used % 138.15
\")[e] @ - 88 RECONSTRUCTION, GRADING Begin / End 0+15.35/ 414+45.49 Cont Pymnts $ C.E. Cost % 13.01

Claim Status [yl

Project Manager Totals for Baisch, Kevin C Engineer Est $ EstC.E. $ 4,526,211.69
Contract Count: 8 Award Amt $ 43,668,888.40 C.E. Costs $ 2,546,078.34
Project Count: 10 Tot CO Amt $ 487,778.17 |0 o LU

Total Amt $ 44,156,666.57 C.E. Used %

Cont Pymnts $ C.E. Cost %
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 4 - Glendive

Work Phone: 653-6720

Montana Department of Transportation
AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Cell Phone: 939-1519

Contact Information
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Email: acharette@mt.gov Crew 4284

Project Manager: Charette, Anthony
Contract No: 07818

SM Contractor Nm: NELCON, INC.

Contr Time: 220 Wrk Adjusted Time: Final Accpt: Award Amt: 17,986,388.75 Cont Total: 17,971,212.98
CO Days: 0 Time Charged: Fnl Est Rls: CO Amt: Time Used: 59.09%
Project Id STPS 327-1(12)0 Roosevelt Engineer Est $ EstC.E. $ 33,950.65
(G A JCT US 2 - SOUTH (BAINVILLE) System/Route / 8-327 Award Amt $ C.E.Costs $ 3,493.66

Project No

Work Descr

9160012000
LTI = o[ T o1 S HEIDNER-STEVEN / 406 345-8247
RECONSTRUCTION, GRADING

480833 /1041318

Beg/End Term

Begin / End

758+74.30 / 789+73.00

Claim Status

None

Project Id

STPS-STPB 327-1(10)1

Roosevelt

I T 8 BAINVILLE - SOUTH

System/Route

/ 8-327

Project No

4907010000

480356 / 1040759

YT = e [ G AT 288 SENN-JASON / 406 444-9128

Work Descr

Beg/End Term

0.0/14.94

RECONSTRUCTION, GRADING

Begin / End

0+20.00 / 697+00.00

Claim Status

None

Contract Totals for 07818 SM

Project Count: 2

Contract No: 08917

SM Contractor Nm: HIGHMARK TRAFFIC SERVICES, INC.

Tot CO Amt $
Total Amt $

Cont Pymits § INECERED

Award Amt $
Tot CO Amt $
Total Amt $

Total Amt $

Cont pymts s IERETRD

Cntr Used % 20.24
C.E. Used % 10.29

17,562,005.66

17,546,704.89

Cont Pymis § ICRICRETD

Award Amt $
Tot CO Amt $

17,986,388.75

Cntr Used %

17,971,212.98

C.E. Cost % 4.07

EstC.E. $ 1,404,960.45
C.E. Costs $ 888,190.47
Cntr Used % 46.21
C.E. Used % 63.22
C.E. Cost % 10.95

EstC.E. $ 1,438,911.10
C.E.Costs $ 891,684.13

C.E. Used %

C.E. Cost %

Contr Time:

11/05/2018 Cmplt

Adjusted Time:

Final Accpt:|01/10/2019

Award Amt:

Cont Total: 1,258,969.50

CO Days:

0

Time Charged:

Fnl Est Rls:| 03/18/2019

Project Id

HSIP STWD(525)

Project Descr

SF 169 GLENDIVE NORTH CLRS

System/Route [\

/ N-1, N-61, S-246, P-

Project No

Work Descr

9369525000
T = o[ T T S8 WOSOBA-LEROY / 406 444-1280
RUMBLE STRIPS

470636 / 1044251

Beg/End Term

Begin / End

Claim Status

None

CO Amt:

Engineer Est $ 1,324,290.00

Award Amt $

Tot CO Amt $

Total Amt $

Cntr Used % 75.95

Time Used: 0%
EstC.E. $ 99,657.96
C.E.Costs $ 178,416.58

C.E. Used % 179.03
C.E. Cost % 18.66
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 4 - Glendive

Project Manager: Charette, Anthony

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 653-6720

Cell Phone: 939-1519

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 4284

Contract No: 09916 SM Contractor Nm: PRINCE, INC.

Email: acharette@mt.gov

Contr Time: 60 Wrk Adjusted Time: 66| Award DT:| 09/20/2016| Final Accpt:|12/11/2018 Award Amt: 5,273,918.00 Cont Total: 4,788,764.81
CO Days: 6 Time Charged: 78| Work Beg: | 06/15/2017| Fnl Est Rls:| 04/12/2019 CO Amt: -485,153.19 Time Used: 118.18%
Project Id STPP 25-1(32)26 County McCone Engineer Est $ EstC.E. $ 527,391.80
[ EECE VIDA - NORTH & SOUTH System/Route |[ZENEEAI Award Amt $ 5,273,918.00 C.E. Costs $ 287,135.53
Project No 8714032000 Lat/Long 475610/ 1053024 Tot CO Amt $ -485,153.19 Cntr Used % 97.89
o [T 8 =0 (e [ EET R TeT S8 BRADLEY-TIFANI / 406 444-7208 Beg/End Term PLFIEIA Total Amt $ 4,788,764.81 C.E. Used % 54.44
T D S OVERLAYS Begin / End / Cont Pymnts $ C.E. Cost % 6.13
Claim Status  L\eits
Contract No: 11A17 SM Contractor Nm: BATTLE RIDGE BUILDERS, LLC
Contr Time: 70 Wrk Adjusted Time: 97| Award DT:| 10/25/2017| Final Accpt: N/A Award Amt: 1,220,179.25 Cont Total: 1,271,785.30
CO Days: 27 Time Charged: 81| Work Beg:| 12/19/2017| Fnl Est Rls: N/A CO Amt: 51,606.05 Time Used: 83.51%
Project Id TA 36(30) County Phillips Engineer Est $ EstC.E.$ 183,026.89
SIS S HWY 2 PED BRIDGE - MALTA System/Route / N-1 Award Amt $ 1,220,179.25 C.E. Costs $ 272,472.95
Project No 8699030000 Lat/Long 482142/ 1075233 Tot CO Amt $ 51,606.05 Cntr Used % 98.36
T = e [ G T 8 WILLIAMS-KELLY / 406 444-7964 Beg/End Term [ Total Amt $ 1,271,785.30 C.E. Used % 148.87
1[4 | BIKE AND PEDESTRIAN Begin/End |} Cont Pymnts $ C.E. Cost % 21.78
Claim Status L\l
Contract No: 13513 SM Contractor Nm: SCARSELLA BROTHERS, INC.
Contr Time: 200 Wrk Adjusted Time: 202| Award DT:| 06/04/2013| Final Accpt: N/A Award Amt: 9,747,747 .47 Cont Total: 9,805,085.95
CO Days: 2 Time Charged: 256| Work Beg:| 08/12/2013| Fnl Est Rls: N/A CO Amt: 57,338.48 Time Used: 126.73%
Project Id STPS 254-1(21)44 County Dawson Engineer Est $ EstC.E. $ 974,774.75
IS S WEST OF RICHEY - WEST System/Route [SEESELY: Award Amt $ 9,747,747 47 C.E.Costs $ 1,592,246.49
Project No 4483021000 Lat/Long 474206 / 1050859 Tot CO Amt $ 57,338.48 Cntr Used % 94.86
[ 8 =0 [ [ EET L T E GILBERT-KEVIN / 406 444-6230 Beg/End Term EZE¥EILX) Total Amt $ 9,805,085.95 C.E. Used % 163.35
\')[e]4 [ € - 88 RECONSTRUCTION, GRADING Begin / End 8+00.00 / 566+10.00 Cont Pymnts $ C.E. Cost % 17.12

None

Claim Status
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MONTANA

H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO15

District 4 - Glendive
Project Manager: Charette, Anthony Work Phone: 653-6720 Cell Phone: 939-1519 Email: acharette@mt.gov Crew 4284
Project Manager Totals for Charette, Anthony Engineer Est $ EstC.E. $ 3,223,762.50

Contract Count: 5 Award Amt $ 35,473,957.97 C.E.Costs $ 3,221,955.68
Project Count: 6 Tot CO Amt $ -378,139.43 Cntr Used %
Total Amt $ 35,095,818.54 C.E. Used %

Cont Pymnts $ C.E. Cost %
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 4 - Glendive

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 345-8239

Cell Phone: 989-0146

Email: beisenzimer@mt.gov

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 4183

Project Manager: Eisenzimer, Brian

Contract No: 01C18

CM Contractor Nm: KNIFE RIVER CORPORATION-NORTH CENTRAL

Contr Time: 120 Wrk Adjusted Time: 126| Award DT:| 03/14/2019| Final Accpt: N/A Award Amt: 4,230,985.97 Cont Total: 4,432,515.41
CO Days: 6 Time Charged: 125 Work Beg:| 04/26/2019| Fnl Est RlIs: N/A CO Amt: 201,529.44 Time Used: 99.21%
Project Id NH-HSIP 57-7(26)328 N=0J County Dawson Engineer Est $ EstC.E. $ 193,468.07
[ LSS TOWNE ST-RIVER TO MERRILL-GLDV System/Route LWANEY4 Award Amt $ 1,612,233.91 C.E.Costs $ 170,358.23
Project No 9110026000 Lat/Long 0/0 Tot CO Amt $ 135,555.20 Cntr Used % 91.52
[ 8 =0 [ [ EET G T EI HEIDNER-STEVEN / 406 345-8247 Beg/End Term  EZAEYKVIR: Total Amt $ 1,747,789.11 C.E. Used % 88.05
\")[e] @ - 88 RECONSTRUCTION, GRADING Begin / End 1447+41.00 / 4+05.23 Cont Pymnts $ C.E. Cost % 10.65
Claim Status  L\eits
Project Id STPU 5002(24) County Dawson Engineer Est $ EstC.E. $ 314,250.25
[ [ 8 MEADE AVENUE - GLENDIVE SVAL TG ER U / U-5002 Award Amt $ 2,618,752.05 C.E.Costs $ 179,327.40
Project No 9042024000 Lat/Long 0/0 Tot CO Amt $ 65,974.24 Cntr Used % 98.70
[ 8 =0 [ [ EET G T EI HEIDNER-STEVEN / 406 345-8247 Beg/End Term [E:Fik Total Amt $ 2,684,726.29 C.E. Used % 57.07
\")[e] @ - 88 RECONSTRUCTION, GRADING Cont Pymnts $ C.E. Cost % 6.77

Begin / End 10+43.01/ 36+75.92

Claim Status [yl

Contract Totals for 01C18 CM

Project Count: 2

Contract No: 02919

CM Contractor Nm: SLETTEN CONSTRUCTION COMPANY

Engineer Est $ 4,035,818.00

Award Amt $ 4,230,985.96
Tot CO Amt $ 201,529.44
Total Amt $ 4,432,515.40

Cont pymts s INIEETEEED

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %

C.E. Cost %

507,718.32
349,685.63

Contr Time: 250 Cal Adjusted Time: 250| Award DT:| 09/17/2019| Final Accpt: N/A Award Amt: 10,624,777.28 Cont Total: 10,624,777.28
CO Days: 0 Time Charged: 0| Work Beg: N/A| Fnl Est RIs: N/A CO Amt: 0.00 Time Used: 0%
Project Id NHPB 94-5(48)170 N=0J County Prairie Engineer Est $ EstC.E. $ 942,497.98
G a8 TERRY-FALLON AREA NHS BRIDGES System/Route IFAEZ Award Amt $ 9,424,979.78 C.E.Costs $ 3,383.98
Project No 8127048000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 0.00
T = o T S WALTER-SCOTT / 406 444-6252 Beg/End Term Total Amt $ 9,424,979.78 C.E. Used % 0.36
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Cont Pymnts $ m C.E. Cost % 0.00

Begin / End

Claim Status [yl
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MONTANA

H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive

Project Manager: Eisenzimer, Brian Work Phone: 345-8239 Cell Phone: 989-0146 Email: beisenzimer@mt.gov Crew 4183
Contract No: 02919 CM Contractor Nm: SLETTEN CONSTRUCTION COMPANY
Contr Time: 250 Cal Adjusted Time: 250| Award DT:| 09/17/2019| Final Accpt: N/A Award Amt: 10,624,777.28 Cont Total: 10,624,777.28
CO Days: 0 Time Charged: 0| Work Beg: N/A| Fnl Est RIs: N/A CO Amt: 0.00 Time Used: 0%
Project Id STPB STWD(686) N=0J County Prairie Engineer Est $ EstC.E. $ 119,979.75

[ S S TERRY-FALLON AREA STP BRIDGES VAL GITIER S / S-253, X-81020 Award Amt $ 1,199,797.50 C.E.Costs $ 0.00
Project No 8127686000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 0.00
T = o [ T S WALTER-SCOTT / 406 444-6252 Beg/End Term Total Amt $ 1,199,797.50 C.E. Used % 0.00
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End Cont Pymnts $ m C.E. Cost % 0.00
Claim Status (N}
Contract Totals for 02919 CM Engineer Est $ EstC.E. $ 1,062,477.73
Award Amt $ 10,624,777.28 C.E. Costs $ 3,383.98

Tot CO Amt $ m Cntr Used %

Total Amt $ 10,624,777.28 C.E. Used %

Cont Pymnts $ m C.E. Cost %

Project Count: 2

Contract No: 04718 SM Contractor Nm: CENTURY COMPANIES, INC.
Contr Time: | 11/01/2019 Cmpilt Adjusted Time:| 11/01/2019| Award DT:| 07/24/2018| Final Accpt: N/A Award Amt: 699,025.60 Cont Total: 699,025.60
CO Days: 0 Time Charged: 89| Work Beg: | 09/13/2018| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 100%
Project Id UPP 5099(8) County Dawson Engineer Est $ EstC.E. $ 104,853.84

[ S8 GLENDIVE-URBAN (UPP) SVEEEEIE U/ U-5002, U-5003, U-50 Award Amt $ 699,025.60 C.E.Costs $ 100,797.77
Project No 9223008000 Lat/Long 470631 /1044212 Tot CO Amt $ m Cntr Used % 97.87
LTI = o[ G T S HEIDNER-STEVEN / 406 345-8247 Beg/End Term Wi Total Amt $ 699,025.60 C.E. Used % 96.13

o1 D S OVERLAYS Begin / End / Cont Pymnts $ C.E. Cost % 14.73
Claim Status  L\eits
Contract No: 05517 SM Contractor Nm: NELCON, INC.
Contr Time: 60 Wrk Adjusted Time: 60| Award DT:| 05/23/2017| Final Accpt:|02/04/2019 Award Amt: 3,697,659.00 Cont Total: 3,710,919.00
CO Days: 0 Time Charged: 59| Work Beg:| 07/18/2017| Fnl Est Rls:| 04/12/2019 CO Amt: 13,260.00 Time Used: 98.33%
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MONTANA

H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive

Project Manager: Eisenzimer, Brian Work Phone: 345-8239 Cell Phone: 989-0146 Email: beisenzimer@mt.gov Crew 4183
Contract No: 05517 SM Contractor Nm: NELCON, INC.
Contr Time: 60 Wrk Adjusted Time: 60| Award DT:| 05/23/2017| Final Accpt:| 02/04/2019 Award Amt: 3,697,659.00 Cont Total: 3,710,919.00
CO Days: 0 Time Charged: 59| Work Beg: | 07/18/2017| Fnl Est Rls:| 04/12/2019 CO Amt: 13,260.00 Time Used: 98.33%
Project Id IM 94-6(63)231 County Dawson Engineer Est $ EstC.E. $ 443,719.08

G S B WIBAUX - E & W (EB LANES) System/Route [EAE:E: Award Amt $ 3,697,659.00 C.E.Costs $ 221,517.64
Project No 8983063000 Lat/Long 470022 / 1041705 Tot CO Amt $ 13,260.00 Cntr Used % 94.39
[ 8 =0 [ [ EET LT E GILBERT-KEVIN / 406 444-6230 Beg/End Term PEIRYFPIRN Total Amt $ 3,710,919.00 C.E. Used % 49.92

[T @ R OVERLAYS Begin / End 1107+91.00 / 465+00.00 Cont Pymnts $ C.E. Cost % 6.32
Claim Status  L\eits
Contract No: 05C17 SM Contractor Nm: PRINCE, INC.
Contr Time: 50 Wrk Adjusted Time: 50| Award DT:| 12/19/2017| Final Accpt:|01/30/2019 Award Amt: 1,198,115.20 Cont Total: 1,298,417.25
CO Days: 0 Time Charged: 36| Work Beg:| 06/04/2018| Fnl Est Rls:| 08/02/2019 CO Amt: 100,302.05 Time Used: 72%
Project Id STPP 25-1(34)0 County McCone Engineer Est $ EstC.E.$ 119,811.52

I {8 CIRCLE - NORTH SYSCIWLCUICEN P/ P-25 Award Amt $ 1,198,115.20 C.E. Costs $ 102,943.04
Project No 8985034000 Lat/Long 473604 / 1053038 Tot CO Amt $ 100,302.05 | e o1 (A O LT RV 97.03
LTI = T [ TR S8 GILBERT-KEVIN / 406 444-6230 Beg/End Term ([SXoFpisWA Total Amt $ 1,298,417.25 C.E. Used % 85.92

4 | SEAL & COVER =1 0A = B 10+07.00 / 981+00.00 Cont Pymnts $ C.E. Cost % 8.17
Claim Status L\l

Contract No: 06218 SM Contractor Nm: PRINCE, INC.

Contr Time: 45 Wrk Adjusted Time: 49| Award DT:| 02/20/2018| Final Accpt: N/A Award Amt: 2,090,107.67 Cont Total: 2,182,945.07

CO Days: 4 Time Charged: 60| Work Beg: | 09/04/2018( Fnl Est Rls: N/A CO Amt: 92,837.40 Time Used: 122.45%
Project Id STPS 254-1(29)32 County Dawson Engineer Est $ EstC.E. $ 167,208.61
[ 8 RICHEY-SOUTHEAST System/Route [SEESELY: Award Amt $ 2,090,107.66 C.E.Costs $ 127,475.04
Project No 9161029000 Lat/Long 473614 /1 1045717 Tot CO Amt $ 92,837.40 Cntr Used % 93.60
[ 8 =0 [ [ EET L T E GILBERT-KEVIN / 406 444-6230 Beg/End Term [IRFERE Total Amt $ 2,182,945.06 C.E. Used % 76.24

[T @ 8 OVERLAYS Begin / End 1659+71.00 / 2282+51.86 Cont Pymnts $ C.E. Cost % 6.24
Claim Status  L\eits
Contract No: 07414 SM Contractor Nm: PRINCE, INC.
Contr Time: 70 Wrk Adjusted Time: 76| Award DT:| 04/22/2014| Final Accpt:| 06/10/2016 Award Amt: 4,246,439.25 Cont Total: 4,179,898.71
CO Days: 6 Time Charged: 85| Work Beg:| 08/25/2014| Fnl Est Rls:| 08/29/2016 CO Amt: -66,540.54 Time Used: 111.84%
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 4 - Glendive

Project Manager: Eisenzimer, Brian

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 345-8239

Cell Phone: 989-0146

Email: beisenzimer@mt.gov

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 4183

Contract No: 07414

SM Contractor Nm: PRINCE, INC.

Contr Time: 70 Wrk Adjusted Time: 76| Award DT:| 04/22/2014| Final Accpt:| 06/10/2016 Award Amt: 4,246,439.25 Cont Total: 4,179,898.71
CO Days: 6 Time Charged: 85| Work Beg: | 08/25/2014| Fnl Est Rls:| 08/29/2016 CO Amt: -66,540.54 Time Used: 111.84%
Project Id IM 94-5(38)163 N=0J County Prairie Engineer Est $ EstC.E. $ 162,898.15
[ S PRAIRIE CO LINE - EAST (EB) System/Route [EAE:E: Award Amt $ 2,714,969.22 C.E.Costs $ 210,863.82
Project No 7941038000 Lat/Long 464141/ 1052639 Tot CO Amt $ -71,088.72 Cntr Used % 100.86
[ 8 =0 [ [ EET G T EI HEIDNER-STEVEN / 406 345-8247 Beg/End Term NCEXYNI N Total Amt $ 2,643,880.50 C.E. Used % 129.45
[T @ R OVERLAYS Begin / End 758+93.90 / 1091+90.50 Cont Pymnts $ C.E. Cost % 7.91

Claim Status  L\eits
Project Id IM 94-5(40)170 County Prairie Engineer Est $ EstC.E. $ 91,888.20
[ EE S TERRY - EAST & WEST (WB) System/Route [EAE:E: Award Amt $ 1,531,470.03 C.E.Costs $ 64,391.03
Project No 7942040000 Lat/Long 464558 / 1052059 Tot CO Amt $ 4,548.18 Cntr Used % 87.32
[ 8 =0 [ [ EET G T EI HEIDNER-STEVEN / 406 345-8247 =1Te )= IGT (R 169.8 / 178.0 Total Amt $ 1,536,018.21 C.E. Used % 70.08
1096+71.10 / 1527+61.80 Cont Pymnts $ C.E. Cost % 4.80

OVERLAYS

Work Descr

Begin / End

Claim Status [yl
Contract Totals for 07414 SM

Project Count: 2

Award Amt $
Tot CO Amt $
Total Amt $

Engineer Est $ 4,152,186.55

4,246,439.25
-66,540.54
4,179,898.71

Cont pymts s INEEXORT]

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %

C.E. Cost %

254,786.35
275,254.85

Contract No: 14916 SM Contractor Nm: KNIFE RIVER CORPORATION - YELLOWSTONE
Contr Time: 150 Wrk Adjusted Time: 169 Award DT:| 10/04/2016| Final Accpt:|02/14/2019 Award Amt: 10,117,639.97 Cont Total: 10,898,342.92
CO Days: 19 Time Charged: 169 Work Beg:| 04/17/2017| Fnl Est Rls:|09/13/2019 CO Amt: 780,702.95 Time Used: 100%
Project Id IMIP 94-6(58)218 County Dawson Engineer Est $ EstC.E. $ 708,234.80
[ S S EAST OF GLENDIVE - EAST System/Route [EAE:E: Award Amt $ 10,117,639.95 C.E.Costs $ 1,026,767.48
Project No 7940058000 Lat/Long 470627 / 1043510 Tot CO Amt $ 780,702.95 Cntr Used % 98.38
[ 8 =0 (e [ EET G T EI HEIDNER-STEVEN / 406 345-8247 Beg/End Term PARARR7EX Total Amt $ 10,898,342.90 C.E. Used % 144.98
392+79.3/704+71.9 Cont Pymnts $ C.E. Cost % 9.58

)] {0 8 OVERLAYS

Begin / End

None

Claim Status
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H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO15

District 4 - Glendive

Project Manager: Eisenzimer, Brian Work Phone: 345-8239 Cell Phone: 989-0146 Email: beisenzimer@mt.gov Crew 4183
Contract No: JC718 SM Contractor Nm: TRAFFIC SAFETY SERVICES, INC.
Contr Time: | 11/16/2018 Cmpilt Adjusted Time:| 11/29/2019| Award DT:| 07/24/2018| Final Accpt: N/A Award Amt: 57,557.80 Cont Total: 105,595.48
CO Days: 378 Time Charged: 15| Work Beg:| 09/17/2018| Fnl Est Rls: N/A CO Amt: 48,037.68 Time Used: 93.71%
Project Id HSIP-G STWD(561) County Daniels Engineer Est $ EstC.E. $ 6,906.94

[ S SF 179 GLENDIVE HORIZONTAL CURVE SIGNING System/Route / DIST WIDE Award Amt $ 57,557.80 C.E.Costs $ 19,751.20
Project No 9430561000 Lat/Long 470636 / 1044551 Tot CO Amt $ 48,037.68 Cntr Used % 49.62
T L = o [ T T S8 WOSOBA-LEROY / 406 444-1280 Beg/End Term i Total Amt $ 105,595.48 C.E. Used % 285.96
Work Descr Begin / End / Cont Pymnts $ C.E. Cost % 37.70

Claim Status

Project Manager Totals for Eisenzimer, Brian Engineer Est $ 45,388,901.77 EstC.E. $ 3,375,717.19
Contract Count: 9 Award Amt $ 36,962,307.70 C.E. Costs $ 2,227,576.63

Project Count: 12 Tot CO Amt $ 1,170,128.98 Cntr Used %
Total Amt $ 38,132,436.68 C.E. Used %

Cont Pymnts $ C.E. Cost %

Page 124 of 167



MONTANA

DEPARTMENT OF TRANSPORTATION

Date :

11/01/2019

District 4 - Glendive

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 233-3604

Cell Phone: 939-3187

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 4382

Project Manager: Mader, Melvin

Email: mmader@mt.gov

Contract No: 03A18 SM Contractor Nm: MILLENNIUM CONSTRUCTION & CONSULTING, INC.
Contr Time: | 08/16/2019 Cmpilt Adjusted Time:| 09/17/2019| Award DT:| 10/23/2018| Final Accpt: N/A Award Amt: 748,982.05 Cont Total: 790,154.23
CO Days: 32 Time Charged: 109 Work Beg:| 04/23/2019| Fnl Est Rls: N/A CO Amt: 41,172.18 Time Used: 116.01%
Project Id TA 44(37) County Rosebud Engineer Est $ EstC.E. $ 112,347.31
[ 8 MULTI-USE PATH - LAME DEER System/Route |[REwARy:¥ 12! Award Amt $ 748,982.05 C.E. Costs $ 164,159.88
Project No 9152037000 Lat/Long 453540 / 1063905 Tot CO Amt $ 41,172.18 Cntr Used % 98.14
TN = o[ TR S8 HOLIEN-DAVID / 406 444-6118 Beg/End Term i Total Amt $ 790,154.23 C.E. Used % 146.12
\")'[e]4 @ p -1 @8 BIKE AND PEDESTRIAN Begin / End 200+13.99 / 225+74.06 Cont Pymnts $ C.E. Cost % 21.17
Claim Status  L\eits
Contract No: 04B16 SM Contractor Nm: WICKENS CONSTRUCTION, INC.
Contr Time: 200 Wrk Adjusted Time: 211| Award DT:| 11/22/2016| Final Accpt:| 12/10/2018 Award Amt: 14,180,294.10 Cont Total: 14,313,292.77
CO Days: 11 Time Charged: 209| Work Beg:| 03/24/2017| Fnl Est Rls:|02/26/2019 CO Amt: 132,998.67 Time Used: 99.05%
Project Id NHIP 37-3(17)70 County Powder River Engineer Est $ e 113442353
a8 L B EAST OF ASHLAND-EAST SVACIIGCIERIN -/ N-37 Award Amt $ 14,180,294.10 C.E. Costs $ 1,462,898.04
Project No 4338017000 Lat/Long 453359 / 1063359 Tot CO Amt $ 132,998.67 | e 1 (A O LT (U7 102.28
ST =0 oL VT S FRANK-JAMES / 406 345-8214 Beg/End Term (CCXRNGE] Total Amt $ 14,313,292.77 C.E. Used % 128.96
\")'[]4 €0 [ 88 RECONSTRUCTION, GRADING Begin / End 369+50.00 / 755+77.11 Cont Pymnts $ C.E. Cost % 9.99
Claim Status L\l
Contract No: 05317 SM Contractor Nm: KNIFE RIVER CORPORATION - YELLOWSTONE
Contr Time: 110 Wrk Adjusted Time: 131| Award DT:| 03/28/2017| Final Accpt:| 11/13/2018 Award Amt: 4,758,557.00 Cont Total: 4,838,080.76
CO Days: 21 Time Charged: 147 Work Beg:| 05/15/2017| Fnl Est Rls:| 10/18/2019 CO Amt: 79,523.76 Time Used: 112.21%
Project Id NH-HSIP 37-2(36)42 County Rosebud Engineer Est $ EstC.E. $ 571,026.84
G SF 129 - ROUNDABOUT LAME DEER System/Route | |IWA\z<14 Award Amt $ 4,758,557.00 C.E.Costs $ 619,139.52
Project No 8053036000 Lat/Long 453724 /1 1063959 Tot CO Amt $ 79,523.76 Cntr Used % 97.76
[ 8 =0 (e [ EET T S8 BENTE-FREDRICK / 406 444-7634 Beg/End Term EXERE-7A] Total Amt $ 4,838,080.76 C.E. Used % 108.43
\')[e]4 [ € - 88 RECONSTRUCTION, GRADING Begin / End 918+00.00 / 939+39.58 Cont Pymnts $ C.E. Cost % 13.09
Claim Status  L\eits
Contract No: 05319 CM Contractor Nm: TIMBERLINE CONTRACTING, INC.
Contr Time: 40 Wrk Adjusted Time: 40| Award DT:| 03/26/2019| Final Accpt:| 10/21/2019 Award Amt: 118,439.20 Cont Total: 128,289.20
CO Days: 0 Time Charged: 27| Work Beg: | 06/03/2019| Fnl Est Rls: N/A CO Amt: 9,850.00 Time Used: 67.5%
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Contact Information
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO15

District 4 - Glendive

Project Manager: Mader, Melvin Work Phone: 233-3604 Cell Phone: 939-3187 Crew 4382

Email: mmader@mt.gov

Contract No: 05319 CM Contractor Nm: TIMBERLINE CONTRACTING, INC.
Contr Time: 40 Wrk Adjusted Time: 40| Award DT:| 03/26/2019| Final Accpt:| 10/21/2019 Award Amt: 118,439.20 Cont Total: 128,289.20
CO Days: 0 Time Charged: 27| Work Beg:| 06/03/2019| Fnl Est Rls: N/A CO Amt: 9,850.00 Time Used: 67.5%
Project Id HSIP 57-5(52)230 County Garfield Engineer Est $ EstC.E. $ 41,453.72
[ S SF - 169 MT200 SFTY IMPRV System/Route | hNFANEY4 Award Amt $ 118,439.20 C.E. Costs $ 19,354.03
Project No 9189052000 Lat/Long 0/0 Tot CO Amt $ 9,850.00 Cntr Used % 91.89
[ 8 =0 (e [ EET L T ER WOSOBA-LEROY / 406 444-1280 Beg/End Term PE\WAPII& Total Amt $ 128,289.20 C.E. Used % 46.69
LTS T SAFETY Begin / End Cont Pymnts $ C.E. Cost % 16.42
Claim Status  L\eits
Contract No: 05818 SM Contractor Nm: MIDLAND ELECTRIC & CONTRACTING, INC.
Contr Time:| 12/17/2018 Cmplt Adjusted Time: | 12/17/2018| Award DT:| 08/21/2018| Final Accpt:|01/22/2019 Award Amt: 268,637.98 Cont Total: 268,637.98
CO Days: 0 Time Charged: 33| Work Beg:| 10/09/2018| Fnl Est Rls:| 04/12/2019 CO Amt: 0.00 Time Used: 0%
Project Id HSIP-NH-G 23-2(32)76 County Powder River Engineer Est $ EstC.E. $ 40,295.70
) [a 8 0 8 SF 159 BROADUS SFTY IMP System/Route [3WENEA] Award Amt $ 268,637.98 C.E. Costs $ 48,305.68
S 9084032000 Lat/Long 453000 / 1054101 Tot co Amt $ [ IEEY cntrused % 98.24
T =0 e[ VT S WOSOBA-LEROY / 406 444-1280 Beg/End Term [ Total Amt $ 268,637.98 C.E. Used % 119.88
Work Descr  [a=104 Begin/End [ RIRLE Cont Pymnts $ C.E. Cost % 18.30
Claim Status L\l
Contract No: 08618 SM Contractor Nm: SLETTEN CONSTRUCTION COMPANY
Contr Time: | 10/15/2019 Cmpilt Adjusted Time:| 10/19/2019| Award DT:| 06/26/2018| Final Accpt: N/A Award Amt: 3,933,777.80 Cont Total: 3,942,915.88
CO Days: 4 Time Charged: 205| Work Beg: | 09/04/2018( Fnl Est Rls: N/A CO Amt: 9,138.08 Time Used: 103.01%
Project Id NHPB-STPB STWD(213) County Custer Engineer Est $ EstC.E. $ 393,377.78
[ 8 BRIDGE DECK MILES CITY AREA SV CHULEITER |/ X-09005, X-09201, I- Award Amt $ 3,933,777.80 C.E.Costs $ 300,031.95
Project No 8130213000 Lat/Long 470636 / 1044251 Tot CO Amt $ 9,138.08 Cntr Used % 99.62
T = e [ VT S8 WALTER-SCOTT / 406 444-6252 Beg/End Term Wi Total Amt $ 3,942,915.88 C.E. Used % 76.27
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End / Cont Pymnts $ C.E. Cost % 7.64
Claim Status  L\eits
Contract No: 09A18 CM Contractor Nm: PRINCE, INC.
Contr Time: 45 Wrk Adjusted Time: 45| Award DT:| 11/05/2018| Final Accpt: N/A Award Amt: 3,959,649.91 Cont Total: 3,832,430.20
CO Days: 0 Time Charged: 45| Work Beg: | 05/30/2019| Fnl Est Rls: N/A CO Amt: -127,219.71 Time Used: 100%
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date :

11/01/2019

District 4 - Glendive

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 233-3604

Cell Phone: 939-3187

Email: mmader@mt.gov

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 4382

Project Manager: Mader, Melvin

Contract No: 09A18 CM Contractor Nm: PRINCE, INC.
Contr Time: 45 Wrk Adjusted Time: 45| Award DT:| 11/05/2018| Final Accpt: N/A Award Amt: 3,959,649.91 Cont Total: 3,832,430.20
CO Days: 0 Time Charged: 45| Work Beg:| 05/30/2019| Fnl Est Rls: N/A CO Amt: -127,219.71 Time Used: 100%
Project Id NH 57-5(41)201 County Garfield Engineer Est $ EstC.E. $ 475,157.99
SIS JORDAN - WEST System/Route LWANEY4 Award Amt $ 3,959,649.91 C.E.Costs $ 182,534.15
Project No 8708041000 Lat/Long 0/0 Tot CO Amt $ -127,219.71 Cntr Used % 99.15
[ 8 =0 (e [ EET L T E ZEIGLER-LIZA / 406 444-6905 =1Te) = MIGT{0 8 201.0 / 212.4 Total Amt $ 3,832,430.20 C.E. Used % 38.42
[T @ R OVERLAYS Begin / End 1091+00 / 1686+78 Cont Pymnts $ C.E. Cost % 4.80
Claim Status  L\eits
Contract No: 10719 CM Contractor Nm: DICK ANDERSON CONSTRUCTION, INC. - GFLS
Contr Time: 180 Wrk Adjusted Time: 180| Award DT:| 07/23/2019| Final Accpt: N/A Award Amt: 3,455,652.37 Cont Total: 3,455,652.37
CO Days: 0 Time Charged: 53| Work Beg:| 08/13/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 29.44%
Project Id NHPB 94-3(84)91 County Rosebud Engineer Est $ EstC.E.$ 345,565.24
e [a 8w 81 1-94 BRIDGE DECK -2 M W FORSYTH System/Route [FARZL Award Amt $ 3,455,652.37 C.E. Costs $ 40,068.63
Project No 9681084000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 35.28
Project Engineer/Phone YL Beg/End Term [rANErAs Total Amt $ 3,455,652.37 C.E. Used % 11.60
70 415 |BRIDGE CONSTRUCTION, REHAB AND REMOVAL  ||=L-te[[i0 A =al: Cont Pymnts $ C.E. Cost % 3.29

Claim Status (D

EstC.E. $
C.E.Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

Project Manager Totals for Mader, Melvin Engineer Est $ 31,798,592.14
Award Amt $ 31,423,990.41
Tot CO Amt $ 145,462.98

Total Amt $ 31,569,453.39

Cont Pymnts $ 29,473,267.91

Contract Count: 8

Project Count: 8

3,113,648.11
2,836,491.88
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date :

11/01/2019

District 4 - Glendive

Project Manager: Pedersen, Luke

Work Phone: 653-672

5 Cell Phone: 939-2131

Montana Department of Transportation
AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 4283

Contract No:

06119 CM Contractor Nm: KNIFE RIVER CORPORATION - YELLOWSTONE

Email: Ipedersen@mt.gov

Claim Status

None

Contr Time: 275 Cal Adjusted Time: 275| Award DT: | 02/05/2019| Final Accpt: N/A Award Amt: 14,209,536.72 Cont Total: 14,195,360.22
CO Days: 0 Time Charged: 208| Work Beg: | 04/01/2019( Fnl Est Rls: N/A CO Amt: -14,176.50 Time Used: 75.64%
Project Id NH-HSIP 1-10(76)612 County Roosevelt Engineer Est $ Ao 1,705,144.41
I ES A US 2 - POPLAR System/Route LFAYEI Award Amt $ 14,209,536.72 C.E. Costs $ 793,162.83
Project No 8167076000 Lat/Long 0/0 Tot CO Amt $ -14,176.50 Cntr Used % 83.76
[ 8 =0 (e [ EET LT 9 BENTE-FREDRICK / 406 444-7634 Beg/End Term  [SAEFEIKWI Total Amt $ 14,195,360.22 C.E. Used % 46.52
\")[e] @ - 88 RECONSTRUCTION, GRADING Begin / End 1134+00.00 / 1226+67.00 Cont Pymnts $ C.E. Cost % 6.67

Claim Status

None

Contract No: 06C17 SM Contractor Nm: BORDER STATES PAVING INC
Contr Time: 160 Wrk Adjusted Time: 169| Award DT:| 12/19/2017| Final Accpt: N/A Award Amt: 11,155,336.02 Cont Total: 11,497,676.37
CO Days: 9 Time Charged: 175| Work Beg:| 04/10/2018| Fnl Est RlIs: N/A CO Amt: 342,340.35 Time Used: 103.55%
Project Id NHIP 20-2(30)53 County Richland Engineer Est $ EstC.E.$ 892,426.88
a8 W S SIDNEY TO FAIRVIEW System/Route [3WENE~1] Award Amt $ 11,155,336.02 C.E. Costs $ 996,519.37
Project No 7950030000 Lat/Long 474712/ 1040640 Tot CO Amt $ 342,340.35 o] {0 E1=T6 () 93.18
e 8 S T T e 8 SMITH-JACQUELYN / 406 444-7694 Beg/End Term (ErZAFEYA! Total Amt $ 11,497,676.37 C.E. Used % 111.66
LY@ o REHAB (MINOR GRADE & OVERLAY) Begin / End 2+00.00 / 505+00.00 Cont Pymnts $ C.E. Cost % 9.30
Claim Status L\l
Contract No: 16319 CM Contractor Nm: WICKENS CONSTRUCTION, INC.
Contr Time: 145 Wrk Adjusted Time: 145| Award DT:| 04/09/2019| Final Accpt: N/A Award Amt: 4,777,715.20 Cont Total: 4,777,715.20
CO Days: 0 Time Charged: 95| Work Beg: | 05/28/2019( Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 65.52%
Project Id STPP-STPB 32-1(25)20 County Roosevelt Engineer Est $ EstC.E. $ 573,325.82
[ 8 BOX ELDER CREEK BRIDGE (MT-13) System/Route [y Award Amt $ 4,777,715.20 C.E.Costs $ 138,284.28
Project No 7954025000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 64.94
[ 8 =0 (e [ EE G T E8 BERG-DONALD / 406 444-2067 Beg/End Term PO Total Amt $ 4,777,715.20 C.E. Used % 2412
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End 1065+11.15/ 1096+50.00 Cont Pymnts $ C.E. Cost % 4.46
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 4 - Glendive

Project Manager: Pedersen, Luke

Project Manager Totals for Pedersen, Luke
Contract Count: 3

Project Count: 3

H Contact Information

Montana Department of Transportation AASHTOWare Projoet

. . . Help Desk

AASHTOWare Project Construction & Materials Phone: 1-877-406-4338
Active Construction Contracts Report Report Name: AASHTOCONO15

Work Phone: 653-6725 Cell Phone: 939-2131 Email: Ipedersen@mt.gov Crew 4283

Engineer Est $ 25,442 .895.14 EstC.E. $ 3,170,897.11

Award Amt $ 30,142,587.94 C.E.Costs $ 1,927,966.48
Tot CO Amt $ 328,163.85 Cntr Used %
Total Amt $ 30,470,751.79 C.E. Used %

Cont Pymnts $ C.E. Cost %
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H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive

Project Manager: Phillips, Jerry Work Phone: 233-3612 Cell Phone: 939-2133 Email: jphillips@mt.gov Crew 4384
Contract No: 02618 SM Contractor Nm: OFTEDAL CONSTRUCTION, INC.
Contr Time: | 11/13/2020 Cmplt Adjusted Time: | 11/13/2020( Award DT:| 06/26/2018| Final Accpt: N/A Award Amt: 15,580,734.48 Cont Total: 15,634,690.48

CO Days: 0 Time Charged: 247| Work Beg: | 08/24/2018| Fnl Est Rls: N/A CO Amt: 53,956.00 Time Used: 54.07%
Project Id IM-NHPB 94-4(83)138 County Custer Engineer Est $ 0] 1,558,073.45
[ S 8 BROADUS INTERCHANGE - MILES CITY System/Route [EAE:E: Award Amt $ 15,580,734.46 C.E.Costs $ 649,523.85
Project No 7565083000 Lat/Long 462341/ 1054918 Tot CO Amt $ 53,956.00 Cntr Used % 31.36
[ 8 =0 (e [ T T S SENN-JASON / 406 444-9128 =1Te )=l T 137.9 / 138.9 Total Amt $ 15,634,690.46 C.E. Used % 41.69
\")[e] @ - 88 RECONSTRUCTION, GRADING Begin / End 378+00.00 / 430+00.00 Cont Pymnts $ C.E. Cost % 13.25

Claim Status (N}
Contract No: 04A18 CM Contractor Nm: MOUNTAIN WEST HOLDING COMPANY
Contr Time: 327 Cmplt Adjusted Time: 327| Award DT:| 11/05/2018| Final Accpt: N/A Award Amt: 314,010.97 Cont Total: 314,010.97
CO Days: 0 Time Charged: 0| Work Beg:| 04/04/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 0%
Project Id HSIP-G 94-3(78)94 County Rosebud Engineer Est $ EstC.E.$ 47,101.65
a8 e 8 SF-149 FORSYTH MEDIAN BARRIER System/Route [FARZL Award Amt $ 314,010.97 C.E. Costs $ 17,704.51

Project No 8900078000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 15.20
T =0 e[ VT S WOSOBA-LEROY / 406 444-1280 Beg/End Term (EEXFESLWA Total Amt $ 314,010.97 C.E. Used % 37.59

41 = | GUARDRAIL S A= I 2195400 / 2281+00 Cont Pymnts $ C.E. Cost % 37.09
Claim Status L\l
Contract No: 06618 SM  Contractor Nm: SK CONSTRUCTION, INC.
Contr Time: 200 Wrk Adjusted Time: 202| Award DT:| 07/24/2018| Final Accpt: N/A Award Amt: 15,252,854.52 Cont Total: 15,444,365.62

CO Days: 2 Time Charged: 177| Work Beg:| 09/18/2018| Fnl Est Rls: N/A CO Amt: 191,511.10 Time Used: 87.62%
Project Id STPIP 14-6(11)207 County Musselshell Engineer Est $ A 1,372,756.91
G IS ROSEBUD CO LINE - EAST System/Route (IZENASY Award Amt $ 15,252,854.52 C.E.Costs $ 988,044.63
Project No 4060011000 Lat/Long 463811/ 1074251 Tot CO Amt $ 191,511.10 Cntr Used % 73.91
[ 8 =0 [ [ EET L T E FRANK-JAMES / 406 345-8214 Beg/End Term PLLNEPAVES Total Amt $ 15,444,365.62 C.E. Used % 71.98

\')[e]4 [ € - 88 RECONSTRUCTION, GRADING Begin / End 32+80.84 / 605+63.15 Cont Pymnts $ C.E. Cost % 8.66
Claim Status  L\eits
Contract No: 10318 SM Contractor Nm: MARTIN CONSTRUCTION, INC.
Contr Time: 75 Wrk Adjusted Time: 75| Award DT:| 04/10/2018| Final Accpt: N/A Award Amt: 1,644,139.28 Cont Total: 2,594,139.28
CO Days: 0 Time Charged: 186| Work Beg:| 07/13/2018| Fnl Est RlIs: N/A CO Amt: 950,000.00 Time Used: 248%
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MONTANA

H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO15

District 4 - Glendive

Project Manager: Phillips, Jerry Work Phone: 233-3612 Cell Phone: 939-2133 Email: jphillips@mt.gov Crew 4384
Contract No: 10318 SM Contractor Nm: MARTIN CONSTRUCTION, INC.
Contr Time: 75 Wrk Adjusted Time: 75| Award DT:| 04/10/2018| Final Accpt: N/A Award Amt: 1,644,139.28 Cont Total: 2,594,139.28

CO Days: 0 Time Charged: 186 Work Beg:| 07/13/2018| Fnl Est RlIs: N/A CO Amt: 950,000.00 Time Used: 248%
Project Id IMIP 94-4(94)152 TED [y Custer Engineer Est $ EstC.E. $ 223,624.05
[ 1-94 SLIDE - EAST OF MILES CITY System/Route [EAReZ: Award Amt $ 1,490,827.00 C.E. Costs $ 376,900.32

Project No 9352094000 Lat/Long 463219/ 1653838 Tot CO Amt $ 950,000.00 Cntr Used % 155.29
[ 8 =0 [ [ EE L T E FRANK-JAMES / 406 345-8214 =1Te Y = MIGT (R 151.8 / 152.0 Total Amt $ 2,440,827.00 C.E. Used % 168.54
Work Descr SLIDE OR SLOPE STABALIZATION Begin / End 1112400/ 1124+00 Cont Pymnts $ C.E. Cost % 9.94
Claim Status [o]J:}y]
Project Id STPS-MT 494-1(5)1 N=0J County Fallon Engineer Est $ EstC.E. $ 22,996.84
[ J M SLIDE REPAIR - S OF PLEVNA System/Route [SEASEIr! Award Amt $ 153,312.29 C.E.Costs $ 34,455.84
Project No 8568005000 Lat/Long 462319/ 1043024 Tot CO Amt $ m Cntr Used % 94.37
ST = e [ TR T S8 BERG-DONALD / 406 444-2067 Beg/End Term J¥EWi Total Amt $ 153,312.29 C.E. Used % 149.83
Work Descr SLIDE OR SLOPE STABALIZATION Begin / End 372+60.00 / 374+69.30 Cont Pymnts $ C.E. Cost % 23.81

Claim Status [yl

Contract Totals for 10318 SM Engineer Est $ EstC.E. $ 246,620.89
Award Amt $ 1,644,139.29 C.E.Costs $ 411,356.16

Tot CO Amt $ 950,000.00 Cntr Used %
Total Amt $ 2,594,139.29 C.E. Used %

Cont Pymnts $ C.E. Cost %

Project Count: 2

Contract No: 14A16 SM Contractor Nm: PRINCE, INC.
Contr Time: 60 Wrk Adjusted Time: 64| Award DT:| 10/26/2016| Final Accpt:| 02/26/2018 Award Amt: 2,499,889.00 Cont Total: 3,301,267.91
CO Days: 4 Time Charged: 52| Work Beg: | 06/06/2017| Fnl Est Rls:| 04/20/2018 CO Amt: 801,378.91 Time Used: 81.25%
Project Id NH 57-5(45)179 County Garfield Engineer Est $ EstC.E. $ 274,987.79
G S B SAND SPRINGS - EAST System/Route (LEE\E-Y4 Award Amt $ 2,499,889.00 C.E. Costs $ 213,168.34

Project No 8711045000 Lat/Long 470807 / 1072205 Tot CO Amt $ 801,378.91 Cntr Used % 101.97
[ 8 =0 [ [ EET L T E GILBERT-KEVIN / 406 444-6230 =1TeY S MG 179.4 / 192.2 Total Amt $ 3,301,267.91 C.E. Used % 77.52
[T @ R OVERLAYS Begin / End 0+00.00 / 617+45.40 Cont Pymnts $ C.E. Cost % 6.33

Claim Status [yl
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 4 - Glendive
Project Manager: Phillips, Jerry

Project Manager Totals for Phillips, Jerry

Contract Count: 5

Project Count: 6

H Contact Information
Montana Department of Transportation SHTOWare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials

Phone: 1-877-406-4338

Active Construction Contracts Report Report Name: AASHTOCONO15

Work Phone: 233-3612 Cell Phone: 939-2133 Email: jphillips@mt.gov Crew 4384
Engineer Est $ 0o 3.499,540.69
Award Amt $ 35,291,628.24 C.E. Costs $ 2,279,797.49
Tot CO Amt $ 1,996,846.01 Cntr Used %
Total Amt $ 37,288,474.25 C.E. Used %

Cont Pymnts $ C.E. Cost %
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H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive

Project Manager: Tihista, Duane Work Phone: 228-9478 Cell Phone: 939-2132 Email: dtihista@mt.gov Crew 4282
Contract No: 02419 CM Contractor Nm: PAVLIK ELECTRIC CO., INC.
Contr Time: 159 Cmpilt Adjusted Time: 236| Award DT: | 04/24/2019| Final Accpt: N/A Award Amt: 476,229.00 Cont Total: 476,229.00

CO Days: 77 Time Charged: 0| Work Beg:| 06/24/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 0%
Project Id STPP-HSIP-G 42-3(25)76 County Valley Engineer Est $ EstC.E. $ 119,057.25
[ S SF 169 OVR HGHT DETECT SYS System/Route LRAZY] Award Amt $ 476,229.00 C.E. Costs $ 9,375.01
Project No 9357025000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 37.75
[ 8 =0 (e [ EET L T ER WOSOBA-LEROY / 406 444-1280 Beg/End Term (LKA YW Total Amt $ 476,229.00 C.E. Used % 7.87

LTS T SAFETY Begin / End Cont Pymnts $ C.E. Cost % 5.22
Claim Status  L\eits
Contract No: 03C18 CM Contractor Nm: PRINCE, INC.
Contr Time: 160 Wrk Adjusted Time: 172| Award DT:| 12/21/2018| Final Accpt: N/A Award Amt: 17,757,909.88 Cont Total: 18,426,336.62
CO Days: 12 Time Charged: 112| Work Beg:| 04/15/2019| Fnl Est RlIs: N/A CO Amt: 668,426.74 Time Used: 65.12%
Project Id NH-MT-CBI 1-10(70)646 County Roosevelt Engineer Est $ EstC.E. $ 1,775,790.99

I {8 CULBERTSON - EAST System/Route  L'WANA Award Amt $ 17,757,909.88 C.E. Costs $ 522,406.20
Project No 6388070000 Lat/Long 0/0 Tot CO Amt $ 668,426.74 | o {0116 () 60.55
TR =0 T [ CETI T S8 CAIL-MEGAN / 406 444-6230 Beg/End Term [ZRALIK] Total Amt $ 18,426,336.62 C.E. Used % 29.42

\")'[]4 €0 [ 88 RECONSTRUCTION, GRADING Begin / End 1021+107.00 / 1586+23.31 Cont Pymnts $ C.E. Cost % 4.68
Claim Status L\l

Contract No: 07817 SM  Contractor Nm: SK CONSTRUCTION, INC.

Contr Time: 225 Wrk Adjusted Time: 225| Award DT:| 09/05/2017| Final Accpt: N/A Award Amt: 12,689,481.90 Cont Total: 12,893,105.51

CO Days: 0 Time Charged: 208| Work Beg:
Project Id NH 1-9(52)555 TIED County Valley
IS NASHUA - EAST & WEST System/Route LEWANS Award Amt $ 3,157,049.45 C.E.Costs $ 100,970.08
Project No 9028052000 Lat/Long 480703 /1061717 Tot CO Amt $ 168,471.13 Cntr Used % 102.85
o[ 8 =0 (e [ EET RTS8 BRADLEY-TIFANI / 406 444-7208 Beg/End Term  [SZXCRITRe) Total Amt $ 3,325,520.58 C.E. Used % 31.98
[T @ 8 OVERLAYS Begin / End 206+06.12 / 1214+29.20 Cont Pymnts $ C.E. Cost % 2.95
Claim Status  L\eits

10/25/2017| Fnl Est Rls: N/A CO Amt: 203,623.61 Time Used: 92.44%

Engineer Est $ EstC.E.$ 315,704.95
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date :

11/01/2019

District 4 - Glendive

Project Manager: Tihista, Duane

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 228-9478

Cell Phone: 939-2132

Email: dtihista@mt.gov

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 4282

Contract No: 07817 SM Contractor Nm: SK CONSTRUCTION, INC.

Contr Time: 225 Wrk Adjusted Time: 225| Award DT:| 09/05/2017| Final Accpt: N/A Award Amt: 12,689,481.90 Cont Total: 12,893,105.51
CO Days: 0 Time Charged: 208| Work Beg:| 10/25/2017| Fnl Est Rls: N/A CO Amt: 203,623.61 Time Used: 92.44%
Project Id STPIP 17-1(10)11 TIED [y Valley Engineer Est $ EstC.E. $ 953,243.25
[ S S MILK RIVER - NORTH System/Route |[ZENEZI Award Amt $ 9,532,432.45 C.E. Costs $ 1,020,989.07
Project No 5157010000 Lat/Long 480748 / 1062215 Tot CO Amt $ 35,152.48 Cntr Used % 100.43
[ 8 =0 (e [ EET LT E SMITH-JACQUELYN / 406 444-7694 Beg/End Term REPIREKR Total Amt $ 9,567,584.93 C.E. Used % 107.11
\")[e] @ - 88 RECONSTRUCTION, GRADING Begin / End 584+36.97 / 649+01.61 Cont Pymnts $ C.E. Cost % 10.63

Claim Status

None

Contract Totals for 07817 SM

Project Count: 2

Award Amt $
Tot CO Amt $
Total Amt $

Engineer Est $ 11,072,118.21

12,689,481.90
203,623.61
12,893,105.51

Gont pymnts s INRETERETD

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

1,268,948.20
1,121,959.15

Contract No: 09717 SM Contractor Nm: SLETTEN CONSTRUCTION COMPANY
Contr Time: 120 Wrk Adjusted Time: 120 Award DT:| 08/08/2017| Final Accpt:|01/08/2019 Award Amt: 2,436,667.35 Cont Total: 2,458,187.35
CO Days: 0 Time Charged: 106 Work Beg:| 09/30/2017| Fnl Est Rls:| 03/25/2019 CO Amt: 21,520.00 Time Used: 88.33%
Project Id STPB 31-1(18)39 County Valley Engineer Est $ EstC.E. $ 365,500.10
SIS S M FK PORCUPINE CK - 11 M S OPHEIM System/Route [ZENESECH Award Amt $ 2,436,667.35 C.E.Costs $ 261,186.19
Project No 8875018000 Lat/Long 484227 | 1062729 Tot CO Amt $ 21,520.00 Cntr Used % 98.43
[ 8 =0 [ [ EE L G R WALTER-SCOTT / 406 444-6252 Beg/End Term [EKFKEE Total Amt $ 2,458,187.35 C.E. Used % 71.46
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End 327+50.83 / 343+21.86 Cont Pymnts $ C.E. Cost % 10.79
Claim Status  L\eits
Contract No: 13218 SM  Contractor Nm: OFTEDAL CONSTRUCTION, INC.
Contr Time: 60 Wrk Adjusted Time: 60| Award DT:| 03/06/2018| Final Accpt: N/A Award Amt: 1,440,040.40 Cont Total: 1,440,040.40
CO Days: 0 Time Charged: 60| Work Beg:| 07/24/2018| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 100%
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date :

11/01/2019

District 4 - Glendive

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 228-9478

Cell Phone: 939-2132

Email: dtihista@mt.gov

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 4282

Project Manager: Tihista, Duane

Contract No: 13218 SM Contractor Nm: OFTEDAL CONSTRUCTION, INC.
Contr Time: 60 Wrk Adjusted Time: 60| Award DT:| 03/06/2018| Final Accpt: N/A Award Amt: 1,440,040.40 Cont Total: 1,440,040.40
CO Days: 0 Time Charged: 60| Work Beg: | 07/24/2018| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 100%
Project Id STPP 31-1(16)48 County Valley Engineer Est $ EstC.E. $ 259,207.27
[ S S CULVERT - SOUTH OF OPHEIM System/Route [ZENEECY Award Amt $ 1,440,040.40 C.E. Costs $ 120,212.28
Project No 8883016000 Lat/Long 484948 / 1062449 Tot CO Amt $ m Cntr Used % 100.70
[ 8 =0 (e [ EET L T E ZEIGLER-LIZA / 406 444-6905 Beg/End Term [E:PIE::RS Total Amt $ 1,440,040.40 C.E. Used % 46.38
[T € S @ DRAINAGE Begin / End 465+00.00 / 487+50.00 Cont Pymnts $ C.E. Cost % 8.29
Claim Status  L\eits
Contract No: DB119 CM Contractor Nm: CENTURY COMPANIES, INC.
Contr Time: 234 Cmplt Adjusted Time: 262| Award DT:| 03/14/2019| Final Accpt: N/A Award Amt: 2,759,556.00 Cont Total: 2,850,798.00
CO Days: 28 Time Charged: 0| Work Beg:| 05/24/2019| Fnl Est Rls: N/A CO Amt: 91,242.00 Time Used: 0%
Project Id CMDO STWD(482) County Engineer Est $ EstC.E.$ 689,889.00
a8 e 3 GLASGOW-GLENDIVE ADA UPGRADES SVALE I EIERR U / N-1, P-42, S-246, N- Award Amt $ 2,759,556.00 C.E. Costs $ 252,418.58
Project No 9252482000 Lat/Long 0/0 Tot CO Amt $ ExwZyX] - Cntr Used % 69.13
Project Engineer/Phone YL Beg/End Term Total Amt $ 2,850,798.00 C.E. Used % 36.59
\[eT4 [ o ) SIDEWALK Begin / End Cont Pymnts $ C.E. Cost % 12.81

Claim Status

None

Project Manager Totals for Tihista, Duane

EstC.E. $

4,478,392.81

Engineer Est $ 33,045,712.28

Contract Count: 6 Award Amt $ 37,559,884.53
7 Tot CO Amt $ 984,812.35
Total Amt $ 38,544,696.88

Cont Pymnts $ 30,207,589.71

C.E.Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

2,287,557.41

Project Count:
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DEPARTMENT OF TRANSPORTATION

Date :

11/01/2019

District 5 - Billings

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 538-1322

Cell Phone: 350-0457

Email: kdubbs@mt.gov

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 5389

Project Manager: Dubbs, Kyle

Claim Status

None

Contract No: 02C14 SM Contractor Nm: M.A. DEATLEY CONSTRUCTION, INC.

Contr Time: 170 Wrk Adjusted Time: 356| Award DT:| 12/23/2014| Final Accpt: N/A Award Amt: 8,937,568.20 Cont Total: 12,132,696.23
CO Days: 186 Time Charged: 356| Work Beg:| 03/11/2015( Fnl Est Rls: N/A CO Amt: 3,195,128.03 Time Used: 100%
Project Id STPS 238-1(10)0 County Fergus Engineer Est $ EstC.E. $ 536,254.09
[ S L EWISTOWN - SOUTHEAST System/Route IR Award Amt $ 8,937,568.20 C.E. Costs $ 1,125,967.92
Project No 4892010000 Lat/Long 470148 / 1092236 Tot CO Amt $ 3,195,128.03 Cntr Used % 101.75
[ =0 [ [ EEL T E TERRY-JEREMY / 406 444-6226 Beg/End Term [UkEFNAL Total Amt $ 12,132,696.23 C.E. Used % 209.97
Work Descr REHAB (MINOR GRADE & OVERLAY) Begin / End 20+70.72 / 351+50.00 Cont Pymnts $ C.E. Cost % 9.12

Claim Status [e]sf=ly)

Contract No: 03819 CM Contractor Nm: CENTURY COMPANIES, INC.

Contr Time: 130 Wrk Adjusted Time: 130| Award DT:| 08/27/2019| Final Accpt: N/A Award Amt: 5,582,324.00 Cont Total: 5,582,324.00
CO Days: 0 Time Charged: 0| Work Beg: N/A| Fnl Est RIs: N/A CO Amt: 0.00 Time Used: 0%
Project Id NH 43-1(39)0 TIED County Fergus Engineer Est $ EstC.E. $ 96,425.71
IS 1ST AVE N - LEWISTOWN System/Route  LWANEIE Award Amt $ 803,547.60 C.E. Costs $ 27.15
05t | 8989039000 Lat/Long Tot co Amt $ [ IEEY cntrused % 0.00
T = G VI S TERRY-JEREMY / 406 444-6226 Beg/End Term Total Amt $ 803,547.60 C.E. Used % 0.03
[ 41| REHAB (MINOR GRADE & OVERLAY) I A= I 196+85.04 / 214+34.61 contPymnts $ [ R cE cost% 0.00

Claim Status L\l
Project Id NH 57-3(64)81 TIED County Fergus Engineer Est $ EstC.E. $ 427,232.03
a8 LW S MAIN STREET - LEWISTOWN System/Route | L\FA\E14 Award Amt $ 3,560,266.90 C.E. Costs $ 8,650.12
Project No 8990064000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 0.00
T = T [ T S TERRY-JEREMY / 406 444-6226 Beg/End Term (EXE¥E:XW Total Amt $ 3,560,266.90 C.E. Used % 2.02
LY@ o REHAB (MINOR GRADE & OVERLAY) Begin / End 3+70.00 / 100+50.00 Cont Pymnts $ m C.E. Cost % 0.00

Claim Status L\l
Project Id NH 75-1(7)0 TIED [ Fergus Engineer Est $ EstC.E.$ 146,221.14
SIS E TRUCK ROUTE - LEWISTOWN System/Route LhFARE] Award Amt $ 1,218,509.50 C.E. Costs $ 27.15
Project No 8988007000 Lat/Long Tot CO Amt $ m Cntr Used % 0.00
T = e[ T S TERRY-JEREMY / 406 444-6226 Beg/End Term Total Amt $ 1,218,509.50 C.E. Used % 0.02
LY € o REHAB (MINOR GRADE & OVERLAY) Begin / End 5+00.00 / 128+58.64 Cont Pymnts $ m C.E. Cost % 0.00
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DEPARTMENT OF TRANSPORTATION

Date :

11/01/2019

District 5 - Billings

Work Phone: 538-1322

Active Construction Contracts Report

Cell Phone: 350-0457

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Email: kdubbs@mt.gov

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 5389

Project Manager: Dubbs, Kyle

Contract Totals for 03819 CM

Engineer Est $ 4,923,445.55

Contract No: 03819 CM Contractor Nm: CENTURY COMPANIES, INC.
Contr Time: 130 Wrk Adjusted Time: 130| Award DT:| 08/27/2019| Final Accpt: N/A Award Amt: 5,582,324.00 Cont Total: 5,582,324.00
CO Days: 0 Time Charged: 0| Work Beg: N/A| Fnl Est RIs: N/A CO Amt: 0.00 Time Used: 0%

Est C.E. $

669,878.88

Project Count: 3 Award Amt $ 5,582,324.00 C.E.Costs $ 8,704.42
Tot co Amt $ [ IEEY cntrused %
Total Amt $ 5,582,324.00 C.E. Used %
Cont Pymnts $ m C.E. Cost %
Contract No: 04119 CM Contractor Nm: MK WEEDEN CONSTRUCTION, INC.
Contr Time: 190 Wrk Adjusted Time: 166| Award DT:| 02/05/2019| Final Accpt: N/A Award Amt: 7,278,538.09 Cont Total: 7,201,161.34
CO Days: -24 Time Charged: 147 Work Beg:| 03/12/2019| Fnl Est Rls: N/A CO Amt: -77,376.75 Time Used: 88.55%
Project Id STPP 14-3(26)83 County Wheatland Engineer Est $ EstC.E. $ 727,853.81
[ EE S S TWO DOT - WEST System/Route RS Award Amt $ 7,278,538.09 C.E. Costs $ 561,120.15
Project No 4889026000 Lat/Long 0/0 Tot CO Amt $ -77,376.75 Cntr Used % 80.43
[ =0 [ [ EEL T E TERRY-JEREMY / 406 444-6226 Beg/End Term [ZEEE:::X0) Total Amt $ 7,201,161.34 C.E. Used % 77.09
\')[e]4 €[ 88 RECONSTRUCTION, GRADING Begin / End 317+50.00 / 594+25.00 Cont Pymnts $ C.E. Cost % 9.69
Claim Status  L\eits
Contract No: 04314 SM Contractor Nm: M.A. DEATLEY CONSTRUCTION, INC.
Contr Time: 150 Wrk Adjusted Time: 222| Award DT:| 04/08/2014| Final Accpt:|02/22/2019 Award Amt: 8,265,003.74 Cont Total: 10,066,737.20
CO Days: 72 Time Charged: 220| Work Beg:| 06/10/2014| Fnl Est Rls:| 03/05/2019 CO Amt: 1,801,733.46 Time Used: 99.1%
Project Id NH-MT 63-1(10)0 County Wheatland Engineer Est $ EstC.E. $ 661,200.30
I {8 HARLOWTON-NORTH System/Route  LWANEGK] 8,265,003.73 C.E. Costs $ 612,730.47
Project No 4072010000 Lat/Long 462805 / 1094601 1,801,733.46 Cntr Used % 104.22
T = T [ T S TERRY-JEREMY / 406 444-6226 Beg/End Term ([CXFA Total Amt $ 10,066,737.19 C.E. Used % 92.67
74 | RECONSTRUCTION, GRADING LA S 10+06.71 / 117+51.59 Cont Pymnts $ C.E. Cost % 5.84
Claim Status LIt
Contract No: 05316 SM Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.
Contr Time: 60 Wrk Adjusted Time: 60| Award DT:| 03/22/2016| Final Accpt:|03/26/2019 Award Amt: 1,076,686.10 Cont Total: 1,076,686.10
CO Days: 0 Time Charged: 60| Work Beg:| 07/21/2016| Fnl Est Rls:| 04/29/2019 CO Amt: 0.00 Time Used: 100%
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 5 - Billings

Project Manager: Dubbs, Kyle

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 538-1322

Cell Phone: 350-0457

Email: kdubbs@mt.gov

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 5389

Contract No: 05316

SM Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.

Contr Time: 60 Wrk Adjusted Time: 60| Award DT:| 03/22/2016| Final Accpt:|03/26/2019 Award Amt: 1,076,686.10 Cont Total: 1,076,686.10
CO Days: 0 Time Charged: 60| Work Beg: | 07/21/2016| Fnl Est Rls:| 04/29/2019 CO Amt: 0.00 Time Used: 100%
Project Id STPP 80-3(10)67 County Judith Basin Engineer Est $ EstC.E. $ 107,668.61
[ S S HWY 80 - STANFORD System/Route |ZEWEZ:] Award Amt $ 1,076,686.10 C.E.Costs $ 114,820.43
Project No 8723010000 Lat/Long 470905/ 1101317 Tot CO Amt $ m Cntr Used % 95.05
[ 8 =0 [ [ EET T E8 NELSON-RODNEY / 406 657-0229 Beg/End Term [J#&<RAR Total Amt $ 1,076,686.10 C.E. Used % 106.64
[T @ R OVERLAYS Begin / End 10+00.00 / 50+50.00 Cont Pymnts $ C.E. Cost % 11.22
Claim Status  L\eits
Contract No: 05718 SM Contractor Nm: SHUMAKER TRUCKING & EXCAVATING CONTRACTORS, INC.
Contr Time:| 11/16/2018 Cmplt Adjusted Time: | 11/16/2018 Award DT:| 07/24/2018| Final Accpt: N/A Award Amt: 319,198.40 Cont Total: 319,198.40
CO Days: 0 Time Charged: 41| Work Beg: | 09/25/2018| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 497.73%
Project Id STPP 80-2(6)47 County Fergus Engineer Est $ EstC.E. $ 47,879.76
a8 5o 3 ARROW CREEK CHANNEL REPAIR System/Route [N Award Amt $ 319,198.40 C.E. Costs $ 41,146.69
05t 9525006000 Lat/Long 472417 /1101102 Tot co Amt $ [ IEEY cntrused % 111.32
LT = e [ G AT 288 SENN-JASON / 406 444-9128 Beg/End Term (EGEFEEE Total Amt $ 319,198.40 C.E. Used % 85.94
4o | DRAINAGE 1A =0 I 255+64.00 / 349+21.00 Cont Pymnts $ C.E. Cost % 11.58
Claim Status L\l
Contract No: 07217 SM Contractor Nm: CENTURY COMPANIES, INC.
Contr Time: 45 Wrk Adjusted Time: 45| Award DT:| 02/23/2017| Final Accpt:| 07/23/2018 Award Amt: 2,119,318.30 Cont Total: 2,119,318.30
CO Days: 0 Time Charged: 49| Work Beg:| 06/05/2017| Fnl Est Rls:| 03/25/2019 CO Amt: 0.00 Time Used: 108.89%
Project Id NH 43-1(37)35 County Fergus Engineer Est $ EstC.E. $ 211,931.83
[ EE S ROY - EAST System/Route |IWA\ZX] Award Amt $ 2,119,318.30 C.E. Costs $ 130,353.76
Project No 8722037000 Lat/Long 472037 / 1085309 Tot CO Amt $ m Cntr Used % 95.18
[ 8 =0 (e [ EET T E8 NELSON-RODNEY / 406 657-0229 Beg/End Term iR YX: Total Amt $ 2,119,318.30 C.E. Used % 61.51
[T @ 8 OVERLAYS Begin / End 449+99.8 / 863+58.8 Cont Pymnts $ C.E. Cost % 6.46
Claim Status  L\eits
Contract No: 08518 SM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 80 Wrk Adjusted Time: 80| Award DT:| 05/22/2018| Final Accpt: N/A Award Amt: 1,491,568.09 Cont Total: 1,677,211.79
CO Days: 0 Time Charged: 50| Work Beg:| 07/19/2018| Fnl Est Rls: N/A CO Amt: 185,643.70 Time Used: 62.5%
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MONTANA

Contact Information

Montana Department of Transportation AASHTOWare Projoet
. . . Help Desk
AASHT - 1-877-406-
DEPARTMENT OF TRANSPORTATION SHTOWare Project Construction & Materials Phone: 1-877-406-4338
Active Construction Contracts Report Report Name: AASHTOCONO15

Date: 11/01/2019

District 5 - Billings

Project Manager: Dubbs, Kyle Work Phone: 538-1322 Cell Phone: 350-0457 Email: kdubbs@mt.gov Crew 5389
Contract No: 08518 SM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 80 Wrk Adjusted Time: 80| Award DT:| 05/22/2018| Final Accpt: N/A Award Amt: 1,491,568.09 Cont Total: 1,677,211.79
CO Days: 0 Time Charged: 50| Work Beg: | 07/19/2018| Fnl Est Rls: N/A CO Amt: 185,643.70 Time Used: 62.5%
Project Id STPS 236-1(16)0 TIED [y Fergus Engineer Est $ EstC.E. $ 55,496.79

G IS HILGER - NORTH System/Route [SIWESEZELS Award Amt $ 792,811.32 C.E.Costs $ 42,415.12
Project No 9516016000 Lat/Long 471956 / 1092136 Tot CO Amt $ 59,594.55 Cntr Used % 95.35
[ 8 =0 [ [ EET T E8 NELSON-RODNEY / 406 657-0229 Beg/End Term  [XoWukK:13 Total Amt $ 852,405.87 C.E. Used % 76.43
T SEAL & COVER Begin / End / Cont Pymnts $ C.E. Cost % 5.22

(o1 I ELITERS None
Project Id STPS 236-1(18)12 County Fergus Engineer Est $ EstC.E. $ 48,912.97

(G I S WINIFRED - SOUTH System/Route [EREEIXR Award Amt $ 698,756.77 C.E. Costs $ 35,937.10
Project No 9517018000 Lat/Long 472939/ 1092038 Tot CO Amt $ 126,049.15 Cntr Used % 95.18
[ 8 =0 [ [ EET T 8 NELSON-RODNEY / 406 657-0229 Beg/End Term KEEEYPEN Total Amt $ 824,805.92 C.E. Used % 73.47
)T SEAL & COVER Begin / End / Cont Pymnts $ C.E. Cost % 4.58

Claim Status [yl

Contract Totals for 08518 SM Engineer Est $ EstC.E. $ 104,409.76
Award Amt $ 1,491,568.09 C.E.Costs $ 78,352.22

Tot CO Amt $ 185,643.70 Cntr Used %
Total Amt $ 1,677,211.79 C.E. Used %

Cont Pymnts $ C.E. Cost %

Project Count: 2

Contract No: 08617 SM Contractor Nm: WICKENS CONSTRUCTION, INC.
Contr Time: 120 Wrk Adjusted Time: 150| Award DT:| 07/11/2017| Final Accpt: N/A Award Amt: 8,381,641.58 Cont Total: 9,100,060.28
CO Days: 30 Time Charged: 150 Work Beg:| 01/29/2018| Fnl Est Rls: N/A CO Amt: 718,418.70 Time Used: 100%
Project Id NH 57-2(23)58 TIED [ Judith Basin Engineer Est $ EstC.E. $ 829,302.77

(G S S HOBSON - EAST System/Route (LEE\E-Y4 Award Amt $ 8,293,027.71 C.E. Costs $ 648,618.16
Lat/Long 470002 / 1095010 Tot CO Amt $ 718,418.71 Cntr Used % 98.01

Project No 4368023000
G =0 [ [ EEL T E TERRY-JEREMY / 406 444-6226 Beg/End Term [ IAQL7X: Total Amt $ 9,011,446.42 C.E. Used % 78.21

\')'[e]4 €0 [-E(e S RECONSTRUCTION, GRADING Begin / End 10+00.00 / 262+80.00 Cont Pymnts $ 8,832,097.65 C.E. Cost % 7.34

Claim Status [yl
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MONTANA

H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings

Project Manager: Dubbs, Kyle Work Phone: 538-1322 Cell Phone: 350-0457 Email: kdubbs@mt.gov Crew 5389
Contract No: 08617 SM Contractor Nm: WICKENS CONSTRUCTION, INC.
Contr Time: 120 Wrk Adjusted Time: 150 Award DT:| 07/11/2017| Final Accpt: N/A Award Amt: 8,381,641.58 Cont Total: 9,100,060.28
CO Days: 30 Time Charged: 150 Work Beg:| 01/29/2018| Fnl Est Rls: N/A CO Amt: 718,418.70 Time Used: 100%
Project Id STPS 426-1(2)0 N=0J County Judith Basin Engineer Est $ EstC.E. $ 8,861.39

G S B RRXING - MOCCASIN (S-426) System/Route [EREEEYI Award Amt $ 88,613.86 C.E. Costs $ 2,030.59
Project No 8948002000 Lat/Long 470313 /1095412 Tot CO Amt $ m Cntr Used % 71.62
LTI = o[ CET AT 288 NELSON-RODNEY / 406 657-0229 Beg/End Term |[SXFRN) Total Amt $ 88,613.86 C.E. Used % 22.92
[T @ R OVERLAYS Begin / End 0+58.61/ 3+59.58 Cont Pymnts $ C.E. Cost % 3.20
Claim Status  L\eits
Contract Totals for 08617 SM Engineer Est $ EstC.E. $ 838,164.16
Award Amt $ 8,381,641.57 C.E. Costs $ 650,648.75
Tot CO Amt $ 718,418.71 [od 1T U ETC 07

Total Amt $ 9,100,060.28 C.E. Used %

Cont Pymnts $ C.E. Cost %

Project Count: 2

Contract No: 08718 SM Contractor Nm: HARDRIVES CONSTRUCTION, INC.
Contr Time: 45 Wrk Adjusted Time: 45| Award DT: | 07/24/2018| Final Accpt: N/A Award Amt: 631,374.40 Cont Total: 631,374.40
CO Days: 0 Time Charged: 55| Work Beg: | 10/25/2018| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 122.22%
Project Id HSIP STWD(518) County Fergus Engineer Est $ EstC.E. $ 63,137.44

[P EES M SF 119 - INTERSECTON IMP - GRASS RANGE System/Route |L\NIANEYM\E Award Amt $ 631,374.40 C.E.Costs $ 72,256.32
Project No 7848518000 Lat/Long 470225/ 1084812 Tot CO Amt $ m Cntr Used % 91.49
Project Engineer/Phone QYL Beg/End Term EINRN] Total Amt $ 631,374.40 C.E. Used % 114.44

[T @ A SAFETY Begin / End 100+50.05 / 120+78.45 Cont Pymnts $ C.E. Cost % 12.51
Claim Status  L\eits
Contract No: 11917 SM Contractor Nm: CENTURY COMPANIES, INC.
Contr Time: 30 Wrk Adjusted Time: 30| Award DT:| 10/03/2017| Final Accpt:|08/22/2019 Award Amt: 980,632.60 Cont Total: 980,632.60
CO Days: 0 Time Charged: 27| Work Beg: | 06/08/2018| Fnl Est Rls:|09/13/2019 CO Amt: 0.00 Time Used: 90%
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MONTANA

Contact Information
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Active Construction Contracts Report Report Name: AASHTOCONO15

Date: 11/01/2019

District 5 - Billings

Cell Phone: 350-0457 Email: kdubbs@mt.gov Crew 5389

Project Manager: Dubbs, Kyle Work Phone: 538-1322
Contract No: 11917 SM Contractor Nm: CENTURY COMPANIES, INC.

Contr Time: 30 Wrk Adjusted Time: 30| Award DT:| 10/03/2017| Final Accpt: | 08/22/2019 Award Amt: 980,632.60 Cont Total: 980,632.60
CO Days: 0 Time Charged: 27| Work Beg:| 06/08/2018| Fnl Est Rls:| 09/13/2019 CO Amt: 0.00 Time Used: 90%
Project Id UPPIP 7105(5) TIED [y Fergus Engineer Est $ EstC.E. $ 105,317.37
IS S 1ST ST-7TH AVE (LEWISTOWN) SVACTIGECIERI U/ U-7105 Award Amt $ 702,115.80 C.E.Costs $ 52,698.47
Project No 9001005000 Lat/Long 470401 /1092611 Tot CO Amt $ m Cntr Used % 91.41
[ 8 =0 [ [ EET T E8 NELSON-RODNEY / 406 657-0229 Beg/End Term [2¥FKN¢ Total Amt $ 702,115.80 C.E. Used % 50.04
\)'[o] 1 dp S e 8 OVERLAY'S Begin / End 30+00/60+12 Cont Pymnts $ C.E. Cost % 8.21
Claim Status  L\eits
Project Id UPPIP 7112(3) County Fergus Engineer Est $ EstC.E. $ 41,777.52
[ S 8 CASINO CREEK DRIVE (LEWISTOWN) System/Route (SEWAVEYAKP Award Amt $ 278,516.80 C.E.Costs $ 16,284.78
Project No 9002003000 Lat/Long 470255/ 1092553 Tot CO Amt $ m Cntr Used % 100.29
[ 8 =0 [ [ EET T 8 NELSON-RODNEY / 406 657-0229 Beg/End Term [E:FEN Total Amt $ 278,516.80 C.E. Used % 38.98
[T @ R OVERLAYS Begin / End 30+00/ 50+20 Cont Pymnts $ C.E. Cost % 5.83

Claim Status [yl
Contract Totals for 11917 SM

Project Count: 2

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %

C.E. Cost %

Award Amt $ 980,632.60

Total Amt $ 980,632.60

Gont pymts s IEEORETY

147,094.89
68,983.25

Contract No: 12515 SM Contractor Nm: CENTURY COMPANIES, INC.

Contr Time: 180 Wrk Adjusted Time: 229| Award DT:| 09/08/2015| Final Accpt: N/A Award Amt: 9,923,290.80 Cont Total: 10,324,927.72
CO Days: 49 Time Charged: 271| Work Beg: | 04/20/2016( Fnl Est Rls: N/A CO Amt: 401,636.92 Time Used: 118.34%
Project Id NH 57-3(36)79 TIED [y Fergus Engineer Est $ EstC.E. $ 704,674.96
[ LS LEWISTOWN - WEST OVERPASS System/Route |IWA\ZY4 Award Amt $ 7,829,721.77 C.E.Costs $ 809,660.57
Project No 4066036000 Lat/Long 470320/ 1092735 Tot CO Amt $ 200,218.00 Cntr Used % 97.57
[ 8 =0 T [ EET T E9 NEVILLE-GARY / 406 657-0232 Beg/End Term [EERRIN Total Amt $ 8,029,939.77 C.E. Used % 114.90
\')[e]4 €[ 88 RECONSTRUCTION, GRADING Begin / End 300+00.00 / 587+77.94 Cont Pymnts $ C.E. Cost % 10.33

Claim Status  [e]sf=ly)
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MONTANA

Contact Information
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Active Construction Contracts Report Report Name: AASHTOCONO15

Date: 11/01/2019

District 5 - Billings

Cell Phone: 350-0457 Email: kdubbs@mt.gov Crew 5389

Project Manager: Dubbs, Kyle Work Phone: 538-1322
Contract No: 12515 SM Contractor Nm: CENTURY COMPANIES, INC.

Contr Time: 180 Wrk Adjusted Time: 229| Award DT:| 09/08/2015| Final Accpt: N/A Award Amt: 9,923,290.80 Cont Total: 10,324,927.72
CO Days: 49 Time Charged: 271| Work Beg: | 04/20/2016( Fnl Est Rls: N/A CO Amt: 401,636.92 Time Used: 118.34%
Project Id NH 57-3(44)81 TIED [y Fergus Engineer Est $ EstC.E. $ 16,985.43
[ S L EWISTOWN-WEST SIDEWALKS System/Route |IWA\ZY4 Award Amt $ 188,727.00 C.E.Costs $ 59,856.02
Project No 6380044000 Lat/Long 470328 / 1092615 Tot CO Amt $ 21,624.40 Cntr Used % 116.14
TR =0 o TR B NEVILLE-GARY / 406 657-0232 Beg/End Term i Total Amt $ 210,351.40 C.E. Used % 352.40
o7y [ o | SIDEWALK Begin / End / Cont Pymnts $ C.E. Cost % 24.50
Claim Status  L\eits
Project Id NH 57-3(46)81 TIED [y Fergus Engineer Est $ EstC.E. $ 157,860.01
[ T M LEWISTOWN - SIDEWALKS System/Route (LEE\E-Y4 Award Amt $ 1,754,000.10 C.E. Costs $ 168,394.30
Project No 7358046000 Lat/Long 470338 / 1092600 Tot CO Amt $ 157,429.53 Cntr Used % 105.74
[ 8 =0 [ [ EET T 8 NELSON-RODNEY / 406 657-0229 Beg/End Term [RRFR:7X: Total Amt $ 1,911,429.63 C.E. Used % 106.67
[T @ S @ SIDEWALK Begin / End 10+00.00 / 80+91.32 Cont Pymnts $ C.E. Cost % 8.33
Claim Status  L\eits
Project Id TA 7199(25) TIED [y Fergus Engineer Est $ EstC.E. $ 13,575.77
[ EEEE CITY LOOP PATH - LEWISTOWN System/Route / Award Amt $ 150,841.93 C.E.Costs $ 11,477.71
Project No 8703025000 Lat/Long 470351/ 1092616 Tot CO Amt $ 22,365.00 Cntr Used % 93.62
LTI = o[ T e S8 PIERCE-CHARLES / 406 444-7435 Beg/End Term Wi Total Amt $ 173,206.93 C.E. Used % 84.55
\")'[e]4 @[T @8 BIKE AND PEDESTRIAN Begin / End / Cont Pymnts $ C.E. Cost % 7.08

Claim Status [yl

Engineer Est $ 8,962,762.93

Est C.E. $

893,096.17

Contract Totals for 12515 SM

Project Count: 4 Award Amt $ 9,923,290.80 C.E.Costs $ 1,049,388.60
Tot CO Amt $ 401,636.93 Cntr Used % 99.39
Total Amt $ 10,324,927.73 C.E. Used % 117.50

Cont pymts s INRCEAIEN

C.E. Cost %

10.23

Contract No: 12713 SM Contractor Nm: M.A. DEATLEY CONSTRUCTION, INC.

Contr Time:

165 Wrk

Adjusted Time:

247

Award DT:

09/10/2013

Final Accpt:

08/27/2019

Award Amt:

15,552,004.46

Cont Total:

18,135,896.61

CO Days:

82

Time Charged:

247

Work Beg:

10/07/2013

Fnl Est Rls:

09/18/2019

CO Amt:

2,583,892.15

Time Used:

100%
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 5 - Billings

Project Manager: Dubbs, Kyle Work Phone: 538-1322

Cell Phone: 350-0457

Montana Department of Transportation
AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Email: kdubbs@mt.gov

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 5389

Contract No: 12713 SM Contractor Nm: M.A. DEATLEY CONSTRUCTION, INC.

Contr Time: 165 Wrk Adjusted Time: 247| Award DT:| 09/10/2013| Final Accpt: | 08/27/2019 Award Amt: 15,552,004.46 Cont Total: 18,135,896.61
CO Days: 82 Time Charged: 247| Work Beg:| 10/07/2013| Fnl Est Rls:| 09/18/2019 CO Amt: 2,583,892.15 Time Used: 100%
Project Id ER 80-2(2)46 N=0J County Chouteau Engineer Est $ 0] 1,289,878.18
[ 8 ARROW CR SLIDE REPAIR/MT11-1 System/Route |ZEWEZ:] Award Amt $ 14,331,979.74 C.E.Costs $ 1,133,060.70
Project No 7727002000 Lat/Long 472406 /1101105 Tot CO Amt $ 2,282,851.27 Cntr Used % 101.80
[ 8 = [ [ EET LT S8 DALSOGLIO-MICHAEL / 406 444-6250 Beg/End Term E:RAEIE: Total Amt $ 16,614,831.01 C.E. Used % 87.84
\")[e] @ - 88 RECONSTRUCTION, GRADING Begin / End 249+00.00 / 370+00.00 Cont Pymnts $ C.E. Cost % 6.70
Claim Status  L\eits
Project Id STPP 80-1(27)43 N=0J County Chouteau Engineer Est $ EstC.E. $ 109,802.22
[ LS S ARROW CREEK-SOUTH System/Route |ZEWEZ:] Award Amt $ 1,220,024.72 C.E.Costs $ 72,215.42
Project No 7638027000 Lat/Long 472608 / 1100800 Tot CO Amt $ 301,040.88 Cntr Used % 91.74
SIS0 (e [ EE T E8 MCOMBER-CHRISTIE / 406 454-5900 Beg/End Term EXRWEIE: Total Amt $ 1,521,065.60 C.E. Used % 65.77
[T @ R OVERLAYS Begin / End 202+90.80 / 25+79.40 Cont Pymnts $ C.E. Cost % 5.17

Claim Status [yl
Contract Totals for 12713 SM

Project Count: 2

Award Amt $
Tot CO Amt $
Total Amt $

Contract No: 13A18 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.

Engineer Est $ 16,960,703.95

15,552,004.46
2,583,892.15
18,135,896.61

Gont Pymnts $ INRCEXTEES

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %

C.E. Cost %

1,399,680.40
1,205,276.12

Contr Time: 55 Wrk Adjusted Time: 55| Award DT:| 11/05/2018| Final Accpt: N/A Award Amt: 1,172,062.80 Cont Total: 1,228,819.25
CO Days: 0 Time Charged: 49| Work Beg:| 04/15/2019| Fnl Est Rls: N/A CO Amt: 56,756.45 Time Used: 89.09%
Project Id STPIP 81-1(30)0 County Fergus Engineer Est $ EstC.E. $ 140,647.54
T EE{ ] JCT MT 80 - EAST System/Route LA Award Amt $ 1,172,062.80 C.E.Costs $ 95,520.62
Project No 8992030000 Lat/Long 0/0 Tot CO Amt $ 56,756.45 Cntr Used % 91.04
ST = T T T S8 DEGENSTEIN-MICHAEL / 406 444-6254 Beg/End Term |[CXoFE:X0] Total Amt $ 1,228,819.25 C.E. Used % 67.91
MICROSURFACING 0+02.10 / 423+84.66 Cont Pymnts $ C.E. Cost % 8.54

Work Descr

Claim Status

Begin / End

None
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MONTANA

H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO15

District 5 - Billings

Project Manager: Dubbs, Kyle Work Phone: 538-1322 Cell Phone: 350-0457 Email: kdubbs@mt.gov Crew 5389
Contract No: JC119 SM Contractor Nm: JAG GRADING & PAVING, LLC
Contr Time: | 04/08/2019 Cmpilt Adjusted Time:| 04/08/2019| Award DT:| 02/05/2019| Final Accpt: N/A Award Amt: 45,135.00 Cont Total: 180,154.00

03/22/2019| Fnl Est Rls: N/A CO Amt: 135,019.00 Time Used: 498.08%
Project Id STPX STWD(685) County Wheatland Engineer Est $ EstC.E. $ 6,770.25
[ 8 MBTA JOC - BILLINGS DISTRICT System/Route [Z Award Amt $ 45,135.00 C.E. Costs $ 6,853.47
Project No 9538685000 Lat/Long 462629 / 1100658 Tot CO Amt $ 135,019.00 Cntr Used % 97.96
Project Engineer/Phone QYL Beg/End Term [ZEFE:X) Total Amt $ 180,154.00 C.E. Used % 101.23
o1y D T MISCELLANEOUS Begin / End / Cont Pymnts $ C.E. Cost % 3.88
Claim Status (N}
Project Manager Totals for Dubbs, Kyle Engineer Est $ EstC.E. $ 6,555,667.89
Contract Count: 15 Award Amt $ 71,756,346.54 C.E. Costs $ 5,822,123.19
Project Count: 24 Tot CO Amt $ 9,000,851.68 Cntr Used %
Total Amt $ 80,757,198.22 C.E. Used %

Cont Pymnts $ C.E. Cost %

CO Days: 0 Time Charged: 4| Work Beg:
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date :

11/01/2019

District 5 - Billings

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 657-0271

Email: wfelton@mt.gov

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 5188

Project Manager: Felton, Bill

Contract No:

05616

SM Contractor Nm: NELCON, INC.

Contr Time: 240 Wrk Adjusted Time: 272| Award DT:| 10/04/2016| Final Accpt: N/A Award Amt: 23,244,192.00 Cont Total: 24,644,842.13
CO Days: 32 Time Charged: 315| Work Beg:| 11/23/2016( Fnl Est Rls: N/A CO Amt: 1,400,650.13 Time Used: 115.81%
Project Id NHIP-HSIP 4-1(61)44 County Carbon Engineer Est $ 0ol 1,394,651.52
[ 8 ROCKVALE - LAUREL (2 LANES) System/Route LA\ Award Amt $ 23,244,192.00 C.E.Costs $ 2,866,057.17
Project No 4070061000 Lat/Long 453607 / 1085007 Tot CO Amt $ 1,400,650.13 Cntr Used % 97.32
[ 8 =0 (e [ EET LT E SMITH-JACQUELYN / 406 444-7694 Beg/End Term EXEYEYVAS Total Amt $ 24,644,842.13 C.E. Used % 205.50
\")[e] @ - 88 RECONSTRUCTION, GRADING Begin / End 70+32.50 / 595+00.00 Cont Pymnts $ C.E. Cost % 11.95
Claim Status [o]J:}y]
Contract No: 10A17 SM Contractor Nm: MOUNTAIN WEST HOLDING COMPANY
Contr Time: 30 Wrk Adjusted Time: 30| Award DT:| 11/07/2017| Final Accpt:| 06/14/2019 Award Amt: 92,615.42 Cont Total: 110,427.72
CO Days: 0 Time Charged: 19 Work Beg: | 04/17/2018| Fnl Est Rls:|08/16/2019 CO Amt: 17,812.30 Time Used: 63.33%
Project Id HSIP-G 6999(9) County Yellowstone Engineer Est $ EstC.E.$ 15,383.40
G 8 W 8 SF 139 - LAUREL GUARD RAIL SVALGIIECIERE X/ X-56683 Award Amt $ 30,766.80 C.E. Costs $ 7,639.24
Project No 8608009000 Lat/Long 454111/1084146 Tot CO Amt $ (&Pl - Cntr Used % 110.10
T =0 e[ VT S WOSOBA-LEROY / 406 444-1280 Beg/End Term [E¥AN4 Total Amt $ 48,579.10 C.E. Used % 49.66
) (] € [T 88 GUARDRAIL Begin / End / Cont Pymnts $ C.E. Cost % 14.28
Claim Status L\l
Project Id HSIP-G STWD(355) County Carbon Engineer Est $ EstC.E. $ 30,924.31
a8 e 8 SF 149 - BLGS SOUTH SFTY IMPRV SVALGIICINERE N/ N-4 Award Amt $ 61,848.62 C.E. Costs $ 27,060.97
05t 8905355000 Lat/Long 454536 / 1083217 Tot co Amt $ [ IREY cntrused % 88.69
T =0 e[ VT S8 WOSOBA-LEROY / 406 444-1280 Beg/End Term (KEFAKIK) Total Amt $ 61,848.62 C.E. Used % 87.51
Work Descr BI04 Begin / End / Cont Pymnts $ C.E. Cost % 49.33

Claim Status L\
Contract Totals for 10A17 SM
Project Count: 2

EstC.E. $
C.E.Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

Engineer Est $ 88,179.15

Award Amt $ 92,615.42
Tot CO Amt $ 17,812.30
Total Amt $ 110,427.72

Cont Pymnts $ 108,338.57

46,307.71
34,700.21
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MONTANA

Contact Information
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO15

District 5 - Billings

Project Manager: Felton, Bill Work Phone: 657-0271 Crew 5188

Email: wfelton@mt.gov

Contract No: 10A18 CM Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.
Contr Time: 15 Wrk Adjusted Time: 15 Award DT:| 11/05/2018( Final Accpt: N/A Award Amt: 488,301.94 Cont Total: 488,301.94
CO Days: 0 Time Charged: 8| Work Beg:| 07/25/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 53.33%
Project Id STPP 28-2(62)56 County Carbon Engineer Est $ EstC.E. $ 39,064.16
[ EE 8 RED LODGE - SOUTH System/Route A1 Award Amt $ 488,301.94 C.E.Costs $ 24,020.39
Project No 9409062000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 98.09
[ 8 =0 [ [ EE L T | SCHNIEBER-KURTIS / 406 657-0269 Beg/End Term  [RFATgC] Total Amt $ 488,301.94 C.E. Used % 61.49
{45 | SEAL & COVER Begin / End Cont Pymnts $ C.E. Cost % 5.01
Claim Status  L\eits
Contract No: 12319 CM Contractor Nm: M.A. DEATLEY CONSTRUCTION, INC.
Contr Time: 90 Wrk Adjusted Time: 90| Award DT:| 04/09/2019| Final Accpt: N/A Award Amt: 5,325,351.10 Cont Total: 5,360,371.10
CO Days: 0 Time Charged: 77| Work Beg:| 07/08/2019| Fnl Est Rls: N/A CO Amt: 35,020.00 Time Used: 85.56%
Project Id MT 28-2(36)81 County Carbon Engineer Est $ EstC.E. $ 532,535.11
)G LT 8 ROBERTS System/Route [~ Award Amt $ 5,325,351.10 C.E. Costs $ 307,771.89
Project No 4375036000 Lat/Long 0/0 Tot CO Amt $ KRN -~ Cntr Used % 74.41
ST = e G T S8 DALSOGLIO-MICHAEL / 406 444-6250 Beg/End Term EyESER:7Ae] Total Amt $ 5,360,371.10 C.E. Used % 57.79
\")'[]4 €0 [ 88 RECONSTRUCTION, GRADING Begin / End 620+00.00 / 706+25.63 Cont Pymnts $ C.E. Cost % 7.72
Claim Status L\l
Contract No: 12A18 SM Contractor Nm: WUTKE LLC DBA MILD FENCE, GREAT FALLS FENCE, BRIDGER FENCE
Contr Time: | 11/15/2019 Cmpilt Adjusted Time:| 11/15/2019| Award DT:| 11/05/2018| Final Accpt: N/A Award Amt: 2,340,802.06 Cont Total: 2,340,802.06
CO Days: 0 Time Charged: 150 Work Beg:| 04/01/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 45.87%
Project Id IM 90-7(114)390 County Stillwater Engineer Est $ EstC.E. $ 187,264.16
[ 8 1-90 FARM FENCE - RP 390-457 System/Route IRWAE:[] Award Amt $ 2,340,802.06 C.E.Costs $ 108,315.12
Project No 8131114000 Lat/Long 453717 1 1085822 Tot CO Amt $ m Cntr Used % 67.40
[ 8 =0 (e [ EET T E8 NELSON-RODNEY / 406 657-0229 =1Te )/ =0 (e TR 390.0 / 457.0 Total Amt $ 2,340,802.06 C.E. Used % 57.84
o1 D FENCING Begin / End / Cont Pymnts $ C.E. Cost % 6.87
Claim Status  L\eits
Contract No: DB419 CM Contractor Nm: SWANK ENTERPRISES - BILLINGS
Contr Time: 332 Cmplt Adjusted Time: 332| Award DT:| 04/24/2019| Final Accpt: N/A Award Amt: 1,614,300.00 Cont Total: 1,614,300.00
CO Days: 0 Time Charged: 0| Work Beg:| 07/19/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 0%
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date :

11/01/2019

District 5 - Billings

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 657-0271

Email: wfelton@mt.gov

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 5188

Project Manager: Felton, Bill

Contract No: DB419 CM Contractor Nm: SWANK ENTERPRISES - BILLINGS
Contr Time: 332 Cmplt Adjusted Time: 332| Award DT: | 04/24/2019| Final Accpt: N/A Award Amt: 1,614,300.00 Cont Total: 1,614,300.00
CO Days: 0 Time Charged: 0| Work Beg:| 07/19/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 0%
Project Id STPP-G 28-2(55)85 County Carbon Engineer Est $ EstC.E. $ 161,430.00
[ 8 ROBERTS REST AREA SAL G R null / P-28 Award Amt $ 1,614,300.00 C.E.Costs $ 44.831.73
Project No 9023055000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 37.08
T = o [ LT (e S8 SALYARDS-WADE / 406 444-0451 Beg/End Term Total Amt $ 1,614,300.00 C.E. Used % 27.77
/0o & | BUILDINGS (SCALES, REST AREAS) Begin / End Cont Pymnts $ C.E. Cost % 7.49
Claim Status  L\eits
Contract No: JC418 SM Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.
Contr Time:| 10/01/2019 Cmplt Adjusted Time: | 10/01/2019 Award DT:| 06/26/2018| Final Accpt: N/A Award Amt: 130,183.44 Cont Total: 169,800.21
CO Days: 0 Time Charged: 83| Work Beg:| 10/17/2018| Fnl Est Rls: N/A CO Amt: 39,616.77 Time Used: 107.49%
Project Id HSIP-G STWD(180) County Fergus Engineer Est $ EstC.E. $ 15,622.01
a8 LW 8 SF 129-BILLINGS HRZNTL CRV SIGN System/Route / Award Amt $ 130,183.44 C.E. Costs $ 88,536.39
Project No 7990180000 Lat/Long 454536 / 1083217 Tot CO Amt $ KEINad CntrUsed % 65.61
T =0 e[ VT S WOSOBA-LEROY / 406 444-1280 Beg/End Term [ Total Amt $ 169,800.21 C.E. Used % 566.74
Work Descr Begin / End / Cont Pymnts $ C.E. Cost % 79.47

Claim Status

None

EstC.E. $
C.E.Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

2,376,874.67
3,474,232.90

Project Manager Totals for Felton, Bill

Engineer Est $ 36,120,957.75

Award Amt $ 33,235,745.96
1,493,099.20
34,728,845.16

Cont Pymnts $ 30,846,824.73

Contract Count: 7

Project Count: 8
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date :

11/01/2019

District 5 - Billings

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 657-0241

Cell Phone: 670-7889

Email: shajohnson@mt.gov

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 5181

Project Manager: Johnson, Shane

Contract No: 01319 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.

Contr Time: 160 Wrk Adjusted Time: 160| Award DT:| 04/09/2019| Final Accpt: N/A Award Amt: 13,645,285.55 Cont Total: 13,645,285.55
CO Days: 0 Time Charged: 15| Work Beg:| 09/30/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 9.38%
Project Id NHIP-CMDP 53-1(30)0 County Yellowstone Engineer Est $ 0ol 1,364,528.56
[P EEE M 27TH ST-1ST AVE S TO AIRPORT System/Route  LIWAE] Award Amt $ 13,645,285.55 C.E. Costs $ 81,883.74
Project No 7910030000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 5.59
[ 8 =0 (e [ EET LT E STUDT-MARK / 406 444-9191 Beg/End Term  [RA¥) Total Amt $ 13,645,285.55 C.E. Used % 6.00
Work Descr REHAB (MINOR GRADE & OVERLAY) Begin / End 103+91.15/271+00.00 Cont Pymnts $ C.E. Cost % 10.73

Claim Status  L\eits

Contract No: 07218 SM Contractor Nm: KNIFE RIVER CORPORATION - BLGS

Contr Time: 40 Wrk Adjusted Time: 93| Award DT:| 02/20/2018| Final Accpt:|02/15/2019 Award Amt: 1,320,924.78 Cont Total: 3,101,177.53
CO Days: 53 Time Charged: 89| Work Beg:| 06/13/2018| Fnl Est Rls: | 04/29/2019 CO Amt: 1,780,252.75 Time Used: 95.7%
Project Id HSIP-G STWD(353) County Musselshell Engineer Est $ EstC.E.$ 2,225.25
a8 e 8 SF - 149 ROUNDUP SAFETY IMPRV SVALGECIERE P/ P-14, N-57 Award Amt $ 14,834.99 C.E. Costs $ 10,263.96
Project No 8902353000 Lat/Long 463229 / 1080437 Tot CO Amt $ (EEEN] - Cntr Used % 80.70
T =0 e[ VT S WOSOBA-LEROY / 406 444-1280 Beg/End Term KEERIAEZX) Total Amt $ 16,664.99 C.E. Used % 461.25
V)[4 €T ) SIGNS Begin / End / Cont Pymnts $ C.E. Cost % 76.32

Claim Status L\l
Project Id STPP 14-5(39)160 County Musselshell Engineer Est $ EstC.E. $ 195,913.47
GRS WEST OF ROUNDUP - WEST System/Route [JWAAY: Award Amt $ 1,306,089.79 C.E. Costs $ 183,046.69
Project No 8991039000 Lat/Long 462252 / 1083744 Tot CO Amt $ 1,778,422.75 o1 { U ET=Te (75 98.05
T = e CETI AT S8 NELSON-RODNEY / 406 657-0229 Beg/End Term REEEFAIEX Total Amt $ 3,084,512.54 C.E. Used % 93.43
e OVERLAYS 1A = B 30+00.00 / 335+40.00 Cont Pymnts $ C.E. Cost % 6.05

Claim Status

None

Contract Totals for 07218 SM

Project Count: 2

Award Amt $

Engineer Est $ 1,285,047.85

1,320,924.78
1,780,252.75
3,101,177.53

Cont Pymnts $ 3,037,684.87

EstC.E. $
C.E.Costs $
Cntr Used %
C.E. Used %

C.E. Cost %

198,138.72
193,310.65

Page 148 of 167



MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 5 - Billings

Shane

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 657-0241

Cell Phone: 670-7889

Email: shajohnson@mt.gov

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 5181

Project Manager: Johnson,

Contract No: 07317

SM Contractor Nm: PRINCE, INC.

Contr Time: 40 Wrk Adjusted Time: 40| Award DT:| 03/28/2017| Final Accpt:|01/10/2019 Award Amt: 2,797,065.77 Cont Total: 2,799,045.77
CO Days: 0 Time Charged: 110 Work Beg:| 10/06/2017| Fnl Est Rls:|07/25/2019 CO Amt: 1,980.00 Time Used: 275%
Project Id NH 61-3(38)34 County Fergus Engineer Est $ EstC.E. $ 251,735.92
[ B GRASS RANGE - SOUTH System/Route [ZENENEH Award Amt $ 2,797,065.75 C.E. Costs $ 234,793.95
Project No 8719038000 Lat/Long 465755/ 1084524 Tot CO Amt $ 1,980.00 Cntr Used % 92.78
[ 8 =0 [ [ EET T E8 NELSON-RODNEY / 406 657-0229 Beg/End Term [ERR:FELN Total Amt $ 2,799,045.75 C.E. Used % 93.27
[T @ R OVERLAYS Begin / End 6+42.8/588+11.3 Cont Pymnts $ C.E. Cost % 9.04
Claim Status  L\eits
Contract No: 08219 CM Contractor Nm: WUTKE LLC DBA MILD FENCE, GREAT FALLS FENCE, BRIDGER FENCE
Contr Time: 150 Wrk Adjusted Time: 150| Award DT:| 06/25/2019| Final Accpt: N/A Award Amt: 502,259.83 Cont Total: 502,259.83
CO Days: 0 Time Charged: 67| Work Beg: N/A| Fnl Est RIs: N/A CO Amt: 0.00 Time Used: 44.67%
Project Id NH 63-1(24)0 TIED County Wheatland Engineer Est $ EstC.E. $ 1,969.89
a8 Lo 3 SNOW FENCE-NORTH OF HARLOWTON System/Route  LWANECE Award Amt $ 39,397.77 C.E. Costs $ 513.22
Project No 9412024000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 4.47
LTI =0 e[ CET T S8 SCHNIEBER-KURTIS / 406 657-0269 Beg/End Term |[CE¥EXS] Total Amt $ 39,397.77 C.E. Used % 26.05
[T @ A FENCING Begin / End Cont Pymnts $ C.E. Cost % 29.17
Claim Status L\l
Project Id NH 57-2(40)59 TIED County Judith Basin Engineer Est $ EstC.E. $ 8,190.93
ST LSS HOBSON - EAST (SNOW FENCE) System/Route |WANE:Y4 Award Amt $ 163,818.60 C.E. Costs $ 2,999.38
Project No 4368040000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 38.44
LTI =0 e[ T S8 SCHNIEBER-KURTIS / 406 657-0269 Beg/End Term [:XpNexw Total Amt $ 163,818.60 C.E. Used % 36.62
[T @ A FENCING Begin / End Cont Pymnts $ C.E. Cost % 4.76
Claim Status L\l
Project Id STPP 45-1(28)23 TIED [ Wheatland Engineer Est $ EstC.E.$ 14,952.17
a8 5o 8 SNOW FENCE-N OF BIG TIMBER SVECITACI I P / P-45 Award Amt $ 299,043.46 C.E. Costs $ 4,333.32
Project No 9413028000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 38.67
LTI =0 e[ T S8 SCHNIEBER-KURTIS / 406 657-0269 Beg/End Term E2AFEyAS Total Amt $ 299,043.46 C.E. Used % 28.98
\")[oT [ e S FENCING Begin / End Cont Pymnts $ C.E. Cost % 3.75

Claim Status L\
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MONTANA

H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Material . 1-877-406-
DEPARTMENT OF TRANSPORTATION ) uction & Materials Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO15

District 5 - Billings

Project Manager: Johnson, Shane Work Phone: 657-0241 Cell Phone: 670-7889 Email: shajohnson@mt.gov Crew 5181
Contract No: 08219 CM Contractor Nm: WUTKE LLC DBA MILD FENCE, GREAT FALLS FENCE, BRIDGER FENCE
Contr Time: 150 Wrk Adjusted Time: 150 Award DT:| 06/25/2019| Final Accpt: N/A Award Amt: 502,259.83 Cont Total: 502,259.83
CO Days: 0 Time Charged: 67| Work Beg: N/A| Fnl Est RIs: N/A CO Amt: 0.00 Time Used: 44.67%
Contract Totals for 08219 CM Engineer Est $ EstC.E. $ 25,112.99

Award Amt $ 502,259.83 C.E.Costs $ 7,845.92

Tot CO Amt $ m Cntr Used %

Total Amt $ 502,259.83 C.E. Used %
Cont Pymnts $ C.E. Cost %
Contract No: 09518 SM Contractor Nm: RIVERSIDE CONTRACTING, INC.

Contr Time: 90 Wrk Adjusted Time: 104| Award DT:| 05/22/2018| Final Accpt: N/A Award Amt: 8,166,569.18 Cont Total: 7,906,703.15
CO Days: 14 Time Charged: 102 Work Beg:| 07/09/2018| Fnl Est Rls: N/A CO Amt: -259,866.03 Time Used: 98.08%

Project Count: 3

Project Id MT 1001(6) N=0J County Yellowstone Engineer Est $ EstC.E. $ 407,355.57
[ S S ZIMMERMAN TRAIL - BILLINGS SVALCTIEGITER U/ U-1001 Award Amt $ 4,073,555.65 C.E.Costs $ 186,347.44

Project No 6040006000 Lat/Long 454807 / 1083551 Tot CO Amt $ -48,244.03 Cntr Used % 105.98
T = o T T (o1 [S88 SALYARDS-WADE / 406 444-0451 Beg/End Term [CXeFEiEe] Total Amt $ 4,025,311.62 C.E. Used % 45.75
\')[e]4 €[ 88 RECONSTRUCTION, GRADING Begin / End 10+46.48 / 58+80.00 Cont Pymnts $ C.E. Cost % 4.37
Claim Status  L\eits
Project Id MT-HSIP-NH-G 53-1(34)6 N=0J County Yellowstone Engineer Est $ EstC.E. $ 409,301.35
SIS S MT3-ZIMMERMAN TR INTRSCT IMPRV System/Route [VEWA\ZX] Award Amt $ 4,093,013.53 C.E.Costs $ 339,160.87
Project No 8888034000 Lat/Long 454808 / 1083605 Tot CO Amt $ -211,622.00 Cntr Used % 98.11
[ 8 =0 (e [ EET G T E SALYARDS-WADE / 406 444-0451 Beg/End Term [RNAE: Total Amt $ 3,881,391.53 C.E. Used % 82.86
\')[e]4 [ € - 88 RECONSTRUCTION, GRADING Begin / End 109+25 / 123+29.11 Cont Pymnts $ C.E. Cost % 8.91
Claim Status  L\eits
Contract Totals for 09518 SM Engineer Est $ EstC.E. $ 816,656.92
Award Amt $ 8,166,569.18 C.E. Costs $ 525,508.31
Tot CO Amt $ LR Cntr Used %

Total Amt $ 7,906,703.15 C.E. Used %

Cont Pymnts $ C.E. Cost %

Project Count: 2
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/201

9

District 5 - Billings

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 657-0241

Cell Phone: 670-7889

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 5181

Project Manager: Johnson, Shane

Email: shajohnson@mt.gov

Contract No: 09619 CM Contractor Nm: HIGHWAY SPECIALTIES, INC.
Contr Time: 20 Wrk Adjusted Time: 20| Award DT:| 06/25/2019| Final Accpt:| 10/08/2019 Award Amt: 197,411.25 Cont Total: 197,411.25
CO Days: 0 Time Charged: 14| Work Beg:| 08/06/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 70%
Project Id HSIP 298-1(17)0 County Sweet Grass Engineer Est $ EstC.E. $ 19,741.13
[ B SF 159 BIG TIMBER SFTY IMPRV System/Route BYEFAL Award Amt $ 197,411.25 C.E.Costs $ 18,675.64
Project No 9111017000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 90.91
[ 8 =0 (e [ EET L T ER WOSOBA-LEROY / 406 444-1280 Beg/End Term  [XoFRZiRIx! Total Amt $ 197,411.25 C.E. Used % 94.60
LTS T SAFETY Begin / End Cont Pymnts $ C.E. Cost % 10.41
Claim Status  L\eits
Contract No: 11718 SM Contractor Nm: SLETTEN CONSTRUCTION COMPANY
Contr Time: 160 Wrk Adjusted Time: 160| Award DT:| 07/24/2018| Final Accpt: N/A Award Amt: 8,572,777.64 Cont Total: 8,572,777.64
CO Days: 0 Time Charged: 172| Work Beg:| 09/28/2018| Fnl Est RlIs: N/A CO Amt: 0.00 Time Used: 107.5%
Project Id STPIP 78-2(27)25 County Stillwater Engineer Est $ EstC.E. $ 943,005.54
a8 8 5 M NORTH OF ROSCOE - NORTH System/Route [WA¢: Award Amt $ 8,572,777.64 C.E. Costs $ 588,648.18
S 4071027000 Lat/Long 452605 / 1092811 Tot co Amt $ [ IEEY cntrused % 100.14
TR = e IR 8 NEVILLE-GARY / 406 657-0232 Beg/End Term IPapIRe] Total Amt $ 8,572,777.64 C.E. Used % 62.42
\")'[]4 €0 [ 88 RECONSTRUCTION, GRADING Begin / End 269+00.00 / 360+00.00 Cont Pymnts $ C.E. Cost % 6.86
Claim Status L\l
Contract No: 11A16 SM Contractor Nm: PRINCE, INC.
Contr Time: 40 Wrk Adjusted Time: 40| Award DT:| 11/09/2016| Final Accpt:| 12/12/2018 Award Amt: 1,896,617.00 Cont Total: 1,897,057.00
CO Days: 0 Time Charged: 84| Work Beg:| 06/12/2017| Fnl Est Rls:|01/18/2019 CO Amt: 440.00 Time Used: 210%
Project Id STPS 297-1(10)20 County Wheatland Engineer Est $ EstC.E. $ 227,594.04
[ S 8 CARELESS CREEK-NORTH SUA TG GITERY S -/ C000297 Award Amt $ 1,896,617.00 C.E.Costs $ 190,906.06
Project No 8076010000 Lat/Long 463111 /1093139 Tot CO Amt $ 440.00 Cntr Used % 97.62
[ 8 =0 (e [ EET T E8 NELSON-RODNEY / 406 657-0229 Beg/End Term PLKYPLNG Total Amt $ 1,897,057.00 C.E. Used % 83.88
Work Descr REHAB (MINOR GRADE & OVERLAY) Begin / End 352+00.00 / 336+17.00 Cont Pymnts $ C.E. Cost % 10.31
Claim Status  L\eits
Contract No: DB818 SM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time:| 11/15/2019 Cmplt Adjusted Time: | 11/15/2019 Award DT:| 10/24/2018| Final Accpt: N/A Award Amt: 4,210,472.00 Cont Total: 4,210,472.00
CO Days: 0 Time Charged: 129| Work Beg:| 12/28/2018| Fnl Est RlIs: N/A CO Amt: 0.00 Time Used: 96.12%
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MONTANA

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Active Construction Contracts Report

Date: 11/01/2019

District 5 - Billings
Cell Phone: 670-7889

Email: shajohnson@mt.gov

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 5181

Project Manager: Johnson, Shane Work Phone: 657-0241
Contract No: DB818 SM Contractor Nm: RIVERSIDE CONTRACTING, INC.

Contr Time: | 11/15/2019 Cmpilt Adjusted Time:| 11/15/2019| Award DT:| 10/24/2018| Final Accpt: N/A Award Amt: 4,210,472.00 Cont Total: 4,210,472.00
CO Days: 0 Time Charged: 129 Work Beg:| 12/28/2018| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 96.12%
Project Id CMDO STWD(590) County Big Horn EstC.E. $ 421,047.20
H G 8 G S BILLINGS DISTRICT ADA UPGRADES SVECTIGITERI R -/ P-91, N-14, N-61, P- 4,210,472.00 C.E. Costs $ 321,426.77
Project No 9528590000 Lat/Long 454536 / 1083217 Tot CO Amt $ m Cntr Used % 92.05
Project Engineer/Phone QYL Beg/End Term i Total Amt $ 4,210,472.00 C.E. Used % 76.34
o7y [ o | SIDEWALK Begin / End / Cont Pymnts $ C.E. Cost % 8.29
Claim Status  L\eits
Contract No: DBC15 SM Contractor Nm: CDM CONSTRUCTORS, INC.
Contr Time:| 12/01/2016 Cmplt Adjusted Time:| 12/01/2016| Award DT:| 12/22/2015| Final Accpt:|02/19/2019 Award Amt: 6,540,000.00 Cont Total: 7,090,913.30
CO Days: 0 Time Charged: 216| Work Beg: | 01/05/2016| Fnl Est Rls: N/A CO Amt: 550,913.30 Time Used: 0%
Project Id IM 90-8(175)419 County Stillwater Engineer Est $ EstC.E.$ 0.00
a8 W 8 COLUMBUS REST AREA System/Route [IAES) Award Amt $ 6,540,000.00 C.E. Costs $ 407,884.29
Project No 8199175000 Lat/Long 453553 / 1090355 Tot CO Amt $ 550,913.30 | g i {0 E1=T6 [ 99.82
ST = e [ TR Te T S8 MALONE-KEVIN / 406 444-9369 Beg/End Term EXEXFEAIK] Total Amt $ 7,090,913.30 C.E. Used % 0.00
7.4 | BUILDINGS (SCALES, REST AREAS) Begin/End |} Cont Pymnts $ C.E. Cost % 5.76

Claim Status L\l

Project Manager Totals for Johnson, Shane Engineer Est $
Award Amt $ 47,849,382.98

2,073,720.02

49,923,103.00

Cont Pymnts $ 36,222,687.59

Contract Count: 10
14

Project Count:

EstC.E. $
C.E.Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

4,267,561.02
2,570,883.51
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MONTANA

H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings

Project Manager: Mork, Dave Work Phone: 657-0267 Email: dmork@mt.gov Crew 5182
Contract No: 07916 SM Contractor Nm: HARDRIVES CONSTRUCTION, INC.
Contr Time: 20 Wrk Adjusted Time: 22| Award DT:| 09/20/2016| Final Accpt:| 10/26/2018 Award Amt: 281,013.29 Cont Total: 319,711.94

CO Days: 2 Time Charged: 44| Work Beg:| 04/25/2017| Fnl Est Rls:| 12/24/2018 CO Amt: 38,698.65 Time Used: 200%
Project Id TA 1099(105) County Yellowstone Engineer Est $ EstC.E. $ 33,721.59
[ S 8| BROADWATER AVE PATH-BILLINGS SVACTIECINER U/ U-1006 Award Amt $ 281,013.29 C.E.Costs $ 80,898.61
Project No 8701105000 Lat/Long 454636 / 1083626 Tot CO Amt $ 38,698.65 Cntr Used % 83.25

I 8 =0 [ [ EE L G N VOELLER-TERRY / 406 444-9457 Beg/End Term  [Xo-gaR0 Total Amt $ 319,711.94 C.E. Used % 239.90
\")'[e]4 @ p -1 @8 BIKE AND PEDESTRIAN Begin / End Cont Pymnts $ C.E. Cost % 30.39
Claim Status  L\eits
Contract No: 12318 SM Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.
Contr Time: 10 Wrk Adjusted Time: 10| Award DT:| 04/10/2018| Final Accpt:| 09/14/2018 Award Amt: 9,973.75 Cont Total: 9,973.75
CO Days: 0 Time Charged: 1| Work Beg: | 05/29/2018| Fnl Est Rls:| 11/16/2018 CO Amt: 0.00 Time Used: 10%
Project Id HSIP-G 90-8(182)446 County Yellowstone Engineer Est $ EstC.E.$ 997.38
a8 L 0 8 SF 149-KING INTCH SFTY IMPRV System/Route [IWAEeY Award Amt $ 9,973.75 C.E. Costs $ 3,724.90

S 8941182000 Lat/Long 460000 / 1090000 Tot co Amt $ [ IEEY cntrused % 88.72

T =0 e[ VT S WOSOBA-LEROY / 406 444-1280 Beg/End Term EXCREEYIW) Total Amt $ 9,973.75 C.E. Used % 373.47
\) (] € DT 8 SIGNALS Begin / End / Cont Pymnts $ C.E. Cost % 42.09
Claim Status L\l
Contract No: 16916 SM Contractor Nm: YELLOWSTONE ELECTRIC CO.
Contr Time: 110 Wrk Adjusted Time: 116 Award DT:| 10/04/2016| Final Accpt:|07/03/2018 Award Amt: 2,488,296.91 Cont Total: 3,867,390.91

CO Days: 6 Time Charged: 136 Work Beg:| 04/03/2017| Fnl Est Rls:|01/28/2019 CO Amt: 1,379,094.00 Time Used: 117.24%
Project Id CMDP-G 1099(100) County Yellowstone Engineer Est $ EstC.E. $ 248,829.69
G [H IS S DOWNTOWN STATE SIGNALS - BILLINGS SVACULGCIE U/ N-115, N-114, N-113 Award Amt $ 2,488,296.90 C.E.Costs $ 461,242.82
Project No 8036100000 Lat/Long 454654 / 1083022 Tot CO Amt $ 1,379,094.00 Cntr Used % 99.67
T L = o [ T T S8 WOSOBA-LEROY / 406 444-1280 Beg/End Term Wi Total Amt $ 3,867,390.90 C.E. Used % 185.36
) o1 [ S  SIGNALS Begin / End / Cont Pymnts $ C.E. Cost % 11.97
Claim Status  L\eits
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MONTANA

H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO15

District 5 - Billings
Project Manager: Mork, Dave Work Phone: 657-0267 Email: dmork@mt.gov Crew 5182
Project Manager Totals for Mork, Dave Engineer Est $ EstC.E. $ 283,548.66

Contract Count: 3 Award Amt $ 2,779,283.94 C.E.Costs $ 545,866.33
Project Count: 3 Tot CO Amt $ 1,417,792.65 Cntr Used %
Total Amt $ 4,197,076.59 C.E. Used %

Cont Pymnts $ C.E. Cost %
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 5 - Billings

Project Manager: Sienko, Jacob

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 657-0246

Cell Phone: 202-2131

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 5182

Contract No: 03419

CM Contractor Nm: RIVERSIDE CONTRACTING, INC.

Email: jsienko@mt.gov

Contr Time: 50 Wrk Adjusted Time: 50| Award DT:| 04/24/2019| Final Accpt: N/A Award Amt: 2,773,932.59 Cont Total: 3,008,198.09
CO Days: 0 Time Charged: 52| Work Beg: | 06/27/2019| Fnl Est Rls: N/A CO Amt: 234,265.50 Time Used: 104%
Project Id STPS 463-1(7)6 County Big Horn Engineer Est $ EstC.E. $ 277,393.26
[ B SW OF LODGE GRASS - SW System/Route (SEAEGK] Award Amt $ 2,773,932.59 C.E. Costs $ 153,791.13
Project No 9594007000 Lat/Long 0/0 Tot CO Amt $ 234,265.50 Cntr Used % 105.21
[ 8 =0 [ [ EE L T | SCHNIEBER-KURTIS / 406 657-0269 Beg/End Term [NgREW: Total Amt $ 3,008,198.09 C.E. Used % 55.44
[T @ R OVERLAYS Begin / End 1454+00.00 / 1902+64.16 Cont Pymnts $ C.E. Cost % 4.86
Claim Status  L\eits
Contract No: 06919 CM Contractor Nm: KNIFE RIVER CORPORATION - BLGS
Contr Time: 20 Wrk Adjusted Time: 20| Award DT:| 10/01/2019| Final Accpt: N/A Award Amt: 414,193.70 Cont Total: 414,193.70
CO Days: 0 Time Charged: 0| Work Beg: N/A| Fnl Est RIs: N/A CO Amt: 0.00 Time Used: 0%
Project Id RRP-RRS-STPRR-STPRP 1022(7) County Yellowstone Engineer Est $ EstC.E.$ 41,419.37
G 8 L SRR XING - 1ST AVE S - BILLINGS SV EIER U / N-114 Award Amt $ 414,193.70 C.E. Costs $ 1,629.80
Project No 5838007000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 0.00
T =0 e[ VT S WOSOBA-LEROY / 406 444-1280 Beg/End Term [SR:FHeRe] Total Amt $ 414,193.70 C.E. Used % 3.93
Work Descr BI04 Begin / End 39+00.00 / 45+54.36 Cont Pymnts $ m C.E. Cost % 0.00
Claim Status L\l
Contract No: 07618 SM Contractor Nm: KNIFE RIVER CORPORATION - BLGS
Contr Time: 75 Wrk Adjusted Time: 75| Award DT:| 06/26/2018| Final Accpt: N/A Award Amt: 6,639,056.96 Cont Total: 6,641,732.96
CO Days: 0 Time Charged: 80| Work Beg: | 08/19/2018( Fnl Est Rls: N/A CO Amt: 2,676.00 Time Used: 106.67%
Project Id IM-NH 90-8(186)446 County Yellowstone Engineer Est $ EstC.E. $ 663,905.70
[ S S W BILLINGS INTERCHANGE - PINEHILLS System/Route IRWAE:[] Award Amt $ 6,639,056.96 C.E.Costs $ 476,344.84
Project No 9199186000 Lat/Long 454730 /1082831 Tot CO Amt $ 2,676.00 Cntr Used % 106.08
[ 8 =0 [ [ EE L T E SCHNIEBER-KURTIS / 406 657-0269 Beg/End Term EXpRRAIX] Total Amt $ 6,641,732.96 C.E. Used % 71.75
[T @ 8 OVERLAYS Begin / End 30+00.00 / 562+91.00 Cont Pymnts $ C.E. Cost % 6.76
Claim Status  L\eits
Contract No: 07919 CM Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.
Contr Time: 20 Wrk Adjusted Time: 20| Award DT:| 10/01/2019| Final Accpt: N/A Award Amt: 67,628.30 Cont Total: 67,628.30
CO Days: 0 Time Charged: 0| Work Beg: N/A| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 0%
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 5 - Billings

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 657-0246

Cell Phone: 202-2131

Email: jsienko@mt.gov

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 5182

Project Manager: Sienko, Jacob

Contract No: 07919 CM Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.
Contr Time: 20 Wrk Adjusted Time: 20| Award DT:| 10/01/2019| Final Accpt: N/A Award Amt: 67,628.30 Cont Total: 67,628.30
CO Days: 0 Time Charged: 0| Work Beg: N/A| Fnl Est RIs: N/A CO Amt: 0.00 Time Used: 0%
Project Id HSIP STWD(565) County Yellowstone Engineer Est $ EstC.E. $ 6,762.83
[ B SF 169 BLGS AREA SFTY IMPRV SV LGN L/ U-1026, U-1027, L-56 Award Amt $ 67,628.30 C.E. Costs $ 2,257.96
Project No 9420565000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 0.00
[ 8 =0 (e [ EET L T ER WOSOBA-LEROY / 406 444-1280 Beg/End Term Total Amt $ 67,628.30 C.E. Used % 33.39
LTS T SAFETY Begin / End Cont Pymnts $ m C.E. Cost % 0.00
Claim Status  L\eits
Contract No: 09917 SM Contractor Nm: KNIFE RIVER CORPORATION - BLGS
Contr Time: 60 Wrk Adjusted Time: 60| Award DT:| 10/03/2017| Final Accpt: N/A Award Amt: 1,216,575.78 Cont Total: 1,251,820.28
CO Days: 0 Time Charged: 55| Work Beg:| 06/01/2018| Fnl Est Rls: N/A CO Amt: 35,244.50 Time Used: 91.67%
Project Id UPPIP 1017(2) County Yellowstone Engineer Est $ EstC.E. $ 78,833.70
a8 e 8 DIVISION STREET - BILLINGS SVALGIGEERR U/ U-1017 Award Amt $ 656,947.49 C.E. Costs $ 84,732.70
Project No 9004002000 Lat/Long 454650 / 1083055 Tot CO Amt $ PORCN(] - Cntr Used % 84.98
T = e[ CET AT S8 NELSON-RODNEY / 406 657-0229 Beg/End Term (AW Total Amt $ 677,754.19 C.E. Used % 107.48
4| oVERLAYS SIS I 13+12.47 1 37+89.66 Cont Pymnts $ C.E. Cost % 14.71
Claim Status L\l
Project Id UPPIP 1029(4) County Yellowstone Engineer Est $ EstC.E. $ 67,155.39
G886 TH AVE N-27TH TO 32ND (BLGS) SVALGIGEIERR U/ U-1029 Award Amt $ 559,628.29 C.E. Costs $ 51,913.63
Project No 9003004000 Lat/Long 454707 / 1083042 Tot CO Amt $ (XX - Cntr Used % 83.00
T = e CETI AT S8 NELSON-RODNEY / 406 657-0229 Beg/End Term NEFRKI] Total Amt $ 574,066.09 C.E. Used % 77.30
04| oVERLAYS ST ] 37+89.66 / 56+19.56 Cont Pymnts $ C.E. Cost % 10.89
Claim Status L\l
Contract Totals for 09917 SM Engineer Est $ EstC.E. $ 145,989.09
Project Count: 2 Award Amt $ 1,216,575.78 C.E.Costs $ 136,646.33
Tot CO Amt $ kKLpzr%l - Cntr Used %
Total Amt $ 1,251,820.28 C.E. Used %
Cont Pymnts $ C.E. Cost %
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MONTANA

Contact Information
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Active Construction Contracts Report Report Name: AASHTOCONO15

Date: 11/01/2019

District 5 - Billings

Work Phone: 657-0246 Cell Phone: 202-2131 Email: jsienko@mt.gov Crew 5182

Project Manager: Sienko, Jacob

Contract No: 11418 SM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 45 Wrk Adjusted Time: 45| Award DT:| 05/08/2018| Final Accpt:| 04/03/2019 Award Amt: 2,778,156.49 Cont Total: 2,806,862.49
CO Days: 0 Time Charged: 46| Work Beg:| 06/26/2018| Fnl Est Rls:| 06/18/2019 CO Amt: 28,706.00 Time Used: 102.22%
Project Id STPP 28-2(60)91 County Carbon Engineer Est $ EstC.E. $ 194,470.95
G [HIEE S S JOLIET - N & S System/Route |ZEWEE] Award Amt $ 2,778,156.49 C.E. Costs $ 170,864.22
Project No 9410060000 Lat/Long 452922 /1085738 Tot CO Amt $ 28,706.00 Cntr Used % 107.94
[ 8 =0 [ [ EE L T | SCHNIEBER-KURTIS / 406 657-0269 Beg/End Term  ElX: ¥ Total Amt $ 2,806,862.49 C.E. Used % 87.86
[T @ R OVERLAYS Begin / End 10+00.00 / 552+80.00 Cont Pymnts $ C.E. Cost % 5.64
Claim Status  L\eits
Contract No: 11719 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 90 Wrk Adjusted Time: 90| Award DT:| 07/23/2019| Final Accpt: N/A Award Amt: 4,314,716.05 Cont Total: 4,314,716.05
CO Days: 0 Time Charged: 0| Work Beg: N/A| Fnl Est RIs: N/A CO Amt: 0.00 Time Used: 0%
Project Id STPS 416-1(16)11 TIED [ Yellowstone Engineer Est $ EstC.E.$ 42,982.56
e [la 8 50 | GUARDRAIL - SOUTH OF BILLINGS SVACECITERN S / S-416 Award Amt $ 537,281.95 C.E. Costs $ 9,725.60
Project No 9415016000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 0.00
LTI =0 e[ CET T S8 SCHNIEBER-KURTIS / 406 657-0269 =1TeY = IGTd ] 10.53 / 13.336 Total Amt $ 537,281.95 C.E. Used % 22.63
) (] € [T 88 GUARDRAIL Begin / End Cont Pymnts $ m C.E. Cost % 0.00
Claim Status L\l
Project Id UPP 1011(20) TIED County Yellowstone Engineer Est $ EstC.E. $ 160,576.66
a8 W 8 SOUTH FRONTAGE ROAD-BILLINGS SVALCIICITER U / U-1011 Award Amt $ 2,007,208.30 C.E. Costs $ 2,299.88
Project No 9501020000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 0.00
LTI =0 e[ T S8 SCHNIEBER-KURTIS / 406 657-0269 Beg/End Term [SReoNERTL Total Amt $ 2,007,208.30 C.E. Used % 1.43
70 415 |BRIDGE CONSTRUCTION, REHAB AND REMOVAL  ||=L-te [ [i0 A =al: contPymnts $ [ R cE cost% 0.00
Claim Status L\l
Project Id UPP-STPB 1033(5) TIED [ Yellowstone Engineer Est $ EstC.E.$ 141,618.06
a8 ¢ 8 BLUE CREEK ROAD - BILLNGS SVALCIIECITER U / U-1033 Award Amt $ 1,770,225.80 C.E. Costs $ 5,232.02
05t 9503005000 Lat/Long 0/0 Tot co Amt $ [ IREY cntrused % 0.00
LTI =0 e[ T S8 SCHNIEBER-KURTIS / 406 657-0269 Beg/End Term [REFPAIY/ Total Amt $ 1,770,225.80 C.E. Used % 3.69
0 4| oVERLAYS S A B 27+30 / 349+75 cont Pymnts $ [ R cE cost% 0.00
Claim Status L\l
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MONTANA

H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings

Project Manager: Sienko, Jacob Work Phone: 657-0246 Cell Phone: 202-2131 Email: jsienko@mt.gov Crew 5182
Contract No: 11719 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 90 Wrk Adjusted Time: 90| Award DT:| 07/23/2019| Final Accpt: N/A Award Amt: 4,314,716.05 Cont Total: 4,314,716.05
CO Days: 0 Time Charged: 0| Work Beg: N/A| Fnl Est RIs: N/A CO Amt: 0.00 Time Used: 0%
Contract Totals for 11719 CM Engineer Est $ EstC.E. $ 345,177.28

Project Count: 3 Award Amt $ 4,314,716.05 C.E.Costs $ 17,257.50

Tot CO Amt $ m Cntr Used %

Total Amt $ 4,314,716.05 C.E. Used %

Cont Pymnts $ m C.E. Cost %

Contract No: 17319 CM Contractor Nm: CENTURY COMPANIES, INC.
Contr Time: 100 Wrk Adjusted Time: 100| Award DT:| 04/09/2019| Final Accpt: N/A Award Amt: 7,995,295.30 Cont Total: 8,003,815.30
CO Days: 0 Time Charged: 99| Work Beg: | 05/28/2019( Fnl Est Rls: N/A CO Amt: 8,520.00 Time Used: 99%
Project Id IM 94-2(38)67 County Treasure Engineer Est $ EstC.E. $ 639,623.62

[ S C S HYSHAM INTERCHANGE - EAST System/Route [FAReZ: Award Amt $ 7,995,295.30 C.E. Costs $ 262,163.23
Project No 9411038000 Lat/Long 0/0 Tot CO Amt $ 8,520.00 Cntr Used % 43.82
[ 8 =0 [ [ EE L T R SCHNIEBER-KURTIS / 406 657-0269 Beg/End Term [N R Total Amt $ 8,003,815.30 C.E. Used % 40.99

[T @ OVERLAYS Begin / End 448+35.0 / 1387+79.8 Cont Pymnts $ C.E. Cost % 7.47
Claim Status  L\eits

Contract No: DB716 SM Contractor Nm: RIVERSIDE CONTRACTING, INC.

Contr Time:| 09/29/2017 Cmplt Adjusted Time:| 09/29/2017| Award DT:| 02/23/2017| Final Accpt:|06/26/2019 Award Amt: 2,397,941.59 Cont Total: 2,397,941.59

CO Days: 0 Time Charged: 4| Work Beg: | 04/25/2017| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 0%
Project Id CMDP 114-1(1)0 County Yellowstone Engineer Est $ EstC.E. $ 239,794.16
G 8 S 1ST AVE SOUTH - ADA (BLGS) SVALGIGEINERI P/ N-114 Award Amt $ 2,397,941.59 C.E. Costs $ 405,337.94
05t 9082001000 Lat/Long 454536 /1083217 Tot co Amt $ [ IREY cntrused % 103.31

Project Engineer/Phone  hZYR Beg/End Term [EXEFPALY) Total Amt $ 2,397,941.59 C.E. Used % 169.04
\[e14 [ o ) SIDEWALK Begin / End / Cont Pymnts $ C.E. Cost % 16.36

Claim Status L\
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 5 - Billings

Project Manager: Sienko, Jacob

Project Manager Totals for Sienko, Jacob
Contract Count: 9

Project Count: 12

H Contact Information

Montana Department of Transportation AASHTOWare Projoet

. . . Help Desk

AASHTOWare Project Construction & Materials Phone: 1-877-406-4338

Active Construction Contracts Report Report Name: AASHTOCONO15

Work Phone: 657-0246 Cell Phone: 202-2131 Email: jsienko@mt.gov Crew 5182

Engineer Est $ 26,299,779.41 EstC.E. $ 2,554,536.26

Award Amt $ 28,597,496.76 C.E.Costs $ 1,626,292.95
Tot CO Amt $ 309,412.00 Cntr Used %
Total Amt $ 28,906,908.76 C.E. Used %

Cont Pymnts $ C.E. Cost %
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MONTANA

H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings

Project Manager: Stevenson, James Work Phone: 657-0260 Cell Phone: 672-9945 Email: jlstevenson@mt.gov Crew 5187
Contract No: 07517 SM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 300 Wrk Adjusted Time: 364| Award DT:| 07/11/2017| Final Accpt: N/A Award Amt: 24,323,590.83 Cont Total: 24,324,317.79

10/04/2017| Fnl Est Rls: N/A CO Amt: 726.96 Time Used: 106.04%
Project Id IMIP-NHFP-HSIP 90-8(173)432 County Yellowstone Engineer Est $ 0ol 2,189,123.17
SIS S S WEST LAUREL INTERCHANGE - WEST (PHASE 1) System/Route IRWAE:[] Award Amt $ 24,323,590.83 C.E.Costs $ 1,737,116.45
Project No 5736173000 Lat/Long 453935/ 1084837 Tot CO Amt $ 726.96 Cntr Used % 86.64
[ 8 =0 (e [ EET LT E SMITH-JACQUELYN / 406 444-7694 Beg/End Term EXrANEXEW Total Amt $ 24,324,317.79 C.E. Used % 79.35
\")[e] @ - 88 RECONSTRUCTION, GRADING Begin / End 426+26.52 / 491+00.00 Cont Pymnts $ C.E. Cost % 8.24

CO Days: 64 Time Charged: 386| Work Beg:

Claim Status  L\eits
Contract No: 08719 CM Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.
Contr Time: 20 Wrk Adjusted Time: 20| Award DT:| 07/23/2019| Final Accpt: N/A Award Amt: 129,035.60 Cont Total: 129,035.60
CO Days: 0 Time Charged: 13| Work Beg: | 09/09/2019( Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 65%
Project Id HSIP STWD(435) TIED [y Stillwater Engineer Est $ EstC.E. $ 948.23

GRS 8 SF 159 S-419 S-421 SFTY IMPRV SVALGIIE G ERE S / S-419, S-421 Award Amt $ 7,901.93 C.E. Costs $ 2,851.46
S| 9122435000 Lat/Long 0/0 Tot co Amt $ [ IEEY cntrused % 147.68
T =0 e[ VT S WOSOBA-LEROY / 406 444-1280 Beg/End Term Total Amt $ 7,901.93 C.E. Used % 300.71
V)[4 €T ) SIGNS Begin / End Cont Pymnts $ C.E. Cost % 24.43
Claim Status (D
Project Id HSIP STWD(455) TIED [ Musselshell Engineer Est $ EstC.E. $ 3,272.61
a8 e 8 SF 159 BLGS DIST SIGN DELIN SVALE I EIERE N / S-311, N-16, N-57, P Award Amt $ 27,271.74 C.E. Costs $ 4,259.36
Project No 9119455000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 32.25
T =0 e[ VT S8 WOSOBA-LEROY / 406 444-1280 Beg/End Term Total Amt $ 27,271.74 C.E. Used % 130.15
V)[4 €T ) SIGNS Begin / End Cont Pymnts $ C.E. Cost % 48.43
Claim Status (D
Project Id HSIP STWD(431) TIED County Musselshell Engineer Est $ EstC.E. $ 1,533.27
a8 W 8 SF 159 BLGS DIST SFTY IMPRV SVALG G ERE S / S-381, X-81016 Award Amt $ 12,777.23 C.E. Costs $ 4,928.78
S| 9118431000 Lat/Long 0/0 Tot co Amt $ [ IREY cntrused % 93.21
T =0 e[ VT S WOSOBA-LEROY / 406 444-1280 Beg/End Term Total Amt $ 12,777.23 C.E. Used % 321.46
V) (11 €T ) SIGNS Begin / End Cont Pymnts $ C.E. Cost % 41.39
Claim Status (D
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/201

9

District 5 - Billings

Project Manager: Stevenson, James

Montana Department of Transportation

AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Work Phone: 657-0260

Cell Phone: 672-9945

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 5187

Email: jlstevenson@mt.gov

Contract No: 08719 CM Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.

Contr Time: 20 Wrk Adjusted Time: 20| Award DT:| 07/23/2019| Final Accpt: N/A Award Amt: 129,035.60 Cont Total: 129,035.60
CO Days: 0 Time Charged: 13| Work Beg:| 09/09/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 65%
Project Id HSIP STWD(433) N=0J County Big Horn Engineer Est $ EstC.E. $ 9,730.16
[ B SF 159 S-384 S-401 SFTY IMPRV SVAL T GITER S / S-384, S-401 Award Amt $ 81,084.70 C.E.Costs $ 10,584.44
Project No 9121433000 Lat/Long 0/0 Tot CO Amt $ m Cntr Used % 92.34
[ 8 =0 (e [ EET L T ER WOSOBA-LEROY / 406 444-1280 Beg/End Term [oREIX:) Total Amt $ 81,084.70 C.E. Used % 108.78
Work Descr Begin / End Cont Pymnts $ C.E. Cost % 14.14

Claim Status

Contract Totals for 08719 CM

Project Count: 4

Award Amt $

Total Amt $

129,035.60

129,035.60

Gont pymts s INEROETEY

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

15,484.27
22,624.04

Contract No: 10317 SM Contractor Nm: SLETTEN CONSTRUCTION COMPANY
Contr Time: 120 Wrk Adjusted Time: 120 Award DT:| 04/12/2017| Final Accpt:| 12/07/2018 Award Amt: 1,393,777.95 Cont Total: 1,413,751.78
CO Days: 0 Time Charged: 115 Work Beg:| 05/30/2017| Fnl Est Rls:|02/27/2019 CO Amt: 19,973.83 Time Used: 95.83%
Project Id STPB 9033(27) County Musselshell Engineer Est $ EstC.E. $ 139,377.80
[ LS 8 MUSSELSHELL RV - 6 M SW MELSTONE System/Route |REwAECKR P! Award Amt $ 1,393,777.95 C.E.Costs $ 156,078.95
Project No 6293027000 Lat/Long 463334 / 1075840 Tot CO Amt $ 19,973.83 Cntr Used % 100.43
[ 8 =0 (e [ EET L T S OLSEN-JEFF / 406 444-6261 Beg/End Term  [EFR: Total Amt $ 1,413,751.78 C.E. Used % 111.98
Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL Begin / End 12+00.00 / 38+35.00 Cont Pymnts $ C.E. Cost % 10.99
Claim Status  L\eits
Contract No: 10418 SM Contractor Nm: HIGHLAND CONSTRUCTION SERVICES, LLC
Contr Time: 25 Wrk Adjusted Time: 25| Award DT:| 05/08/2018| Final Accpt:|02/06/2019 Award Amt: 422,428.00 Cont Total: 422,428.00
CO Days: 0 Time Charged: 26| Work Beg: | 07/09/2018| Fnl Est Rls:|04/19/2019 CO Amt: 0.00 Time Used: 104%
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/201

Montana Department of Transportation

AASHTOWare Project Construction & Materials

9 Active Construction Contracts Report

District 5 - Billings

Project Manager: Stevenson, James

Work Phone: 657-026

0 Cell Phone: 672-9945

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO15

Crew 5187

Email: jlstevenson@mt.gov

Contract No: 10418 SM Contractor Nm: HIGHLAND CONSTRUCTION SERVICES, LLC
Contr Time: 25 Wrk Adjusted Time: 25| Award DT:| 05/08/2018| Final Accpt:| 02/06/2019 Award Amt: 422,428.00 Cont Total: 422,428.00
CO Days: 0 Time Charged: 26| Work Beg:| 07/09/2018| Fnl Est Rls:| 04/19/2019 CO Amt: 0.00 Time Used: 104%
Project Id STPB 9005(48) County Carbon Engineer Est $ EstC.E. $ 50,691.36
[ EEE S FIVE MILE CR-1 M NE EDGAR System/Route ||REWEEECZT Award Amt $ 422,428.00 C.E.Costs $ 42,982.20
Project No 8869048000 Lat/Long 452819 / 1084959 Tot CO Amt $ m Cntr Used % 97.13
LT T = e [ CET R 288 OLSEN-JEFF / 406 444-6261 Beg/End Term |[CEFNAS] Total Amt $ 422,428.00 C.E. Used % 84.79
[T € S @ DRAINAGE Begin / End 12+00.00 / 15+82.00 Cont Pymnts $ C.E. Cost % 10.48
Claim Status  L\eits
Contract No: 13419 CM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 489 Cmplt Adjusted Time: 489| Award DT:| 03/05/2019| Final Accpt: N/A Award Amt: 5,851,267.50 Cont Total: 5,851,267.50
CO Days: 0 Time Charged: 0| Work Beg:| 03/28/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 0%
Project Id IM 90-8(174)432 County Yellowstone Engineer Est $ EstC.E.$ 585,126.75
G 8 G S WEST LAUREL INTCH - WEST (PHASE 2) System/Route [FAE[Y Award Amt $ 5,851,267.50 C.E. Costs $ 103,577.80
S| 5736174000 Lat/Long 0/0 Tot co Amt $ [ IEEY cntrused % 19.38
ST =0 T T T S8 SMITH-JACQUELYN / 406 444-7694 Beg/End Term Total Amt $ 5,851,267.50 C.E. Used % 17.70
700415 |BRIDGE CONSTRUCTION, REHAB AND REMOVAL  |I=l-te ihA =1ls b 213+17.74 / 237+04.47 Cont Pymnts $ C.E. Cost % 9.13
Claim Status L\l
Contract No: DB117 SM Contractor Nm: CDM CONSTRUCTORS, INC.
Contr Time: | 02/28/2018 Cmplt Adjusted Time: | 02/28/2018 Award DT:| 02/23/2017| Final Accpt: N/A Award Amt: 6,820,000.00 Cont Total: 7,093,147.00
CO Days: 0 Time Charged: 240| Work Beg: | 04/28/2017| Fnl Est Rls: N/A CO Amt: 273,147.00 Time Used: 268.32%
Project Id IM-G 94-2(36)65 County Treasure Engineer Est $ EstC.E. $ 682,000.00
G I S HYSHAM REST AREA System/Route [EAE:E Award Amt $ 6,820,000.00 C.E.Costs $ 406,906.04
Project No 8200036000 Lat/Long 461543 /1071045 Tot CO Amt $ 273,147.00 Cntr Used % 99.24
o[ 8 =0 (e [ RN LT S8 MALONE-KEVIN / 406 444-9369 Beg/End Term [ZN@NZX: Total Amt $ 7,093,147.00 C.E. Used % 59.66
)Y@ o 8 BUILDINGS (SCALES, REST AREAS) Begin / End / Cont Pymnts $ C.E. Cost % 5.78

Claim Status

None
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 5 - Billings
Project Manager: Stevenson, James

Project Manager Totals for Stevenson, James
Contract Count: 6

Project Count: 9

H Contact Information

Montana Department of Transportation AASHTOWare Projoet

. . . Help Desk

AASHTOWare Project Construction & Materials Phone: 1-877-406-4338
Active Construction Contracts Report Report Name: AASHTOCONO15

Work Phone: 657-0260 Cell Phone: 672-9945 Email: jlstevenson@mt.gov Crew 5187
Engineer Est $ 205  3,661,803.35
Award Amt $ 38,940,099.88 C.E. Costs $ 2,469,285.48
Tot CO Amt $ 293,847.79 |5 o4 [ [ B L1 U7
Total Amt $ 39,233,947.67 C.E. Used %

Cont Pymnts $ C.E. Cost %
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MONTANA

Contact Information
AASHTOWare Project
Help Desk

Phone: 1-877-406-4338

Montana Department of Transportation

AASHTOWare Project Construction & Materials

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO15

District 5 - Billings

Work Phone: 657-0277 Cell Phone: 670-3738 Crew 5184

Project Manager: Trautmann, Chris Email: ctrautmann@mt.gov

Contract No: 03716 SM Contractor Nm: MONTANA LINES, INC. - GFLS
Contr Time: 90 Wrk Adjusted Time: 96| Award DT:| 10/26/2016| Final Accpt: | 05/22/2018 Award Amt: 1,992,945.73 Cont Total: 1,830,331.61
CO Days: 6 Time Charged: 93| Work Beg: | 04/20/2017| Fnl Est Rls:|12/27/2018 CO Amt: -162,614.12 Time Used: 96.88%
Project Id HSIP 37-1(42)22 County Big Horn Engineer Est $ EstC.E. $ 179,365.12
[ LSS SF 139 - US 212 SAFETY IMPRV SVA T GITER P/ C000037 Award Amt $ 1,992,945.73 C.E. Costs $ 243,676.98
Project No 8579042000 Lat/Long 453747 /1 1063833 Tot CO Amt $ -162,614.12 Cntr Used % 102.71
[ 8 =0 (e [ EET L T ER WOSOBA-LEROY / 406 444-1280 Beg/End Term pPr¥IN7As Total Amt $ 1,830,331.61 C.E. Used % 135.86
)T D I SAFETY Begin / End / Cont Pymnts $ C.E. Cost % 12.96
Claim Status  L\eits
Contract No: 04118 SM Contractor Nm: WICKENS CONSTRUCTION, INC.
Contr Time: 130 Wrk Adjusted Time: 145| Award DT:| 02/20/2018| Final Accpt: N/A Award Amt: 5,874,159.40 Cont Total: 6,208,311.65
CO Days: 15 Time Charged: 138| Work Beg:| 03/23/2018| Fnl Est RlIs: N/A CO Amt: 334,152.25 Time Used: 95.17%
Project Id STPS 311-2(11)3 County Treasure Engineer Est $ EstC.E. $ 469,932.75
I S HYSHAM - WEST System/Route EEWASIEN Award Amt $ 5,874,159.40 C.E. Costs $ 619,824.67
Project No 5200011000 Lat/Long 461549 /1071616 Tot CO Amt $ 334,152.25 o] {1 U E1=T6 [ 100.53
TR = e IR 8 NEVILLE-GARY / 406 657-0232 Beg/End Term EFIERY Total Amt $ 6,208,311.65 C.E. Used % 131.90
\")'[]4 €0 [ 88 RECONSTRUCTION, GRADING Begin / End 108+00.00 / 435+00.00 Cont Pymnts $ C.E. Cost % 9.93
Claim Status L\l
Contract No: 05118 SM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 210 Wrk Adjusted Time: 255| Award DT:| 01/30/2018| Final Accpt: N/A Award Amt: 12,746,320.35 Cont Total: 12,783,456.80
CO Days: 45 Time Charged: 213| Work Beg: | 03/21/2018| Fnl Est Rls: N/A CO Amt: 37,136.45 Time Used: 83.53%
Project Id STPIP 48-1(31)2 County Big Horn Engineer Est $ EstC.E. $ 892,242.42
[ S S HARDIN - NORTH (NORTH SECTION) System/Route |ZWAEE] Award Amt $ 12,746,320.35 C.E.Costs $ 864,703.93
Project No 4064031000 Lat/Long 455024 /1 1073645 Tot CO Amt $ 37,136.45 Cntr Used % 71.15
[ 8 =0 (e [ EE G T E8 NORDHAGEN-BLAIR / 406 444-9128 Beg/End Term pX¥AEN Total Amt $ 12,783,456.80 C.E. Used % 96.91
\')[e]4 [ € - 88 RECONSTRUCTION, GRADING Begin / End 126+26.54 / 620+28.05 Cont Pymnts $ C.E. Cost % 9.51
Claim Status  L\eits
Contract No: 09317 SM  Contractor Nm: MK WEEDEN CONSTRUCTION, INC.
Contr Time: 65 Wrk Adjusted Time: 72| Award DT:| 03/28/2017| Final Accpt:|01/03/2019 Award Amt: 675,344.43 Cont Total: 745,239.19
CO Days: 7 Time Charged: 72| Work Beg:| 08/14/2017| Fnl Est Rls:| 04/04/2019 CO Amt: 69,894.76 Time Used: 100%
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MONTANA

H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings

Project Manager: Trautmann, Chris Work Phone: 657-0277 Cell Phone: 670-3738 Email: ctrautmann@mt.gov Crew 5184
Contract No: 09317 SM Contractor Nm: MK WEEDEN CONSTRUCTION, INC.
Contr Time: 65 Wrk Adjusted Time: 72| Award DT:| 03/28/2017| Final Accpt:|01/03/2019 Award Amt: 675,344.43 Cont Total: 745,239.19
CO Days: 7 Time Charged: 72| Work Beg:| 08/14/2017| Fnl Est Rls: | 04/04/2019 CO Amt: 69,894.76 Time Used: 100%
Project Id NH-STPP 14-3(35)122 County Golden Valley Engineer Est $ EstC.E. $ 81,041.33

G A US 12 - BANK STABILIZATION SVACTIGEGITERIN -/ N-14, P-14 Award Amt $ 675,344.43 C.E.Costs $ 101,656.67
Project No 9059035000 Lat/Long 461633 / 1084158 Tot CO Amt $ 69,894.76 Cntr Used % 99.57
[ 8 =0 (e [ EET L T E TAYLOR-MICHAEL / 406 657-0233 =L S e M 121.7 / 184.0 Total Amt $ 745,239.19 C.E. Used % 125.44

[T [ @@ SLIDE OR SLOPE STABALIZATION Begin / End / Cont Pymnts $ C.E. Cost % 13.70
Claim Status  L\eits
Contract No: 09818 SM Contractor Nm: RIVERSIDE CONTRACTING, INC.
Contr Time: 55 Wrk Adjusted Time: 55| Award DT:| 08/21/2018| Final Accpt: N/A Award Amt: 1,919,997.00 Cont Total: 1,919,997.00
CO Days: 0 Time Charged: 53| Work Beg:| 04/26/2019| Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 96.36%
Project Id SFCX 02200(15) County Big Horn Engineer Est $ EstC.E.$ 172,799.73

101 151 4| COUNTY RD 02200 - W CROW AGENCY SystemiRoute " LENE Award Amt 5 IR L] CE Costs's 60,847.53
05t | 5836015000 Lat/Long 453616 / 1072803 Tot co Amt $ [ IEEY cntrused % 97.46
TR = e IR 8 NEVILLE-GARY / 406 657-0232 Beg/End Term [A{RXX) Total Amt $ 1,919,997.00 C.E. Used % 35.21

\")'[]4 €0 [ 88 RECONSTRUCTION, GRADING Begin / End 26+37.02 / 4+00.00 Cont Pymnts $ C.E. Cost % 3.25
Claim Status  (\Iits
Contract No: DB217 SM Contractor Nm: GEOSTABILIZATION INTERNATIONAL, LLC - GRAND JUNCTION
Contr Time: | 11/20/2017 Cmpilt Adjusted Time:| 10/31/2019| Award DT:| 03/17/2017| Final Accpt: N/A Award Amt: 3,837,000.00 Cont Total: 5,291,054.95

CO Days: 710 Time Charged: 239| Work Beg: | 05/25/2017| Fnl Est Rls: N/A CO Amt: 1,454,054.95 Time Used: 100.1%
Project Id IM 90-9(127)526 County Big Horn Engineer Est $ EstC.E. $ 383,700.00
[ S S RETAINING WALL - LODGE GRASS System/Route IRWAE:[] Award Amt $ 3,837,000.00 C.E.Costs $ 621,014.86
Project No 8937127000 Lat/Long 453518 /1073523 Tot CO Amt $ 1,454,054.95 Cntr Used % 97.17
Project Engineer/Phone QYL Beg/End Term  [ZRUEVLRS Total Amt $ 5,291,054.95 C.E. Used % 161.85
[T [ @@ SLIDE OR SLOPE STABALIZATION Begin / End / Cont Pymnts $ C.E. Cost % 12.08
Claim Status  L\eits
Contract No: ERA18 SM Contractor Nm: RIVERSIDE CONTRACTING, INC.

Contr Time: 65 Wrk Adjusted Time: 65| Award DT:| 11/05/2018| Final Accpt: N/A Award Amt: 2,570,032.50 Cont Total: 2,530,032.50

CO Days: 0 Time Charged: 69| Work Beg:| 02/22/2019| Fnl Est Rls: N/A CO Amt: -40,000.00 Time Used: 106.15%
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MONTANA

DEPARTMENT OF TRANSPORTATION

Date: 11/01/2019

District 5 - Billings

Work Phone: 657-0277

Cell Phone: 670-3738

Montana Department of Transportation
AASHTOWare Project Construction & Materials

Active Construction Contracts Report

Email: ctrautmann@mt.gov

Contact Information
AASHTOWare Project

Help Desk

Phone: 1-877-406-4338

Report Name: AASHTOCONO015

Crew 5184

Project Manager: Trautmann, Chris
Contract No: ERA18

SM Contractor Nm: RIVERSIDE CONTRACTING, INC.

Contr Time: 65 Wrk Adjusted Time: 65| Award DT:| 11/05/2018| Final Accpt: N/A Award Amt: 2,570,032.50 Cont Total: 2,530,032.50
CO Days: 0 Time Charged: 69| Work Beg:| 02/22/2019| Fnl Est Rls: N/A CO Amt: -40,000.00 Time Used: 106.15%
Project Id IM 90-9(133)528 County Big Horn Engineer Est $ EstC.E. $ 308,403.90
[ LS 1-90 CULVERT - LODGE GRASS (PH2) System/Route IRWAE:[] Award Amt $ 2,570,032.50 C.E.Costs $ 117,095.53
Project No 9617133000 Lat/Long 452016 / 1072104 Tot CO Amt $ -40,000.00 Cntr Used % 93.65
[ 8 =0 [ [ EE L T | SCHNIEBER-KURTIS / 406 657-0269 Beg/End Term B2 RINEYLR Total Amt $ 2,530,032.50 C.E. Used % 37.97
)L o B MISCELLANEOUS Begin / End / Cont Pymnts $ C.E. Cost % 4.94

Claim Status [yl

Contract Count: 7

Project Count: 7

Contract No: 04619

Project Manager Totals for Trautmann, Chris

Project Manager: Trautmann, Christopher
CM Contractor Nm: RIVERSIDE CONTRACTING, INC.

Work Phone: 657-0277

Cell Phone: 670-3738

Award Amt $
Tot CO Amt $
Total Amt $

31,308,423.70

Email: ctrautmann@mt.gov

Engineer Est $ 30,186,318.66

29,615,799.41

1,692,624.29

EstC.E. $
C.E. Costs $
Cntr Used %
C.E. Used %

C.E. Cost %

Crew 5184

2,487,485.25
2,628,820.17
87.33

105.68

9.62

Contr Time: 60 Wrk Adjusted Time: 60| Award DT:| 07/23/2019| Final Accpt: N/A Award Amt: 693,609.30 Cont Total: 693,609.30
CO Days: 0 Time Charged: 11 Work Beg: | 10/08/2019( Fnl Est Rls: N/A CO Amt: 0.00 Time Used: 18.33%
Project Id TA 1099(125) County Yellowstone Engineer Est $ EstC.E. $ 69,360.93
0[5 4] 4| BECRAFT LANE SIDEWALK - LOCKWOOD S e L/ L-56-1528 Award Amt $ 693,609.30 |10 oo L 10,199.65
05t 9158125000 Lat/Long 0/0 Tot co Amt $ [ IREY cntrused % 23.57
L e L LAt | VOELLER-TERRY / 406 444-9457 Beg/End Term Total Amt $ 693,609.30 [0 S L1 DA 14.71
78 | BIKE AND PEDESTRIAN ST A= ] 0+37.31 1 50+85.94 Cont Pymnts $ C.E. Cost % 6.24

Claim Status L\

Project Manager Totals for Trautmann, Christopher

Contract Count: 1

Project Count: 1

Award Amt $

Total Amt $

Engineer Est $ 737,983.50

693,609.30

693,609.30

Cont Pymnts $ 163,473.32

EstC.E. $
C.E.Costs $
Cntr Used %
C.E. Used %
C.E. Cost %

69,360.93
10,199.65

14.71
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MONTANA

H Contact Information
Montana Department of Transportation AASHTOare Praject
. . . Help Desk
AASHTOWare Project Construction & Materials - 1-877-406-
DEPARTMENT OF TRANSPORTATION J Phone: 1-877-406-4338
Date : 11/01/2019 Active Construction Contracts Report Report Name: AASHTOCONO15

District & Statewide Summary
District 1 - Missoula Engineer Est $ 241,281,798.62 [FV\VET 6 V03] 267,945,409.47 EstC.E. $ 22,789,528.11 Cntr Used %
Contract Count: 64 Cont Payments $ 258,756,430.72 [Fq oy aled @ A\ 37| o 19,103,282.58 C.E.Costs $ 27,272,515.49 C.E. Used % 119.67
Project Count: 92 Total Amt $ 287,048,692.05 C.E. Cost %

District 2 - Butte Engineer Est $ 262,313,743.43 | A\VE T AV ) 455 254,351,566.88 EstC.E. $ 25,282,609.71 Cntr Used %
Contract Count: 88 Cont Payments $ 212,655,746.50 S o] (o0 17V, ) 4] 8,870,699.79 C.E. Costs $ 24,434,986.47 C.E. Used % 96.65
Project Count: 102 Total Amt $ 263,222,266.67 C.E. Cost %

District 3 - Great Falls Engineer Est $ 241,901,224.70 FANVE (e AV 455 228,192,665.13 EstC.E. $ 21,414,318.51 Cntr Used %
Contract Count: 77 Cont Payments $ 177,807,106.76 [ e Hlef0 .\ {3 6,173,257.45 I 03 S ofo [ 3 20,131,679.76 |[S o3 S U 1T 75
Project Count: 89 Total Amt $ 234,365,922.58 C.E. Cost %

District 4 - Glendive Engineer Est $ 254,742,002.51 [FANVET (6 AV 455 250,523,245.19 EstC.E. $ 25,388,170.10 [S{od 31l OE1-Te [ 78
Contract Count: 44 Cont Payments $ 184,095,636.92 |y oy a o0 1. \oj1 o] 4,735,052.91 C.E.Costs $ 17,327,423.91 C.E. Used % 68.25
Project Count: 52 Total Amt $ 255,258,298.10 C.E. Cost %

District 5 - Billings Engineer Est $ 241,794,814.61 IV VEG R 1 253,467,764.77 EstC.E. $ 22,256,838.03 [Fo] 51 (Al UETTe 678
Contract Count: 58 Cont Payments $ 224,049,046.10 [ S el flof0 AN, | 45 16,281,347.63 C.E. Costs $ 19,147,704.18 C.E. Used % 86.03
Project Count: 78 Total Amt $ 269,749,112.40 C.E. Cost %

Statewide Totals SO CILGEERES Y 1,242,033,583.87 (VANTETG RN 8] 1,254,480,651.44 EstC.E. $ 117,131,464.46 | od | {1 D E1-Te (U7
Contract Count: 331 Cont Payments $ EERKEYALERLIANI] - Tot CO Amt $ 55,163,640.36 C.E. Costs $ 108,314,309.81 C.E. Used % 92.47
Project Count: 413 e ey 1,309,644,291.80 C.E. Cost % 10.24




